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Knightsbridge Development corporation is a multinational corporation with offices across Canada, 
as well as London England and Escazu Costa Rica, services projects throughout the Americas, 
the UK and the EU, all of which are connected through a common DNA based on sustainable 
development, projects that embrace the current and the past through architectural preservation, 
and the principals of giving back. We view it as a relationship that places the right pieces in the 
right places, Planet, People, Projects in that order. 
 
Knightsbridge Development Corporation (KDC) is recognized as the as the premier Development 
and Project Managers in Canada for large complex inner-city developed within existing 
communities on sites with limited laydown areas and complex logistics constraints.  
 
KDC has had the opportunity to work on many key projects in terms of project size and firsts in 
terms of project types. KDC was selected, for the now completed, Well project in Toronto as the 
Development/Construction Managers. The project is comprised of on 3.5 million square feet of 
mixed-use development built on a 7.8-acre site with all heating and cooling provided by deep lake 
cooling, and has received LEED Platinum Certification, Platinum Well Standard Certification, as 
well as Platinum Wired Score Certification. The Well is the largest commercial development in 
Canada. 
 
A more recent achievement is having been selected as the Development/Construction Manager 
by the receiver of The One project in Toronto, an 85-level mixed-use tower designed by Foster + 
Partners, and Canada’s first Supertall building. 
 
In addition, KDC is currently engaged on the Etobicoke Civic Centre on behalf of Enwave Energy 
Corporation, delivering the geothermal facility that will service the New Civic Centre as well as 
the surrounding developments as part of a new district energy grid. 
 
Our project values range from $300 million to $1.3 Billion, with a client list that includes, but is not 
limited to: 
 ExxonMobil / IOL 
 EPCOR Energy 
 Selfridges (UK, EU and Canada) 
 Haworth 
 Allied Properties 
 RioCan REIT 
 GWL 

 
But our clients are our best spokespersons based on their testimonials: 
 
 “Knightsbridge Development Corporation has played a pivotal role in guiding The Well. Their 
primary responsibility was to act as the Owner’s Representative for both companies. They 
performed this role with a great deal of professionalism. They were particularly good at managing 
the two companies’ interests, finding common ground solutions, and ensuring that the project 
proceeded smoothly in very uncertain times. This was a very complicated project with two different 
construction managers. Despite this, KDC was able to ensure the two construction companies 
coordinated and stayed on task. Their experience led them to be able to provide value from the 
schematic phase of the project, through tendering, and finally construction.” – EVP Development 
Allied Properties REIT 
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“As a result of their professional approach to business and their understanding of corporate 
governance, Knightsbridge are held in high regards by our clients and myself, which is evident in 
the amount of repeat business KDC generates with clients due to their trust in KDC’s judgment 
and honesty in all dealings on their behalf.” – President CDN Global Ltd. 
 
“Knightsbridge Development Corporation served our team as the local facilities manager for 
Haworth, Inc at our Calgary site. Within KDC’s facilities role they supported the overall values and 
vision of the Haworth organization. They were focused on customer's needs and strived to exceed 
expectations. They exemplified good interpersonal and communication skills in team as well as 
individual settings and served us as a dedicated contract member of our organization during this 
interim time-period between the buildings production shutdown through to the property sale.” – 
Senior Facilities Engineer Haworth 
 
“I am so proud to have worked on The Well with KDC, you taught us so much.” – SVP Tridel 
 
“It was a pleasure working with you on the Well and I have no doubt we will work together again 
in the future.” – Principal Adamson Architects 
 
“The services that KDC provide are world class. Providers of this caliber don't come along often; 
DeVry was lucky to have the experience that KDC provided to guide DeVry through a complex 
transition.” – Manager, DeVry Real Estate 
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Observation Industry Standard Practice Comments

Procurement process is disjointed - 
Contracts are not immediately entered into 
and instead LOIs are issued while contracts 
continue to be negotiated and often modified 
from the boiler plate after award

Boilerplate is rolled up to the conditions of 
the CM contract, and completed after bid 
leveling and Owner approval and signed 
copies returned to the Owner within 10 
business days 

Demonstrates a lack of governance, control 
and fiscal responsibility by the CM Team

Based on observations in the scheduling 
meeting there appears to be a disconnect, 
because of a lack of a single leader, with 
respect to the coordination of activities 
between the siloed Project Managers.

Standard practice is to have the SR. PM of 
Project Director be an umbrella over the PMs 
and a General Superintendent be the same 
over the Site Superintendents. This practice 
provides over all project direction and 
coordination and sequencing of the work.

Better high level management is required 
versus that date with a direct tie in of the 
Scheduler as well as trade buy-in on the 
scheduling.

Based on our observations in the 
Uncommitted work meeting with Esteban it is 
evident he does not have a total 
understanding of the process in its 
fundamental terms. – No budget items listed 
within the document, with all left blank so 
there is no ability for comparative analysis 
against budget

Normally  a project would have a 
Procurement Team (2-3 people) and a 
project accountant. This results in tighter 
controls and oversight as the Sr. PM or 
Project Director validates the work and the 
packages prior to the commitments being 
issued to the Owner for signature (creator 
and verifier are never the same person)

Team is not adequately structured and 
needs to be realigned and strengthened for 
a project of this size and complexity.

No formal Change Management process 
appears to exist

Normally a commitments meeting is held 
every 1 or 2 weeks by the CM with the 
Owner to review change requests, RFIs 
requiring a change request, pending 
changes (including ones being priced) etc.

KDC and A&M are initiating this practice 
starting the week of November 20th however 
it requires the CM to be bound by it.

The One - Issues Log 
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Observation Industry Standard Practice Comments

The One - Issues Log 

Due to blurred lines between the Owner and 
the CM (result of the two being the same 
ownership structure) the consultants role has 
been diminished and there is less policing of 
the CM than expected

Standard practice is that the Consultants 
insulate the Owner from the CM on a day to 
day basis, regulate and instruct the CM, 
verify work underway and certify payments 
based on their observations

With the new structure and MI only being the 
CM and not the Owner, this is a perfect time 
to correct this as the consultants now are 
working for the Receiver. Suggest that 
certification of Payments be added to the 
Architects' (Core) scope of services.

Use of Procore is not to the potential of the 
software programs and the data was found 
to be not up to date with documents waiting 
to be uploaded into Procore. (Currently still a 
work in progress)

Procore is used by most CMs and during its 
set up  there is a lot of customization done to 
create all the CM specific forms, contracts, 
POs and LOIs, etc. This results in all 
documents being created within Procore and 
distributed through Procore.

It is too late in the project for MI to correct 
the ability to do everything in Procore 
directly, however increased diligence needs 
to be practiced by MI when documents are 
created that there is a seamless process of 
uploading all files to Procure that form part 
of the document.

Esteban in addition to running the 
construction project is also pricing suite 
modifications.

This is normally carried out by a separate 
team who interface as required with the main 
CM team

Esteban is already over burdened and is the 
bottleneck on many issues. There needs to 
be an overall redistribution of his areas of 
control and responsibility as he does 
delegate when left up to his discretion
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Observation Industry Standard Practice Comments

The One - Issues Log 

The CM team and specifically Esteban 
consistently does not meet deliverable 
requests, such as update budget information 
for the cost log, template of the standard sub-
trade contract, schedule updates, etc.

a CM on a project of this size would have 
had a system in place to provide all of items 
requested by an Owner, and all standard 
contracts would have been submitted for 
Owner's review and compliance that the sub-
trade contracts roll up to the terms and 
conditions of the CM contract related to, but 
not limited to schedule. Once approved the 
sub-trade contract becomes locked and is 
not able to be modified.

There needs to be a clear understanding 
that the role of Owner is now the receiver 
and that all requests for information, 
updates, and reporting needs to be met.

Inaccurate and out of date scheduling as 
was demonstrated on November 15th when 
just before the scheduling meeting it had to 
be cancelled due to the schedule being 
flawed and inaccurate as a result of the task 
link errors.

Standard practice is to issue a schedule 
update monthly, where the schedule 
includes a current level of completion for 
each task in the schedule. The schedule is 
generally driven by the Superintendents 
working with the trades to obtain feed back 
on the schedule.

Altus should take the Primavera schedule 
when available next week and do a detailed 
scrub of the P6 file versus a PDF copy and 
prepare a report on the accuracy of the 
schedule and the proficiency of the 
scheduler to determine if there is a 
competency issue.

CM fees charged on top of CM staff costs 
(and on top of mark-up on actual staff costs). 
Staff Cost to date (per Altus report 51) is

CM fees charged cover all CM staff and 
management costs for the Works

The current practices related to CM Fees 
and their lack of alignment to industry 
practices needs to addressed and adjusted

A Project Controls Manager does not exist A Project Controls Manager is appointed to 
report on cost metrics (cost incurred, cost to 
complete, CPI index, SPI, variances)

Staffing of the project needs to be adjusted 
to reflect the current phase of the project 
and the correct positions added as well as 
redundant positions eliminated.
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Observation Industry Standard Practice Comments

The One - Issues Log 

Project Status progress data is unrealistic 
and unsupported by facts. The October 2023 
report shows 83% progress. Site tours by 
third parties including Altus and KDC show 
progress is between 20-30%

Schedule and progress status reports are 
provided in monthly reports and are 
reasonable, useful and reliable to assess 
project status

Monthly reports need to be re-designed to 
include a financial snapshot of the current 
project budget and projected cost to 
complete as well as a variance report from 
the previous month

Monthly reports issued by MI contain a 
section (1.2.1) in the monthly reports that 
have empty cells and no information on 
forecast start dates of finish dates for 
milestones

Milestone Tracking is performed on a 
monthly basis, reporting on root causes for 
delays and mitigation actions

The monthly reports need to include a 
monthly schedule update including any 
variances in the schedule from the previous 
month.

A list of Change Orders exists in Procore, 
however the column titled "Designated 
Reviewer" shows many "Unassigned" 
Designated Reviewers. 

Change Orders for contracts are tracked 
against budget to ensure before a Change is 
approved the overall commitment is still 
within budget. There are assigned reviewers 
and approvers within the Project 
Management Team for reviewing costs and 
change orders. 

The use of Procore needs to be addressed 
in terms of the features and reports available 
and the accuracy of reporting increased.

Section 1.3 of monthly report is not updated 
to show delays in 2023. There are multiple 
and accumulating delays in 2023, including 
delays by Gamma on the curtain wall work 
that are not reported

Status of delays and root causes of delays 
are analyzed on an ongoing basis by the 
Construction Manager and the Project 
Controls Manager. The delays caused by 
subtrades are quantified and subtrades are 
held accountable for delays, with cost of 
delays off-set from their invoices

The monthly report needs to include a risk 
registry as well as a summary oof any 
claims, delays (cause and impact) and 
documented back charges
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Observation Industry Standard Practice Comments

The One - Issues Log 

No updates on level of progress for design 
activities by discipline in the monthly reports

Design status and progress is updated on a 
weekly and monthly basis

The weekly and monthly reports need to be 
expanded to include a detailed summary on 
current design issues and where there is a 
potential delay to the schedule associated 
with the issue it should also be included in 
the risk registry

No holdback applied on key vendor invoices Statutory Holdback of 10% applied per 
Construction Act in Ontario, in order to 
provide security over defects in the warranty 
period as well as an additional 3% hold back 
for deficient work

Hold back practices need to be adjusted to 
meet the industry standard including the 
additional 3% hold back as a separate hold 
back for repair of deficient work

No budget management or cost control on 
the project. The accounting is done 
externally and the budgets are also done 
externally. As a result a project cost and 
financial management ERP system is not 
being used. 

Cost accounting performed by project staff 
embedded in the project. The cost 
accounting (invoices and accruals incurred) 
informs quarterly and annual budgeting 
efforts by the project team. The Project 
Director and the Project CFO or Commercial 
Director are in charge of implementing 
standard cost management and cost 
accounting processes

There is a need for an immediate change in 
reporting in terms of Cost Logs, Change 
Order Logs, FRI Logs, SI Logs, etc. al 
focusing on accuracy of reporting and up to 
date information

Micro-management of small supplies leading 
to lack of control and tracking as well as 
taking on unnecessary risk in the interface 
with the trades for late supplies

Supply of small tools and materials included 
in key trade subcontracts to benefit from 
buying power from trades and avoid micro-
managing small items directly

This needs to be reviewed based on the sub-
trade bidding, and in new sub-trade 
contracts it must be included to avoid double 
costs.
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Observation Industry Standard Practice Comments

The One - Issues Log 

No formal procurement plan and strategy 
documentation, no procurement dates in 
schedule, no consideration of procurement 
delay risk in schedule

A Commercial / Procurement Manager is 
appointed to prepare a Procurement 
Strategy and Plan, call for tenders, negotiate 
and execute contracts with all subtrades and 
suppliers

Staffing of the project needs to be adjusted 
to reflect the current phase of the project 
and the correct positions added as well as 
redundant positions eliminated, especially 
related to procurement and the creation of a 
procurement team

No quality management program, leading to 
risk of cost overruns

A Quality Assurance Manager is appointed 
to prepare a full QA/QC plan that includes 
inspection and test plans (ITP's) for all key 
materials, including concrete , rebar, curtain 
wall, steel, etc. 

The need for a QA/QC Manager is a key part 
of the project controls as this person within a 
CM organization also tracks corrective 
measures and remedial work and assurance 
that all items noted as need resolution have 
been closed out to the satisfaction of the 
Owner (receiver in this case)
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EXECUTIVE SUMMARY 
 

1. SUMMARY 

 
As of October 29, 2020 the Construction phase of the project has been assumed by Mizrahi 

Inc.. The scope of work for the Construction phase include design assistance, estimating 

services, project schedule, subcontractor & supplier bid documentation, and site planning. 

 
1.1. Project Safety Highlights 

 
Safety continues to be of utmost importance to Mizrahi and is tracked on a monthly basis. 

 

Safety Item This Month Total to Date 

First Aid 1 24 

Medical Aid 0 25 

Critical Injury 0 0 

Near Miss 1 40 

MOL Visit 1 20 

 
1.2. Project Schedule Highlights 

 

Previously, the former Construction Management service provider had updated the Master 

Schedule to Version R60.1. Due to Ownership concerns about the R60.1 schedule, Mizrahi has 

regenerated a revised first draft of the project schedule, Master Schedule, version R62, dated 

December 31, 2020. Mizrahi is still in the process of reviewing and the finalizing the schedule. 

The project now indicates approximately 73 month duration. Mizrahi has its team reviewing all 

the construction activities and their sequencing and inter dependencies, in consultation with 

the trade contractors, and monitoring activities daily. Mizrahi anticipates that a final version of 

the schedule will be generated by December 2021. 

The current Master Schedule is shown at the bottom of this report. Current site activities are:  

• The former Construction Manager stated in the October Status report that project 
issues had pushed the project with delay days at 202 days with a project 
Substantial Completion date of September 6th, 2023 [Mizrahi does not accept this 
revised date and is currently re-evaluating the master schedule]: 

o Plumbers Strike – 20 days (June 10th, 2019 to August 10th, 2019) 

o Stop Work Order – 34 days (December 12th, 2019 to March 9th, 2020) 

o COVID-19 – 34 days (March 23rd, 2020 to May 11th, 2020) 
o Above Grade Permit – 80 days (May 12th, 2020 to August 31st, 2020) – 

Permit was received 

o Site Remobilization – 17 days (August 31st, 2020 to September 24th, 2020) 

o Manpower and Productivity – 21 days (September 21st, 2020 to October 19th, 2020) 

[Mizrahi does not agree with this delay.] 
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• Project schedule items that remain a concern include: 

o Interior Design for Hotel and Restaurant Facilities 

 

• Project activities started, or ongoing, on site this month include: 

o South side: 

• As of May 20, 2023, Clifford work on heritage façade restoration ongoing.   

• Clifford scaffold installation complete on New Yonge Street façade – L1M to 

L3 (along GL Hx and between GL 8-10) on May 10, 2023.   

• Cult completed miscellaneous metals framing on New Yonge Street façade – 

L1M to L3 (along GL Hx and between GL 8-10) on May 16, 2023.  

o Tower:  

• Level 32 tower slab poured on June 15, 2023. 

• Level 22 corner slab poured on June 16, 2023.   

• Level 6 amenity steel (Phase 1) completed on June 19, 2023.  

• Level 32-33 mega-walls poured on June 22, 2023.  

• Level 33 tower slab poured on June 29, 2023.  

• Level 26-27 lobby walls poured on June 26, 2023.  

• Level 23 corner slab poured on June 27, 2023.  

• Level 27 lobby slab poured on June 30, 2023.  

• Level 33-34 mega-walls poured on July 5, 2023.  

• Level 27-28 lobby walls poured July 6, 2023.  

• Level 24 corner slab poured on July 7, 2023.  

• Level 34 tower slab poured on July 11, 2023.  

• Level 28 lobby slab poured on July 12, 2023.  

• Level 34-35 mega-walls poured on July 14, 2023.  

• Level 28-29 lobby walls poured on July 17, 2023.  

• Level 25 corner slab poured on July 18, 2023.  

• West Bank structural steel completed on July 18, 2023.  

• Level 35 tower slab poured on July 20, 2023.   

• Level 25 to 31 (Tier 5) steel strut installation finished on July 20, 2023.  

• Level 29 lobby slab poured on July 21, 2023.  

• Level 35-36 mega-walls poured on July 24, 2023.  

• Level 29-30 lobby walls poured on July 25, 2023.  

• Crane raise to seventh position – two tower sections and tie-in to Level 14/31. 

Started on July 27/23 and completed on July 29/23.    

• Level 36 tower slab poured on July 31, 2023.  

• Level 26 corner slab poured on August 1, 2023.  

• Level 30 lobby slab poured on August 2, 2023.  

• Level 36-37 mega-walls poured on August 3, 2023.  

• Level 30-31 lobby walls poured on August 8, 2023.  

• Level 27 corner slab poured on August 10, 2023.  

• Level 37 tower slab (lower) poured on August 11, 2023.  

• Level 37 tower slab (upper) poured on August 15, 2023.  

• Level 31 lobby slab poured on August 16, 2023.  

• Level 31-32 lobby walls poured on August 17, 2023.  

• Level 28 corner slab poured on August 18, 2023.  

• Level 37-38 mega-walls poured on August 25, 2023. 

• Level 29 corner slab poured on August 28, 2023.  
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• Level 32 lobby slab poured on August 31, 2023.  

• Level 32-33 lobby walls poured on September 5, 2023.   

• Level 30 corner slab poured on September 6, 2023.  

• Level 38 tower slab poured on September 7, 2023.  

• Level 38-39 mega-walls poured on September 18, 2023. 

• Level 31 corner slab poured on September 19, 2023.  

• Level 33 lobby slab poured on September 20, 2023.   

• Level 33-34 lobby walls poured on September 21, 2023.  

• Level 31 to 37 (Tier 6) steel strut installation on September 23, 2023.  

• Level 39 transfer beams poured on September 27 & 28, 2023.  

• Level 34 lobby slab poured on September 29, 2023.  

• Level 39 tower slab poured on October 2, 2023.  

• Level 34-35 lobby walls poured on October 3, 2023.  

• Level 32 corner slab poured on October 3, 2023.  

• Level 39-40 mega-walls poured on October 4, 2023.  

• Level 33 corner slab poured on October 12, 2023.  

• Level 40 tower slab poured on October 13, 2023.  

• Level 40-41 mega-walls poured on October 16, 2023.  

• Level 35 lobby slab poured on October 16, 2023.  

• Level 35-36 lobby walls poured on October 17, 2023.  

• Level 34 corner slab poured on October 19, 2023.  

o Below Grade: 

• Continued MEP work in parking levels and Concourse 

• Fire protection is complete to concourse level. Remaining fire protection around 

car stackers to be completed once stackers are in place. Final modifications on 

the sprinkler are being completed. 

• Painting is completed up to P2 level.  

• Parking ramp topping pour #1 completed on October 26, 2022.  

• Parking ramp topping pour #2 completed on October 27, 2022.  

o Ground Floor Tenant Space: 

• SEELE demobilized from the ground floor space on Oct 15th 

• Ground Floor Tenant Handover inspection occurred on Oct. 27, 2021. 

o Site Servicing: 

• Yonge Street services connections Yonge St services were completed 

• Bloor Street services - Completed 

• Balmuto Lane – Vipe completed the storm connection 

• Enbridge Gas line, in Balmuto Lane, has been completed.  

o Tower Envelope: 

• As of April 20, 2023, EBES (Exterior Building Envelope System) is complete 

to the Level 6, except at south elevation between mega columns and at SW 

mega column  

• Installation of the Rail Climbing System (RCS) for the exterior building 

envelope system, starting at level 7 started April 15, 2023.  

• The RCS is not 100 % complete. The south elevation panels are yet to be 

installed. 

• The RCS east elevation use sign off was on July 23, 2023 with climbing sign off 

occurring on August 10, 2023.  

• The RCS north elevation use sign off was on July 26, 2023 with climbing sign 
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off occurring on August 15, 2023.  

• The RCS west use sign off was on Aug 26, 2023 with climbing sign off targeted 

for Sept 11, 2023.  

• The initial RCS jump on the east elevation took place on August 11, 2023.  

• The initial RCS jump on the north elevation took place on August 16, 2023. 

• Initial RCS jump on west elevation has yet to occur, as of August 20, 2023. 

• Level 7 curtain wall started on July 19, 2023 and is not 100% complete. The last 

frame at the mega SW mega column is not installed since Gamma is required to 

do this on off hours so the hoist is not shut down. The second last frame was 

installed on August 9, 2023. The aluminum panels on L7 have only been 

installed on the east, North and West elevations (however, deficiency issues 

need to be addressed on the west panels). 

Level 8 curtain wall started on August 11, 2023. As of Sept. 20, 2023, is approx. 

50 % complete. Some level 8 aluminum panels on east and North have also 

been installed. 

• Initial RCS jump on west elevation took place on October 5, 2023 

• Level 7 curtain wall installation started on July 19, 2023 and the second last 

frame was installed on August 9, 2023. The last frame was delayed due to hoist 

and was installed on August 28, 2023. As of Oct. 20, 2023, the aluminum panels 

on L7 are not complete with partial south elevation outstanding.  

• Level 8 curtain wall installation started on August 9, 2023 and finished on 

September 23, 2023. As of Oct. 20, 2023, the aluminum panels on L8 are not 

complete with the south elevation outstanding. 

• Level 9 curtain wall installation started on September 6, 2023 and finished on 

September 30, 2023. As of Oct. 20, 2023, the aluminum panels on L9 are not 

complete with the south elevation outstanding. 

• Level 10 curtain wall installation started on September 20, 2023 and, as of Oct. 

20, 2023, is currently 98% complete. As of Oct. 20, 2023, the aluminum panels 

on L10 are currently being installed with roughly 50% complete.  

• Level 11 curtain wall installation started on October 3, 2023 and, as of Oct. 20, 

2023, is currently on the south east corner. This installation has been delayed 

due to layout issues that need to be addressed prior to installation continuing.  

• Level 17 and 18 louvre wall system commended installation on Sept. 26, 2023.  
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1.2.1. Milestone Tracking 
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1.3. Project High Level Overview Status 

 

Schedule Status – October 2023  

March 2025 Completion 

Schedule  

% Complete 

Actual  

% Complete 

March 2025 Completion 

Schedule vs Actual  

% Variance 

March 2025 Completion 

Schedule vs Actual  

Days Variance 

80.12 %  82.98 %  2.85 %  TBD 

  

Refer to Appendix A for the Construction Progress Forecast. 

 
Delay Status – October 2023 

Main Factor Days of Delay 

Underslab Drainage Operator Strike 20 

Stop Work Order 34 

COVID-19 34 

Above Grade Permit 80 (up to August 31st, 2020) 

Site Remobilization 17 (up to September 24th, 

2020) 

Manpower and Productivity 21 (up to October 21st, 2020) * 

Less Days Earned Back  (12)   

Impact Due to Crane # 3 Issues 35 (Impact due to crane 

tiebacks yet to be confirmed) 

Impact Due to Toronto Hydro 0 (but, impacts u/g opening) 

Impact 5’th Floor Design Change 33 

Impact 5’th Floor Walls Design Change 20 

(6th to 7th) Formwork Fire (Jan. 21/22) 15 

Labour Strike 15 

TOTAL 312 
 

The below table shows current potential schedule impacts as an initial estimate only. The feedback from 

the Trades, currently under contract on R59, has been that manpower is the limiting factor. They will 

continue to identify improvements. The finishing trades tenders will include for acceleration. 
 

Schedule improvements – October 2023 

 
Potential areas of improvement 

Potential Actual 

Cost impact Schedule 

impact 

Cost impact Schedule 

Impact 

Extended work hours 

(up to 6am – 10pm) 

TBC 6 months   

Modular build TBC 4 months   

Modular penthouse schedule TBC 3 months   

Steel frame schedule TBC 5 months   

Bonus incentives TBC TBC   

2nd and 3rd shift for finishing trades TBC 3 months   

Mandatory Saturday for finishing 

trades 

TBC 3 months   

* Potential cost and schedule impacts are only an estimate until a formally executed change is captured.   
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RFI Status – October 2023 

RFIs Issued to Date RFIs Closed RFIs Outstanding 

999 959 40 
 

 

 

Submittal Status – October 2023 

Submittals Received Submittals Closed Submittals Outstanding Submittals Overdue 

2553 2433 120 94 

 

1.4. Work Progress: Summary for This Period and Planned for Next Period 
 

Refer to Appendix G – Look Ahead Schedule for Planned Work for Next Period. 

 
Major Works Item Description Work % Complete  

This Period 

Heritage Restoration: 

 Masonry 96.04 % 

Below Grade Structure: 

 MEP 92.36 % 

Finishes 82.96 % 

Tower: 

 Structure 43.15 % 

Envelope 22.07 % 

MEP 18.33 % 

Finishes 2.99 % 

South Podium: 

 Structure 100 % 

Envelope 98.00 % 

MEP 60.05 % 

Finishes 6.96 % 

West Podium: 

 Structure 100 % 

Envelope 50.00 % 

MEP 29.99 % 

Finishes 8.86 % 
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2. PROJECT TEAM 

 
2.1. Organization Chart 

 
The organization chart is updated on a regularly based on staff changes on the project. 

The chart will include all individuals at every level at Mizrahi that will be working on the 

One Bloor Project. 

Refer to Appendix B for the Organization Chart. 
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3. DESIGN STATUS    

 
3.1 High Level Milestones 

 
Milestone Target Date Actual Date Notes 

Architectural IFC  

– Below Grade 

July 2, 2019 May 31, 2023 Issued for Information drawings 

released on July 12, 2019. 

Issued for Construction drawings 

released on May 31, 2023. 

Architectural IFC – Podium April 5, 2019 May 31, 2023 Issued for Information drawings 

released on July 12, 2019. 

Issued for Construction drawings 

released on May 31, 2023. 
Structural IFC – Podium March 8, 2019 January 11, 2019  

Structural IFC – Tower April 17, 2020 May 1, 2020 Tower Structural Issued for 

Construction drawings released 

on May 1, 2020. 

Electrical IFC –  

Underground to 

Concourse 

June 14, 2019 June 28, 2019 P4 to L2 M&E 

IFCs were issued June 28, 2019. 

Electrical IFC – Ground to 
L85 

June 14, 2019 July 16, 2019 

August 19, 2019 

July 14, 2023 

L3 to L6 M&E IFCs were issued 

July 16, 2019.  

L7 to L18 IFCs were issued 

August 19, 2019. 

L19 to L85 IFCs were issued 

July 14, 2023 

Mechanical IFC  

– Underground to P2 

June 14, 2019 June 28, 2019 P4 to L2 M&E 

IFCs were issued June 28, 2019. 

Mechanical IFC – P1 to L6 June 14, 2019 July 16, 2019 L3 to L6 M&E IFCs were issued 

July 16, 2019. P1 

sprinkler IFCs resubmitted the 

week of December 16, 
2019. 

Mechanical IFC – L7 to L18 July 30, 2019 August 19, 2019  L7 to L18 M&E IFCs were 

issued August 19, 2019. 

Mechanical IFC – L19 to 
L85 

July 30, 2019 July 14, 2023  L19 to L85 M&E IFCs were 

issued July 14, 2023. 
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Milestone Target Date Actual Date Notes 

Interior Design:  

Hotel Design IFC – P1 
November 4, 2019 100% CD issued 

April 9, 2020 

  

The last Mechanical update was 

issued under MSI-034 (SI-122) 

on Oct 8th, 2020. 

Interior Design:  

Hotel Design & Bar Buca 

IFC  

– Ground Floor 

November 4, 2019 100% CD for Bar 

Buca ONLY issued 

December 17, 2020 

  

Fit-up issued on 

January 29, 2021. 

Bar Buca 100% CD is complete. 
However, this needs to be reissued 

to incorporate Level 3 and 4 and 
as one whole package for King 

Street Food after those floors are 

finalized and complete. 

Interior Design:  

Hotel Design IFC  

– Level 3 to 4 

October 15, 2021 Sleeving 

Coordination for 

Level 4 issued 

November 18, 2020. 

 

 

90% CD for Level 3 

was issued  

April 30, 2021.  

90% CD issued (Level 03)  

April 30, 2021 

 

Level 4 - Concept is being 

finalized. Issuance dates TBD 

 

Comments for Level 3 100% have 

been received and the drawings 

have been updated to reflect all 

comments. However, the issuance 

is on hold until Level 4 is at 50% 

CD Issuance. KSF might request 

minor revisions to drawings on 

Level 3 as Level 4 is developed. 

Due to this reason, Level 3 and 4 

100% CD will be issued together. 

  

Level 3 90% CD has been reissued 

on July 16, 2021  

 

90% CD for Level 4 TBD 

100% CD for Level 4 TBD 

Interior Design:  

Hotel Design IFC  

– Level 2, 5 and 6 

June 25, 2021 50% CD for Level 2 

issued October 15, 

2020. 

 

50% CD for Level 5 

and Level 6 issued 

October 15, 2020. 

 

90% CD Issued on 

March 26, 2021. 

 

100% CD Issuance 

on June 18, 2021   

After 90% CD issuance, on March 

26, 2021, the consultants received 

comments from Hyatt on April 19, 

2021. Hyatt had requested a mid-

review prior to 100% CD Issuance 

 

100% CD was issued on June 11, 

2021 by all the consultants.  

Mechanical consultant was given 

an additional week to complete the 

work due to BIM clash detections. 

The complete 100% CD package 

was issued on June 18, 2021. 

Minor changes to Level 2, 5 and 6 

Interior finishes. Level 2, 5 and 6 

ID Drawings yet to be reissued. 

TBD 
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Milestone Target Date Actual Date Notes 

Interior Design:  

Hotel Design IFC 

 – Tower (includes suites) 

June 25, 2020 100% DD Set issued 

October 19, 2020 

 

Mock-up Room 

(MUR) Package re-

issued on April 16, 

2021. 

ID (Design Agency) - 100% DD 

Set issued October 19, 2020 
 

100%CD for Mock-up suite was 

issued on February 19, 2021. Few 

updates have been made and 

reissued on April 16, 2021. 

 

90% CD, for Hotel suites and 

Guestrooms, currently expected 

November 25, 2021. 

 

50% ID Issuance on November 

25, 2021 

 

Design Coordination for Hotel 

suites is currently on-going. 

Design Agency has already issued 

drawing packages with the 

following:  

• Typical 7th-10th  Floor, 

and 12th-15th Floor Overall Plan 

• 11th Floor Overall Plan 

• 16th Floor Overall Plan 

• FF&E Layout Plans (15 

room types) 

• Reflected Ceiling Plans (15 

room types) 

• Power & Communication 

Plans (15 room types) 

 

100% CD Date – TBD; To be 

issued after the review of the 

mock-up suites is complete. 

 
Milestone Target Date Actual Date          Notes 

Residential Tower Fit Up 

100%DD 

November 13, 2020 November 26, 2020 Issued November 26, 2020 

Residential Tower Fit Up 

90%CD 

November 19, 

2021 
Februar. 18, 2022 90% CD Issued on February 18, 

2022 

Residential Tower Fit Up 

100%CD 

December 3, 2021 January 5, 2023 50% ID Set has been issued on 

October 15, 2021. 

100 % CD Issued on January 5, 

2023 
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3.2 Detailed Milestones 

 
Milestone Target Date Actual Date                     Notes 

Above Grade Roofing and 

Waterproofing  

– Updated Specifications & 
Drawings 

March 29, 2019 July 12, 2019 Delayed due to changes on the 

6th floor podium/pool area. 

 

Above Grade Roofing and 

waterproofing drawings were 

issued July 12, 2019 

Electrical IFC 
(L18 down) – Comments 

Mach 29, 2019 August 16, 
2019 

Issued August 16, 2019. 

Mechanical Residential 

Tender 

October 30, 2020 July 9, 2020 Issued July 9, 2020 

Mechanical IFC (L18 down) 

– Comments 

March 29, 2019 April 26, 2019 Issued August 26, 2019. 

Structural Setting Out 

Drawings (Ground Floor) 

April 5, 2019 May 29, 2019 POC for interior design 

finalized in July 2020 and 

installed for 
pour. 

Setting Out Drawings 

(Tower) 

July 8, 2019 July 8, 2019 Elevations only. 

 

 

 

Milestone Target Date Actual Date          Notes 

Tower Fit Up 90%CD February 25, 2021  TBD 

Tower Fit Up 100%CD April 8, 2021  TBD 

Residential Tower 

100%DD 

November 13, 2020 November 26, 2020 Issued November 26, 2020 

Residential Tower 50%CD October 1, 2021  Design Agency is currently 

waiting on Mizrahi to provide 

comments on 100% DD. The 

residential coordination meetings 

are taking place biweekly, and 

are aiming for a 50% CD 

issuance on October 1, 2021 

Residential Tower 90%CD November 19, 
2021 

 Aiming for the 90% CD Issuance 

in November 30, 2021 

Residential Tower 

100%CD 

December 3, 2021  50% ID Set has been issued on 

October 15, 2021. 

This will be complete by end of 

December 2021. 
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3.3 Design Coordination Meetings 
 

The project has established weekly design meetings with Core/Foster and the consultants at the 

Toronto downtown office locations. The meetings are chaired by Core and are attended by 

Mizrahi, and the consultants. Currently, the following companies have been engaged by 

Mizrahi: 

 
Company Name Consultant / Engineer 

Foster + Partners Design Architect 

CORE Architects Architect of Record 

MCW Consultants Mechanical & Electrical Consultant 

RJC Structural & Envelope Consultant 

BA Group Traffic Consultant 

Terraprobe Groundwater/Shoring/Geotech Consultant 

Isherwood Shoring Engineer of Record 

Jensen Hughes Building Code Consultant 

The Planning Partnership Landscape Consultant 

Cole Engineering Environmental Consultant 

RWDI Wind Study Consultant 

GBCA Heritage Consultant 

Altus Group Cost Consultant 

Entek Engineers Exterior & Interior Façade Consultant 

MBII Lighting Consultant 

Upper Canada Specialty Hardware Finish Hardware Consultant 

Design Agency Interior Designer 

Onyx Sprinklers Sprinkler Designer 
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4 PERMIT STATUS 

 
The Permit Status chart is a matrix that will allow Mizrahi to follow current and past 

permits that may be coming towards its expiry. This allows the One Bloor team to be 

proactive in acquiring and renewing permits at both levels (Office and Site). Refer to 

Appendix C for Permit Status Matrix. 

Current Issues: 

1. Mizrahi Team submitted ESA and Electromagnetic Locks Permit applications in 

late 2020. Electromagnetic Locks permit is put on hold as the expeditor has 

informed the team that it cannot be initiated until the conditional building permit 

has been extended and approved.  
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5 PROCUREMENT STATUS 

 

5.1 Procurement Schedule 

 
A Master Schedule update is being completed by Mizrahi. Refer to the Master Schedule 

section of this monthly status report for the procurement schedule. 

 

5.2 RFP and Tender Process 

 
5.2.1 RFP Packages 

 

Mizrahi will develop several Request for Proposal Packages for major works at The 

ONE project at 1 Bloor West. 

 

The purpose of the RFP process is to engage the trade contractors with Mizrahi and the 

Consultants well in advance of contract award. Ultimately this will finalize drawings and 

develop a clear and comprehensive understanding of what will be included within the awarded 

contracts. 

 

The purpose of the proposal presentation is for the proponents’ company to present to 

Mizrahi and related Consultants on how they intend to fulfill their scope of work on schedule 

and on budget. An introduction, previous experience and proposed construction approach are 

some examples of items to include in the presentation. The proponents shall bring their 

anticipated team to the presentation. No formalized bid amounts will be requested at time of 

presentation. 

5.2.2 Tender Package 

 

As part of the tender process Mizrahi will be preparing formal documentation for 

potential bidders as follows: 

• Part A – Instructions to Bidders 

• Part B – General Requirements 

• Part C – Scope of Work 

• Part D – Tender Package Documents 

• Part E – Tender Form 
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5.3 Tender and Contract Award Status 

 

5.3.1 Contract Status 
 

Scope of Work Target Date Execution Date Notes 

Building Curtain Wall Award July 31, 2018 August 21, 2018 Contract signed May 24, 2019. 

North Tenant Structural Glass 

Wall, Cladding and Entrances 
(LOI issued August 21, 2018) 

August 21, 2018 August 21, 2018 Contract signed May 4, 2019. 

Concrete Formwork Award October 8, 2018 October 11, 2018  

Structural Steel Award October 19, 2018 October 19, 2018  

Mechanical Award January 31, 2019 February 11, 2019 Contract signed October 31, 

2019. 

Electrical Award January 31, 2019 February 14, 2019 Contract signed October 31, 
2019. 

Underslab Drainage Award January 31, 2019 February 22, 2019 Contract signed by both parties. 

Stacker System Vehicle Lift 

Award 

January 31, 2019 February 11, 2019 Contract signed November 15, 

2019. 

Façade Access Equipment 

Award 

February 14, 2019 January 30, 2019 Contract signed March 14, 

2019. 
Miscellaneous Metals Award April 1, 2019 July 2, 2019  

Studrail Award April 12, 2019 May 7, 2019  

Below Grade Waterproofing 

Award 

 September 27, 
2018 

Contract signed March 14, 

2019. 

Above Grade Roofing and 
Waterproofing Award 

April 30, 2020 July 15, 2020 Signed by both parties, 
awaiting CCA seal for contract. 

Masonry Award July 1, 2023 Oct. 12, 2023 Contract with Limen Was 
cancelled and replaced with 
Blockwall 18 

HM, Doors, Frames & 

Hardware Award 

June 1, 2019 January 13, 2020 PO issued to Guardtek. 

Security June 1, 2019 LoI Issued  

July 17, 2023 

Target issuance for contract 

for execution is Dec. 1, 2023 

Hoists Award August 16, 2019 Sept. 17, 2019  

Landscaping Award December 2, 2022 Aug. 16, 2023 Contract awarded to UCC.  
 

Applied Fireproofing Award 

 

May 5, 2023 Aug. 14, 2023 LoI issued to original trade June 
2, 2021. Original trade closed its 
business. Awarded to GNI on 
May 5, 2023. 

Caulking August 2023 LoI Issued 

Nov. 3, 2023 

 

Drywall April 27, 2023 Contract Issued 

Oct. 17, 2023 

Awarded to United Drywall.   

Addressing trade’s T & C 

comments. 

Mechanical – Fit out Hotel & 

Residential 

February 17, 2023 TBD Contract awarded to MN. 

Preparing contract documents. 
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Scope of Work Target Date Execution Date Notes 

Overhead Doors Award January 17, 2020 March 2, 2022 

& 

June 4, 2021 

Begley – 2022 
Uniqspace - 2021 

Commercial Drywall Award April 27, 2023 Contract Issued 

Oct. 17, 2023 

Awarded to United Drywall.   

Addressing trade’s T & C 

comments. 

Base Building Painting March 14, 2021 October 14, 2020 

(Below Grade) 

LOI with Mizrahi for signature 

for Below Grade only. 

Working on bidders list. 

Residential Kitchen 

Cabinets 

 LoI Issued 

Feb. 2, 2023 

Awaiting colour selections 

before issuing contract 

Wood Doors 

Commercial & 
Hotel 

 LoI Issued 

Jan. 26, 2023 

For installation only to Pereira 

Supply of wood doors is 

tendered separately 

Floor Finishes & 

Countertops 
 

 Sept. 8, 2023 To Classic Tile 

Incl. Wood flooring, floor 

leveling, Carpet, VCT, Tile , 

stone, and stone countertops  

Firestopping Smoke Seals N/A October 14, 2020 

(Electrical Room) 

PO issued for Electrical Room 

only. 

 

 

 

5.3.2 Tender Status 

 
Scope of Work Sub-Scope Status Target 

Award Date 

Comments 

Architectural Metals :     

 Porte Cochere Ready to award Jan. 2024 Preferred Bid – 

Nortem Aluminum 

 Elevator Frame Cladding Ready to award Jan. 2024 Preferred Bid –  

Pengelli Ironworks  

 Supermirror Finish 

Cladding 

 Jan. 2024 Still exploring 

options 

 Residential Level RFI Issued Jan. 2024 RFI Issued Nov. 6, 

2023 

Rough & Finish 

Carpentry : 

    

 Residential Carpentry Waiting for 1 

last quote 

Nov. 2023 Anticipate quote by 

Nov. 17, 2023 

 Residential Millwork Ready to award Nov. 2023 Preferred Bid –  

CCW Inc. 
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Scope of Work Sub-Scope Status Target 

Award Date 

Comments 

Wood Doors S/O :  On Going Dec. 2023  

Commercial Millwork :     

 Porte Cochere On Going Apr. 2024  

 Commercial level On Going Apr. 2024  

 Solid Surface On Going Apr. 2024  

F, F & E , Case goods :     

 Hotel – S/O    

 Commercial Level – S/O   Must use Hotel 

Supplier 

 Installation of Case 

Goods and F, F & E 

   

Caulking & Sealants     

 (Gamma  

De-Scope’d items) 

Ready to award Nov. 2023 Firestop & Smoke 

Seal 

Wood Doors :     

 Commercial (S/O) Repricing Dec. 2023 In Carpentry scope 

 Hotel (S/O) Repricing Dec. 2023 In Carpentry scope 

 Residential Suite Entry 

(S/I) 

Repricing Nov. 2023 In Carpentry scope 

 

Acrylic Curved Ceiling  Quote received July 2024 Proposal by 3-Form  

Moveable Glass Walls  Quote received  Corflex 

Miscellaneous Glazing  Ongoing Apr 2024  

Access Flooring  TBD May 2024  

Resilient Epoxy 

Flooring 

 TBD May 2024  

Painting and 

Wallcovering 

 Awarded Dec. 2023 LoI Issued to Luis 

Metal Lockers  TBD   

Washroom Accessories  TBD Jan. 2024  

Fireplace  Ongoing Jan. 2024  

Locker Wiremesh Roof   TBD Feb. 2024  

Mailboxes  Out for pricing Feb. 2024 Tender issued Nov. 7, 

2023 

Foot Grilles  TBD Mar. 2024  

Appliances   Feb. 2024 w/ Mizrahi  

Fitness Equipment   Apr. 2024 w/ Mizrahi 

Penthouse Lift  TBD May 2024  

Inclined Lift  Quote received Apr 2024  

Dock Leveler  TBD Feb. 2024  

PODS  Quote received Feb. 2024  

Barrisol Ceiling  Quote received Feb. 2024 LG Interiors 

KRION Ceiling  Out for pricing Feb. 2024 Supplier: Porcenalosa 

Wood Bench (FS-01)  Quote received Feb. 2024 Brothers Dressler Inc. 

Hanging Luminaire 

Structure 

 Quote received Feb. 2024 Supplier : Visio 

Commercial Kitchens  TBD  Waiting on tenant 
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6 OWNER ISSUES 

6.1 Owner Issues Summary 

 
Architectural: 

 

1. Andaz/Hyatt Interior Design schedule has not been agreed upon and dates continue 

to be missed by the consultants. Impacts continue to be a concern. 

 

M&E: 

2. Decision on DAS/WIFI System to be made.  

 

3. Mizrahi has prepared contract for Site Services to complete the private portion of the 

work, part of which is incorporated under the Section 37. The connections on 

municipal right-of-way on Yonge and Bloor Street have been tendered to the city and 

awarded to VIPE.  We have been following common procedures and completing city 

protocols prior to commencing work on site. There has been on-going coordination 

and a pre-construction meeting that was held with the contractor, subcontractors, 

engineers and city staff. We received final sign-off, from the city, to begin work on 

Yonge and Bloor Street. Vipe began work on Yonge St. on May 31, 2021 and 

completed the new water main connections and one new sanitary sewer connection. 

The remaining new Yonge St. Sanitary sewer connection was postponed until the east 

side Apple store front glass was installed. On Bloor St. the secondary water fire main 

installation was completed and all that remains are for Vipe to return and remove the 

abandoned connections at the mains in the boulevard. On October 13, 2023, the 

remaining site services work was completed. On Balmuto, as previously reported, the 

work was substantially completed by July 16, 2021. Final connection at the building 

manhole has now been done. 

 

Structure: 

4. Structure trades, including Seele, with the exception of 2 issues, claims have been 

resolved. Seele claim yet to be resolved. 

 

5. TMD decision has been pending and has been revised twice before. As of June 20, 

2023, the TMD design process has resumed as the additional height application has 

been approved. 

 

6. As a result of the application for additional floors, Mizrahi revisited the crane and its 

associated pad/base. Upon investigation/analysis it was determined that the crane base 

needed to be shifted and increased. Also, during that investigation it was discovered that the 

originally designed crane was problematic and its tiebacks are in conflict with the second 

man-material hoist and the ACS system, at the south elevation. To date, the impact has been 

a total of 35 lost days. The full impact will not be known until we get feedback from Leibher 

regarding the required crane mast tieback locations at the 20’th floor level. Crane 

sequencing design was received August 23, 2022 and currently under review. As of June 20, 

2023, the crane sequencing design continues to be reviewed in regards to weathervaning. 
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Envelope: 

7. Due to a material substitution request, Gamma has a Visual Mock Up redo for the 

mechanical floor louver wall system to provide by March 27th 2023 as part of their 

application for substitution. The mock-up was attended and a report was issued. We await 

Gamma response to some issues found. Gamma has yet to resubmit the previously rejected 

material substitution request for this but they have moved ahead with production at their 

own risk. As of June 20, 2023, Level 17 – 18 louver walls are in transit to Canada from 

China. As of August 20, 2023, Level 17 – 18 louver walls are in Canada and awaiting 

installation. Installation commenced on Sept. 26, 2023. 

 

8. Gamma engineering, shop drawings and production releases related to the Tower and west 

core link (lobby) walls remain incomplete and of concern. We are working to expedite this 

work. As of April 20, 2023, Gamma has made improvements in their shop drawings and 

submittals, including record drawings complete through level 56 of the tower. Production 

releases needed for levels 19 and up have not been issued and are the subject of the ongoing 

discussions with Gamma. Final production release for levels 19 to 36 curtain wall was 

issued by Gamma and sent to BM Windows on October 2, 2023.  

 

9. The Yonge Street elevation heritage windows and punched windows are on-site and ready to 

install as soon as the Yonge Street façade areas are ready. As of April 20, 2023, punched 

windows are installed and deficiencies shall be corrected by end of October 2023. Heritage 

windows and storefront are in stock and await completion of brickwork to installation.                

 

10. Seele has no outstanding issues or changes. A “global” settlement of all other VO’s and 

issues was reached on July 7, 2021. We are awaiting the supply and installation of the north 

and south entrances and the resolution of some deficiencies to complete their work. As of 

April 20, 2023, we continue to await resolution of contractual issues with Seele to arrange 

replacement of 1 damaged glass unit (mentioned below) at the anchor retail area and to plan 

for the completion and installation of entrances. As of September 20, 2023, we have ordered 

the replacement glass unit. The replacement unit is due to be shipped to site and installed 

starting April 1, 2024 along with the entrances. 

 

11. On September 26, 2022, we discovered that one piece of the structural glass wall for the 

North Retail Tennant was broken by unknown persons. The glass lite remains intact and will 

remain in-place to enclose the space until replacement can be arranged. We are in 

discussions with Seele regarding ordering a replacement unit. As of August 20, 2023 the 

replacement unit has been ordered. 

 

12. A Settlement Agreement dated June 8, 2023 was signed with Gamma descoping some scope 

on Contract #1 (up to level 18) and cancelling Contract #2 (19 to top) in it’s entirety. In this 

agreement, Gamma will continue to supply and install up to and including level 16 (hotel). 

They will also supply only the fabricated louver wall systems for levels 17 – 18, excluding 

the acoustic louvers needed on the NW and NE corners. This agreement also formalized the 

descope of the prefinished cladding sheet supply that had been previously done and the 

supply/installation of cladding on the interior of the building has been taken over by Mizrahi 

to contract directly with Riverside. Along with directly engaging Riverside to continue their 

project work on the cladding, we are working with Bass installation to install the balance of 

the work on the tower. We also have made contract commitments for the production of the 
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balance of the glass for the tower and the extrusions from the existing suppliers to ensure 

project quality and mitigate the loss of time to restart the production of curtain wall frames 

for the tower from level 19 and up. We have contracted BM Windows, in Vietnam, to 

produce the balance of the curtain wall for the project excluding the louver walls on the 

mechanical floors. 

 

13. Glass production for floors 39 to 76 has been purchased. The new bronze glass was run in 

August 2023 and production of the glass units for 39 to 76 will start shortly afterwards. 

 

14. We have contracted Detal in China to work with Gamma’s extruder, JMA, to produce the 

mechanical floor louver walls since they have the current dies in their stock. We will be 

working together with them to find efficiencies in the design and installation.  

 

15. We have also contracted Detal to produce and supply the required acoustic louvers for 

mechanical areas on levels 17-18, 37-38 and 77-78 as required to meet acoustic 

requirements. 

 

16. Production (fabrication of parts) of Unitized Curtain Wall System Levels 19 to 85 is starting 

on October 2023 at BM Windows, in Vietnam. The Performance Mock-Up (PMU) for this 

system is in production and will be installed, ready for testing from October 28 to 31, 2023. 

Once the PMU passes, it is expected that assembly and glazing for the project shall start. All 

production and BM Windows QA/QC quality processes shall be monitored and reported by 

Detal as our Third Party Production Monitoring contractor (TPPM) who shall also inspect 

every curtain wall frame before packing and shipping to Canada. As of October 20, 2023, 

the PMU is ready for testing to commence on October 28, 2023. Fabrication and sub-

assembly has commenced in anticipation of a passed PMU and the start of assembly and 

glazing of the units on November 6, 2023.   

 

 

Hotel Tenant – Hyatt: 

17. Biweekly meetings are held with all consultants to coordinate design coordination and 

development for Level 2, 5 and 6. The 100% CD packages for tender have been issued and 

completed on June 18, 2021. Mock-up suite 100% CD design has already been issued and 

hotel suite and guestrooms design coordination meetings for Level 7-16 have been initiated 

on bi-weekly basis. Minor changes and revisions are likely to be made after the mock-up 

suites construction is complete in Q3 2023. Guest-suite mock up inspection was conducted 

on August 18, 2023. We are now awaiting reports from the consultants and Hyatt. 

 

Restaurant Tenant – King Street Food Group: 

18. Level 3 90% CD was issued and comments were received from KSF. Revised 90% CD, for 

Level 3, was reissued, to pick up all comments, on July 16, 2021. 100% CD issuance will be 

placed on hold until Level 4 is at 90% CD. The consultants are currently waiting on a 

concept for Level 4 from the tenant and client to begin the design coordination and 

development. 
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Park Levy Appeal: 

19. As part of Mizrahi’s appeal to the Park Levy, Mizrahi has sought disclosure of the City’s 

documents which form the basis of the City’s determination of the imposed Park Levy. 

Mizrahi has requested disclosure on how the City determined the Park Levy amount and 

based on what appraisal(s). To which the City has not disclosed any substantive information. 

Mizrahi has contested, to the Information & Privacy Commissioner (IPC), the appraisal and 

requested information through the Freedom of Information (FoI) disclosure process. 

 

The FoI process has not yielded the following items: 

•        The list of “privileged” individuals, 

•        Copies of redacted appraisals (which the City claims are subject to the OLT      

proceeding) 

The City recently advised that they have conducted a second search and found no responsive 

records. We have appealed the FoI process.  

 

We have exhausted the FoI mediation process and are now progressing to the FoI 

Adjudication process. Our counsel will focus on getting these materials through the parallel 

Parks Levy appeal at the OLT. Once the FOI matter proceeds to adjudication, they could ask 

for a continuance or abeyance of the adjudication process with the consent of the City, in 

order to try to resolve the outstanding dispute through the Parks Levy appeal at the OLT. It 

should be noted that even with the City’s consent on the continuance or abeyance, the IPC 

views this FOI access request as a separate issue from a productions motion at the OLT, so it 

may not agree to our request to pause the FOI matter. That said, the IPC is currently 

backlogged, and the OLT process might proceed first in any event. 

 

Additional Six Floors : 

1. The City Council has approved the additional 6 floors. The design of the additional 6 floors 

needs to commence immediately, as the additional floors and height affect the design of the 

Tuned Mass Damper (TMD) and other building systems, such as elevators, mechanical 

systems, etc. The TMD design and fabrication is a long lead item. Delayed design/upgrade 

of the TMD design will result in a delay to the completion of the Tower construction.  
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7 CONSTRUCTION PLANNING & SCHEDULING STATUS 

 

7.1 Site Logistics Overview 
 

The complexity of the site and limitations because of the proximity to adjacent properties, 

requires that the proper mix of equipment and access points be addressed for the various 

phases of the project namely: 

 

• Excavation/Shoring 

• Below grade structure 

• Podium construction 

• Tower construction 

 

The equipment/methodology include the following: 

 

• Lane occupancy on Yonge, Bloor, and the public laneway off Balmuto. 

• Tower cranes 

• Placing booms 

• Personnel/material hoists 

• Concrete pumps 

• Jump elevators 

• Permanent elevators for temporary use 

• ACS – Automatic Climbing System for core construction 

• RCS – Rail Climbing System for temporary enclosure 

• Overhead protection for podium occupancy 

 

7.1.1 Current Site Layout 

Refer to Appendix D for Current Site Layout and Equipment Locations. 
 

7.2 Traffic Management Plan 
 

The following are the highlights of the traffic management plan during the various phases of the 

project: Excavation/Shoring/Structure to Podium 

7.2.1 Lane closure and occupancy along Yonge and Bloor streets, as well as the public 

laneway off Balmuto Street will be required. Access gates will be provided at 

intermittent points along the hoarding. 

7.2.2 Crane pick points are located in the laneway of Balmuto Street on the west side. 

7.2.3 Access for all construction traffic will be along the laneway. 

7.2.4 Concrete pumping will occur from Balmuto, Yonge and Bloor streets with day 

permits, and behind the lane enclosure area. 

7.2.5 Concrete pumping will resume within the building footprint after the structure is 

complete within the loading dock area. 

7.2.6 The access points which traverse a public walkway will be controlled by a flag person. 

7.2.7 Other construction traffic will be subject to an access control procedure. 
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Podium Finishes – Tower Construction 
 

The opening of the Retail on the ground floor requires that the building podium façade and all 

approaches to the building on the east (Yonge Street) and north (Bloor Street) be completed 

and open to the public. 

 

7.2.8 Lanes previously occupied for construction revert to the City. 

7.2.9 Truck traffic will be confined to the west laneway. Any material delivery off 

Yonge and Bloor will be under special consideration of the retail operations and 

City restrictions. 

7.2.10 Concrete pumping will continue to occur from the loading dock. 

7.2.11 Traffic across public lanes will be controlled by flag persons. 

 

Site Office Location and Fit Out 
 

Mizrahi is revisiting the site office layout and a list of trades to perform the work,  

 

7.3 Trade Activity for the Month 

 

Refer to Appendix E for Daily Log Manpower Report. 
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8 PROJECT SAFETY 

 
8.1 Monthly Health and Safety Report 

 

Refer to Appendix F for Safety Report. 
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9 PROJECT SCHEDULES 

 
9.1 Look Ahead Schedule 

 
Refer to Appendix G for 8 Wk Look Ahead Schedule: October 23, 2023 to December 15, 

2023. 
 

 

9.2 Master Schedule 

 
Refer to Appendix H for Project Overview Schedule 
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10 PROGRESS PHOTOS 
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Construction Progress Forecast

The One

Sep/2019 Oct/2019 Nov/2019 Dec/2019 Jan/2020 Feb/2020 Mar/2020 Apr/2020 May/2020 Jun/2020 Jul/2020 Aug/2020 Sep/2020 Oct/2020 Nov/2020 Dec/2020 Jan/2021 Feb/2021 Mar/2021 Apr/2021 May/2021 Jun/2021 Jul/2021 Aug/2021 Sep/2021 Oct/2021 Nov/2021 Dec/2021

Baseline % Complete 39.50% 40.63% 42.19% 43.75% 45.31% 46.88% 48.44% 50.00% 51.56% 53.13% 54.69% 56.25% 57.81% 59.38% 60.94% 62.50% 64.06% 65.63% 67.19% 68.75% 70.31% 71.88% 73.44% 75.00% 76.56% 78.13% 79.69% 81.25%

AGP Restart % Projected 51.61% 52.40% 53.40% 54.30% 55.20% 56.60% 58.00% 59.40% 60.80% 62.20% 63.60% 65.00% 66.40% 67.80% 69.20% 70.60%

Actual % Complete (using Jan 2023 Schedule) 37.58% 38.62% 39.66% 40.70% 41.74% 42.78% 43.82% 44.86% 45.90% 46.94% 47.98% 49.02% 50.06% 51.10% 52.14% 53.19% 54.23% 55.27% 56.31% 57.35% 58.39% 59.43% 60.47% 61.51% 62.55% 63.59% 64.63% 65.67%

Actual Construction 17.98% 19.27% 20.95% 21.79% 22.57% 22.92% 23.36% 23.81% 24.02% 24.62% 25.23% 25.82% 26.57% 27.26% 28.03% 28.75% 29.52% 30.39% 31.34% 32.04% 33.04% 34.29% 35.30% 36.05% 36.91% 37.58% 38.57% 39.50%

Actual Procure/SDs 19.60% 19.35% 18.71% 18.91% 19.17% 19.86% 20.46% 21.05% 21.88% 22.32% 22.75% 23.20% 23.49% 23.84% 24.11% 24.44% 24.71% 24.88% 24.97% 25.31% 25.35% 25.14% 25.17% 25.46% 25.64% 26.01% 26.06% 26.17%

Jan/2022 Feb/2022 Mar/2022 Apr/2022 May/2022 Jun/2022 Jul/2022 Aug/2022 Sep/2022 Oct/2022 Nov/2022 Dec/2022 Jan/2023 Feb/2023 Mar/2023 Apr/2023 May/2023 Jun/2023 Jul/2023 Aug/2023 Sep/2023 Oct/2023 Nov/2023 Dec/2023 Jan/2024 Feb/2024 Mar/2024 Apr/2024

Baseline % Complete 82.21% 84.38% 85.94% 87.50% 89.06% 90.63% 92.19% 93.75% 95.31% 96.88% 98.44% 100.00%

AGP Restart % Projected 72.00% 73.00% 74.80% 76.20% 77.60% 79.00% 80.40% 81.80% 83.20% 84.60% 86.00% 87.40% 89.92% 92.44% 94.96% 97.48% 100.00%

March 2025 Completion Schedule % Complete 57.83% 58.97% 59.99% 61.13% 62.23% 63.37% 64.47% 65.60% 66.74% 67.84% 68.98% 70.08% 71.21% 72.35% 73.38% 74.51% 75.61% 76.75% 77.85% 78.99% 80.12% 81.22% 82.36% 83.46% 84.60% 85.74% 86.80% 87.94%

Actual % Complete (using March 2025 Completion Schedule) 64.06% 65.01% 65.95% 66.90% 67.84% 68.79% 69.74% 70.68% 71.63% 72.57% 73.52% 74.46% 75.41% 76.36% 77.30% 78.25% 79.19% 80.14% 81.08% 82.03% 82.98%

Actual Construction 40.86% 41.62% 42.25% 42.95% 43.83% 44.84% 46.38% 47.35% 48.40% 50.09% 51.30% 52.40% 54.10% 56.64% 58.48% 60.11% 63.09% 64.71% 67.47% 70.34% 72.01%

Actual Procure/SDs 23.20% 23.39% 23.70% 23.95% 24.01% 23.95% 23.36% 23.33% 23.23% 22.48% 22.22% 22.06% 21.31% 19.72% 18.82% 18.14% 16.10% 15.43% 13.61% 11.69% 10.97%

May/2024 Jun/2024 Jul/2024 Aug/2024 Sep/2024 Oct/2024 Nov/2024 Dec/2024 Jan/2025 Feb/2025 Mar/2025

Baseline % Complete

AGP Restart % Projected

March 2025 Completion Schedule 89.04% 90.17% 91.27% 92.41% 93.55% 94.65% 95.78% 96.88% 98.02% 99.16% 100.00%

Actual % Complete (using March 2025 Completion Schedule)

Actual Construction

Actual Procure/SDs

NOTES:

Baseline % Complete This row is the original projection for the baseline schedule

AGP Restart % Projected This row is the revised projection based on the recovery schedule R60

Actual % Complete This row is the actual % complete (based on the overall project schedule - includes procurement, shop drawings, etc.)

Actual Construction This is the % of physical construction completed on site, based on billings to date

Actual Procure/SDs This is the difference between the Actual % Complete and the Actual Construction % Complete to show what portion is procurement, shop drawings, etc.

March 2025 Completion Schedule % Complete This row is the revised projection based on the update project scehdule issued in March 2023

Inidicates actual numbers taken from previous reports and this months progress
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ORGANIZATION CHART 2

DEVELOPER PROFILE

Mizrahi Developments 
is a proven leader in 
identifying mixed-
use, commercial and 

residential opportunities and 
executing an inspired vision for 
them to the highest international 
standards with world-class 
architects and designers. With 
over 20 years of experience 
in real estate development 
and high-end building in North 

America, the private company, based in Toronto, Canada, 
is recognized for its unwavering commitment to quality no 
matter the size or scale of the project – from midrise to 
highrise condominium projects.

Mizrahi Developments aims to be the best, not just 
to offer a superlative urban living experience to the 
customer, but also to meet its own high standards for 
perfection and professional excellence. It is a matter 
of personal integrity with which Mizrahi Developments 
continues to develop its award-winning brand 
characterized by old-world craftsmanship, high attention 
to detail, innovation and a hands-on pursuit of excellence 
in all aspects of its business.

From the start, Mizrahi Developments has been 
structured to offer a difference. The only builder in 
Canada and one of only a few in the United States with 
international certifications such as the ISO 9001, a 
process management system based in Switzerland, the 
company is committed to excellence that is not simply 
promised, but guaranteed through continuous monitoring 
and auditing by a third party. The ISO 9001 certification 
requires rigorous scrutiny of business practices and 
schedules, putting an emphasis on customer satisfaction; 
on-time, on-budget delivery; and productive relationships 
with trades and suppliers. In addition to membership 
in building associations, Mizrahi Developments works 
to some of the world’s highest environmental and 
sustainability certifications as part of its commitment to 
remain abreast of the latest improvements in construction 
and smart building technologies.

With its roots in luxury single-dwelling homes in Toronto’s 
most valuable neighborhoods, Mizrahi Developments 
has earned a reputation for bringing vision, passion and 
excellence to the built environment, no matter what its 

use – commercial, retail or residential. The company 
is driven to surpass expectations by redefining what 
luxury can mean. The ability to custom-build to a finely-
articulated vision, often with complex, artisanal and 
technological features, has allowed the company to 
become the trusted builder of high-end retail brand 
environments as well as landmark developments that 
have an  important significance to the communities 
involved.

Mizrahi Developments’ latest project will be the tallest 
building in  Canada. This mix use, highrise at Toronto’s 
iconic midtown intersection of Yonge and Bloor. Called 
THE ONE, the 85-storey condominium and retail tower 
is designed by Foster + Partners, one of the most 
innovative architectural firms in the world. With a jewel-
box retail podium with flagship stores for leading global 
brands, a green civic space that invites pedestrian 
engagement and condominiums featuring innovative, 
glassed-in gardens, THE ONE is heralded as a bold and 
exciting vision for Toronto, as the city takes its place on 
the world stage.

The company has a strong presence in this leading 
luxury marketplace in Canada. Mizrahi Developments’ 
condominium boutique buildings in Yorkville, Toronto’s 
beloved, historic midtown neighborhood, were quickly 
recognized for a level of craftsmanship and attention 
to detail more commonly found in single luxury homes 
than in condominiums. With sound-proof, UV-protected 
windows, walls that were three times thicker than 
required by building codes, high, coffered ceilings and 
superior finishing details, the suites at 133 Hazelton 
and 181 Davenport have the established old-world 
presence and beauty of a stand-alone home. Both 
buildings, clad in pale limestone, were 100% sold before 
construction began. These two adjacent properties, 
which represent the last of their kind in this popular 
midtown neighborhood, underscored the company’s 
skill in working within urban heritage quarters in close 
collaboration with engaged community groups and 
municipal authorities to bring about an outcome that 
enhances and complements the existing streetscape.

Mizrahi Developments is a partnership built on values 
of excellence, integrity and responsibility. Led by Sam 
Mizrahi, the company is committed to building on its 
strong reputation and luxury brand with a variety of 
highend, mixed-use projects around the world.

Sam Mizrahi
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ORGANIZATION CHART 3

MIZRAHI QUALIFICATIONS

Mizrahi Developments 
specializes in creating a 
luxury experience in the built 
environment. The company 
is comprised of a group 
of passionate, hands-on 
individuals who have created 
a brand recognized for its 
superior craftsmanship, 

innovation and attention to detail at all stages of a 
project’s life cycle, establishing a valuable niche in the 
high-end design-build market. 

For each project, Mizrahi Developments carefully selects 
a team of architects, designers and consultants to work 
together to bring about its successful completion on-time 
and on-budget. The company takes a proactive approach 
to project management, working on various aspects of 
development, such as zoning, design and marketing, 
concurrently in order to maximize efficiency and shorten 
time frames. It is part of the company’s core philosophy 
to continually evaluate construction and development 
practices, which may be standard in the industry, but 
which it feels could be more efficient or improved upon in 
order to optimize the quality and delivery of the project.

Mizrahi Developments has earned a reputation 
over the past 20 years as a company that works in 
meaningful collaboration with communities, helping 
to bring about a vision for property development that 
benefits all stakeholders. Of particular note has been 
the company’s experience in heritage neighborhoods, 
where local restrictions and resident concerns have 
presented challenges about new development. Mizrahi 
Developments prides itself on working closely with 
community and municipal stakeholders in a collaborative 
rather than adversarial fashion.

In the last five years, a growing momentum has seen the 
company execute several high-profile projects in Canada’s 
leading luxury marketplace in Toronto. At Yonge and Bloor, 
the most important intersection in Toronto, THE ONE 
is a mixed-use, 80-storey tower designed by Foster + 

Partners, one of the world’s most innovative architectural 
firms. Celebrated as a visionaryc ollaboration that 
clearly signals the city’s emergence onto the global 
stage, THE ONE redefines the luxury experience with 
innovative architectural features and invigorates the civic 
experience with beautiful public spaces. The midtown 
neighborhood of Toronto has the highest condominium 
real estate value in Canada, and Mizrahi Developments 
has played a significant role in enhancing this popular 
urban location. The company’s mixed-use, midrise 
projects in Yorkville, a highly-prized neighborhood with 
heritage buildings, were created to look as if they had 
always been there. With pale limestone exteriors, the 
adjacent buildings enhanced the streetscape with 
old-world charm, offering urban sanctuaries that were 
unparalleled for their attention to detail. The luxury 
residences in both buildings, all of which were custom-
designed, achieved record-breaking sales in one of the 
most competitive real estate marketplaces in North 
America.

Part of the company’s commitment to the communities in 
which it works is to put an emphasis on site cleanliness. 
High-quality maintenance of a building site while under 
construction is as important as the final outcome of the 
project, and Mizrahi Developments works diligently to 
ensure the least disruption in the high-density urban 
neighborhoods in which it works. High-design hoarding 
is installed for marketing purposes, cleanliness and 
also safety of local residents and business tenants. The 
sidewalks around the site are power-washed every week.

Above all other requirements, Mizrahi Developments 
puts an emphasis on health and safety. Twice a week 
– more than is required by industry regulations – we 
bring consultants to our building sites to do an audit 
of all health and safety issues. Our corporate structure 
dictates that this regular overview of the site is seen 
by all senior partners of Mizrahi Developments in order 
to ensure that any issues that arise are dealt with 
promptly. This approach also helps encourage optimal 
responsibility and diligence from sub-contracted trades 
on site.
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ORGANIZATION CHART 4

MIZRAHI CERTIFICATIONS

GREENHOUSE CERTIFICATION
The GreenHouse certification demonstrates 
the commitment of Mizrahi Developments 
to delivering optimal health in the built 
environment and to working to superior 
environmental practices.

In GreenHouse certified spaces, high-quality ventilation and 
filtration systems act like a fine sieve, screening out bacteria, 
pollens and other irritants. Toxins are reduced in choices 
of finishes, including paints, tiles and carpeting. Stringent 
guidelines for energy efficiency are followed with heat 
ventilation recovery systems and appliances that conserve water. 

Builders are required to adhere to environmentally-responsible 
construction practices. On site, recycling of waste materials 
helps reduce landfill. Careful planning and ordering – “measure 
twice, cut once” – guarantees efficient use of materials, 
practices which save money. A GreenHouse-certified building is 
a commitment to living in an optimal interior environment and to 
contributing to the health of the environment at large.

For more information, please visit www.greenhousecertified.ca

ENERGY STAR
The EnergyStar certification helps reduce 
greenhouse gas emissions generated from 
energy consumed in a building and creates 
greater cost-efficiency on energy costs. 
With advanced construction techniques, an 
EnergyStar building is warmer in winter, cooler 

in summer, quieter and draft-free. High-efficiency furnaces and 
air-conditioning units, quality appliances and the latest lighting
technology together contribute to a building that will produce 
two-to-three tonnes less greenhouse emissions per year.

For more information, please visit www.esnewhomes.ca

TARION
The Tarion Warranty is part of the Ontario 
New Home Warranty Program and was put 
into place by law, required for all builders of 
new homes in Ontario. Based on extensive 
research with consumers and ongoing 
consultations with the Ontario Home Builders 

Association, Tarion protects homeowners from defects in work 
and materials for up to seven years and will intercede if builders 
fail to honor their warranty obligations. Mizrahi Developments 
is proud to participate in the Tarion Warranty as it gives 
homeowners insurance on the quality of workmanship and 
materials used.

For more information, please visit www.tarion.com

ISO9001
The ISO9001 certification, is a quality management 
system from a Swiss-based regulatory body that 
collects best practices from global representatives 
of various industries. Mizrahi Developments is the 
only builder in Canada and one of only a handful in 

the United States with this international certification.

Clients are asked to fill out a questionnaire on a weekly or 
monthly basis to assess the company’s performance. Is the site 
clean? Are completion deadlines being met? Is the contract being 
fulfilled as promised? It guarantees trust. Customers have the 
assurance that rigorous accountability measures are in place and 
that as builders, Mizrahi Developments is committed to excellence 
by standardizing the best processes and methods. Everything is 
documented and set out in manuals, which are followed by every 
member of the Mizrahi Developments team.

TORONTO CONSTRUCTION ASSOCIATION
Membership in the Toronto 
Construction Association (TCA), 
which was founded in 1867, 
underscores Mizrahi Developments’ 
commitment to the highest 

possible standards of professional integrity and ethics in 
a hypercompetitive industry. The TCA has grown over the 
years to address many different aspects of the construction 
industry with the goal of promoting superior health and safety 
regulations; establishing recommended practices for fair and 
ethical contracting; and fostering a spirit of cooperation, among 
all parties in the business, that holds everyone involved to a high 
level of character, integrity and trust. 

For more information, please visit www.tcaconnect.com

BILD
The Building Industry and Land Development 
Association (BILD) is a group of like-minded 
business professionals who engage in the 
construction industry with a similar code of ethics 
and who work together to discuss issues and 
facilitate communication between stakeholders, 

including all levels of government.

For more information, please visit www.bildgta.ca

AWARDS
Mizrahi Developments is proud to be have been nominated and to 
have won several BILD awards including  BILD Pinnacle Award 
- Project of the Year and nominated for Mid/High rise - Tarion 
Ernest Assaly award for suite design and marketing. 
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TECHNICAL ARCHITECT AND PROJECT MANAGER
Vast experience in design and managing construction of high-end projects in Toronto, Canada and abroad. 
Demonstrated and proven professional ability to direct projects from concept to delivery stage, from 
residential houses to high end condominiums. Effective and efficient capabilities to complete work on time, on 
budget and always with an added value to both, the developer and the client. Great ability to negotiate and 
act as a leader to ensure a good team work within the respective trades and consultants.

CORE COMPETENCIES
Project Design / Management Expertise • Team Leadership
On-time / On- Budget • Cost Tracking
Residential and High end Condominiums
Extensive knowledge of coordination and analysis of architectural, electrical, mechanical, structural, 
landscape, interior design and shop drawings.
Excellent Quality Control from Concept to Occupancy
Great relationship with different teams and purchasers

PROJECT ACCOMPLISHMENTS
Mizrahi Developments – 2015 - Present

129 Hazelton Avenue - A new high end 3-storey Home.

Responsibilities included:

• �Guiding the existing Project Manager with the completion of the house, with the quality and standards of a 
Mizrahi home.

• Overlooking and coordinating layouts, design and working drawings.
• ��Ensuring that all agreements of purchaser of sales are coordinated with working drawings and specs.
• �Overlooking quality and ensuring that the construction team finalizes all deficiencies.
• Reviewing all existing contracts to ensure the right scope of work is in place.
• Reviewing all Invoices.

133 Hazelton Avenue A new high end 9-storey condominium residence.

Responsibilities as a Senior Project Manager included:

• Taking over the project and taking it to final occupancy.
• Overlooking and coordinating layouts, design, and working drawings.
• Ensuring that all agreements of purchaser of sale are coordinated with working drawings and specs.
• Overlooking quality and ensuring that the construction team finalizes all deficiencies.
• Reviewing all existing contracts to make sure the right scope of work was in place.
• Reviewing all Invoices.
• Negotiating all outstanding extras with trades.

26 YEARS EXPERIENCE IN CONSTRUCTION FINISHING HIGH END LUXURY BUILDINGS

Esteban Ariel Yanquelevech Korngold VP Construction
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181 Davenport Road A new high end 12-storey condominium residence.

Responsibilities as a Vice President included:

• Taking over the project and taking it to partial Occupancy and Registration.
• Overlooking and coordinating layouts, design and working drawings.
• Ensuring that all agreements of purchaser of sale are coordinated with working drawings and specs.
• Overlooking quality and ensuring that the construction team finalizes all deficiencies.
• Reviewing all existing contracts to ensure the right scope of work was in place.
• Reviewing all Invoices.
• Negotiating all outstanding extras with trades.
• Preparing Outstanding scope of work and contracts with trades.
• Conducting a walk through with all city Inspectors.
• Coordinating occupancy and registration with all trades.
• Supervising and overlooking the entire construction team and sight.

128 Hazelton Avenue A new high end 9-storey condominium residence.

Responsibilities as a Vice President included:

• Working along side the Vice President of Developments to get the project to the construction stage.
• Overlooking and coordinating layouts, design and working drawings.
• Ensuring that all agreements of purchaser of sale are coordinated with working drawings and specs.
• �Overlooking quality to ensure construction team finalizes all Deficiencies. 

Preparing all scope of works and contracts for the project.

Elad Canada – 2012 to 2014
Parkway Forest Reurbanization – A master plan community including multiple Rental Buildings and a 
Community Centre.

Assistant Project Manager, in charge of finalizing a rental building (130 Parkway Forest ), Community Center for 
the City of Toronto , Demolition of 114 Townhouses , new rental Building (106 Parkway Forest) and a new road to 
connect Forest Manor and Don Mills.

Responsibilities included:
• Preparing, with construction team, scope of resources, milestones, schedules and budget.
• Job site startup, together with site supervisor in setting up the site trailers, hording and gates.
• Coordinate with planer and ensure all permits are ready and on time to start construction.
• Ensuring all working drawings are coordinated within consultants.
• �Serving as a consultant to trades, and coworkers to ensure all deadlines, schedules, budgets, and finishes 

were reached efficiently and on time
• Monitoring and reviewing project budget at periodic reviews ensuring the project is proceeding on track.
• Identifying manages and resolves project issues.

Esteban Ariel Yanquelevech Korngold VP Construction
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Esteban Ariel Yanquelevech Korngold VP Construction

• �Organizing and conduct regular meetings with construction team and other coworkers to share 
information.

• �Organizing and conduct regular meetings with trades and consultants to ensure all issues are brought 
forward and that all details are addressed.

• Ensuring municipal job site inspections are being completed during construction phase.
• Walking through site inspections to ensure steady progress.
• Preparing and disseminate information to all necessary parties.
• Monitoring and reviewing project budget and extras to ensure the project is proceeding on track.
• Managing all changes and ensures all necessary information is shared within trades and consultants.
• Supervising and ensure that the building exceeds quality levels.
• �Ensuring requirements of full occupancy are submitted and accepted by the municipality and 

consultants.
• Developing together with customer service schedule for pre-PDI, PDI and occupancy dates.
• �Managing the turn over to property management and ensure they received as built drawings, operating 

manuals, warranties and operating schedules.
• �Reviewing with the property management department the completion of building deficiencies to conform 

with the technical audit.
• Overseeing the completion of all PDI deficiencies.

Elad Canada New Head Office
Responsibilities included:
• Assisting Project Manager assigned to the project.
• Overlooking Initial layouts, design and working drawings coordination.
• Overlooking quality and ensure that construction team finalizes all deficiencies.

Mall Renovation in Whitby – New store for Bad Boy, new hallway for mall and renovation 
for Urban Planet
Responsibilities included:
• Being In charge of design concept and working drawings.
• Overseeing budget, schedules, with all trades and consultants
• Negotiating to ensure savings for the developer.
• Conducting Quality control of the entire project in the Interest of developer and Tenants.
• �Ensuring all working drawings are coordinated within consultants and all requirements are coordinated 

with working drawings and specifications.
• Identifying, managing, and resolving project issues.
• �Organizing and conducting regular meetings with construction team and other coworkers to share 

information.
• Ensuring municipal job site inspections are being completed during construction phase.
• Walking through site inspections to ensure steady progress.
• Preparing and disseminate information to all necessary parties.
• Monitoring and reviewing project budget and extras to ensure the project is proceeding on track.
• Managing all changes and ensures all necessary information is shared within trades and consultants.
• Supervising and ensure that the building exceeds quality levels.
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Esteban Ariel Yanquelevech Korngold VP Construction

• �Ensuring requirements of full occupancy are submitted and accepted by the municipality and consultants.
• Managing the turn over to property management.
• Overseeing the completion of all PDI deficiencies.

Camrost Felcorp- 2006 to 2012
The Avenue - Distinctively Forest Hill – A distinguished new high end 19-storey condominium residence.
As project manager, in charge of full development of the project ensuring a functional project team with 
excellent communication between all managers, trades, consultants and purchasers.

Responsibilities included:
• Preparing with construction team, scope of resources, milestone, schedules and budget.
• �Job site startup, together with site supervisor in setting up the site trailers, crane location, hoist, hording and 

gates.
• Preparing with marketing hording location, design and information to be put in.
• Coordinate with planer and ensure all permits are ready and on time to start construction.
• �Ensuring all working drawings are coordinated within consultants and all agreements of purchaser of sale are 

coordinated with working drawings and specifications.
• �Serving as a consultant to trades, purchasers, and coworkers to ensure all deadlines, schedules, budgets, 

and finishes were reached efficiently and on time
• Conducting management safety inspections.
• Monitoring and reviewing project budget at periodic reviews ensuring the project is proceeding on track.
• Reviewing and approval of all shop drawings and distribution to consultants and municipalities for approval.
• Maintaining shop drawings log.
• Identifying manages and resolves project issues.
• Organizing and conduct regular meetings with construction team and other coworkers to share information.
• �Organizing and conduct regular meetings with trades and consultants to ensure all issues are brought 

forward and that all details are addressed.
• Ensuring municipal job site inspections are being completed during construction phase.
• Walking through site inspections to ensure steady progress.
• Preparing and disseminate information to all necessary parties.
• Monitoring and reviewing project budget and extras to ensure the project is proceeding on track.
• Managing all changes and ensures all necessary information is shared within trades and consultants.
• Supervising and ensure that the building exceeds quality levels.
• Ensuring requirements of full occupancy are submitted and accepted by the municipality and consultants.
• Developing together with customer service schedule for pre-PDI, PDI and occupancy dates.
• �Managing the turn over to property management and ensure they received as built drawings, operating 

manuals, warranties and operating schedules.
• �Reviewing with the property management department the completion of building deficiencies to conform with 

the technical audit.
• Overseeing the completion of all PDi deficiencies.
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Esteban Ariel Yanquelevech Korngold VP Construction

Imperial Plaza – Distinctively Forest Hill (Imperial Oil Building) – Historical
Conversion of one of the most important buildings in Toronto in to a 23 storey
Condominium residence.

Responsibilities included:
• Being In charge of design concept and working drawings.
• Overseeing budget, schedules, all trades and consultants
• Negotiating to ensure savings for the developer.
• Conducting Quality control of the entire project in the Interest of developer and purchasers
• Ensuring all working drawings are coordinated within consultants and all agreements of purchaser of sale are 
coordinated with working drawings and specifications.
• Identifying manages and resolves project issues.
• �Organizing and conducting regular meetings with construction team and other coworkers to share 

information.
• �Organizing and conduct regular meetings with trades and consultants to ensure all issues are brought 

forward and that all details are addressed

Private Cottage and Boat House – Muskoka - A 7500 sq.ft. Home in the Muskoka region outside Toronto.
Responsibilities as a Project Manager involved from initial design to completion. Interfacing with Construction 
Manager.

I loft at Mystic Point - A high- rise condominium in Etobicoke, Toronto. As a Project Manager

Responsibilities included:
• Assisting Project Manager Assign to the project.
• Overlooking Initial layouts, design and working drawings coordination.
• Ensuring that all agreements of purchaser of sale are coordinated with working drawings and specs.
• Overlooking quality and ensure that construction team finalizes all deficiencies.

Red Hot Condos – A low - rise condominium in Toronto. As a Project Manager

Responsibilities included:
• Assisting Project Manager Assign to the project.
• Overlooking Initial layouts, design and working drawings coordination.
• Ensuring that all agreements of purchaser of sale are coordinated with working drawings and specs.
• Overlooking quality and ensure that construction team finalizes all deficiencies.

California Condos – A high- rise condominium in Etobicoke, Toronto. As a Project Manager

Responsibilities Included:
• Assisting Project Manager Assign to the project.
• Overlooking Initial layouts, design and working drawings coordination.
• Ensuring that all agreements of purchaser of sale are coordinated with working drawings and specs.
• Overlooking quality and ensure that construction team finalizes all deficiencies.
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Esteban Ariel Yanquelevech Korngold VP Construction

Private Residence in Palm Beach (Florida) – A 2 Bedrooms + Den Condominium - As Project Manager

Responsibilities included:
• Developing Initial design.
• Discussing Selection of materials and finishes
• Preparing schedule for construction team
• Coordinating all drawings, schedules with Construction Company.

Private Residence in Ontario- 2010 to 2014
As a Technical Architect, Interior Design and Project Manager.
• Renovation of Bungalow in Toronto (Bloor and Islington).
• Renovation of 2 storey House in Toronto (Prince Edwards and Bloor).
• Interior Finishes 2 storey House in Toronto (Prince Edwards and Bloor).
• Renovation of 2 storey House in Toronto (Royal York and The Queensway).
• Renovation of 2 storey House in Toronto (St. Clair Avenue East and Kingston Rd).
• �Renovation of 3 Bedrooms Bungalow in Toronto (Royal York and theQueensway)
• Basement Renovation of 2 storey House in Toronto (Bloor and Jane).
• Interior Finishes of 2 storey House in Toronto (Prince Edwards and Bloor).
• Renovation of 2 storey House in Toronto (Dundas and Royal York).
• Renovation of 3 Bedrooms Bungalow in Mississauga (QEW and Hurontario St)
• Interior Finishes in 3 storey House in Toronto (Finch and Bathurst)
• Interior Renovation of a Heritage 3 storey House (Avenue Road and Davenport)
• Interior Renovation of Suite at 133 Hazelton Avenue
• Renovation of a Bungalow (Bathurst and Wilson)
• Interior Renovation of Suite at 255 Richmond Street
• Interior finishes of Suite at Imperial Plaza (St. Clair Avenue west and Avenue road)

Responsibilities included:
• Designing Development: create architectural and interior design drawings.
• Presenting: schedules, details, selection of finishes.
• Coordinating: coordinate drawings and specifications with construction team and consultants.
• �Conducting Site inspections to ensure all work are done according to working drawings and specifications 

and satisfaction of clients.

Private Residences in Buenos Aires, Argentina- 2000 to 2006
As a Technical Architect, Interior Design, Project Manager and Developer.
• One Two storey 3230 Sq.Ft. Private Residence
• Remodeling and interior design of residential apartments and lobbies
• Maintainace and quality control of 40 residential buldings
• Two, two storey 4850 Sq.Ft. private residence.
• One, two storey 13.000 Sq.Ft. Clothing factory.

Responsibilities included:
• Purchasing of the land.
• Developing preliminary site plan, architectural drawings to achieve an ideal building and design.
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Esteban Ariel Yanquelevech Korngold VP Construction

• Leading a review of the project’s scope of work, schedules and budget.
• Supervising construction.
• Creating marketing material
• Supervising finishes and quality control
• Supervising the turn – over to purchasers.

PROFESSIONAL EXPERIENCE
• 26 years of field experience – including project management, architectural design and interior design
• �Revision and study of land before purchase; a complete statistical and thorough evaluation of land to de-

termine re sale and building benefits.
• Working side by side with consultants to determine the final design of the building.
• Co-ordination between consulting drawings and final plans.
• Revision of contracts and scope of work.
• �Meeting with purchasers in the early stages to ensure customer satisfaction and discuss any upgrades and 

individual design needs.
• Meeting with purchasers, which include redesign of certain suite elements, including finishes.
• �Incorporating all of the purchaser’s changes into working drawings and specifications. Control on site 

to ensure that current drawings are at par with purchasers changes and that these changes are being 
brought forth correctly and accurately.

• �Ensure that construction on site is following consulting drawings and resolve any discrepancies and trou-
ble shooting any concerns and doubts that may arise.

• �Pre-p.d.i inspections to ensure suites are ready for purchaser inspection. Follow up with P.D.I deficiencies 
and ensure these errors are corrected.

EDUCATION
• Degree in – Technical Architect. O.R.T. - Buenos Aires, Argentina.
• Certifícate in Autocad. - CTEC - Buenos Aires, Argentina.
• Certificate in 3D Studio. - University of Buenos Aires, Argentina.
• Certificate in Sanitary installations. O.R.T. – Buenos Aires, Argentina.
• Certificate in Landscape Photography - University of Buenos Aires, Argentina.

SKILLS AND COMPUTER KNOWLEDGE:
• Excellent ability to read drawings, find errors and create solutions
• Excellent ability to read construction documents
• Very strong personable skills – dealing with purchasers, trades, consultants and co-workers
• Excellent command on site – dealing with trouble shooting
• AutoCAD.
• 3d Studio.
• Adobe Illustrator.
• Photoshop.
• Corel draw.
• Microsoft Word, Excel and PowerPoint.

LANGUAGES
• Spanish: read, written, spoken.
• English: read, written, spoken.
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BACKGROUND 
Bob has worked in the construction industry for over 46 years. He assumes responsibility for all construction 
operations, manpower, schedule and costs of the project and ensures a safe and timely completion to all phases 
of any project that he is assigned. Throughout his career, Bob has been accountable for many delivery teams 
on a majority of prestigious projects in the Greater Toronto Area. His experience provides for an unparalleled 
capability and market knowledge and has well established relationships with all key subcontractors and consultants 
throughout Canada. Bob very much believes and practices “say what you do….do what you say”. He has always 
been conscious of carrying out his given mandate with great emphasis on safety, schedule and budget, and just as 
importantly, with the absolute minimum disruption to the public and surrounding neighbourhoods.

Bob Scott Project Director

CORE COMPETENCIES
Relevant Experience to the Project 
Highlighted are previously executed projects that were under Bob’s responsibility. These can 
be considered comparable and all have had similar complex issues alike to the “One Bloor 
Project” being constructed in a downtown restricted access location.

Hotel “X” Toronto, Ontario 
A Resort Hotel located on the Toronto Waterfront Project Value at $325M Completed 2018 
Client - Library Group Critical Elements – reset the project when client dismissed general 
contractor. 

Trump International Hotel and Residences, Toronto, Ontario 
Luxury Condo / Hotel Project Location in the Financial District downtown Toronto Project 
valued at $300M Completion 2014 Client – V Leviton Critical Elements - located at a major 
intersection, reset the project when client dismissed the general contractor. 

Bay Adelaide Centre Office Towers, Toronto, Ontario 
Location in the Financial District downtown Toronto Project valued at $600M Completed 1st 
Tower 2007; 2nd Tower 2015 Client – Brookfield Office Properties Critical Elements - the 
underground PATH and parking garage were accessible to the public during all construction 
phases. 

“The Bow” Office Tower, Calgary, Alberta 
Located in the centre of Calgary’s critical downtown transportation network Project value at 
$1.6B Completed 2011 Client – H & R Developments Critical Elements - built in a dense area 
of office towers and major intersections. Restart of the project once it was out of the ground. 

Lester B. Pearson International Airport – Terminal 1 
Located outside of downtown Toronto at the hub of Highway 401 & 427 Project valued at 
$3B Completed 2005 Client – Greater Toronto Airport Authority (GTAA) Critical Elements – 
required functioning within an operating terminal environment and accommodating all  
ground transportation links in and out of the terminal while managing up to 2500  
construction workers on site.

SELECTIVE 
PROJECT 

EXPERIENCE 
Hotel “X” Toronto, ON 

The Trump 
International Hotel 

and Residences 
Toronto, ON 

Bay Adelaide Centre 
Office Tower  
Toronto, ON 

The Bow Office Tower 
Calgary, AB

 Lester B. Pearson 
International Airport 

Terminals 1 & 3 

Elgin & Winter  
Garden Theatre 

Toronto, ON 

Petronas Towers K.L 
Malaysia
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SUMMARY
Accomplished energetic engineer with 32 years experience in managing the development, design and
construction of award winning commercial, institutional, and residential high-rise building projects. An
energetic successful leader with experience in managing project delivery teams in the delivery of large
and small projects and programs across North America. A focused principal in developing and
implementing corporate strategic plans with a history of numerous successes. A balanced mentor and
problem solver with experience in managing site development, design management, fast-track projects,
estimating, and contract administration. Established a reputation as a dynamic charismatic leader with a
track record of turning around team performance, morale, culture, and setting best in class practices and
processes. Also known as being outstanding in working with challenging project conditions, successfully
leading the completion of complex projects, concurrently leading large teams on multiple projects, while
exceeding, at times doubling, target profits.
Value of Projects Managed: $ 5,251 Million over 16,976,000 SF (Commercial and Residential)
Including Residential Projects Managed: $ 4,215 Million over 15,051,000 SF with 13,348 units

	
PROFESSIONAL EXPERIENCE
J MURVA CONSULTING LTD. 									         2019 - Present
Development and Construction Consulting Services
President
Providing Owner’s Representative services, Pre-Construction services, site selection and evaluation,
preliminary financial modeling, Entitlement Phase management, Design management, Procurement,
Construction oversight, Customer Care oversight, project closeout and deficiency for mid-high-rise
residential, retail, and commercial projects within the GTA.

Project planning of:
• �Burlington – Fairview Development, 7 mixed use towers, height ranges 29 – 37 storeys, 2,494 condo and rental 

units, 93,500 SF retail, estimated construction cost of $ 1,187 Million
• �473 Albert St., Ottawa, 12 storey mixed use retrofit building, 150 rental units, 8,000 SF of retail space, estimated 

construction cost $ 32 Million
• �1256 Markham Rd., Toronto, 2 tower mixed use residential building, height ranges 28 – 30 storeys, 605 rental 

units, 14,000 SF Retail/Office, estimated construction cost of $ 186 Million 

Construction of:
• �480 Yonge Street, 40 storeys mixed use building, 453 rental and condo units, heritage building component, 

24,000 SF of retail space, project construction cost $ 133 Million
• �593 Yonge Street, 46 storeys mixed use building, 525 condo units, 33,207 SF of retail space, estimated 

construction cost $ 145 Million

Jeffrey E. Murva Senior Construction Project Manager
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FIRSTCON GROUP LTD. 									         2013 - 2018
Division of Freed Group of Companies
Construction Management / General Contractor in Toronto area
President
Responsible for the strategic and tactical management and delivery of construction services for the midhigh-
rise residential, retail, and commercial projects within the GTA. Managed the delivery of residential,
commercial, and retail projects.
• �Oversaw the construction of 4 mixed use residential projects comprising of 6 towers totaling 1,998,200 SF, 1,648 

residential units, for a total construction cost of $ 366 Million
• �Provided preconstruction services for 3 mixed use residential projects comprising of 15 towers, a community 

centre, and new city roads, totaling 4,102,500 SF, 4,754 residential units, for a total construction cost of  
$ 1.502 Billion

FREED DEVELOPMENTS INC. 								        2013 - 2018
Residential high-rise developer in Toronto area
Vice President Construction
Responsible for the oversight of all construction activities and projects by the Freed Group of Companies.
The executive level role included participation in shaping the corporate direction, daily corporate
operational issues, and establishment of corporate policies/procedures. Tactical role included working
with other group leaders in the pursuit of projects, building relationships with financial partners and
investors, relationship management with strategic partners, assisting in the procurement of design
services, assisting the management of project designs, resolving project legacy issues, assisting with
customer care issues and management of customer care field staff, assisting with the resolution of past
project legal issues, assisting in the sale of completed project assets, and the establishment of corporate
standard contract documents.
• �In addition to the projects delivered by FirstCon, oversaw the construction of 2 mixed use residential projects 

comprising of 2 towers totaling 773,000 SF, 979 residential units, for a total construction cost of $ 197 Million
• �Provided preconstruction services for 4 mixed use residential projects comprising of 15 towers, a community 

centre, 80 townhouses, and new city roads, totaling 4,262,500 SF, 4,754 residential units, for a total construction 
cost of $ 1.526 Billion

• Closed out and resolved legacy issues on 3 mixed use residential projects
• Assisted in the sale of 23,000 SF of leased retail and office space for $ 28 Million

CBRE Limited Global Corporate Services. 							       2010 – 2013
Infrastructure Ontario Account (CBRE’s most significant account)
North American Project Management Group
Director
• Managed a direct report staff of 5 and overall team of 46 across Ontario
• Managed the delivery of 700 small projects valued at $ 700 Million
• Achieved substantial EBITDA after three years of losses
• Achieve all KPIs
• Turned around client satisfaction rating from red to green

Jeffrey E. Murva Senior Construction Project Manager
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PROFILE
A Senior Project Manager with over 25 years of domestic and international experience in custom curtain 
wall systems, construction contract management and global sourcing of custom materials. Responsible 
for managing projects to achieve positive project results to ensure work is performed safely, on schedule, 
within budget and to the highest standards of quality and customer satisfaction. Possesses and maintains 
sound knowledge of construction management, current wall systems technology, construction laws, industry 
standards and worker safety regulations.

PROFESSIONAL HISTORY
The One Project, 1 Bloor Street West, Toronto. (2017 to Present)
Project Manager – Exterior Building Envelope Specialty

Responsible to manage all of the building envelope contract work for this iconic mixed-use project.
• �Prepared and distributed tender documents for curtain wall, structural glazing, waterproofing and façade 

access equipment scopes.
• Negotiated and awarded the work.
• Managing the envelope trades through pre-construction and project work.

Oldcastle BuildingEnvelope® (2015 - 2017) Senior Project Manager

Improved project profitability, performance and quality by introducing major improvements to existing project 
management practices, inter-departmental cooperation and total project performance. Also implemented a 
comprehensive global sourcing process to provide the highest level of project quality and profitability.
• �Midtown Center, Washington, DC. A $43million custom glass curtain wall project involving copper panels with 

a post manufactured patina application.
• Project won a 2018 Washington Building Conference Craftsmanship Award.
• �Found innovative solutions for material supply for glass from two fabricators in Spain, custom metals, grills, 

panels and copper (architectural bronze) extrusions from Asia improving profitability and maintaining top 
quality.

Josef Gartner Canada (Bleu Tech Montreal Inc.), a division of Permasteelisa North America Toronto, 
Ontario, Canada (2014 - 2015) Senior Project Manager

Responsible to manage the Erin Mills Town Centre Redevelopment, York University Subway Station, Square 
One South Expansion and Halifax Shopping Centre Redevelopment projects in the Canadian market for a one-
year term.
• �Erin Mills Town Centre project included the supply and installation of a 30m diameter steel and structural 

glass sphere over the centre court area of the mall in addition to large structural steel and glass entrances 
and glass bridge. 

Todd Hallam EBES/Envelope Project Manager
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Tucker HiRise Construction Inc., Toronto, Ontario, Canada (2012 - 2014) Senior Project Manager – 
Building Envelope

Responsible to administer the $27million curtain wall and glazing contract that Tucker had with a Chinese 
supply and installation contractor for the One Bloor Street Project, Toronto, Ontario, a 78 storey luxury 
residential  tower.
• �Hired to closely monitor and control the curtain wall, structural glass wall system and railings contract with a 

Chinese contractor.
• �Oversee and advise on the development of shop drawings and coordination of drawings and technical issues 

with the project team (Architect, Consultant, Construction Manager and Owner).
• �Monitored the design development, submittals, performance mock-up, testing and production of the wall 

system production in China and Mexico.
• �Created and implemented an extensive production monitoring program. Hired and trained the local 

production and quality monitoring staff in China.
• �Acquired an online data inventory program system tracking over 19,000 wall system components from 

manufacture through installation.

Global Architectural Metals, Welland, Ontario (2010 - 2011) Contracts Manager

Managed and supervised the project management and installation teams for all contract work in the Toronto 
area.
• Established project scope from estimates, assigned and managed project managers and site staff.
• Coordinated project work with engineering, shop drawings, production and installation.
• Responsible to establish and monitor project budgets.

EDUCATION
1980 – 1984  Ryerson University, Toronto, Ontario, Canada Civil Engineering Technology Diploma
1985	 Roofing Industry Educational Institute Basic Roofing Technology
1987	� Dale Carnegie & Associates 

Effective Speaking and Human Relations
1991	 Learning International Professional Selling Skills

CURRENT IN:
• �Construction safety and fall protection.
• �WHMIS – Workplace Hazardous Materials Information Systems.
• �Fire extinguisher training
• �First Aid and CPR certified
• �Inventory Management systems
 
PROFESSIONAL ACCREDITATION
Certified Engineering Technologist (C.E.T.)
• �Fully accredited as a Certified Engineering Technologist since 1986.
• �Received Quarter Century Award as a member of the Ontario Association of Certified Engineering 

Technicians and Technologists (OACETT) in 2008.

Todd Hallam EBES/Envelope Project Manager
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AREAS OF EXPERTISE AND CORE STRENGTHS 
• Exceptional leadership, problem solving and communication skills  
• �Outstanding ability to work under pressure to ensure timelines are met both independently and as part of a 

team 
• ��Academic and professional background in construction management, construction engineering and  

Political Science 
• Analyzing and assessing blue prints 
• Budget maintenance  
• Quality assurance and control  
• WHIMS and Safety Certified 
• Proficient with Microsoft project, excel, and ALL Construction scheduling tools 

EMPLOYMENT EXPERIENCE 
Project Management / Site Superintendent						      July 2016 to 2019
STAFFORD HOMES LTD. 
Project Scope:
• 100 units – 4 storey stacked townhouses with 1 level underground parking garage
• Total Budget 0f 25 million
• �Project management duties included but not limited to permits, contracts, scopes of work, occupancy 

packages, complete construction schedules, construction budget, fire rating schedule, 4 storey design build 
for the added sprinkler system, design build for the fire proofing assembly etc. 

• �Supervised all construction – rough carpentry, brick / stucco façade, exterior hardscape, interior finishing, 
waterproofing, PDI / closing schedules, occupancy inspections, etc. 

Project Manager
Project Scope:
• 38 stacked townhomes 
• 25,000 square feet of commercial space with 10 townhomes above
• �Construction budget, contracts, scopes of work, wood panel design, commercial curtain wall window details 

and shop drawings
	  	  	  	  	  	  	  
Site Superintendent / Project Manger                                                                               	March 2013 – 2016
Dominus Construction Group, Toronto                                           
• Project Scope:  
• PIER 27 WATERFRONT COMMUNITY - 450 Units - Two 15 story buildings 
• High end finishes 
• $450 million project budget 
• Supervise all aspects of the construction process  
• �Manage the structural, mechanical, and electrical engineers due to the very high degree of difficulty of the 

construction design 
• Liaise with project Architect on a daily basis 
• �Adapt to ongoing changes - Window supplier and installer contract was changed midway through the 

construction process 

David P. Paris Structure Superintendent
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• �Many structural issues within the 12 story building. Concrete beams and steel cross members which are 
taking the load of the cantilevered “bridge” extension  

• Custom Unit changes – Purchasers making large changes to their units after construction
• �Electrical customizations, including surround sound, electric shutters, gas fireplaces, Mechanical 

customizations including vertical heat pumps in exchange for horizontal 
  
Finishing Superintendent                                                                                                      June 2012 -  2012  
The ONNI Group of Companies, Toronto
Project Scope:
• 242 unit - 12 story tower  o 28 unit floor plate o Moderate to high end finishes 
• $45 million dollar project budget – (Garrison @ The Yards) 
• Managed all trade scheduling and organization from suite rough in to PDI 
• Ensured occupancy dates were met due to finishing schedule  
• Suites were completed on time with minimal PDI deficiencies 
• Brought the building to occupancy with no Tarion penalties 

Assistant Site Superintendent/Finishing Superintendent                                                   Sept 2010 - 2012    
Dominus Construction
240 Unit, 10 story building  o 26 suite floor plate 
• Moderate suite finishes, including high end lobby  
• $35 million dollar project budget – (Bathurst Street & Patricia Apartments) 
• Was a part of construction from footings to  finishes  
• �Worked closely with all trades -organized and scheduled all aspects of the construction process from 

ordering steel and concrete to countertop and hardwood install 
 
Assistant Site Superintendent & Construction Clerk 	  	  	                Sept 2005 to August 2006                                 
Dominus Construction Group, Toronto 
88 Broadway Condominiums ($70 million dollar project budget) 
• Managed all site paperwork  
• Administered all on site trades and deadlines 
• Organized site files and permits 
• Scheduled all construction site meetings 
• Scheduled all steel and concrete deliveries 
• Oversaw all aspects of the construction process  
   
Construction Labor                                                                                           February 2003 to August 2004 
Dominus Construction Group, Toronto 
• Cleaning the site 
• Laying down tarp and setting up heaters to make sure the concrete sets over night 
Helping any of the trades on site with anything that was necessary 
 
 

EDUCATION 
 
George Brown College, Toronto  
•	 Advanced Diploma in construction management 
•	 Completed much of the required curriculum for the degree in construction engineering and 
management 
 
York University, Toronto 
•	 Bachelor of Arts 
•	 Degree in Political Science with a minor in business  
•	 Achieved Deans list status in final year 

David P. Paris Structure Superintendent
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Alex Labaguis Senior Estimator

HIGHLIGHTS OF QUALIFICATIONS 
• Over 15 years of local construction experience in High Rise and ICI industry 
• Handled an accumulated value over $850 Million of awarded tenders and projects 
• Completed Civil Engineering and certificate in Project Management and Estimating 
• Handled Design and Build, Stipulated Sum and Construction Management projects 
• Team player, self-starter and with computer skills on Word, Excel and MS Project 

PROFESSIONAL EXPERIENCE 
2019- 2020 				    Senior Estimator 			   Pomerleau Inc. 
General Contractor- Canadian Building Operations 
• Handled Design and Build, Stipulated Sum and Construction Management tenders 
• Serve as lead estimator, team player and mentor junior estimators. 
• Call trades, discuss construction schedule, logistics and review lead letters 
• Search for bid opportunities, call for bonding and insurance 

2018- 2019				     Senior Estimator 			   Lanterra Developments
Developer & Construction Management- High Rise Residential projects 
• Manage tender packages, review scope with Trades and analyze value engineering 
• Coordinate project schedule, site logistics, construction approach with the Trades 
• Respond to trade RFI, review and coordinate drawings and specs with the operations 
• Handled Trade change orders, review, evaluate, costing and negotiations. 

2015- 2018 				    Senior Estimator 			   Pre-Eng Contracting
General Contractor- New School construction and Renovations 
• Handled hard bid estimating, trade RFI’s and attend site visits 
• Call trades, discuss construction approach, scope, schedule, and logistics 
• Call and coordinate bid bond, insurance, and other tender submission documents 
• Review lead letters, call for clarifications and assist the team during tender closing. 

2013- 2015 			   Asst Project Manager / Estimator  	          Lomax Management Inc. 
Construction Management- High Rise Residential projects 
• Managed tender packages, meet, and discuss scope with Trades 
• Assisted in issuing subcontracts, evaluation, and negotiation of change order 
• Managed the flow and distribution of construction documents and shop drawings 
• Project coordination, coordinate drawings and details consultants and trade meetings 
 
2010- 2013 				    Estimator 			   Tucker Hi-Rise Construction 
Construction Management- High Rise Residential projects 
• Manage tender packages, review scope with Trades and analyze value engineering 
• Coordinate project schedule, site logistics, construction approach with the Trades 
• Respond to trade RFI, review and coordinate drawings and specs with the operations 
• Assist in preparing budget, costing of design changes and analyze value engineering 
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2009- 2010 				    Senior Estimator 		                YORK Contracting Ltd. 
General Contractor on retrofit construction and commercial works 
• Handled hard bid estimating, attended mandatory site visits 
• Managed tender forms, analyze cost and finalize amount of bid 

2005- 2009 			   Estimator and Project Coordinator	           LOMAX Management Inc. 
Construction Management- High Rise Residential projects 
• Prepared direct cost budget including quantity take off 
• Responded to client clarification, adjusted cost estimates on design changes 
• Involved in coordination with owner, consultants and trade contractors 
• Routine visit to site, assess the construction progress and make report 

1995- 2002 		    	  	 Senior Estimator 			                 Singapore 
General Contractor on Industrial and Commercial 

1990-1995 				    Estimator 				                 Saudi Arabia 
General Contractor on Industrial, Oil and Gas 

EDUCATIONAL BACKGROUND 
• Construction Estimating Certificate 				    Toronto, Canada 
• Project Management Certificate 				    Toronto, Canada 
• Project Planning and Control Techniques 			   Singapore 
• Construction Cost Management 				    Singapore 
• BS Engineering (Civil) 					     Philippines 

PROFESSIONAL AFFILIATION 
Ontario Association of Certified Engineering Technician & Technologist

Alex Labaguis Senior Estimator
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www.mizrahidevelopments.ca

125 Hazelton Avenue, Toronto, Ontario M5R 2E4
T. 416 922 4200  |  1 866 300 0219  |  sam@mizrahidevelopments.ca
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Item No. Site Permits Description Party Responsible Status Action By: Permit No. Expiration Date Additional Notes

1 Site Plan Approval (SPA) Site Plan Approval COLE Approved City of Toronto/ Jim Laughlin

SPA submission to the City of Toronto was on August 29, 2018. All Engineering Drawings by COLE was approved the City. MECP

approval also received from the City.

2 Historical Facade Retention Heritage CORE/GCBA Approved CORE/GCBA 16 246196 BLD

Submitted and Approved by the City

3 Temporary/Permanent Discharge
Permanent and Temporary Sanitary Discharge 

Agreement
Terraprobe/Atlas/Cole/MCW Approved Mizrahi 2023-04-29

The Temporary Sanitary Discharge agreement was amended on January 30th 2023, and expires on April 29, 2023. 

4 Toronto Water Mizrahi to arrange temporary service Mizrahi Approved Mizrahi

Coordination with City of Toronto on-going

5 Gas/Enbridge Mizrahi to arrange temporary service Mizrahi Approved Mizrahi

Natural gas bulk metre has been installed. Emergency station has been installed. Interior Finishes of the ERR are in progess. TSSA will be 

called once complete. 

Item No. Building Permits Description Party Responsible Status Action By: Permit No. Expiration Date Additional Notes

6

Shoring Permit has been ontained and posted in the

Contruction Site Office

Terraprobe/RJC Approved

15 260226 BLD 04 BA

Shoring Consultant on record has been changed from Terraprobe to Isherwood. Revised drawings from Isherwood have been submitted to the City of 

Toronto and was approved by the City as of September 10, 2019.

7 Underslab Drainage Permit Understab Drainage System CORE/MCW Approved City of Toronto 19 106142 DRN 00 DR
The Underslab Drainage Permit was applied for on September 28, 2018. Issuance of Long Term Discharge Agreement is required as a predecessor 

to underslab drainage review. The Drainage Permit is listed as Issued by City of Toronto on March 4, 2020.

8 Foundation Permit

Below Grade Structure RJC Approved Jim Laughlin 18 207252 FND 00 CP The Partial Foundation Permit was accepted on August 10, 2018 and is under review. Status of temporary structures permit unknown. Foundation 

Permit is listed as Inspection by City of Toronto as of August 17, 2020.

9 Building Permit
For full structure including life safe systems for all 

fitups
CORE/ Jensen Hughes/ City of Toronto

Approved

City of Toronto
19 106142 BLD 00 NB

Issued by City of Toronto in full on August 4th, 2022. 

10 Plumbing Permit Plumbing Systems MCW Approved City of Toronto 19 106142 PLB 00 PS

The Plumbing Permit was received on Friday, November 13, 2020.

11 Mechanical Systems MCW Approved City of Toronto 19 106142 HVA 00 MS

The HVAC Permit was issued on Friday, November 13, 2020. 

12

OZZ Not Submitted OZZ Will be initiated in later years when the building is almost complete.

13 Electromagnetic Locks

City of Toronto / Core Not Submitted CORE/ MCW On-hold until Conditional Permit is extended to incorporate cladding, sprinklers and other fitouts.

Item No. Temporary Permits Description Party Responsible Status Action By: Permit No. Expiration Date Additional Notes

14 Crane Temporary Crane Swing Permit Mizrahi Submitted

NAVCAN, Transportation Canada 

and City of Toronto Pending 

Mizrahi team has submitted documentation to NAVCAN and Transportation Canada. NAVCAN has sent an approval letter back to Mizrahi 

dated July 20, 2023. Jim Laughlin is following up with Transport Canada, and are awaiting the approved permit. 

15 Electrical Safety Authority (ESA) Temporary Power Substation - 16kVa OZZ Approved

16 Electrical Safety Authority (ESA) Temporary Power Substation - 400a OZZ Approved

17 Temporary Street Occupancy Construction Staging on Balmuto St. Mizrahi Approved  City of Toronto 85909205 12/31/2023

The updated construction staging permit expires on December 31, 2023. Kindly note that Mizrahi has been working with Councilor Saxe's 

office and the neighbours of 1 Bloor W to mitigate noise from the concrete pump, and a structure has been built surrounding the pump. This 

did not require an additional permit. 

18 Temporary Street Occupancy  - Hoarding
Covered Walkway/Staging on Bloor St.W and Yonge St 

and Rear Laneway
Jim Laughlin Approved City of Toronto 76124910 2023-12-31

 The updated construction staging permit expires on December 31, 2023. Kindly note paid duty officers are on site daily for assistance with 

Hoisting on Yonge St, as per the permit requirements. 

19 Cut Permit Balmuto Lane Jim Laughlin Approved
15 224289 DST 00 DS

76124903
The city has issued the permit on May 16, 2021.

20 Streetscape Permit Streetscape work along Yonge and Bloor Jim Laughlin Approved License No. 908102 12/31/2023

An extension application was submitted and ROW staff have issued a new permit which expires on December 31, 2023. Jane has followed up with 

Jim Laughlin who has already submitted a renewal request for the new year. 

Mizrahi Developments Permit Tracker Project Name:          The One

Project Number:                1709BB03

Owner:                                Mizrahi Inc

HVAC Permit Electrical Safety Authority (ESA)

City of Toronto
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Daily Log Manpower Report

Manpower Graph

Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/20/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 15 9.0 Site Supervisors x PM's x Logistics 135.0

10/20/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

10/20/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/20/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/20/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/20/23 Adele Mizrahi inc. Design- 4 9.0 Hoist Operators 36.0
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Safety First Consulting Professional CorporationUCC Group United Drywall Limited Turbo McIntosh Perry Sunbrite Drapery Walters Inc.
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Mizrahi Inc.
125 Hazelton Avenue
Toronto, Ontario M5R 2E4
Canada

Printed on Wed Nov 1, 2023 at 12:05 am EDT

Job #: 1709BB03 The One
2 Bloor Street West

Toronto Ontario. M4W3E2
4169224200
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

DiGirolomo Build

10/20/23 Adele
DiGirolomo Hardwall Construction 0 9.0 Team not on site today due to the Crane raise. 0.0

10/20/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 20 5.0 Due to rain team moved inside and worked on moving materials and clean up. Finished work at 12:30pm. 100.0

10/20/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team continuing checking fences on site and preparation for the next RCS jump. 54.0

10/20/23 Adele
DiGirolomo Otis Ltd. 13 5.0 Team continued working on working in the HR -LR shafts. Finished work at 12:30pm. 65.0

10/20/23 Adele
DiGirolomo Modern Niagara 0 9.0 Not on site on Friday's. 0.0

10/20/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team continued working on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33, preparing for install of fixtures in stairways , and heat tracing. 45.0

10/20/23 Adele
DiGirolomo Amherst Group 3 9.0 On site concrete pump and pump station. 27.0

10/20/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

10/20/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Not on site on Friday's. 18.0

10/20/23 Adele
DiGirolomo Bass Installation 20 9.0 Team worked on Mechanical Levels, heat tracing, HM shack out, Stage install north face, vertical mullions installed and 17 men working for Gamma on location of frames with 0

frames installed yesterday. 180.0

10/20/23 Adele
DiGirolomo United Drywall Limited 8 9.0 Drywall installation on L2 near Stair F / Housekeeping at various locations / Continued shaft wall for ductwork on the south side of L5 / Shaft work on L5 for the stair press duct. 72.0

10/20/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 1 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 9.0

10/20/23 Adele
DiGirolomo Riverside Group 0 9.0 Not on site on Friday's. 0.0

10/20/23 Adele
DiGirolomo

Great Northern
Insulation 5 9.0 Team continuing fire spraying Level 3 late afternoon /early evening and material clean up. 45.0

10/20/23 Adele
DiGirolomo Turbo 2 9.0 On site coring for Bass on Level 11. 18.0

10/20/23 Adele
DiGirolomo Walters Inc. 5 9.0 On site preparing for Crane raise. Welding steel and organizing equipment and materials. 45.0

10/20/23 Adele
DiGirolomo McIntosh Perry 1 9.0 Inspecting Level 3 fire spraying. 9.0

10/19/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 15 9.0 Site Supervisors x PM's x Logistics 135.0

10/19/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

10/19/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/19/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/19/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/19/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

Mizrahi Inc.
125 Hazelton Avenue
Toronto, Ontario M5R 2E4
Canada

Printed on Wed Nov 1, 2023 at 12:05 am EDT

Job #: 1709BB03 The One
2 Bloor Street West

Toronto Ontario. M4W3E2
4169224200
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/19/23 Adele
DiGirolomo Hardwall Construction 57 9.0 Today Hardwall worked on finishing deck for Level 41 Tower slab, started standing Mega columns and removing south ACS windscreen platforms for Level 36 crane tie-in.

Continued formwork for Level 36 lobby and poured Level 34 corners. 513.0

10/19/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 20 8.0 Team focused on SouthWest Cladding, Southeast Wall and Level 10 Cladding Removal. 160.0

10/19/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team continuing checking fences on site and preparation for the next RCS jump. 54.0

10/19/23 Adele
DiGirolomo Otis Ltd. 13 8.0 Team continued working on HR, LR & Hotel elevators. 104.0

10/19/23 Adele
DiGirolomo Modern Niagara 24 9.0 Teams continuing work on Levels 17-18 Mechanical room, levels 2,5 + 6, temp gas, sleeving as required and material handling. 216.0

10/19/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team continued working on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33, preparing for install of fixtures in stairways and receiving

materials. 45.0

10/19/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/19/23 Adele
DiGirolomo LMB Mechanical 3 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 27.0

10/19/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Ongoing sleeving and working on pipe risers, high pressure temp riser continuing and material handling. 18.0

10/19/23 Adele
DiGirolomo Bass Installation 20 9.0 Team worked on Mechanical levels and on Level 10 installing Gamma windows. 180.0

10/19/23 Adele
DiGirolomo United Drywall Limited 8 9.0 Insulation on the West Bank Elevators / Housekeeping at various locations / Portion of shaft wall on L5 for stair press ductwork / Installation of drywall at the ceiling on L18 Make Up

Air Room / Continued shaft wall for ductwork on the south side of L5. 72.0

10/19/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 1 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 9.0

10/19/23 Adele
DiGirolomo Riverside Group 3 9.0 Team working on SouthWest corner installing blue skin and clips. 27.0

10/19/23 Adele
DiGirolomo

Great Northern
Insulation 5 9.0 Team continuing fire spraying Level 3 late afternoon /early evening and material clean up. 45.0

10/18/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 15 9.0 Site Supervisors x PM's x Logistics 135.0

10/18/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 10 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 90.0

10/18/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/18/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/18/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. NOTE: team installed additional netting to scaffolding. 81.0

10/18/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/18/23 Adele
DiGirolomo Hardwall Construction 58 9.0 Today Hardwall worked on finishing deck for Level 41 Tower slab, finished rebar and setting up for Level 34's pour tomorrow. Stripped level 35-36 Lobby walls and started deck on

level 36 Lobby slab and received a delivery from Salit. 522.0

10/18/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 24 8.0 Team focused on installing windows on Level 2 of Heritage, SouthWest cladding, V.Wall West bank, Cladding removal East side of Level 10. 192.0

10/18/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team continuing checking fences on site and moving Suspension shoes. 54.0

10/18/23 Adele
DiGirolomo Otis Ltd. 13 8.0 Team continued working on HR, LR & Hotel elevators. 104.0
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/18/23 Adele
DiGirolomo Modern Niagara 24 9.0 Teams continuing work on Levels 17-18 Mechanical room, levels 2,5 + 6, temp gas, sleeving as required and material handling. 216.0

10/18/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team continued working on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33, preparing for install of fixtures in stairways and receiving

materials. 45.0

10/18/23 Adele
DiGirolomo Amherst Group 3 9.0 On site servicing pump station 27.0

10/18/23 Adele
DiGirolomo LMB Mechanical 3 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 27.0

10/18/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Ongoing sleeving and working on pipe risers, high pressure temp riser continuing and material handling. 18.0

10/18/23 Adele
DiGirolomo Bass Installation 20 9.0 Team worked on Mechanical levels, back pans caulking, mullion shack out on Level 17, anchors north side, vertical blue skin, and had 16ppl on Level 10 installing Gamma windows. 180.0

10/18/23 Adele
DiGirolomo United Drywall Limited 7 9.0 Insulation on the high rise elevator shafts from L7-L13 / Housekeeping at various locations / Portion of shaft wall on Concourse at Stair B / Installation of drywall at the ceiling on L18

Make Up Air Room / Started shaft wall for ductwork on the south side of L5. 63.0

10/18/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/18/23 Adele
DiGirolomo Riverside Group 3 9.0 Team working on South West corner and organizing the materials. 27.0

10/18/23 Adele
DiGirolomo

Great Northern
Insulation 5 9.0 Team continuing fire spraying Level 3 late afternoon /early evening and material clean up. 45.0

10/17/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 15 9.0 Site Supervisors x PM's x Logistics 135.0

10/17/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 10 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 90.0

10/17/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/17/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/17/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/17/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/17/23 Adele
DiGirolomo Hardwall Construction 58 9.0 Today Hardwall poured Level 35 to 36 Lobby walls, continued decking corner slab Level 34 and receiving materials from Salit. 522.0

10/17/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 24 8.0 Team focused on installing windows on Level 2 of Heritage, SouthWest cladding, V.Wall West bank, Cladding removal East side of Level 10. 192.0

10/17/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team continuing checking fences on site and moving Suspension shoes. 54.0

10/17/23 Adele
DiGirolomo Otis Ltd. 13 8.0 Team continued working on HR & LR shaft. 104.0

10/17/23 Adele
DiGirolomo Modern Niagara 24 9.0 Teams continuing work on Levels 17-18 Mechanical room, levels 2,5 + 6, temp gas, sleeving as required and material handling. 216.0

10/17/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team continued working on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33, preparing for install of fixtures in stairways and receiving

materials. 45.0

10/17/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/17/23 Adele
DiGirolomo LMB Mechanical 3 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 27.0
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Date Created
By Company Workers Hours Cost
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10/17/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Ongoing sleeving and working on pipe risers, high pressure temp riser continuing and material handling. 18.0

10/17/23 Adele
DiGirolomo Bass Installation 20 9.0 Team worked on Mechanical Level and Level 10 gamma install windows. 180.0

10/17/23 Adele
DiGirolomo United Drywall Limited 7 9.0 Caulking on the north high rise elevator shafts / Housekeeping at various locations / Stud wall installation on the south wall on the east room on L17 / Installation of drywall at the

ceiling on L18 Boiler Room / Insulation at the Make Up Air room on L18. 63.0

10/17/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/17/23 Adele
DiGirolomo Riverside Group 3 9.0 Team working on wrapping Mega Walls on Levels 5 & 6. 27.0

10/17/23 Adele
DiGirolomo

Great Northern
Insulation 3 9.0 Team continuing fire spraying Level 3 late afternoon /early evening. 27.0

10/16/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 15 9.0 Site Supervisors x PM's x Logistics 135.0

10/16/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 10 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 90.0

10/16/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/16/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/16/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/16/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/16/23 Adele
DiGirolomo Hardwall Construction 58 9.0 Today Hardwall pouring mega walls for Level 40-41, decking corner slab Level 34, pouring lobby slab Level 35 and receiving materials from Salit. 522.0

10/16/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 24 8.0 Team focused on Southwest cladding install, Southeast V.Wall Install, West V.Wall, Level 10 East cladding removal due to Bass install windows to high and Install Windows at

Heritage . 192.0

10/16/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team continuing checking fences on site and moving Suspension shoes on the West side. 54.0

10/16/23 Adele
DiGirolomo Otis Ltd. 13 8.0 Team continued working on installing Frames on HR shaft, working on LR shaft and hotel install shaft. 104.0

10/16/23 Adele
DiGirolomo Modern Niagara 24 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, sleeving as required in walls and slabs ongoing and lastly, material handling. 216.0

10/16/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team continued working on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33. They were on site yesterday performing a full power shut down

and successfully were able to turn over power on the Level 18. 45.0

10/16/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/16/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

10/16/23 Adele
DiGirolomo Onyx Sprinklers 0 9.0 Not on site today. 0.0

10/16/23 Adele
DiGirolomo Bass Installation 11 9.0 Team worked on Mechanical Levels, Blue skin repair Level 17, Upper Blue skin install Level 17north, Loading back pans on Levels 17-24, back pan bird screen install and 15 men

working on Level 10 install for Gamma. 99.0

10/16/23 Adele
DiGirolomo United Drywall Limited 7 9.0 Caulking on the north high rise elevator shafts on L10 and L12 / Housekeeping at various locations / Stud wall installation on the south wall on the east room on L17 / Installation of

drywall at the ceiling on L18 Boiler Room. 63.0

10/16/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0
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Code Location Comments Attachments Total
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10/16/23 Adele
DiGirolomo Riverside Group 3 9.0 Team worked on Level 17 floor under Level 19 installing framing. 27.0

10/16/23 Adele
DiGirolomo Trisan 4 9.0 Team assisted with concrete pour at the landscape area as well received confirmation from the City inspector they removed 150mm, 100mm and 13mm services. 36.0

10/16/23 Adele
DiGirolomo Cult Iron Works Limited 2 9.0 Returned to site installing the top of house GL1-2. 18.0

10/16/23 Adele
DiGirolomo McIntosh Perry 1 9.0 On site for inspection of drywall assemblies at various locations. 9.0

10/13/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 14 9.0 Site Supervisors x PM's x Logistics 126.0

10/13/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

10/13/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/13/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/13/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/13/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/13/23 Adele
DiGirolomo Hardwall Construction 56 9.0 Today Hardwall poured Level 40 tower slab, finished rebar for Level 35 lobby slab and raised ACS corner screens. 504.0

10/13/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 22 8.0 Team continued working on installing at West bank V.Wall. 176.0

10/13/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 5.0 Team working on dropdowns , East RCS installation and checking the fence. 30.0

10/13/23 Adele
DiGirolomo Otis Ltd. 13 5.0 Team continued working on HR, LR and Hotel elevators. 65.0

10/13/23 Adele
DiGirolomo Modern Niagara 0 9.0 Not on site on Friday's. 0.0

10/13/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team continued working on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33 and setting up heaters throughout the building. 45.0

10/13/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/13/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

10/13/23 Adele
DiGirolomo Onyx Sprinklers 0 9.0 Not on site on Friday's. 0.0

10/13/23 Adele
DiGirolomo Bass Installation 13 9.0 Team worked on Mechanical floor, blueskin north side, blueskin west side off swing stage and Back pans from Level 24 to Level 17. 8 panels were installed yesterday. 117.0

10/13/23 Adele
DiGirolomo United Drywall Limited 7 9.0 Shaft wall installation on the north high rise elevator shafts on L10 and L12 / Housekeeping at various locations / Hanger installs at underside of L19 at Fluid Cooler Room / Started

the installation of drywall at the ceiling on L18 Boiler Room. 63.0

10/13/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/13/23 Adele
DiGirolomo Clifford Restoration 3 9.0 Team focused on priming the roof top and getting ready for the Mock up snow guards. 27.0

10/13/23 Adele
DiGirolomo Riverside Group 0 9.0 Not on site on Friday's. 0.0
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
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10/13/23 Adele
DiGirolomo Trisan 4 9.0 Team starting at 10pm tonight to perform the water disconnect. 36.0

10/13/23 Adele
DiGirolomo Bothwell-Accurate 2 9.0 Completed the traffic topping install at the tree pit area on the ground floor at Bloor Street. 18.0

10/12/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 14 9.0 Site Supervisors x PM's x Logistics 126.0

10/12/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

10/12/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/12/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/12/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/12/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/12/23 Adele
DiGirolomo Hardwall Construction 56 9.0 Today Hardwall was finishing up steel for Level 40 tower slab, started standing cages and placing rebar for Level 35 Lobby slab, poured Level 33 corners and received several

deliveries from Salit. 504.0

10/12/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 22 8.0 Team focused on installing at West bank V.Wall and moved panels from ground level to the west lane way. 176.0

10/12/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team continuing preparation for RCS jump, checking fences and working on Suspension shoes modification. 54.0

10/12/23 Adele
DiGirolomo Otis Ltd. 13 8.0 Team continued working on HR & LR shafts. 104.0

10/12/23 Adele
DiGirolomo Modern Niagara 23 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, sleeving as required in walls and slabs ongoing and lastly, material handling. 207.0

10/12/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team continued working on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33 and on P levels. 45.0

10/12/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/12/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara , material handling and lastly, scanning and coring holes. 18.0

10/12/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Sleeving ongoing, working on elevator shafts and mechanical floors as required and high pressure temporary riser continuing. 18.0

10/12/23 Adele
DiGirolomo Bass Installation 13 9.0 Team worked on Mechanical Levels, installing Blue skin Upper Level 17 North, Swing Stage Level 17 West, Back Pans Shack out ( L 24 to 17th), Back Panel install Level 17 west.

Working with Gamma install on Level 10 and were able to install 8 frames yesterday. 117.0

10/12/23 Adele
DiGirolomo United Drywall Limited 8 9.0 Firestopping at the west bank elevator shafts / Building corridor/Stair walls on 1M and L2 at Stair F / Housekeeping at various locations / Hanger installs at underside of L19 at Fluid

Cooler Room / Started the ceiling insulation on L18 Boiler Room. 72.0

10/12/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/12/23 Adele
DiGirolomo Clifford Restoration 3 9.0 Team focused on painting the flashing. 27.0

10/12/23 Adele
DiGirolomo Riverside Group 3 9.0 Team worked on instal Level 3. 27.0

10/12/23 Adele
DiGirolomo Trisan 4 9.0 Team had a Hydro Vacuum truck clearing around a line that was damaged and will need to be fixed. 36.0

10/12/23 Adele
DiGirolomo Klaus Multiparking Inc. 2 9.0 Working with TSSA inspector on the inspection of the car stackers in the parking levels. 18.0
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/12/23 Adele
DiGirolomo Cult Iron Works Limited 2 9.0 Returned to site working in GL1-2. 18.0

10/12/23 Adele
DiGirolomo

GNI Management Group
Inc. 3 9.0 Team continuing fireproofing level three this evening. 27.0

10/12/23 Adele
DiGirolomo Bothwell-Accurate 2 9.0 Traffic topping install at the tree pit area on the ground floor at Bloor Street. 18.0

10/11/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 14 9.0 Site Supervisors x PM's x Logistics 126.0

10/11/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

10/11/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/11/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/11/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/11/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/11/23 Adele
DiGirolomo Hardwall Construction 56 9.0 Today Hardwall finished deck and started placing rebar, continued standing mega columns, finished deck for Level 35 lobby, landed interior elevator cage steel, finished rebar for

Level 33 corners and received several deliveries from Salit. 504.0

10/11/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 22 8.0 Team continued working on Northeast Cladding install on Level 10, Fire Stop, Interior V.Wall. Heritage windows install and Southwest return cladding. 176.0

10/11/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team continuing preparation or RCS jump on the East side on Thursday, install suspension shoes north face, checking fences and cutting beams at elevators. 54.0

10/11/23 Adele
DiGirolomo Otis Ltd. 13 8.0 Team continued working on HR & LR shafts. 104.0

10/11/23 Adele
DiGirolomo Modern Niagara 23 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, sleeving as required in walls and slabs ongoing and lastly, material handling. 207.0

10/11/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team continued working on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33 and on P levels. 45.0

10/11/23 Adele
DiGirolomo Amherst Group 3 9.0 On site preparing for tomorrow's pour. 27.0

10/11/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara , material handling and lastly, scanning and coring holes. 18.0

10/11/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Sleeving ongoing, working on elevator shafts and mechanical floors as required and high pressure temporary riser continuing. 18.0

10/11/23 Adele
DiGirolomo Bass Installation 10 9.0 Team worked on Mechanical Level, Blueskinning Level 17 North, Stage HM install Level 17 West, VM install Level 17 and back panels shake out Level 17 West. 90.0

10/11/23 Adele
DiGirolomo United Drywall Limited 6 9.0 Firestopping at the west bank elevator shafts / Building corridor/Stair walls on 1M and L2 at Stair F / Housekeeping at various locations / Delivery of studs for L17 arrived to site

today . 54.0

10/11/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/11/23 Adele
DiGirolomo Clifford Restoration 3 9.0 Team continuing install of the ice guards and finishing the flashing. 27.0

10/11/23 Adele
DiGirolomo Riverside Group 2 9.0 Team continued working on the Level 19 under-slab, finishing up the east side today and then jumping to the West side. 18.0

10/11/23 Adele
DiGirolomo Trisan 3 9.0 Team continued with removing debris and dirt from landscaping area on ground level. 27.0
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/11/23 Adele
DiGirolomo Klaus Multiparking Inc. 2 9.0 Working with TSSA inspector on the inspection of the car stackers in the parking levels. 18.0

10/11/23 Adele
DiGirolomo

Luis Painting &
Decorating 3 9.0 Prepping and primed the ceiling of the parking ramp ceiling. 27.0

10/10/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 13 9.0 Site Supervisors x PM's x Logistics 117.0

10/10/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

10/10/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/10/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/10/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/10/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/10/23 Adele
DiGirolomo Hardwall Construction 56 9.0 Today Hardwall finished decking for Level 40 Tower slab and started standing mega walls. Continued formwork for Level 35 Lobby, finishing deck for level 33 corners and received

deliveries from Salit. 504.0

10/10/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 22 8.0 Team worked on Northeast Cladding install on Level 10, Fire Stop, Interior V.Wall. Heritage windows install and Southwest return cladding. 176.0

10/10/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team preparing for RCS jump on the East side on Thursday, Installing sheet metal patches in screen and anchoring strut bases on Level 13. 54.0

10/10/23 Adele
DiGirolomo Otis Ltd. 13 8.0 Team continued working on HR & LR shafts. 104.0

10/10/23 Adele
DiGirolomo Modern Niagara 23 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, sleeving as required in walls and slabs ongoing and lastly, material handling. 207.0

10/10/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team continued working on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33 and on P levels. 45.0

10/10/23 Adele
DiGirolomo Amherst Group 0 9.0 Not on site today. 0.0

10/10/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara , material handling and lastly, scanning and coring holes. 18.0

10/10/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Sleeving ongoing, working on elevator shafts and mechanical floors as required and high pressure temporary riser continuing. 18.0

10/10/23 Adele
DiGirolomo Bass Installation 10 9.0 Team worked on Mechanical Levels floors, Blue Skinning bird screens, Stage HM level 17 West, VM & HM7 Back Panels shakeout and orientation for RCS training. 90.0

10/10/23 Adele
DiGirolomo United Drywall Limited 6 9.0 Firestopping at the west bank elevator shafts / Building corridor/Stair walls on 1M and L2 at Stair F / Housekeeping at various locations . 54.0

10/10/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/10/23 Adele
DiGirolomo Clifford Restoration 3 9.0 Team installing the ice guards and finishing the flashing. 27.0

10/10/23 Adele
DiGirolomo Riverside Group 2 9.0 Team working on Level 19 underside of slab framing North East & West sides. Received a delivery of materials as well. 18.0

10/10/23 Adele
DiGirolomo Trisan 3 9.0 Team on site and have started on Yonge St removal of the water mains. 27.0

10/06/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 13 9.0 Site Supervisors x PM's x Logistics 117.0
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/06/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

10/06/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/06/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/06/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/06/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/06/23 Adele
DiGirolomo Hardwall Construction 57 9.0 Today Hardwall continued building tables for Level 40 Tower slab, finished stripping Level 34-35 elevator walls and started deck for Level 35 Lobby. They also were building deck for

Level 33 corners and poured the remainder of Level 31 upstand beams. 513.0

10/06/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 16 5.0 Prepping Heritage area windows, Cladding East side half way completed. Finished at 12:30pm today. 80.0

10/06/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team continued working on RCS. Finished at 12:30pm today. 54.0

10/06/23 Adele
DiGirolomo Otis Ltd. 13 8.0 Team continued working on installing frames. Finished at 12:30pm today. 104.0

10/06/23 Adele
DiGirolomo Modern Niagara 0 9.0 Not on site on Friday's. 0.0

10/06/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team worked on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33 and on P levels. 45.0

10/06/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/06/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara , material handling. 18.0

10/06/23 Adele
DiGirolomo Onyx Sprinklers 0 9.0 Not on site on Friday's. 0.0

10/06/23 Adele
DiGirolomo Bass Installation 8 9.0 Team continued working on Mechanical Level, Level 17 layout, Level17 West VM & HM install. 15 people working on Gamma window install. 72.0

10/06/23 Adele
DiGirolomo United Drywall Limited 5 9.0 Firestopping at the west bank elevator shafts / Installing hangers and pins for insulation on the underside of L19 / Housekeeping at various locations. 45.0

10/06/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/06/23 Adele
DiGirolomo

GNI Management Group
Inc. 2 9.0 Continued on Level 3. 18.0

10/06/23 Adele
DiGirolomo Clifford Restoration 5 9.0 Team painting and patching the flashing today. 45.0

10/06/23 Adele
DiGirolomo Riverside Group 0 9.0 Not on site on Friday's. 0.0

10/06/23 Adele
DiGirolomo Black and McDonald 4 9.0 Team continued with installation of hand wells and lines. 36.0

10/06/23 Adele
DiGirolomo UCC Group 3 9.0 Today they focused on housekeeping items. Moving materials and clean up. 27.0

10/05/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 13 9.0 Site Supervisors x PM's x Logistics 117.0

10/05/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 81.0
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/05/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/05/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/05/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/05/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/05/23 Adele
DiGirolomo Hardwall Construction 65 9.0 Today Hardwall were building tables for Level 40 slab/stripping mega columns, started stripping elevator walls, continued raiser corner ACS screens and received a delivery of

materials. 585.0

10/05/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 20 8.0 Team continued worked on Curtain Wall & Southeast interior V.Wall, East Cladding install, and Southeast Wall. 160.0

10/05/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team jumped the West RCS system then started installing struts. 54.0

10/05/23 Adele
DiGirolomo Otis Ltd. 13 8.0 Team continued working on HR & LR shafts. 104.0

10/05/23 Adele
DiGirolomo Modern Niagara 23 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, Scaffolding on Level 17 West, sleeving as required in walls and slabs ongoing and lastly, material handling. 207.0

10/05/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team worked on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33 and on P levels. 45.0

10/05/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/05/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara , material handling and lastly, scanning and coring holes. 18.0

10/05/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Sleeving ongoing, working on elevator shafts and mechanical floors as required and high pressure temporary riser continuing. 18.0

10/05/23 Adele
DiGirolomo Bass Installation 8 9.0 Team continued working on Mechanical Levels, on Level 17 East side caulking and louver adaptors shackout , also on Level 17 west with VM & HM install. Lastly, installed Gamma

windows on Level 11. 72.0

10/05/23 Adele
DiGirolomo United Drywall Limited 5 9.0 Firestopping at the west bank elevator shafts / Building shaft wall on L2 on south west side / Housekeeping at various locations. 45.0

10/05/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/05/23 Adele
DiGirolomo

GNI Management Group
Inc. 2 9.0 Continued on Level 3. 18.0

10/05/23 Adele
DiGirolomo Clifford Restoration 5 9.0 Team now worked on priming the flashing. 45.0

10/05/23 Adele
DiGirolomo Riverside Group 3 9.0 Team continued working on Level 17th installing and under side of Level 19th. 27.0

10/05/23 Adele
DiGirolomo Black and McDonald 4 9.0 Team continued with installation of hand wells and lines. 36.0

10/05/23 Adele
DiGirolomo UCC Group 3 9.0 Today they poured concrete on the landscaping. 27.0

10/05/23 Adele
DiGirolomo Klaus Multiparking Inc. 1 9.0 Prepping Car stackers for TSSA inspections. 9.0

10/04/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 13 9.0 Site Supervisors x PM's x Logistics 117.0

10/04/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 81.0
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/04/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/04/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/04/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/04/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/04/23 Adele
DiGirolomo Hardwall Construction 65 9.0 Today Hardwall poured Level 39-40 mega columns/walls, started stripping Level 34-35 elevator walls, started raising ACS corner screens and receiving materials. 585.0

10/04/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 17 8.0 Team continued worked on West V. Wall install, Curtain Wall install on Level 11, Cladding East (Shut Down) Air Seal and lastly, Stack Head / Fire Stop. 136.0

10/04/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team preparing for the RCS jump planned for tomorrow. 54.0

10/04/23 Adele
DiGirolomo Otis Ltd. 12 8.0 Team continued working on HR frames and LR rails. 96.0

10/04/23 Adele
DiGirolomo Modern Niagara 23 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, Scaffolding on Level 17 West, sleeving as required in walls and slabs ongoing and lastly, material handling. 207.0

10/04/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team worked on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33 and on P levels. 45.0

10/04/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/04/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara , material handling and lastly, scanning and coring holes. 18.0

10/04/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Sleeving ongoing, working on elevator shafts and mechanical floors as required and high pressure temporary riser continuing. 18.0

10/04/23 Adele
DiGirolomo Bass Installation 9 9.0 Team continued working on Mechanical floor, Level 17th East doing Bottom backpan install, L17th West VM & HM install. 81.0

10/04/23 Adele
DiGirolomo United Drywall Limited 5 9.0 Firestopping at the west bank elevator shafts / Building shaft wall on L2 on south west side / Housekeeping at various locations. 45.0

10/04/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/04/23 Adele
DiGirolomo

GNI Management Group
Inc. 2 9.0 Now onto Level 3. 18.0

10/04/23 Adele
DiGirolomo Clifford Restoration 6 9.0 Continued working on roof top flashing. 54.0

10/04/23 Adele
DiGirolomo Riverside Group 2 9.0 Team continued working on Level 17 framing under the slab. 18.0

10/04/23 Adele
DiGirolomo Bothwell-Accurate 2 9.0 Application of traffic topping at various locations. 18.0

10/04/23 Adele
DiGirolomo Black and McDonald 4 9.0 Team began installing hand wells. 36.0

10/04/23 Adele
DiGirolomo UCC Group 3 9.0 Today they worked on Installing forms and grading. 27.0

10/04/23 Adele
DiGirolomo Klaus Multiparking Inc. 2 9.0 Working with the TSSA inspector on the inspection of the car stackers in P2 and P3 / Car stacker work after inspections were complete. 18.0

10/03/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 12 9.0 Site Supervisors x PM's x Logistics 108.0

Mizrahi Inc.
125 Hazelton Avenue
Toronto, Ontario M5R 2E4
Canada
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/03/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

10/03/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/03/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/03/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/03/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/03/23 Adele
DiGirolomo Hardwall Construction 65 9.0 Today Hardwall closed Mega walls/Columns 39-40, pouring Level 34-35 elevator walls and poured Level 32 corners. Lastly also received a delivery of materials. 585.0

10/03/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 17 8.0 Team worked on West V. Wall install, Curtain Wall install on Level 11, Cladding East (Shut Down) Air Seal and lastly, Stack Head / Fire Stop. 136.0

10/03/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team worked on West Bank RCS. 54.0

10/03/23 Adele
DiGirolomo Otis Ltd. 12 8.0 Team continued working on HR frames and LR rails. 96.0

10/03/23 Adele
DiGirolomo Modern Niagara 23 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, Scaffolding on Level 17 West, sleeving as required in walls and slabs ongoing and lastly, material handling. 207.0

10/03/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 Team worked on the following: Laying conduit on the Slab ongoing, Level 18 Mechanical, Levels 19 to 33 and on P levels. 45.0

10/03/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/03/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara , material handling and lastly, scanning and coring holes. 18.0

10/03/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Sleeving ongoing, working on elevator shafts and mechanical floors as required and high pressure temporary riser continuing. 18.0

10/03/23 Adele
DiGirolomo Bass Installation 9 9.0 Team worked on Mechanical floor, Level 17th East doing Bottom backpan install, Dutchies removal, L17th West starting and VM & HM install. 81.0

10/03/23 Adele
DiGirolomo United Drywall Limited 5 9.0 Pins for ceiling insulation on underside on L19 / Working on the shaft for duct work at GL1 Elevator lobby on L4 / Housekeeping at various locations / Continuation of wall on L2

south side. 45.0

10/03/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gates 3 and 4. 18.0

10/03/23 Adele
DiGirolomo

GNI Management Group
Inc. 2 9.0 Now onto Level 3 and finishing clean up on Level 2. 18.0

10/03/23 Adele
DiGirolomo Clifford Restoration 6 9.0 Continued working on roof top flashing. 54.0

10/03/23 Adele
DiGirolomo Riverside Group 2 9.0 Today the team worked on Level 17 starting framing under the slab. 18.0

10/03/23 Adele
DiGirolomo Bothwell-Accurate 4 9.0 Prepping for traffic topping at various locations. 36.0

10/03/23 Adele
DiGirolomo SCAF-TECH 4 9.0 Team returned to re-work the Yonge St Hoarding. 36.0

10/03/23 Adele
DiGirolomo Black and McDonald 4 9.0 Team preparing for the install and running lines. 36.0

10/02/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 14 9.0 Site Supervisors x PM's x Logistics 126.0
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

10/02/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 10 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 90.0

10/02/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

10/02/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

10/02/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

10/02/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

10/02/23 Adele
DiGirolomo Hardwall Construction 65 9.0 Today Hardwall poured Level 39 tower slab, closing elevator cages on level 34035, placing steel for Level 32, started forming Level 31 and Level 31 upstand beams. 585.0

10/02/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 17 8.0 Team worked on West Bank Blueskin, Cladding on the East, Cladding Preparation for Southwest, anchor setting on V.Wall East Return and misc clean up. 136.0

10/02/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team worked on installing plywood and sheet metal on screens. 54.0

10/02/23 Adele
DiGirolomo Otis Ltd. 11 8.0 Team continued working in LR & HR shaft. 88.0

10/02/23 Adele
DiGirolomo Modern Niagara 7 9.0 Team continuing working on Level 16 & 17 riser duct work shaft and material handling. Note: The Plumbing team was not on site due to Federal Stat holiday. 63.0

10/02/23 Adele
DiGirolomo OZZ Electric Inc. 5 9.0 The entire team worked on laying conduit on the Slab. 45.0

10/02/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

10/02/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

10/02/23 Adele
DiGirolomo Onyx Sprinklers 0 9.0 Not on site due to Federal Stat holiday. 0.0

10/02/23 Adele
DiGirolomo Bass Installation 9 9.0 Team worked on Mechanical floor, Installing Curtain Wall and remove duchess. Lastly shake out and applying blueskin. 81.0

10/02/23 Adele
DiGirolomo United Drywall Limited 5 9.0 Taping joints at shaft for emergency gas line / Working on the shaft for duct work at GL1 Elevator lobby on L4 / Housekeeping at various locations. 45.0

10/02/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Off duty Police assisting with traffic control at Gate 3. 18.0

10/02/23 Adele
DiGirolomo

GNI Management Group
Inc. 2 9.0 Today they cleaned up Level 2 and are now moving onto Level 3. 18.0

10/02/23 Adele
DiGirolomo Clifford Restoration 6 9.0 Today team worked on roof top flashing. 54.0

10/02/23 Adele
DiGirolomo Riverside Group 3 9.0 Continued installing blue skin on Level 6 27.0

10/02/23 Adele
DiGirolomo Bothwell-Accurate 4 9.0 Prepping for traffic topping at various locations. 36.0

10/02/23 Adele
DiGirolomo

BlockWall Masonry 18
Inc. 2 9.0 Worked on blocking up Mezzanine and Level 2. 18.0

10/02/23 Adele
DiGirolomo SCAF-TECH 4 9.0 Back on site working on relocating the Hoarding on Yonge St. 36.0

09/29/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 13 9.0 Site Supervisors x PM's x Logistics 117.0
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

09/29/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

09/29/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

09/29/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

09/29/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

09/29/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

09/29/23 Adele
DiGirolomo Hardwall Construction 57 9.0 Today Hardwall placed rebar for Level 39 Tower slab, poured Level 34 Lobby slab and received multiple deliveries. 513.0

09/29/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 22 8.0 Team worked on West finishing interior V.Wall Southwest air seal, V.Wall blue Skin and stack head multi areas. 176.0

09/29/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team worked on material consolidation clean up. 54.0

09/29/23 Adele
DiGirolomo Otis Ltd. 11 5.0 Team continued working in LR & HR shaft and installing frames. 55.0

09/29/23 Adele
DiGirolomo Modern Niagara 0 9.0 Not on site on Friday's. 0.0

09/29/23 Adele
DiGirolomo OZZ Electric Inc. 10 9.0 Team continued working on laying conduit on the Slab, Level 18 mechanical and P levels. 90.0

09/29/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

09/29/23 Adele
DiGirolomo LMB Mechanical 2 9.0 This past week the team completed the following: Sleeving on level 39, sleeving on level 32 corner bays, Staging, distribution and planning of materials on 27th – 30th floors. 18.0

09/29/23 Adele
DiGirolomo Onyx Sprinklers 0 9.0 Not on site on Friday's. 0.0

09/29/23 Adele
DiGirolomo Bass Installation 8 9.0 Team worked on Level 17 East elevation, back pans, caulking, Level 17 West side elevation, and shaking out bird screens. Also had their safety rescue plan course earlier today. 72.0

09/29/23 Adele
DiGirolomo United Drywall Limited 4 9.0 Installed drywall on the underside of the gas shaft on L6 / Installing pins for ceiling insulation on underside of L19 / Housekeeping at various locations. 36.0

09/29/23 Adele
DiGirolomo UCC Group 3 9.0 Team continued the digging process for the Silver Cells for installation and debris removal. 27.0

09/29/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 1 9.0 Off duty Police assisting with traffic control at Gate 3. 9.0

09/29/23 Adele
DiGirolomo

GNI Management Group
Inc. 4 9.0 Today the team finished spraying level 2nd, and now moving up to level 3. 36.0

09/29/23 Adele
DiGirolomo Riverside Group 0 9.0 Not on site on Friday's. 0.0

09/28/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 14 9.0 Site Supervisors x PM's x Logistics 126.0

09/28/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

09/28/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

09/28/23 Adele Mizrahi inc. Design- 2 9.0 Crane Operator(s) 18.0
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Canada
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

DiGirolomo Build

09/28/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

09/28/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

09/28/23 Adele
DiGirolomo Hardwall Construction 57 9.0 Today Hardwall placed rebar for Level 39 tower slab, pouring remainder of transfer beams, placing rebar for Live 34 lobby slab and cages. Finishing up deck for Level 32 corners

and received delivery from Salit. 513.0

09/28/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 22 8.0 Team worked on Cladding W/ Finishing , V.Wall interior, Shake out on Level 11, Southwest air seal , West Blue Skin, and Misc air seal on Level 3. 176.0

09/28/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team removed suspension shoes , burning extra beams in the shaft and maintenance platforms. 54.0

09/28/23 Adele
DiGirolomo Otis Ltd. 11 8.0 Team focused on working in LR & HR shaft and installing frames. 88.0

09/28/23 Adele
DiGirolomo Modern Niagara 25 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, S.I work on Levels 4 & 5, Scaffolding on Level 17 West has commenced, sleeving as required in walls and slabs

ongoing and lastly, material handling. 225.0

09/28/23 Adele
DiGirolomo OZZ Electric Inc. 10 9.0 Team focused on laying conduit on the Slab, Level 18 mechanical and P levels. 90.0

09/28/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

09/28/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

09/28/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Team continued working on high pressure temporary riser on Level 15, continuing and ongoing sleeving on the slab as needed. 18.0

09/28/23 Adele
DiGirolomo Bass Installation 8 9.0 Team worked on Level 17 East elevation, back pans, caulking, Level 17 West side elevation, and shaking out bird screens. 72.0

09/28/23 Adele
DiGirolomo United Drywall Limited 5 9.0 Framed wall on 1M near Stair G / Installing pins for ceiling insulation on underside of L19 / Completed framing of north wall on L4 podium / Housekeeping at various locations /

Installed fire rated plywood at yonge street facade. 45.0

09/28/23 Adele
DiGirolomo UCC Group 3 9.0 Today the team worked on stripping the concrete forms and digging for the Silver Cells for installation. 27.0

09/28/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 1 9.0 Off duty Police assisting with traffic control at Gate 3. 9.0

09/28/23 Adele
DiGirolomo

GNI Management Group
Inc. 4 9.0 Continued Fireproofing on level 2. 36.0

09/28/23 Adele
DiGirolomo Clifford Restoration 3 9.0 Today team focused on Chimney, finishing bricks and flashing. 27.0

09/28/23 Adele
DiGirolomo Riverside Group 3 9.0 Continued installing blue skin on Level 6 27.0

09/28/23 Adele
DiGirolomo KRCMAR 1 9.0 Back on site shooting elevators and slabs. Slab edge Level 25, elevators & megas on Level 16. 9.0

09/27/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 14 9.0 Site Supervisors x PM's x Logistics 126.0

09/27/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

09/27/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

09/27/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

Mizrahi Inc.
125 Hazelton Avenue
Toronto, Ontario M5R 2E4
Canada
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

09/27/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

09/27/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

09/27/23 Adele
DiGirolomo Hardwall Construction 57 9.0 Today Hardwall poured 1/4 of the transfer beams/ finishing rebar for remainder of t-beams on Level 39, started rebar for Level 39 Tower slab. They started laying rebar for Level 34

lobby slab and landing elevator cages. Lastly, they finished raising corner screens and building deck for Level 32 corners. 513.0

09/27/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 20 8.0 Team worked on Curtain Wall install SouthWest core Blue skin, interior V. Wall, South air seal / Southeast V.Wall anchors. 160.0

09/27/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team fixed up and adjusted the trolleys. Removed climbing cones, recycled suspension shoes, cleaned cup strit bases and set up for future jumps. 54.0

09/27/23 Adele
DiGirolomo Otis Ltd. 11 8.0 Team focused on installing frames a Skybuild. 88.0

09/27/23 Adele
DiGirolomo Modern Niagara 25 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, S.I work on Levels 4 & 5, Scaffolding on Level 17 West has commenced, sleeving as required in walls and slabs

ongoing and lastly, material handling. 225.0

09/27/23 Adele
DiGirolomo OZZ Electric Inc. 10 9.0 Team focused on laying conduit on the Slab, Level 18 mechanical, P levels and tied in Pigtails on level 19 for Bass and on Level 2 for GNI. 90.0

09/27/23 Adele
DiGirolomo Amherst Group 3 9.0 On site preparing for tomorrow's pour. 27.0

09/27/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

09/27/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Team continued working on high pressure temporary riser continuing and ongoing sleeving on the slab as needed. 18.0

09/27/23 Adele
DiGirolomo Bass Installation 8 9.0 Team worked on 17th floor East elevation, Back pans, & caulking as well as Level 17 west elevation. 72.0

09/27/23 Adele
DiGirolomo United Drywall Limited 5 9.0 Caulking at shaft wall on L4 at the south side of the podium for ductwork / Installing pins for ceiling insulation on underside of L19 / Installing wall studs in between Stair F and G /

Housekeeping at various locations. 45.0

09/27/23 Adele
DiGirolomo UCC Group 3 9.0 Poured curbs today at 7am from the West side to half to East. 27.0

09/27/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 1 9.0 Off duty Police assisting with traffic control at Gate 3. 9.0

09/27/23 Adele
DiGirolomo

GNI Management Group
Inc. 4 9.0 Continued Fireproofing on level 2. 36.0

09/27/23 Adele
DiGirolomo Clifford Restoration 3 9.0 Today team focused on building the chimney and side walls. 27.0

09/27/23 Adele
DiGirolomo Federal Wireless 3 9.0 Team started running cable from Level 4 down to Level 3. 27.0

09/27/23 Adele
DiGirolomo Riverside Group 3 9.0 Back on site and installed blue skin on Level 19 West , East and North sides. 27.0

09/26/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 14 9.0 Site Supervisors x PM's x Logistics 126.0

09/26/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

09/26/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

09/26/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

09/26/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

Mizrahi Inc.
125 Hazelton Avenue
Toronto, Ontario M5R 2E4
Canada
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

09/26/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

09/26/23 Adele
DiGirolomo Hardwall Construction 57 9.0 Today Hardwall worked on built deck level 32 corner slabs, built deck level 34 lobby slab, placing rebar level 39 beams and received delivery from Salit. 513.0

09/26/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 19 8.0 Team worked on West Core west face, West core interior / return North Clean / Cladding Southwest Curtain Wall and blue skin on the West Bank wall. 152.0

09/26/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team jumped the North Side from Level 9 to 10 this morning. Then continued welding on the west truss, windlocks on the east side and moving shoes as requested by Bass. 54.0

09/26/23 Adele
DiGirolomo Otis Ltd. 11 8.0 Team focused on installing frames at HR 7th floor moving up. 88.0

09/26/23 Adele
DiGirolomo Modern Niagara 25 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, S.I work on Levels 4 & 5, Scaffolding on Level 17 West has commenced, sleeving as required in walls and slabs

ongoing and lastly, material handling. 225.0

09/26/23 Adele
DiGirolomo OZZ Electric Inc. 10 9.0 Team focused on laying conduit on the Slab, Level 18 mechanical, P levels and tied in Pigtails on level 19 for Bass and on Level 2 for GNI. 90.0

09/26/23 Adele
DiGirolomo Amherst Group 3 9.0 On site preparing for tomorrow's pour. 27.0

09/26/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

09/26/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Team continued working on high pressure temporary riser continuing and ongoing sleeving on the slab as needed. 18.0

09/26/23 Adele
DiGirolomo Bass Installation 8 9.0 Team worked on level 17 East side, Caulking back pans, level 17th West, building and mobilizing swing stage and preparing for large delivery this evening. 72.0

09/26/23 Adele
DiGirolomo United Drywall Limited 5 9.0 Shaft wall work on L4 at the south side of the podium for ductwork / Installing pins for ceiling insulation on underside of L19 / Installed dense glass at the exterior of the Yonge

Street Facade on L3 / Housekeeping at various locations. 45.0

09/26/23 Adele
DiGirolomo UCC Group 0 9.0 Not on site due to RCS jump overhead. 0.0

09/26/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 1 9.0 Off duty Police assisting with traffic control at Gate 3. 9.0

09/26/23 Adele
DiGirolomo

GNI Management Group
Inc. 3 9.0 Fireproofing on level 2 and moving up to level 3. 27.0

09/26/23 Adele
DiGirolomo Walters Inc. 4 9.0 Tier 6 struts now installed. Team worked on bolting and torquing. 36.0

09/26/23 Adele
DiGirolomo Klaus Multiparking Inc. 3 9.0 On site for inspections of the stacker Installations, with (2) TSSA inspectors on site. 27.0

09/26/23 Adele
DiGirolomo Clifford Restoration 4 9.0 Team has returned and started to remove the chimney and rebuild it up and starting the flashing detail at the rooftop. 36.0

09/26/23 Adele
DiGirolomo Federal Wireless 2 9.0 Team started to install wiring for radio communications to climb with the tower. 18.0

09/26/23 Adele
DiGirolomo Handverk Design 2 9.0 On site installing new vinyl panels on the exterior of the pump station. 18.0

09/25/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 10 9.0 Site Supervisors x PM's x Logistics 90.0

09/25/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

09/25/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

09/25/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0
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Toronto, Ontario M5R 2E4
Canada
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

09/25/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

09/25/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

09/25/23 Adele
DiGirolomo Hardwall Construction 57 9.0 Today Hardwall worked on decking lobby slab on level 34, decking tower slab on level 39, placing rebar for level 39 beams and lastly receiving and returning materials. 513.0

09/25/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 19 8.0 Team worked on Curtain Wall Panel finish southwest stage move to the S. V. Wall west gear up Interior shake out. 152.0

09/25/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team focused on preparing for tomorrow's jump north side, welding on the west truss, as well as windlocks on the east side. 54.0

09/25/23 Adele
DiGirolomo Otis Ltd. 11 8.0 Team focused on installing frames on Level 7 and working on LR- Hotel. 88.0

09/25/23 Adele
DiGirolomo Modern Niagara 25 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, S.I work on Levels 4 & 5, Scaffolding on Level 17 West has commenced, sleeving as required in walls and slabs

ongoing and lastly, material handling. 225.0

09/25/23 Adele
DiGirolomo OZZ Electric Inc. 10 9.0 Team focused on laying conduit on the Slab, Level 18 mechanical and P levels. 90.0

09/25/23 Adele
DiGirolomo Amherst Group 0 9.0 Not on site today 0.0

09/25/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

09/25/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Team continued working on P1 valve, high pressure temporary riser continuing and ongoing sleeving on the slab as needed. 18.0

09/25/23 Adele
DiGirolomo Bass Installation 8 9.0 Team worked on level 17 East side, Caulking back pans, level 17th West, building and mobilizing swing stage. 72.0

09/25/23 Adele
DiGirolomo United Drywall Limited 5 9.0 Housekeeping at various locations / Shaft wall work on L4 at the south side of the podium for ductwork / Installing pins for ceiling insulation on underside of L19. 45.0

09/25/23 Adele
DiGirolomo UCC Group 4 9.0 Team continued installing silver cells. 36.0

09/25/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 1 9.0 Off duty Police assisting with traffic control at Gate 3. 9.0

09/25/23 Adele
DiGirolomo

GNI Management Group
Inc. 3 9.0 Fireproofing now complete in the heritage building and have moved over to level 2 and setting up . 27.0

09/25/23 Adele
DiGirolomo SCAF-TECH 2 9.0 On site to remove material. 18.0

09/25/23 Adele
DiGirolomo Walters Inc. 4 9.0 Continued working on the Tier 6 steel strut installation 36.0

09/25/23 Adele
DiGirolomo Sunbrite Drapery 2 9.0 Installing blinds at the mock up suite. 18.0

09/25/23 Adele
DiGirolomo McIntosh Perry 1 9.0 On site inspections for various locations. 9.0

09/22/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 15 9.0 Site Supervisors x PM's x Logistics 135.0

09/22/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

09/22/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

09/22/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

Mizrahi Inc.
125 Hazelton Avenue
Toronto, Ontario M5R 2E4
Canada
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Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

09/22/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

09/22/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0

09/22/23 Adele
DiGirolomo Hardwall Construction 57 9.0 Today Hardwall continued decking for Level 39, stripped interior elevator cages, preparing to start deck and material handling. 513.0

09/22/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 23 8.0 Team worked on Curtain Wall install Level 9, Cladding Finishing Southwest side, Cladding replacement Northwest Mega, stack head pre work and Stage set up. 184.0

09/22/23 Adele
DiGirolomo ES Fox Constructors Ltd 7 9.0 Team worked on installing Suspension shoes West side and jumped the RCS on the east side. 63.0

09/22/23 Adele
DiGirolomo Otis Ltd. 11 8.0 Team continued with installing LR shaft with rails. 88.0

09/22/23 Adele
DiGirolomo Modern Niagara 0 9.0 Not on site on Friday's. 0.0

09/22/23 Adele
DiGirolomo OZZ Electric Inc. 10 9.0 Team focused on laying conduit on the Slab, Level 18 mechanical, P levels and material handling. 90.0

09/22/23 Adele
DiGirolomo Amherst Group 3 9.0 On site servicing pump station. 27.0

09/22/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

09/22/23 Adele
DiGirolomo Onyx Sprinklers 0 9.0 Not on site on Friday's. 0.0

09/22/23 Adele
DiGirolomo Bass Installation 8 9.0 Team worked on Gamma install on Level 10 and layout on Level 13. 72.0

09/22/23 Adele
DiGirolomo United Drywall Limited 6 9.0 Housekeeping at various locations / Elevator shaft installs on L12 and L10 for HR-05 and HR-08 / Installed flashing at Heritage column Ground Floor. 54.0

09/22/23 Adele
DiGirolomo UCC Group 4 9.0 Team delivered Strut Soil today and installed 1 foot lift. 36.0

09/22/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 1 9.0 Off duty Police assisting with traffic control at Gate 3. 9.0

09/22/23 Adele
DiGirolomo

GNI Management Group
Inc. 3 9.0 Team worked on masking Level 2. 27.0

09/22/23 Adele
DiGirolomo SCAF-TECH 5 9.0 Completed the installation of the scaffolding on the North West corner of L17. 45.0

09/22/23 Adele
DiGirolomo Turbo 2 9.0 Back on site scanning & coring the West Bank area, holes are 2 at 4inch 18.0

09/21/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 15 9.0 Site Supervisors x PM's x Logistics 135.0

09/21/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 8 9.0 Traffic Control + Security: On a daily basis Traffic control assists with deliveries, both scheduled and unscheduled. As well, they provide traffic control for the immediate vicinity.

Note: The hours only reflect up to 3:00pm. 72.0

09/21/23 Adele
DiGirolomo

Safety First Consulting
Professional
Corporation

1 9.0 9.0

09/21/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 2 9.0 Crane Operator(s) 18.0

09/21/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 9 9.0 General Labourers: Today the team performed their standard duties of running the hoists, assisting with deliveries, operating Bobcat and forklift. Cleaning and maintaining

washrooms and Covid spraying. Site clean up, garbage removal and any other tasks requested by their Supervisor. 81.0

09/21/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 4 9.0 Hoist Operators 36.0
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125 Hazelton Avenue
Toronto, Ontario M5R 2E4
Canada

Printed on Wed Nov 1, 2023 at 12:05 am EDT

Job #: 1709BB03 The One
2 Bloor Street West

Toronto Ontario. M4W3E2
4169224200

Page 20 of 211057

/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-22
/429315/project/daily_log/list?date=2023-09-21
/429315/project/daily_log/list?date=2023-09-21
/429315/project/daily_log/list?date=2023-09-21
/429315/project/daily_log/list?date=2023-09-21
/429315/project/daily_log/list?date=2023-09-21
/429315/project/daily_log/list?date=2023-09-21


Date Created
By Company Workers Hours Cost

Code Location Comments Attachments Total
Hours

09/21/23 Adele
DiGirolomo Hardwall Construction 57 9.0 Today Hardwall continued decking for Level 39, closed and poured Level 33 to 34 elevator walls, Poured Level 31 upstanding beams and material handling. 513.0

09/21/23 Adele
DiGirolomo

Gamma Windows &
Walls International Inc. 19 8.0 Team worked on V. Wall anchors, Curtain Wall Install on Level 9 North West, Finishing up Cladding on South West and lastly V.Wall panel. 152.0

09/21/23 Adele
DiGirolomo ES Fox Constructors Ltd 6 9.0 Team focused on cutting beams at elevator fronts, relocating Struts from 10th to 12th floor and installing Suspension shoes on West side for next climb. 54.0

09/21/23 Adele
DiGirolomo Otis Ltd. 11 8.0 Team focused on installing LR shaft with rails. 88.0

09/21/23 Adele
DiGirolomo Modern Niagara 25 9.0 Team continuing working on Level 16 & 17 riser duct work shaft, S.I work on Levels 4 & 5, Scaffolding on Level 17 West has commenced, sleeving as required in walls and slabs

ongoing and lastly, material handling. 225.0

09/21/23 Adele
DiGirolomo OZZ Electric Inc. 10 9.0 Team focused on laying conduit on the Slab, Level 18 mechanical, P levels and on landscaping. 90.0

09/21/23 Adele
DiGirolomo Amherst Group 3 9.0 On site assisting with today's pour. 27.0

09/21/23 Adele
DiGirolomo LMB Mechanical 2 9.0 Team continued working on sleeving walls and slab as required, coordination with Modern Niagara and material handling. 18.0

09/21/23 Adele
DiGirolomo Onyx Sprinklers 2 9.0 Team continued working on P1 valve, high pressure temporary riser continuing and ongoing sleeving on the slab as needed. 18.0

09/21/23 Adele
DiGirolomo Bass Installation 6 9.0 Team worked on Level 17 Mechanical, Installing 10th floor for Gamma 5 and lastly, layout on level 13. 54.0

09/21/23 Adele
DiGirolomo United Drywall Limited 6 9.0 Shaft wall assembly for Elevators SH1, SH2 and SH3 / Housekeeping at various locations / Elevator shaft installs on L13 for HR-06 and HR-07 / sanding walls and ceilings at Elevator

Lobbies in the parking levels. 54.0

09/21/23 Adele
DiGirolomo UCC Group 4 9.0 Team continued installing silver cells. 36.0

09/21/23 Adele
DiGirolomo

Mizrahi inc. Design-
Build 1 9.0 Off duty Police assisting with traffic control at Gate 3. 9.0

09/21/23 Adele
DiGirolomo

GNI Management Group
Inc. 3 9.0 Back on site and fire proofing Heritage area. 27.0

09/21/23 Adele
DiGirolomo SCAF-TECH 5 9.0 Installing scaffolding on the North West corner of L17. 45.0

Mizrahi Inc.
125 Hazelton Avenue
Toronto, Ontario M5R 2E4
Canada
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Site

Date:

25 September 16, 2022 - October 15, 2023
This Month Total to Date

1 24
0 25
0 0
1 40
0 49
1 20
0 1
1 40
1 32

Daily Crew Safety Talks 
Completed (Total)

Weekly Toolbox Talks 
Completed

0 0
0 0

26 4
23 4
27 4
25 4
0 4

23 4
23 4
33 4
23 4
0 0

20 4
0 0

223 44Total 

United Drywall
Walters

Mizrahi
Modern Niagara

Onyx 
Otis 
OZZ

Riverside 

Clonard
Elembe (LMB) Mechanical Ltd.

Gamma
Hardwall

Notes
Site documentation must be submitted to the safety office each week:
- Minimum of 1 Daily Crew Safety Talk completed each day
- Minimum of 1 Toolbox Talk per week

Company

Blockwall
Bothwell Accurate

 JHSC and WTC meetings were held on October 5th, 2023. First aid: worker cut his finger moving a cable. First 
Aid done on site, no lost time. Near Miss/MOL visit: Shoring Jack fell to 2 Bloor Street, investigation and 
corrective actions done. 

Safety Item

First Aids
Medical Aids

Critical Injuries
Near Misses

Other Incidents
MOL Visits

MOECC Visits
JHSC Meeting Held
WTC Meeting Held

Notes

Number of Safety First Inspections

MONTHLY HEALTH AND SAFETY REPORT
1 Bloor St West

October 2023

Number of Site Orientations 51

1 of 11060
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ID Task Name Duration Start Finish Resource Names Predecessors

1 The One - Lookahead Schedule 23-10-19 377 days Thu 22-08-11 Thu 24-02-15
2 Structural 314 days Wed 22-09-14 Tue 23-12-19
3 Main Tower 275 days Fri 22-10-28 Thu 23-12-07

170 Level 41 6 days Thu 23-10-19 Thu 23-10-26
171 FRP Slab L41 4 days Thu 23-10-19 Tue 23-10-24 Hardwall 168,169
172 Pour Slab L41 1 day Wed 23-10-25 Wed 23-10-25 Hardwall 171
173 Raise Temporary Standpipe to L40 1 day Thu 23-10-26 Thu 23-10-26 Onyx 172
174 FRP & Pour Walls L41-L42 1 day Thu 23-10-26 Thu 23-10-26 Hardwall 172
175 Level 42 5 days Fri 23-10-27 Thu 23-11-02
176 FRP Slab L42 3 days Fri 23-10-27 Tue 23-10-31 Hardwall 174
177 Pour Slab L42 1 day Wed 23-11-01 Wed 23-11-01 Hardwall 176
178 Raise Temporary Standpipe to L41 1 day Thu 23-11-02 Thu 23-11-02 Onyx 177
179 FRP & Pour Walls L42-L43 1 day Thu 23-11-02 Thu 23-11-02 Hardwall 177
180 Level 43 5 days Fri 23-11-03 Thu 23-11-09
181 FRP Slab L43 3 days Fri 23-11-03 Tue 23-11-07 Hardwall 179
182 Pour Slab L43 1 day Wed 23-11-08 Wed 23-11-08 Hardwall 181
183 Raise Temporary Standpipe to L42 1 day Thu 23-11-09 Thu 23-11-09 Onyx 182
184 FRP & Pour Walls L43-L44 1 day Thu 23-11-09 Thu 23-11-09 Hardwall 182
185 Level 44 5 days Fri 23-11-10 Thu 23-11-16
186 FRP Slab L44 3 days Fri 23-11-10 Tue 23-11-14 Hardwall 184
187 Pour Slab L44 1 day Wed 23-11-15 Wed 23-11-15 Hardwall 186
188 Raise Temporary Standpipe to L43 1 day Thu 23-11-16 Thu 23-11-16 Onyx 187
189 FRP & Pour Walls L44-L45 1 day Thu 23-11-16 Thu 23-11-16 Hardwall 187
190 Level 45 5 days Fri 23-11-17 Thu 23-11-23
191 FRP Slab L45 3 days Fri 23-11-17 Tue 23-11-21 Hardwall 189
192 Pour Slab L45 1 day Wed 23-11-22 Wed 23-11-22 Hardwall 191
193 Raise Temporary Standpipe to L44 1 day Thu 23-11-23 Thu 23-11-23 Onyx 192
194 FRP & Pour Walls L45-L46 1 day Thu 23-11-23 Thu 23-11-23 Hardwall 192
195 Level 46 5 days Fri 23-11-24 Thu 23-11-30
196 FRP Slab L46 3 days Fri 23-11-24 Tue 23-11-28 Hardwall 194
197 Pour Slab L46 1 day Wed 23-11-29 Wed 23-11-29 Hardwall 196
198 Raise Temporary Standpipe to L45 1 day Thu 23-11-30 Thu 23-11-30 Onyx 197
199 FRP & Pour Walls L46-L47 1 day Thu 23-11-30 Thu 23-11-30 Hardwall 197
200 Level 47 5 days Fri 23-12-01 Thu 23-12-07
201 FRP Slab L47 3 days Fri 23-12-01 Tue 23-12-05 Hardwall 199
202 Pour Slab L47 1 day Wed 23-12-06 Wed 23-12-06 Hardwall 201
203 Raise Temporary Standpipe to L46 1 day Thu 23-12-07 Thu 23-12-07 Onyx 202
204 FRP & Pour Walls L47-L48 1 day Thu 23-12-07 Thu 23-12-07 Hardwall 202
205 Level 48 5 days Fri 23-12-01 Thu 23-12-07
206 FRP Slab L48 3 days Fri 23-12-01 Tue 23-12-05 Hardwall 199
207 Pour Slab L48 1 day Wed 23-12-06 Wed 23-12-06 Hardwall 206
208 Raise Temporary Standpipe to L47 1 day Thu 23-12-07 Thu 23-12-07 Onyx 207
209 FRP & Pour Walls L48-L49 1 day Thu 23-12-07 Thu 23-12-07 Hardwall 207

Hardwall
Hardwall
Onyx
Hardwall

Hardwall
Hardwall
Onyx
Hardwall

Hardwall
Hardwall
Onyx
Hardwall

Hardwall
Hardwall
Onyx
Hardwall

Hardwall
Hardwall
Onyx
Hardwall

Hardwall
Hardwall
Onyx
Hardwall

Hardwall
Hardwall
Onyx
Hardwall

Hardwall
Hardwall
Onyx
Hardwall
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ID Task Name Duration Start Finish Resource Names Predecessors

210 Lobby Slabs 314 days Wed 22-09-14 Tue 23-12-19
349 Level 36 7 days Wed 23-10-18 Thu 23-10-26
350  FRP Lobby Slab L36 5 days Wed 23-10-18 Tue 23-10-24 Hardwall 348
351  Pour Lobby Slab L36 1 day Wed 23-10-25 Wed 23-10-25 Hardwall 350
352  FRP Lobby Walls L36-37 1 day Thu 23-10-26 Thu 23-10-26 Hardwall 351
353  Pour Lobby Walls  L36-37 1 day Thu 23-10-26 Thu 23-10-26 Hardwall 352SS
354 Level 37 11 days Fri 23-10-27 Fri 23-11-10
355  FRP Lobby Slab L37 3 days Fri 23-10-27 Tue 23-10-31 Hardwall 353
356  Pour Lobby Slab L37 1 day Wed 23-11-01 Wed 23-11-01 Hardwall 355
357  FRP Lobby Walls L37-38 6 days Thu 23-11-02 Thu 23-11-09 Hardwall 356
358  Pour Lobby Walls  L37-38 1 day Fri 23-11-10 Fri 23-11-10 Hardwall 357
359 Level 38 9 days Mon 23-11-13 Thu 23-11-23
360  FRP Lobby Slab L38 3 days Mon 23-11-13 Wed 23-11-15 Hardwall 358
361  Pour Lobby Slab L38 1 day Thu 23-11-16 Thu 23-11-16 Hardwall 360
362  FRP Lobby Walls L38-39 4 days Fri 23-11-17 Wed 23-11-22 Hardwall 361
363  Pour Lobby Walls  L38-39 1 day Thu 23-11-23 Thu 23-11-23 Hardwall 362
364 Level 39 9 days Fri 23-11-24 Wed 23-12-06
365  FRP Lobby Slab L39 3 days Fri 23-11-24 Tue 23-11-28 Hardwall 363
366  Pour Lobby Slab L39 1 day Wed 23-11-29 Wed 23-11-29 Hardwall 365
367  FRP Lobby Walls L39-40 4 days Thu 23-11-30 Tue 23-12-05 Hardwall 366
368  Pour Lobby Walls  L39-40 1 day Wed 23-12-06 Wed 23-12-06 Hardwall 367
369 Level 40 9 days Thu 23-12-07 Tue 23-12-19
370  FRP Lobby Slab L40 3 days Thu 23-12-07 Mon 23-12-11 Hardwall 368
371  Pour Lobby Slab L40 1 day Tue 23-12-12 Tue 23-12-12 Hardwall 370
372  FRP Lobby Walls L40-41 4 days Wed 23-12-13 Mon 23-12-18 Hardwall 371
373  Pour Lobby Walls  L40-41 1 day Tue 23-12-19 Tue 23-12-19 Hardwall 372
374 Corner Slabs and Struts 207 days Wed 22-09-14 Tue 23-07-18
406  FRP Corner Slab L35 6 days Fri 23-10-20 Fri 23-10-27 Hardwall 405
407  FRP Corner Slab L36 6 days Mon 23-10-30 Mon 23-11-06 Hardwall 406
408  FRP Corner Slab L37 6 days Tue 23-11-07 Tue 23-11-14 Hardwall 407
409 Envelope 318 days Fri 22-11-04 Thu 24-02-15
410 Podium/West Bank 318 days Fri 22-11-04 Thu 24-02-15
411 South Podium Deficiencies (Originally 25 working days) LATE 243 days Fri 22-11-04 Tue 23-10-31 Gamma
412 V-Wall Deficiencies South (LATE) 223 days Mon 22-12-05 Tue 23-10-31 Gamma
413 V-Wall Deficiencies North (LATE) 218 days Mon 22-12-12 Tue 23-10-31 Gamma
414 V-Wall Lobby East (LATE) 21 days Fri 23-09-08 Fri 23-10-06 Gamma 416
415 Install North West Core Link (Originally 15 Days) 190 days Mon 23-01-30 Tue 23-10-31 Gamma
416 Install V-Wall NE Return (Delay by Item 378) 54 days Tue 23-08-15 Tue 23-10-31 Gamma
417 Install South West Core Link (Originally 10 days) 16 days Tue 23-10-10 Tue 23-10-31 Gamma 414
418 Install V-Wall SE Return  (Delay by Item 378) 26 days Mon 23-09-25 Tue 23-10-31 Gamma
419 Installation of West V Wall 26 days Mon 23-09-25 Tue 23-10-31 Gamma
420 Install North Canopy Steel  (Delay by Item 378) 10 days Wed 23-11-01 Tue 23-11-14 Walters 417
421 Install North Canopy Closures 5 days Wed 23-11-15 Tue 23-11-21 Gamma 420

Hardwall
Hardwall
Hardwall
Hardwall

Hardwall
Hardwall

Hardwall
Hardwall

Hardwall
Hardwall

Hardwall
Hardwall

Hardwall
Hardwall

Hardwall
Hardwall

Hardwall
Hardwall

Hardwall
Hardwall

Hardwall
Hardwall

Hardwall

Gamma
Gamma
Gamma

Gamma
Gamma
Gamma
Gamma
Gamma
Gamma

Walters
Gamma
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ID Task Name Duration Start Finish Resource Names Predecessors

422 Install North Canopy Cladding 25 days Wed 23-12-06 Thu 24-01-11 Riverside 421FS+10 days
423 Install South Canopy Steel  (Delay by Item 378) 10 days Wed 23-11-15 Tue 23-11-28 Walters 420
424 Install South Canopy Closures 5 days Wed 23-11-29 Tue 23-12-05 Gamma 423
425 Install South Canopy Cladding 25 days Fri 24-01-12 Thu 24-02-15 Riverside 424,422
426 Granite Paver Misc. metals material on site 1 day Mon 23-09-11 Mon 23-09-11 Cult
427 Granite Paver Misc. metals installation 35 days Tue 23-09-12 Tue 23-10-31 Cult 426
429 DC-21 SCO-4 & SCO-5 5 days Wed 23-11-01 Tue 23-11-07 Gamma 419
431 Tower 265 days Mon 22-11-14 Fri 23-12-08
439 Cladding L3-L6 (Originally 25 Days) Incomplete 175 days Tue 23-02-21 Tue 23-10-31 Gamma
440 West Link Wall Blueskin, Framing, and Insulation 10 days Mon 23-10-16 Fri 23-10-27 Riverside
441 Acoustic insulation for steel framing (L3-L6) 20 days Mon 23-10-30 Fri 23-11-24 Riverside 440
442 Cladding & Soffits Ground - L3 (Delay by Item 367, 369 & 429) 62 days Tue 23-05-23 Fri 23-08-18 Riverside
443 L7 Curtain Wall & Cladding (Originally 10 Days) LATE 70 days Wed 23-07-19 Fri 23-10-27 Gamma
444 L8 Curtain Wall & Cladding (Originally 10 Days) LATE 56 days Wed 23-08-09 Fri 23-10-27 Gamma
445 L9 Curtain Wall & Cladding (Originally 6 Days) LATE 37 days Wed 23-09-06 Fri 23-10-27 Gamma
446 L10 Curtain Wall & Cladding (Originally 6 Days) LATE 27 days Wed 23-09-20 Fri 23-10-27 Gamma
447 L11 Curtain Wall & Cladding (Originally 6 Days) LATE 18 days Tue 23-10-03 Fri 23-10-27 Gamma
448 L12 Curtain Wall & Cladding 6 days Mon 23-10-30 Mon 23-11-06 Gamma 447,394
449 L13 Curtain Wall & Cladding 6 days Tue 23-11-07 Tue 23-11-14 Gamma 448,395
450 L14 Curtain Wall & Cladding 6 days Wed 23-11-15 Wed 23-11-22 Gamma 449,396
451 L15 Curtain Wall & Cladding 6 days Thu 23-11-23 Thu 23-11-30 Gamma 450,397
452 L16 Curtain Wall & Cladding 6 days Fri 23-12-01 Fri 23-12-08 Gamma 451,398
469 Yonge Street Building 364 days Fri 22-08-12 Tue 24-01-30
478 New Yonge Street Façade Brick and Backup Assemblies 40 days Mon 23-10-30 Fri 23-12-22 Clifford
480 YSF Window Trim Installation 1 day Wed 23-12-27 Wed 23-12-27 Gamma 478
481 Correct Deficiencies YSF Punched Windows 10 days Mon 23-08-14 Fri 23-08-25 Gamma 487SS
482 Remove Scaffolding at North 5 days Mon 23-10-30 Fri 23-11-03 Clifford
483 Excavate & Remove Piles 10 days Mon 23-11-06 Fri 23-11-17 482
484 Hot Rubber Waterproofing 5 days Mon 23-11-20 Fri 23-11-24 Bothwell 483
485 Pour Concrete Topper 5 days Mon 23-11-27 Fri 23-12-01 Hardwall 484
486 Heritage & Yonge Street Storefront & Doors 25 days Mon 23-12-04 Tue 24-01-09 Gamma 485
487 Install Heritage Windows (Late-Originally 5 days) 50 days Mon 23-08-14 Tue 23-10-24 Gamma
488 Yonge Street Cladding 15 days Wed 24-01-10 Tue 24-01-30 Riverside 486
494 West Bank Wing Wall 208 days Fri 23-03-31 Fri 24-01-26
499 CMU Wall Installation (Phase-2) 40 days Mon 23-11-06 Tue 24-01-02 Blockwall
500 Sheet Metal Installation 5 days Wed 24-01-03 Tue 24-01-09 Modern 499
501 Air Shaft Liner 5 days Wed 24-01-03 Tue 24-01-09 Bothwell 499
502 Misc. Metals Air shaft/support 3 days Wed 24-01-03 Fri 24-01-05 Cult 499
503 West Wing Wall Cladding 15 days Mon 24-01-08 Fri 24-01-26 Riverside 502
504 Install Gutter & Roof 5 days Mon 24-01-08 Fri 24-01-12 Bothwell/Modern 502
541 Mechanical Levels 17 & 18 197 days Wed 23-04-26 Mon 24-02-05
542 Mechanical Level 17 197 days Wed 23-04-26 Mon 24-02-05
552 HSS Framing 93 days Tue 23-06-13 Wed 23-10-25 Walters 549

Riverside
Walters

Gamma

Cult
Cult

Gamma

Gamma
Riverside

Riverside
Riverside

Gamma
Gamma
Gamma
Gamma
Gamma

Gamma
Gamma

Gamma
Gamma

Gamma

Clifford
Gamma

Gamma
Clifford

Bothwell
Hardwall

Gamma
Gamma

Riverside

Blockwall
Modern
Bothwell

Cult
Riverside

Bothwell/Modern

Walters
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ID Task Name Duration Start Finish Resource Names Predecessors

554 North Elevation HSS Rework 3 days Wed 23-10-18 Fri 23-10-20 Walters
555 Drywall/Acoustic wall 57 days Tue 23-08-08 Fri 23-10-27 United Drywall
556 M&E Rough In 91 days Tue 23-06-20 Mon 23-10-30 Modern/Ozz
557 Blockwall (Phase-2) 10 days Tue 23-10-31 Mon 23-11-13 Blockwall 556
558 Acoustic Ceiling 5 days Tue 23-10-31 Mon 23-11-06 United Drywall 556
560 Removal of Interior Scaffold (North) 2 days Thu 23-11-09 Fri 23-11-10 558FS+2 days
561 L17-18 Louvre Framing and Backpan Installation 117 days Mon 23-08-21 Mon 24-02-05 559
564 West Elevation (Delayed Fabrication Issue) 8 days Wed 23-10-25 Fri 23-11-03 Bass
565 North Elevation 12 days Mon 23-11-13 Tue 23-11-28 Bass 560,554
566 SW Corner 14 days Tue 23-11-07 Fri 23-11-24 Bass 552
567 NE Corner 29 days Mon 23-11-27 Mon 24-01-08 Bass
568 NW Corner 15 days Thu 23-12-28 Wed 24-01-17 Bass
569 SE Corner 13 days Thu 24-01-11 Mon 24-01-29 Bass
570 South Elevation 20 days Tue 24-01-09 Mon 24-02-05 Bass
571 Mechanical Equipment Hook ups 30 days Tue 23-11-07 Mon 23-12-18 Modern 558
572 Paint 2 days Tue 23-12-19 Wed 23-12-20 Luis 571
573 Testing (M&E) 5 days Tue 23-12-19 Wed 23-12-27 Modern 571
574 Commissioning (Mechanical + Controls) 21 days Thu 23-12-28 Thu 24-01-25 Modern 573
575 Mechanical Level 18 183 days Wed 23-05-10 Tue 24-01-30
582 Blockwall 86 days Tue 23-06-20 Mon 23-10-23 Blockwall 580
583 Drywall/Acoustic wall 55 days Tue 23-08-08 Wed 23-10-25 United Drywall
584 M&E Rough In 91 days Fri 23-06-16 Thu 23-10-26 Modern/Ozz 581
585 Acoustic Ceiling 10 days Fri 23-10-27 Thu 23-11-09 United Drywall 584
586 Testing (M&E) 5 days Fri 23-11-10 Thu 23-11-16 Modern 585
587 Mechanical Equipment Hook ups 30 days Fri 23-11-17 Mon 24-01-01 Modern 586
588 Paint 2 days Tue 24-01-02 Wed 24-01-03 Luis 587
589 Commissioning (Mechanical + Controls) 21 days Tue 24-01-02 Tue 24-01-30 Modern 587
590 Skybuild 118 days Thu 23-06-15 Fri 23-12-01
595 Landscaping 71 days Wed 23-08-30 Fri 23-12-08
604 Misc. Items 332 days Fri 22-08-12 Wed 23-12-13

Walters
United Drywall

Modern/Ozz
Blockwall

United Drywall

Bass
Bass

Bass
Bass

Bass
Bass

Modern
Luis

Modern
Modern

Blockwall
United Drywall
Modern/Ozz

United Drywall
Modern

Modern
Luis

Modern
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Activity ID Activity Name Original
Duration

Start Finish

Bloor 1W Work Schedule Rev.2Bloor 1W Work Schedule Rev.2 577 29-Nov-22 14-Mar-25

Project MilestonesProject Milestones 289 23-Jan-24 14-Mar-25

Occupancy MilestonesOccupancy Milestones 289 23-Jan-24 14-Mar-25

206 Hotel & South Podium 40 23-Jan-24 20-Mar-24

126 Low Rise Residential Suites 36 04-Jun-24 25-Jul-24

176 Mid Rise Residential Suites 36 18-Oct-24 09-Dec-24

186 High Rise Residential Suites 36 23-Dec-24 13-Feb-25

196 Top Residential Suites 20 14-Feb-25 14-Mar-25

Structural ActivitiesStructural Activities 540 29-Nov-22 21-Jan-25

Main TowerMain Tower 540 29-Nov-22 21-Jan-25

Main Slab & Walls (Incl. Lobby Slabs)Main Slab & Walls (Incl. Lobby Slabs) 540 29-Nov-22 21-Jan-25

Level-18 (Mechanical Level)Level-18 (Mechanical Level) 68 05-Dec-22 14-Mar-23

Low Rise (L19 - L38)Low Rise (L19 - L38) 184 13-Dec-22 06-Sep-23

Level-19Level-19 68 13-Dec-22 22-Mar-23

Level-20Level-20 49 20-Jan-23 30-Mar-23

Level-21Level-21 39 13-Feb-23 11-Apr-23

Level-22Level-22 37 24-Feb-23 19-Apr-23

Level-23Level-23 37 06-Mar-23 27-Apr-23

Level-24Level-24 33 21-Mar-23 05-May-23

28 FRP Concrete Slab & Walls 6 21-Mar-23 28-Mar-23

48 Weather Days March 2023 4 29-Mar-23 03-Apr-23

29 Crane Jump (Tie in at Flr 24) 2 03-Apr-23 05-Apr-23

30 FRP Concrete Lobby Slab & Wall Level-24 6 28-Apr-23 05-May-23

Level-25Level-25 26 05-Apr-23 15-May-23

32 FRP Concrete Slab & Walls 6 05-Apr-23 17-Apr-23

33 FRP Concrete Lobby Slab & Wall Level-25 6 08-May-23 15-May-23

Level-26Level-26 26 17-Apr-23 24-May-23

35 FRP Concrete Slab & Walls 6 17-Apr-23 25-Apr-23

36 FRP Concrete Lobby Slab & Wall Level-26 6 16-May-23 24-May-23

Level-27Level-27 26 25-Apr-23 01-Jun-23

38 FRP Concrete Slab & Walls 6 25-Apr-23 03-May-23

39 FRP Concrete Lobby Slab & Wall Level-27 6 25-May-23 01-Jun-23

Level-28Level-28 26 03-May-23 09-Jun-23

41 FRP Concrete Slab & Walls 6 03-May-23 11-May-23

51 Weather Days April 2023 4 12-May-23 17-May-23

42 FRP Concrete Lobby Slab & Wall Level-28 6 02-Jun-23 09-Jun-23

Level-29Level-29 22 17-May-23 19-Jun-23

44 FRP Concrete Slab & Walls 6 17-May-23 26-May-23

45 Crane Jump (Tie in at Flr 29) 2 26-May-23 30-May-23

46 Mega Columns ACS Screen Past Corner Slab Tendon Connection 1 26-May-23 29-May-23

47 FRP Concrete Lobby Slab & Wall Level-29 6 12-Jun-23 19-Jun-23

Level-30Level-30 20 30-May-23 27-Jun-23

49 FRP Concrete Slab & Walls 6 30-May-23 07-Jun-23

50 FRP Concrete Lobby Slab & Wall Level-30 6 20-Jun-23 27-Jun-23

Level-31Level-31 20 07-Jun-23 06-Jul-23

52 FRP Concrete Slab & Walls 6 07-Jun-23 15-Jun-23

72 Weather Days May 2023 4 16-Jun-23 21-Jun-23

53 FRP Concrete Lobby Slab & Wall Level-31 6 28-Jun-23 06-Jul-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

14-Mar-25, Bloor 1W Work Schedule Rev.2

14-Mar-25, Project Milestones

14-Mar-25, Occupancy Milestones

23-Jan-24 20-Mar-24, 

04-Jun-24 25-Jul-24, 

18-Oct-24 09-Dec-24, 

23-Dec-24 13-Feb-25, 

14-Feb-25 14-Mar-25, 

21-Jan-25, Structural Activities

21-Jan-25, Main Tower

21-Jan-25, Main Slab & Walls (Incl. Lobby Slabs)

14-Mar-23, Level-18 (Mechanical Level)

06-Sep-23, Low Rise (L19 - L38)

22-Mar-23, Level-19

30-Mar-23, Level-20

11-Apr-23, Level-21

19-Apr-23, Level-22

27-Apr-23, Level-23

05-May-23, Level-24

21-Mar-23 28-Mar-23, 

29-Mar-23 03-Apr-23, 

03-Apr-23 05-Apr-23, 

28-Apr-23 05-May-23, 

15-May-23, Level-25

05-Apr-23 17-Apr-23, 

08-May-23 15-May-23, 

24-May-23, Level-26

17-Apr-23 25-Apr-23, 

16-May-23 24-May-23, 

01-Jun-23, Level-27

25-Apr-23 03-May-23, 

25-May-23 01-Jun-23, 

09-Jun-23, Level-28

03-May-23 11-May-23, 

12-May-23 17-May-23, 

02-Jun-23 09-Jun-23, 

19-Jun-23, Level-29

17-May-23 26-May-23, 

26-May-23 30-May-23, 

26-May-23 29-May-23, 

12-Jun-23 19-Jun-23, 

27-Jun-23, Level-30

30-May-23 07-Jun-23, 

20-Jun-23 27-Jun-23, 

06-Jul-23, Level-31

07-Jun-23 15-Jun-23, 

16-Jun-23 21-Jun-23, 

28-Jun-23 06-Jul-23, 

Date Revision Ch... A...
ONE BLOOR STREET WEST
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Actual Level of Effort

Actual Work

Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish

Level-32Level-32 16 21-Jun-23 14-Jul-23

55 FRP Concrete Slab & Walls 6 21-Jun-23 29-Jun-23

56 FRP Concrete Lobby Slab & Wall Level-32 6 07-Jul-23 14-Jul-23

Level-33Level-33 16 29-Jun-23 24-Jul-23

58 FRP Concrete Slab & Walls 6 29-Jun-23 10-Jul-23

59 FRP Concrete Lobby Slab & Wall Level-33 6 17-Jul-23 24-Jul-23

Level-34Level-34 16 10-Jul-23 01-Aug-23

61 FRP Concrete Slab & Walls 6 10-Jul-23 18-Jul-23

71 Weather Days June 2023 4 19-Jul-23 24-Jul-23

62 FRP Concrete Lobby Slab & Wall Level-34 6 25-Jul-23 01-Aug-23

Level-35Level-35 12 24-Jul-23 10-Aug-23

64 FRP Concrete Slab & Walls 6 24-Jul-23 01-Aug-23

65 Crane Jump (Tie In at Flr 35) 2 01-Aug-23 03-Aug-23

66 Mega Columns ACS Screen Past Corner Slab Tendon Connection 1 01-Aug-23 02-Aug-23

67 FRP Concrete Lobby Slab & Wall Level-35 6 02-Aug-23 10-Aug-23

Level-36Level-36 12 01-Aug-23 18-Aug-23

69 FRP Concrete Slab & Walls 6 01-Aug-23 10-Aug-23

70 FRP Concrete Lobby Slab & Wall Level-36 6 11-Aug-23 18-Aug-23

Level-37 & 38 (Mechanical Levels)Level-37 & 38 (Mechanical Levels) 18 10-Aug-23 06-Sep-23

Level-37Level-37 12 10-Aug-23 28-Aug-23

73 FRP Concrete Slab & Walls 6 10-Aug-23 18-Aug-23

123 Weather Days July 2023 4 21-Aug-23 24-Aug-23

74 FRP Concrete Lobby Slab & Wall Level-37 6 21-Aug-23 28-Aug-23

Level-38Level-38 8 24-Aug-23 06-Sep-23

76 FRP Concrete Slab & Walls 6 24-Aug-23 01-Sep-23

78 FRP Concrete Lobby Slab & Wall Level-38 6 29-Aug-23 06-Sep-23

77 Crane Jump (Tie In at Flr 38) 2 01-Sep-23 06-Sep-23

Mid Rise (L39- L58)Mid Rise (L39- L58) 121 06-Sep-23 29-Feb-24

Level-39Level-39 6 06-Sep-23 14-Sep-23

80 FRP Concrete Slab & Walls 4 06-Sep-23 12-Sep-23

81 FRP Concrete Lobby Slab & Wall Level-39 6 07-Sep-23 14-Sep-23

Level-40Level-40 8 12-Sep-23 22-Sep-23

83 FRP Concrete Slab & Walls 4 12-Sep-23 18-Sep-23

84 FRP Concrete Lobby Slab & Wall Level-40 6 15-Sep-23 22-Sep-23

133 Weather Days August 2023 4 19-Sep-23 22-Sep-23

Level-41Level-41 6 22-Sep-23 02-Oct-23

86 FRP Concrete Slab & Walls 4 22-Sep-23 28-Sep-23

87 FRP Concrete Lobby Slab & Wall Level-41 6 25-Sep-23 02-Oct-23

Level-42Level-42 8 28-Sep-23 11-Oct-23

89 FRP Concrete Slab & Walls 4 28-Sep-23 04-Oct-23

90 FRP Concrete Lobby Slab & Wall Level-42 6 03-Oct-23 11-Oct-23

Level-43Level-43 10 04-Oct-23 19-Oct-23

92 FRP Concrete Slab & Walls 4 04-Oct-23 11-Oct-23

93 Mega Columns ACS Screen Past Corner Slab Tendon Connection 1 11-Oct-23 12-Oct-23

94 FRP Concrete Lobby Slab & Wall Level-43 6 12-Oct-23 19-Oct-23

Level-44Level-44 12 11-Oct-23 27-Oct-23

96 FRP Concrete Slab & Walls 4 11-Oct-23 17-Oct-23

97 FRP Concrete Lobby Slab & Wall Level-44 6 20-Oct-23 27-Oct-23

Level-45Level-45 14 17-Oct-23 06-Nov-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

14-Jul-23, Level-32

21-Jun-23 29-Jun-23, 

07-Jul-23 14-Jul-23, 

24-Jul-23, Level-33

29-Jun-23 10-Jul-23, 

17-Jul-23 24-Jul-23, 

01-Aug-23, Level-34

10-Jul-23 18-Jul-23, 

19-Jul-23 24-Jul-23, 

25-Jul-23 01-Aug-23, 

10-Aug-23, Level-35

24-Jul-23 01-Aug-23, 

01-Aug-23 03-Aug-23, 

01-Aug-23 02-Aug-23, 

02-Aug-23 10-Aug-23, 

18-Aug-23, Level-36

01-Aug-23 10-Aug-23, 

11-Aug-23 18-Aug-23, 

06-Sep-23, Level-37 & 38 (Mechanical Levels)

28-Aug-23, Level-37

10-Aug-23 18-Aug-23, 

21-Aug-23 24-Aug-23, 

21-Aug-23 28-Aug-23, 

06-Sep-23, Level-38

24-Aug-23 01-Sep-23, 

29-Aug-23 06-Sep-23, 

01-Sep-23 06-Sep-23, 

29-Feb-24, Mid Rise (L39- L58)

14-Sep-23, Level-39

06-Sep-23 12-Sep-23, 

07-Sep-23 14-Sep-23, 

22-Sep-23, Level-40

12-Sep-23 18-Sep-23, 

15-Sep-23 22-Sep-23, 

19-Sep-23 22-Sep-23, 

02-Oct-23, Level-41

22-Sep-23 28-Sep-23, 

25-Sep-23 02-Oct-23, 

11-Oct-23, Level-42

28-Sep-23 04-Oct-23, 

03-Oct-23 11-Oct-23, 

19-Oct-23, Level-43

04-Oct-23 11-Oct-23, 

11-Oct-23 12-Oct-23, 

12-Oct-23 19-Oct-23, 

27-Oct-23, Level-44

11-Oct-23 17-Oct-23, 

20-Oct-23 27-Oct-23, 

06-Nov-23, Level-45

Date Revision Ch... A...
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Activity ID Activity Name Original
Duration

Start Finish

99 FRP Concrete Slab & Walls 4 17-Oct-23 23-Oct-23

159 Weather Days September 2023 4 24-Oct-23 27-Oct-23

100 Crane Jump (Tie In at Flr 45) 2 27-Oct-23 31-Oct-23

101 FRP Concrete Lobby Slab & Wall Level-45 6 30-Oct-23 06-Nov-23

Level-46Level-46 12 27-Oct-23 15-Nov-23

103 FRP Concrete Slab & Walls 4 27-Oct-23 02-Nov-23

104 FRP Concrete Lobby Slab & Wall Level-46 6 07-Nov-23 15-Nov-23

Level-47Level-47 14 02-Nov-23 23-Nov-23

106 FRP Concrete Slab & Walls 4 02-Nov-23 08-Nov-23

107 FRP Concrete Lobby Slab & Wall Level-47 6 16-Nov-23 23-Nov-23

Level-48Level-48 16 08-Nov-23 01-Dec-23

109 FRP Concrete Slab & Walls 4 08-Nov-23 15-Nov-23

110 FRP Concrete Lobby Slab & Wall Level-48 6 24-Nov-23 01-Dec-23

Level-49Level-49 18 15-Nov-23 11-Dec-23

113 FRP Concrete Slab & Walls 4 15-Nov-23 21-Nov-23

114 Crane Jump (Tie In at Flr 49) 2 21-Nov-23 23-Nov-23

115 Mega Columns ACS Screen Past Corner Slab Tendon Connection 1 21-Nov-23 22-Nov-23

173 Weather Days October 2023 4 22-Nov-23 27-Nov-23

116 FRP Concrete Lobby Slab & Wall Level-49 6 04-Dec-23 11-Dec-23

Level-50Level-50 16 27-Nov-23 19-Dec-23

118 FRP Concrete Slab & Walls 4 27-Nov-23 01-Dec-23

119 FRP Concrete Lobby Slab & Wall Level-50 6 12-Dec-23 19-Dec-23

Level-51Level-51 18 01-Dec-23 29-Dec-23

121 FRP Concrete Slab & Walls 4 01-Dec-23 07-Dec-23

122 FRP Concrete Lobby Slab & Wall Level-51 6 20-Dec-23 29-Dec-23

Level-52Level-52 20 07-Dec-23 09-Jan-24

124 FRP Concrete Slab & Walls 4 07-Dec-23 13-Dec-23

125 FRP Concrete Lobby Slab & Wall Level-52 6 02-Jan-24 09-Jan-24

Level-53Level-53 22 13-Dec-23 17-Jan-24

127 FRP Concrete Slab & Walls 4 13-Dec-23 19-Dec-23

128 Crane Jump (Tie In at Flr 53) 2 19-Dec-23 21-Dec-23

129 FRP Concrete Lobby Slab & Wall Level-53 6 10-Jan-24 17-Jan-24

Level-54Level-54 24 19-Dec-23 25-Jan-24

131 FRP Concrete Slab & Walls 4 19-Dec-23 27-Dec-23

141 Weather Days November 2023 4 28-Dec-23 03-Jan-24

132 FRP Concrete Lobby Slab & Wall Level-54 6 18-Jan-24 25-Jan-24

Level-55Level-55 22 03-Jan-24 02-Feb-24

134 FRP Concrete Slab & Walls 4 03-Jan-24 09-Jan-24

135 Mega Columns ACS Screen Past Corner Slab Tendon Connection 1 09-Jan-24 10-Jan-24

136 FRP Concrete Lobby Slab & Wall Level-55 6 26-Jan-24 02-Feb-24

Level-56Level-56 24 09-Jan-24 12-Feb-24

138 FRP Concrete Slab & Walls 4 09-Jan-24 15-Jan-24

139 FRP Concrete Lobby Slab & Wall Level-56 6 05-Feb-24 12-Feb-24

Level-57 & 58 (Mechanical Levels)Level-57 & 58 (Mechanical Levels) 32 15-Jan-24 29-Feb-24

Level-57Level-57 26 15-Jan-24 21-Feb-24

142 FRP Concrete Slab & Walls 4 15-Jan-24 19-Jan-24

143 Crane Jump (Tie In at Flr 57) 2 19-Jan-24 23-Jan-24

144 FRP Concrete Lobby Slab & Wall Level-57 6 13-Feb-24 21-Feb-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

17-Oct-23 23-Oct-23, 

24-Oct-23 27-Oct-23, 

27-Oct-23 31-Oct-23, 

30-Oct-23 06-Nov-23, 

15-Nov-23, Level-46

27-Oct-23 02-Nov-23, 

07-Nov-23 15-Nov-23, 

23-Nov-23, Level-47

02-Nov-23 08-Nov-23, 

16-Nov-23 23-Nov-23, 

01-Dec-23, Level-48

08-Nov-23 15-Nov-23, 

24-Nov-23 01-Dec-23, 

11-Dec-23, Level-49

15-Nov-23 21-Nov-23, 

21-Nov-23 23-Nov-23, 

21-Nov-23 22-Nov-23, 

22-Nov-23 27-Nov-23, 

04-Dec-23 11-Dec-23, 

19-Dec-23, Level-50

27-Nov-23 01-Dec-23, 

12-Dec-23 19-Dec-23, 

29-Dec-23, Level-51

01-Dec-23 07-Dec-23, 

20-Dec-23 29-Dec-23, 

09-Jan-24, Level-52

07-Dec-23 13-Dec-23, 

02-Jan-24 09-Jan-24, 

17-Jan-24, Level-53

13-Dec-23 19-Dec-23, 

19-Dec-23 21-Dec-23, 

10-Jan-24 17-Jan-24, 

25-Jan-24, Level-54

19-Dec-23 27-Dec-23, 

28-Dec-23 03-Jan-24, 

18-Jan-24 25-Jan-24, 

02-Feb-24, Level-55

03-Jan-24 09-Jan-24, 

09-Jan-24 10-Jan-24, 

26-Jan-24 02-Feb-24, 

12-Feb-24, Level-56

09-Jan-24 15-Jan-24, 

05-Feb-24 12-Feb-24, 

29-Feb-24, Level-57 & 58 (Mechanical Levels)

21-Feb-24, Level-57

15-Jan-24 19-Jan-24, 

19-Jan-24 23-Jan-24, 

13-Feb-24 21-Feb-24, 
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ONE BLOOR STREET WEST
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Activity ID Activity Name Original
Duration

Start Finish

Level-58Level-58 28 19-Jan-24 29-Feb-24

146 FRP Concrete Slab & Walls 4 19-Jan-24 25-Jan-24

266 Weather Days December 2023 4 26-Jan-24 31-Jan-24

147 FRP Concrete Lobby Slab & Wall Level-58 6 22-Feb-24 29-Feb-24

High Rise (L59- L78)High Rise (L59- L78) 142 31-Jan-24 22-Aug-24

Level-59Level-59 26 31-Jan-24 08-Mar-24

149 FRP Concrete Slab & Walls 4 31-Jan-24 06-Feb-24

150 Crane Jump (Tie In at Flr 59) 2 06-Feb-24 08-Feb-24

151 FRP Concrete Lobby Slab & Wall Level-59 6 01-Mar-24 08-Mar-24

Level-60Level-60 28 06-Feb-24 18-Mar-24

153 FRP Concrete Slab & Walls 4 06-Feb-24 12-Feb-24

154 FRP Concrete Lobby Slab & Wall Level-60 6 11-Mar-24 18-Mar-24

Level-61Level-61 30 12-Feb-24 26-Mar-24

156 FRP Concrete Slab & Walls 4 12-Feb-24 16-Feb-24

157 FRP Concrete Lobby Slab & Wall Level-61 6 19-Mar-24 26-Mar-24

Level-62Level-62 33 16-Feb-24 05-Apr-24

160 FRP Concrete Slab & Walls 4 16-Feb-24 23-Feb-24

170 Weather Days January 2024 4 26-Feb-24 29-Feb-24

161 FRP Concrete Lobby Slab & Wall Level-62 6 27-Mar-24 05-Apr-24

Level-63Level-63 30 29-Feb-24 15-Apr-24

163 FRP Concrete Slab & Walls 4 29-Feb-24 06-Mar-24

164 Crane Jump (Tie In at Flr 63) 2 06-Mar-24 08-Mar-24

165 Mega Columns ACS Screen Past Corner Slab Tendon Connection 1 06-Mar-24 07-Mar-24

166 FRP Concrete Lobby Slab & Wall Level-63 6 08-Apr-24 15-Apr-24

Level-64Level-64 30 08-Mar-24 23-Apr-24

168 FRP Concrete Slab & Walls 4 08-Mar-24 14-Mar-24

169 FRP Concrete Lobby Slab & Wall Level-64 6 16-Apr-24 23-Apr-24

Level-65Level-65 32 14-Mar-24 01-May-24

171 FRP Concrete Slab & Walls 4 14-Mar-24 20-Mar-24

172 FRP Concrete Lobby Slab & Wall Level-65 6 24-Apr-24 01-May-24

Level-66Level-66 34 20-Mar-24 09-May-24

174 FRP Concrete Slab & Walls 4 20-Mar-24 26-Mar-24

175 FRP Concrete Lobby Slab & Wall Level-66 6 02-May-24 09-May-24

Level-67Level-67 37 26-Mar-24 17-May-24

177 FRP Concrete Slab & Walls 4 26-Mar-24 03-Apr-24

217 Weather Days February 2024 4 04-Apr-24 09-Apr-24

178 FRP Concrete Lobby Slab & Wall Level-67 6 10-May-24 17-May-24

Level-68Level-68 34 09-Apr-24 28-May-24

180 FRP Concrete Slab & Walls 4 09-Apr-24 15-Apr-24

181 FRP Concrete Lobby Slab & Wall Level-68 6 21-May-24 28-May-24

Level-69Level-69 36 15-Apr-24 05-Jun-24

183 FRP Concrete Slab & Walls 4 15-Apr-24 19-Apr-24

184 Mega Columns ACS Screen Past Corner Slab Tendon Connection 1 19-Apr-24 22-Apr-24

185 FRP Concrete Lobby Slab & Wall Level-69 6 29-May-24 05-Jun-24

Level-70Level-70 38 19-Apr-24 13-Jun-24

187 FRP Concrete Slab & Walls 4 19-Apr-24 25-Apr-24

188 Crane Jump (Tie In at Flr 70) 2 25-Apr-24 29-Apr-24

189 FRP Concrete Lobby Slab & Wall Level-70 6 06-Jun-24 13-Jun-24

Level-71Level-71 38 29-Apr-24 21-Jun-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

29-Feb-24, Level-58

19-Jan-24 25-Jan-24, 

26-Jan-24 31-Jan-24, 

22-Feb-24 29-Feb-24, 

22-Aug-24, High Rise (L59- L78)

08-Mar-24, Level-59

31-Jan-24 06-Feb-24, 

06-Feb-24 08-Feb-24, 

01-Mar-24 08-Mar-24, 

18-Mar-24, Level-60

06-Feb-24 12-Feb-24, 

11-Mar-24 18-Mar-24, 

26-Mar-24, Level-61

12-Feb-24 16-Feb-24, 

19-Mar-24 26-Mar-24, 

05-Apr-24, Level-62

16-Feb-24 23-Feb-24, 

26-Feb-24 29-Feb-24, 

27-Mar-24 05-Apr-24, 

15-Apr-24, Level-63

29-Feb-24 06-Mar-24, 

06-Mar-24 08-Mar-24, 

06-Mar-24 07-Mar-24, 

08-Apr-24 15-Apr-24, 

23-Apr-24, Level-64

08-Mar-24 14-Mar-24, 

16-Apr-24 23-Apr-24, 

01-May-24, Level-65

14-Mar-24 20-Mar-24, 

24-Apr-24 01-May-24, 

09-May-24, Level-66

20-Mar-24 26-Mar-24, 

02-May-24 09-May-24, 

17-May-24, Level-67

26-Mar-24 03-Apr-24, 

04-Apr-24 09-Apr-24, 

10-May-24 17-May-24, 

28-May-24, Level-68

09-Apr-24 15-Apr-24, 

21-May-24 28-May-24, 

05-Jun-24, Level-69

15-Apr-24 19-Apr-24, 

19-Apr-24 22-Apr-24, 

29-May-24 05-Jun-24, 

13-Jun-24, Level-70

19-Apr-24 25-Apr-24, 

25-Apr-24 29-Apr-24, 

06-Jun-24 13-Jun-24, 

21-Jun-24, Level-71

Date Revision Ch... A...
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Activity ID Activity Name Original
Duration

Start Finish

191 FRP Concrete Slab & Walls 4 29-Apr-24 03-May-24

211 Weather Days March 2024 4 06-May-24 09-May-24

192 FRP Concrete Lobby Slab & Wall Level-71 6 14-Jun-24 21-Jun-24

Level-72Level-72 36 09-May-24 02-Jul-24

194 FRP Concrete Slab & Walls 4 09-May-24 15-May-24

195 FRP Concrete Lobby Slab & Wall Level-72 6 24-Jun-24 02-Jul-24

Level-73Level-73 38 15-May-24 10-Jul-24

197 FRP Concrete Slab & Walls 4 15-May-24 22-May-24

198 FRP Concrete Lobby Slab & Wall Level-73 6 03-Jul-24 10-Jul-24

Level-74Level-74 40 22-May-24 18-Jul-24

200 FRP Concrete Slab & Walls 4 22-May-24 28-May-24

201 FRP Concrete Lobby Slab & Wall Level-74 6 11-Jul-24 18-Jul-24

Level-75Level-75 42 28-May-24 26-Jul-24

203 FRP Concrete Slab & Walls 4 28-May-24 03-Jun-24

204 Mega Columns ACS Screen Past Corner Slab Tendon Connection 1 03-Jun-24 04-Jun-24

205 FRP Concrete Lobby Slab & Wall Level-75 6 19-Jul-24 26-Jul-24

Level-76Level-76 44 03-Jun-24 06-Aug-24

207 FRP Concrete Slab & Walls 4 03-Jun-24 07-Jun-24

208 Crane Jump (Tie In at Flr 76) 2 07-Jun-24 11-Jun-24

209 FRP Concrete Lobby Slab & Wall Level-76 6 29-Jul-24 06-Aug-24

Level-77 & 78 (Mechanical Levels)Level-77 & 78 (Mechanical Levels) 51 11-Jun-24 22-Aug-24

Level-77Level-77 45 11-Jun-24 14-Aug-24

212 FRP Concrete Slab & Walls 4 11-Jun-24 17-Jun-24

222 Weather Days April 2024 4 18-Jun-24 21-Jun-24

213 FRP Concrete Lobby Slab & Wall Level-77 6 07-Aug-24 14-Aug-24

Level-78Level-78 42 21-Jun-24 22-Aug-24

215 FRP Concrete Slab & Walls 4 21-Jun-24 27-Jun-24

216 FRP Concrete Lobby Slab & Wall Level-78 6 15-Aug-24 22-Aug-24

Sub-Pent House (L79 - L81)Sub-Pent House (L79 - L81) 57 27-Jun-24 18-Sep-24

Level-79Level-79 44 27-Jun-24 30-Aug-24

219 FRP Concrete Slab & Walls 4 27-Jun-24 04-Jul-24

220 Crane Jump (Tie In at Flr 79) 2 04-Jul-24 08-Jul-24

221 FRP Concrete Lobby Slab & Wall Level-79 6 23-Aug-24 30-Aug-24

Level-80Level-80 45 08-Jul-24 10-Sep-24

223 FRP Concrete Slab & Walls 4 08-Jul-24 12-Jul-24

233 Weather Days May 2024 4 15-Jul-24 18-Jul-24

224 FRP Concrete Lobby Slab & Wall Level-80 6 03-Sep-24 10-Sep-24

Level-81Level-81 42 18-Jul-24 18-Sep-24

226 FRP Concrete Slab & Walls 4 18-Jul-24 24-Jul-24

227 FRP Concrete Lobby Slab & Wall Level-81 6 11-Sep-24 18-Sep-24

Pent House (L82 - Roof)Pent House (L82 - Roof) 124 24-Jul-24 21-Jan-25

Level-82Level-82 44 24-Jul-24 26-Sep-24

230 FRP Concrete Slab & Walls 4 24-Jul-24 30-Jul-24

231 Crane Jump (Tie In at Flr 82) 2 30-Jul-24 01-Aug-24

232 FRP Concrete Lobby Slab & Wall Level-82 6 19-Sep-24 26-Sep-24

Level-83Level-83 44 01-Aug-24 04-Oct-24

234 FRP Concrete Slab & Walls 4 01-Aug-24 08-Aug-24

235 Mega Columns ACS Screen Past Corner Slab Tendon Connection 1 08-Aug-24 09-Aug-24

236 FRP Concrete Lobby Slab & Wall Level-83 6 27-Sep-24 04-Oct-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

29-Apr-24 03-May-24, 

06-May-24 09-May-24, 

14-Jun-24 21-Jun-24, 

02-Jul-24, Level-72

09-May-24 15-May-24, 

24-Jun-24 02-Jul-24, 

10-Jul-24, Level-73

15-May-24 22-May-24, 

03-Jul-24 10-Jul-24, 

18-Jul-24, Level-74

22-May-24 28-May-24, 

11-Jul-24 18-Jul-24, 

26-Jul-24, Level-75

28-May-24 03-Jun-24, 

03-Jun-24 04-Jun-24, 

19-Jul-24 26-Jul-24, 

06-Aug-24, Level-76

03-Jun-24 07-Jun-24, 

07-Jun-24 11-Jun-24, 

29-Jul-24 06-Aug-24, 

22-Aug-24, Level-77 & 78 (Mechanical Levels)

14-Aug-24, Level-77

11-Jun-24 17-Jun-24, 

18-Jun-24 21-Jun-24, 

07-Aug-24 14-Aug-24, 

22-Aug-24, Level-78

21-Jun-24 27-Jun-24, 

15-Aug-24 22-Aug-24, 

18-Sep-24, Sub-Pent House (L79 - L81)

30-Aug-24, Level-79

27-Jun-24 04-Jul-24, 

04-Jul-24 08-Jul-24, 

23-Aug-24 30-Aug-24, 

10-Sep-24, Level-80

08-Jul-24 12-Jul-24, 

15-Jul-24 18-Jul-24, 

03-Sep-24 10-Sep-24, 

18-Sep-24, Level-81

18-Jul-24 24-Jul-24, 

11-Sep-24 18-Sep-24, 

21-Jan-25, Pent House (L82 - Roof)

26-Sep-24, Level-82

24-Jul-24 30-Jul-24, 

30-Jul-24 01-Aug-24, 

19-Sep-24 26-Sep-24, 

04-Oct-24, Level-83

01-Aug-24 08-Aug-24, 

08-Aug-24 09-Aug-24, 

27-Sep-24 04-Oct-24, 

Date Revision Ch... A...
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Actual Level of Effort

Actual Work
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Critical Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish

Level-84Level-84 46 08-Aug-24 15-Oct-24

238 FRP Concrete Slab & Walls 4 08-Aug-24 14-Aug-24

258 Weather Days June 2024 4 15-Aug-24 20-Aug-24

239 FRP Concrete Lobby Slab & Wall Level-84 6 07-Oct-24 15-Oct-24

Level-85Level-85 6 20-Aug-24 28-Aug-24

241 FRP Concrete Slab & Walls 4 20-Aug-24 26-Aug-24

242 Crane Jump (Tie In at Flr 85) 2 26-Aug-24 28-Aug-24

RoofRoof 98 28-Aug-24 21-Jan-25

244 FRP Concrete Slab & Walls 4 28-Aug-24 04-Sep-24

246 Remove ACS 10 28-Aug-24 12-Sep-24

245 Pour Concrete Slab 1 04-Sep-24 05-Sep-24

247 Roofing 33 05-Sep-24 23-Oct-24

248 TMD Installation 50 23-Oct-24 07-Jan-25

249 TMD Tuning & Commissioning 10 07-Jan-25 21-Jan-25

Lobby Slabs (Level-12 to Level-17)Lobby Slabs (Level-12 to Level-17) 66 29-Nov-22 06-Mar-23

Building EnvelopeBuilding Envelope 493 15-Dec-22 28-Nov-24

 L3-L6 Tower L3-L6 Tower 112 15-Dec-22 30-May-23

L7-L16 TowerL7-L16 Tower 64 09-May-23 09-Aug-23

732 Cladding & Curtain Wall L7 9 09-May-23 23-May-23

733 Cladding & Curtain Wall L8 9 23-May-23 05-Jun-23

734 Cladding & Curtain Wall L9 5 06-Jun-23 13-Jun-23

735 Cladding & Curtain Wall L10 5 13-Jun-23 20-Jun-23

736 Cladding & Curtain Wall L11 5 21-Jun-23 28-Jun-23

737 Cladding & Curtain Wall L12 5 29-Jun-23 07-Jul-23

738  Cladding & Curtain Wall L13 5 07-Jul-23 14-Jul-23

739 Cladding & Curtain Wall L14 5 17-Jul-23 24-Jul-23

740 Cladding & Curtain Wall L15 5 25-Jul-23 01-Aug-23

741 Cladding & Curtain Wall L16 6 01-Aug-23 09-Aug-23

L17-L18 MechanicalL17-L18 Mechanical 16 09-Aug-23 31-Aug-23

743  Envelope L17 8 09-Aug-23 21-Aug-23

744  Envelope L18 8 21-Aug-23 31-Aug-23

L19-L36 TowerL19-L36 Tower 88 01-Sep-23 10-Jan-24

746 Cladding & Curtain Wall L19 4 01-Sep-23 08-Sep-23

807 Weather Days October 2023 4 08-Sep-23 14-Sep-23

747 Cladding & Curtain Wall L20 4 14-Sep-23 20-Sep-23

748 Cladding & Curtain Wall L21 4 20-Sep-23 26-Sep-23

749 Cladding & Curtain Wall L22 4 26-Sep-23 02-Oct-23

750 Cladding & Curtain Wall L23 4 02-Oct-23 06-Oct-23

751 Cladding & Curtain Wall L24 4 06-Oct-23 13-Oct-23

752 Cladding & Curtain Wall L25 4 13-Oct-23 19-Oct-23

832 Weather Days November 2023 4 19-Oct-23 25-Oct-23

753 Cladding & Curtain Wall L26 4 25-Oct-23 31-Oct-23

754 Cladding & Curtain Wall L27 4 31-Oct-23 06-Nov-23

755 Cladding & Curtain Wall L28 4 06-Nov-23 10-Nov-23

756 Cladding & Curtain Wall L29 4 10-Nov-23 16-Nov-23

757 Cladding & Curtain Wall L30 4 16-Nov-23 22-Nov-23

786 Weather Days December 2023 4 22-Nov-23 28-Nov-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

15-Oct-24, Level-84

08-Aug-24 14-Aug-24, 

15-Aug-24 20-Aug-24, 

07-Oct-24 15-Oct-24, 

28-Aug-24, Level-85

20-Aug-24 26-Aug-24, 

26-Aug-24 28-Aug-24, 

21-Jan-25, Roof

28-Aug-24 04-Sep-24, 

28-Aug-24 12-Sep-24, 

04-Sep-24 05-Sep-24, 

05-Sep-24 23-Oct-24, 

23-Oct-24 07-Jan-25, 

07-Jan-25 21-Jan-25, 

06-Mar-23, Lobby Slabs (Level-12 to Level-17)

28-Nov-24, Building Envelope

30-May-23,  L3-L6 Tower

09-Aug-23, L7-L16 Tower

09-May-23 23-May-23, 

23-May-23 05-Jun-23, 

06-Jun-23 13-Jun-23, 

13-Jun-23 20-Jun-23, 

21-Jun-23 28-Jun-23, 

29-Jun-23 07-Jul-23, 

07-Jul-23 14-Jul-23, 

17-Jul-23 24-Jul-23, 

25-Jul-23 01-Aug-23, 

01-Aug-23 09-Aug-23, 

31-Aug-23, L17-L18 Mechanical

09-Aug-23 21-Aug-23, 

21-Aug-23 31-Aug-23, 

10-Jan-24, L19-L36 Tower

01-Sep-23 08-Sep-23, 

08-Sep-23 14-Sep-23, 

14-Sep-23 20-Sep-23, 

20-Sep-23 26-Sep-23, 

26-Sep-23 02-Oct-23, 

02-Oct-23 06-Oct-23, 

06-Oct-23 13-Oct-23, 

13-Oct-23 19-Oct-23, 

19-Oct-23 25-Oct-23, 

25-Oct-23 31-Oct-23, 

31-Oct-23 06-Nov-23, 

06-Nov-23 10-Nov-23, 

10-Nov-23 16-Nov-23, 

16-Nov-23 22-Nov-23, 

22-Nov-23 28-Nov-23, 

Date Revision Ch... A...
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Actual Work

Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish

758 Cladding & Curtain Wall L31 4 28-Nov-23 04-Dec-23

759 Cladding & Curtain Wall L32 4 04-Dec-23 08-Dec-23

760 Cladding & Curtain Wall L33 4 08-Dec-23 14-Dec-23

830 Weather Days January 2024 4 14-Dec-23 20-Dec-23

761 Cladding & Curtain Wall L34 4 20-Dec-23 28-Dec-23

762 Cladding & Curtain Wall L35 4 28-Dec-23 04-Jan-24

763 Cladding & Curtain Wall L36 4 04-Jan-24 10-Jan-24

L37-L38 MechanicalL37-L38 Mechanical 14 11-Jan-24 31-Jan-24

765  Envelope L37 5 11-Jan-24 18-Jan-24

845 Weather Days February 2024 4 18-Jan-24 24-Jan-24

766  Envelope L38 5 24-Jan-24 31-Jan-24

L39-L56 TowerL39-L56 Tower 72 01-Feb-24 15-May-24

768 Cladding & Curtain Wall L39 4 01-Feb-24 06-Feb-24

769 Cladding & Curtain Wall L40 4 06-Feb-24 10-Feb-24

770 Cladding & Curtain Wall L41 4 10-Feb-24 15-Feb-24

840 Weather Days March 2024 4 15-Feb-24 22-Feb-24

771 Cladding & Curtain Wall L42 4 22-Feb-24 27-Feb-24

772 Cladding & Curtain Wall L43 4 27-Feb-24 02-Mar-24

773 Cladding & Curtain Wall L44 4 02-Mar-24 07-Mar-24

774 Cladding & Curtain Wall L45 4 07-Mar-24 12-Mar-24

824 Weather Days April 2024 4 12-Mar-24 18-Mar-24

775 Cladding & Curtain Wall L46 4 18-Mar-24 22-Mar-24

776 Cladding & Curtain Wall L47 4 22-Mar-24 27-Mar-24

777 Cladding & Curtain Wall L48 4 27-Mar-24 02-Apr-24

778 Cladding & Curtain Wall L49 4 02-Apr-24 06-Apr-24

779 Cladding & Curtain Wall L50 4 06-Apr-24 11-Apr-24

780 Cladding & Curtain Wall L51 4 11-Apr-24 16-Apr-24

850 Weather Days May 2024 4 16-Apr-24 22-Apr-24

781 Cladding & Curtain Wall L52 4 22-Apr-24 26-Apr-24

782 Cladding & Curtain Wall L53 4 26-Apr-24 01-May-24

783 Cladding & Curtain Wall L54 4 01-May-24 06-May-24

784 Cladding & Curtain Wall L55 4 06-May-24 10-May-24

785 Cladding & Curtain Wall L56 4 10-May-24 15-May-24

L57-L58 MechanicalL57-L58 Mechanical 14 16-May-24 06-Jun-24

787  Envelope L57 5 16-May-24 24-May-24

827 Weather Days June 2024 4 24-May-24 30-May-24

788  Envelope L58 5 30-May-24 06-Jun-24

L59-L76 TowerL59-L76 Tower 68 07-Jun-24 12-Sep-24

790 Cladding & Curtain Wall L59 4 07-Jun-24 12-Jun-24

791 Cladding & Curtain Wall L60 4 13-Jun-24 18-Jun-24

792 Cladding & Curtain Wall L61 4 19-Jun-24 24-Jun-24

793 Cladding & Curtain Wall L62 4 24-Jun-24 28-Jun-24

794 Cladding & Curtain Wall L63 4 29-Jun-24 05-Jul-24

795 Cladding & Curtain Wall L64 4 06-Jul-24 11-Jul-24

796 Cladding & Curtain Wall L65 4 12-Jul-24 17-Jul-24

797 Cladding & Curtain Wall L66 4 17-Jul-24 22-Jul-24

798 Cladding & Curtain Wall L67 4 22-Jul-24 26-Jul-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

28-Nov-23 04-Dec-23, 

04-Dec-23 08-Dec-23, 

08-Dec-23 14-Dec-23, 

14-Dec-23 20-Dec-23, 

20-Dec-23 28-Dec-23, 

28-Dec-23 04-Jan-24, 

04-Jan-24 10-Jan-24, 

31-Jan-24, L37-L38 Mechanical

11-Jan-24 18-Jan-24, 

18-Jan-24 24-Jan-24, 

24-Jan-24 31-Jan-24, 

15-May-24, L39-L56 Tower

01-Feb-24 06-Feb-24, 

06-Feb-24 10-Feb-24, 

10-Feb-24 15-Feb-24, 

15-Feb-24 22-Feb-24, 

22-Feb-24 27-Feb-24, 

27-Feb-24 02-Mar-24, 

02-Mar-24 07-Mar-24, 

07-Mar-24 12-Mar-24, 

12-Mar-24 18-Mar-24, 

18-Mar-24 22-Mar-24, 

22-Mar-24 27-Mar-24, 

27-Mar-24 02-Apr-24, 

02-Apr-24 06-Apr-24, 

06-Apr-24 11-Apr-24, 

11-Apr-24 16-Apr-24, 

16-Apr-24 22-Apr-24, 

22-Apr-24 26-Apr-24, 

26-Apr-24 01-May-24, 

01-May-24 06-May-24, 

06-May-24 10-May-24, 

10-May-24 15-May-24, 

06-Jun-24, L57-L58 Mechanical

16-May-24 24-May-24, 

24-May-24 30-May-24, 

30-May-24 06-Jun-24, 

12-Sep-24, L59-L76 Tower

07-Jun-24 12-Jun-24, 

13-Jun-24 18-Jun-24, 

19-Jun-24 24-Jun-24, 

24-Jun-24 28-Jun-24, 

29-Jun-24 05-Jul-24, 

06-Jul-24 11-Jul-24, 

12-Jul-24 17-Jul-24, 

17-Jul-24 22-Jul-24, 

22-Jul-24 26-Jul-24, 

Date Revision Ch... A...
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Actual Level of Effort
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Activity ID Activity Name Original
Duration

Start Finish

799 Cladding & Curtain Wall L68 4 26-Jul-24 31-Jul-24

800 Cladding & Curtain Wall L69 4 31-Jul-24 05-Aug-24

801 Cladding & Curtain Wall L70 4 05-Aug-24 09-Aug-24

802 Cladding & Curtain Wall L71 4 09-Aug-24 14-Aug-24

804 Cladding & Curtain Wall L72 4 14-Aug-24 19-Aug-24

814 Weather Days July 2024 4 19-Aug-24 23-Aug-24

805 Cladding & Curtain Wall L73 4 23-Aug-24 28-Aug-24

806 Cladding & Curtain Wall L74 4 28-Aug-24 03-Sep-24

808 Cladding & Curtain Wall L75 4 03-Sep-24 07-Sep-24

809 Cladding & Curtain Wall L76 4 09-Sep-24 12-Sep-24

L77-L78 MechanicalL77-L78 Mechanical 10 13-Sep-24 26-Sep-24

811  Envelope L77 5 13-Sep-24 19-Sep-24

812  Envelope L78 5 20-Sep-24 26-Sep-24

L79-L85 TowerL79-L85 Tower 43 30-Sep-24 28-Nov-24

815 Cladding & Curtain Wall L79 4 30-Sep-24 03-Oct-24

835 Weather Days August 2024 4 04-Oct-24 09-Oct-24

817 Cladding & Curtain Wall L80 4 10-Oct-24 16-Oct-24

819 Cladding & Curtain Wall L81 4 18-Oct-24 23-Oct-24

829 Weather Days September 2024 4 24-Oct-24 29-Oct-24

820 Cladding & Curtain Wall L82 4 30-Oct-24 04-Nov-24

822 Cladding & Curtain Wall L83 4 06-Nov-24 11-Nov-24

823 Cladding & Curtain Wall L84 4 13-Nov-24 18-Nov-24

833 Weather Days October 2024 4 19-Nov-24 22-Nov-24

825 Envelope L85 4 25-Nov-24 28-Nov-24

Interior Partitions & FinishesInterior Partitions & Finishes 539 16-Jan-23 05-Mar-25

Main TowerMain Tower 539 16-Jan-23 05-Mar-25

Below Grade Levels (P4 - Concourse)Below Grade Levels (P4 - Concourse) 88 16-Jan-23 23-May-23

Retail Levels (GF - L6)Retail Levels (GF - L6) 580 07-Feb-23 05-Mar-25

Hotel Suites (L7 - L18)Hotel Suites (L7 - L18) 183 23-May-23 30-Jan-24

Level-7Level-7 91 23-May-23 29-Sep-23

975 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 23-May-23 30-May-23

976 Layout Suites + Install ERV's / Duct work etc. 5 30-May-23 06-Jun-23

977 Frame Suites (Incl. Door frames) 5 06-Jun-23 13-Jun-23

978 Mechanical / HVAC Rough In / Wood Blocking 5 13-Jun-23 20-Jun-23

979 Electrical / Sprinkler / Fire stop 5 20-Jun-23 27-Jun-23

980 Floor levelling 5 27-Jun-23 05-Jul-23

981 Insulation & Board (Walls & Ceiling) 5 05-Jul-23 12-Jul-23

982 Tape & Jointing 5 12-Jul-23 19-Jul-23

983 Prime paint, Ceiling plaster 5 19-Jul-23 26-Jul-23

984 Install interior door & frames & trims. Install top head trim 5 26-Jul-23 02-Aug-23

985 Paint doors & frames & trim ceiling prime 5 02-Aug-23 09-Aug-23

986 Tiling, switches & breakers 5 09-Aug-23 16-Aug-23

987 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 16-Aug-23 23-Aug-23

988 Install suite entry doors / hardwares, install cover plates 5 23-Aug-23 30-Aug-23

989 Install counter tops / backsplashes (measure mirrors) 5 23-Aug-23 30-Aug-23

990 Plumbing / Mechanical fixtures 5 30-Aug-23 07-Sep-23

991 Appliances / Dry wall check out 5 30-Aug-23 07-Sep-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

26-Jul-24 31-Jul-24, 

31-Jul-24 05-Aug-24, 

05-Aug-24 09-Aug-24, 

09-Aug-24 14-Aug-24, 

14-Aug-24 19-Aug-24, 

19-Aug-24 23-Aug-24, 

23-Aug-24 28-Aug-24, 

28-Aug-24 03-Sep-24, 

03-Sep-24 07-Sep-24, 

09-Sep-24 12-Sep-24, 

26-Sep-24, L77-L78 Mechanical

13-Sep-24 19-Sep-24, 

20-Sep-24 26-Sep-24, 

28-Nov-24, L79-L85 Tower

30-Sep-24 03-Oct-24, 

04-Oct-24 09-Oct-24, 

10-Oct-24 16-Oct-24, 

18-Oct-24 23-Oct-24, 

24-Oct-24 29-Oct-24, 

30-Oct-24 04-Nov-24, 

06-Nov-24 11-Nov-24, 

13-Nov-24 18-Nov-24, 

19-Nov-24 22-Nov-24, 

25-Nov-24 28-Nov-24, 

05-Mar-25, Interior Partitions & Finishes

05-Mar-25, Main Tower

23-May-23, Below Grade Levels (P4 - Concourse)

05-Mar-25, Retail Levels (GF - L6)

30-Jan-24, Hotel Suites (L7 - L18)

29-Sep-23, Level-7

23-May-23 30-May-23, 

30-May-23 06-Jun-23, 

06-Jun-23 13-Jun-23, 

13-Jun-23 20-Jun-23, 

20-Jun-23 27-Jun-23, 

27-Jun-23 05-Jul-23, 

05-Jul-23 12-Jul-23, 

12-Jul-23 19-Jul-23, 

19-Jul-23 26-Jul-23, 

26-Jul-23 02-Aug-23, 

02-Aug-23 09-Aug-23, 

09-Aug-23 16-Aug-23, 

16-Aug-23 23-Aug-23, 

23-Aug-23 30-Aug-23, 

23-Aug-23 30-Aug-23, 

30-Aug-23 07-Sep-23, 

30-Aug-23 07-Sep-23, 
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Activity ID Activity Name Original
Duration

Start Finish

992 Finish paint 5 07-Sep-23 14-Sep-23

993 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 14-Sep-23 21-Sep-23

994 Construction clean, Caulking 5 21-Sep-23 28-Sep-23

995 Turnover 1 28-Sep-23 29-Sep-23

Level-8Level-8 91 05-Jun-23 13-Oct-23

997 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 05-Jun-23 12-Jun-23

998 Layout Suites + Install ERV's / Duct work etc. 5 12-Jun-23 19-Jun-23

999 Frame Suites (Incl. Door frames) 5 19-Jun-23 26-Jun-23

1000 Mechanical / HVAC Rough In / Wood Blocking 5 26-Jun-23 04-Jul-23

1001 Electrical / Sprinkler / Fire stop 5 04-Jul-23 11-Jul-23

1002 Floor levelling 5 11-Jul-23 18-Jul-23

1003 Insulation & Board (Walls & Ceiling) 5 18-Jul-23 25-Jul-23

1004 Tape & Jointing 5 25-Jul-23 01-Aug-23

1005 Prime paint, Ceiling plaster 5 01-Aug-23 08-Aug-23

1006 Install interior door & frames & trims. Install top head trim 5 08-Aug-23 15-Aug-23

1007 Paint doors & frames & trim ceiling prime 5 15-Aug-23 22-Aug-23

1008 Tiling, switches & breakers 5 22-Aug-23 29-Aug-23

1009 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 29-Aug-23 06-Sep-23

1010 Install suite entry doors / hardwares, install cover plates 5 06-Sep-23 13-Sep-23

1011 Install counter tops / backsplashes (measure mirrors) 5 06-Sep-23 13-Sep-23

1012 Plumbing / Mechanical fixtures 5 13-Sep-23 20-Sep-23

1013 Appliances / Dry wall check out 5 13-Sep-23 20-Sep-23

1014 Finish paint 5 20-Sep-23 27-Sep-23

1015 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 27-Sep-23 04-Oct-23

1016 Construction clean, Caulking 5 04-Oct-23 12-Oct-23

1017 Turnover 1 12-Oct-23 13-Oct-23

Level-9Level-9 91 13-Jun-23 23-Oct-23

1019 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 13-Jun-23 20-Jun-23

1020 Layout Suites + Install ERV's / Duct work etc. 5 20-Jun-23 27-Jun-23

1021 Frame Suites (Incl. Door frames) 5 27-Jun-23 05-Jul-23

1022 Mechanical / HVAC Rough In / Wood Blocking 5 05-Jul-23 12-Jul-23

1023 Electrical / Sprinkler / Fire stop 5 12-Jul-23 19-Jul-23

1024 Floor levelling 5 19-Jul-23 26-Jul-23

1025 Insulation & Board (Walls & Ceiling) 5 26-Jul-23 02-Aug-23

1026 Tape & Jointing 5 02-Aug-23 09-Aug-23

1027 Prime paint, Ceiling plaster 5 09-Aug-23 16-Aug-23

1028 Install interior door & frames & trims. Install top head trim 5 16-Aug-23 23-Aug-23

1029 Paint doors & frames & trim ceiling prime 5 23-Aug-23 30-Aug-23

1030 Tiling, switches & breakers 5 30-Aug-23 07-Sep-23

1031 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 07-Sep-23 14-Sep-23

1032 Install suite entry doors / hardwares, install cover plates 5 14-Sep-23 21-Sep-23

1033 Install counter tops / backsplashes (measure mirrors) 5 14-Sep-23 21-Sep-23

1034 Plumbing / Mechanical fixtures 5 21-Sep-23 28-Sep-23

1035 Appliances / Dry wall check out 5 21-Sep-23 28-Sep-23

1036 Finish paint 5 28-Sep-23 05-Oct-23

1037 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 05-Oct-23 13-Oct-23

1038 Construction clean, Caulking 5 13-Oct-23 20-Oct-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

07-Sep-23 14-Sep-23, 

14-Sep-23 21-Sep-23, 

21-Sep-23 28-Sep-23, 

28-Sep-23 29-Sep-23, 

13-Oct-23, Level-8

05-Jun-23 12-Jun-23, 

12-Jun-23 19-Jun-23, 

19-Jun-23 26-Jun-23, 

26-Jun-23 04-Jul-23, 

04-Jul-23 11-Jul-23, 

11-Jul-23 18-Jul-23, 

18-Jul-23 25-Jul-23, 

25-Jul-23 01-Aug-23, 

01-Aug-23 08-Aug-23, 

08-Aug-23 15-Aug-23, 

15-Aug-23 22-Aug-23, 

22-Aug-23 29-Aug-23, 

29-Aug-23 06-Sep-23, 

06-Sep-23 13-Sep-23, 

06-Sep-23 13-Sep-23, 

13-Sep-23 20-Sep-23, 

13-Sep-23 20-Sep-23, 

20-Sep-23 27-Sep-23, 

27-Sep-23 04-Oct-23, 

04-Oct-23 12-Oct-23, 

12-Oct-23 13-Oct-23, 

23-Oct-23, Level-9

13-Jun-23 20-Jun-23, 

20-Jun-23 27-Jun-23, 

27-Jun-23 05-Jul-23, 

05-Jul-23 12-Jul-23, 

12-Jul-23 19-Jul-23, 

19-Jul-23 26-Jul-23, 

26-Jul-23 02-Aug-23, 

02-Aug-23 09-Aug-23, 

09-Aug-23 16-Aug-23, 

16-Aug-23 23-Aug-23, 

23-Aug-23 30-Aug-23, 

30-Aug-23 07-Sep-23, 

07-Sep-23 14-Sep-23, 

14-Sep-23 21-Sep-23, 

14-Sep-23 21-Sep-23, 

21-Sep-23 28-Sep-23, 

21-Sep-23 28-Sep-23, 

28-Sep-23 05-Oct-23, 

05-Oct-23 13-Oct-23, 

13-Oct-23 20-Oct-23, 

Date Revision Ch... A...
ONE BLOOR STREET WEST
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1075



Activity ID Activity Name Original
Duration

Start Finish

1039 Turnover 1 20-Oct-23 23-Oct-23

Level-10Level-10 91 20-Jun-23 30-Oct-23

1041 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal//Fire Spray5 20-Jun-23 27-Jun-23

1042 Layout Suites + Install ERV's / Duct work etc. 5 27-Jun-23 05-Jul-23

1043 Frame Suites (Incl. Door frames) 5 05-Jul-23 12-Jul-23

1044 Mechanical / HVAC Rough In / Wood Blocking 5 12-Jul-23 19-Jul-23

1045 Electrical / Sprinkler / Fire stop 5 19-Jul-23 26-Jul-23

1046 Floor levelling 5 26-Jul-23 02-Aug-23

1047 Insulation & Board (Walls & Ceiling) 5 02-Aug-23 09-Aug-23

1048 Tape & Jointing 5 09-Aug-23 16-Aug-23

1049 Prime paint, Ceiling plaster 5 16-Aug-23 23-Aug-23

1050 Install interior door & frames & trims. Install top head trim 5 23-Aug-23 30-Aug-23

1051 Paint doors & frames & trim ceiling prime 5 30-Aug-23 07-Sep-23

1052 Tiling, switches & breakers 5 07-Sep-23 14-Sep-23

1053 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 14-Sep-23 21-Sep-23

1054 Install suite entry doors / hardwares, install cover plates 5 21-Sep-23 28-Sep-23

1055 Install counter tops / backsplashes (measure mirrors) 5 21-Sep-23 28-Sep-23

1056 Plumbing / Mechanical fixtures 5 28-Sep-23 05-Oct-23

1057 Appliances / Dry wall check out 5 28-Sep-23 05-Oct-23

1058 Finish paint 5 05-Oct-23 13-Oct-23

1059 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 13-Oct-23 20-Oct-23

1060 Construction clean, Caulking 5 20-Oct-23 27-Oct-23

1061 Turnover 1 27-Oct-23 30-Oct-23

Level-11Level-11 91 28-Jun-23 07-Nov-23

1063 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 28-Jun-23 06-Jul-23

1064 Layout Suites + Install ERV's / Duct work etc. 5 06-Jul-23 13-Jul-23

1065 Frame Suites (Incl. Door frames) 5 13-Jul-23 20-Jul-23

1066 Mechanical / HVAC Rough In / Wood Blocking 5 20-Jul-23 27-Jul-23

1067 Electrical / Sprinkler / Fire stop 5 27-Jul-23 03-Aug-23

1068 Floor levelling 5 03-Aug-23 10-Aug-23

1069 Insulation & Board (Walls & Ceiling) 5 10-Aug-23 17-Aug-23

1070 Tape & Jointing 5 17-Aug-23 24-Aug-23

1071 Prime paint, Ceiling plaster 5 24-Aug-23 31-Aug-23

1072 Install interior door & frames & trims. Install top head trim 5 31-Aug-23 08-Sep-23

1073 Paint doors & frames & trim ceiling prime 5 08-Sep-23 15-Sep-23

1074 Tiling, switches & breakers 5 15-Sep-23 22-Sep-23

1075 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 22-Sep-23 29-Sep-23

1076 Install suite entry doors / hardwares, install cover plates 5 29-Sep-23 06-Oct-23

1077 Install counter tops / backsplashes (measure mirrors) 5 29-Sep-23 06-Oct-23

1078 Plumbing / Mechanical fixtures 5 06-Oct-23 16-Oct-23

1079 Appliances / Dry wall check out 5 06-Oct-23 16-Oct-23

1080 Finish paint 5 16-Oct-23 23-Oct-23

1081 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 23-Oct-23 30-Oct-23

1082 Construction clean, Caulking 5 30-Oct-23 06-Nov-23

1083 Turnover 1 06-Nov-23 07-Nov-23

Level-12Level-12 91 07-Jul-23 15-Nov-23

1085 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 07-Jul-23 14-Jul-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

20-Oct-23 23-Oct-23, 

30-Oct-23, Level-10

20-Jun-23 27-Jun-23, 

27-Jun-23 05-Jul-23, 

05-Jul-23 12-Jul-23, 

12-Jul-23 19-Jul-23, 

19-Jul-23 26-Jul-23, 

26-Jul-23 02-Aug-23, 

02-Aug-23 09-Aug-23, 

09-Aug-23 16-Aug-23, 

16-Aug-23 23-Aug-23, 

23-Aug-23 30-Aug-23, 

30-Aug-23 07-Sep-23, 

07-Sep-23 14-Sep-23, 

14-Sep-23 21-Sep-23, 

21-Sep-23 28-Sep-23, 

21-Sep-23 28-Sep-23, 

28-Sep-23 05-Oct-23, 

28-Sep-23 05-Oct-23, 

05-Oct-23 13-Oct-23, 

13-Oct-23 20-Oct-23, 

20-Oct-23 27-Oct-23, 

27-Oct-23 30-Oct-23, 

07-Nov-23, Level-11

28-Jun-23 06-Jul-23, 

06-Jul-23 13-Jul-23, 

13-Jul-23 20-Jul-23, 

20-Jul-23 27-Jul-23, 

27-Jul-23 03-Aug-23, 

03-Aug-23 10-Aug-23, 

10-Aug-23 17-Aug-23, 

17-Aug-23 24-Aug-23, 

24-Aug-23 31-Aug-23, 

31-Aug-23 08-Sep-23, 

08-Sep-23 15-Sep-23, 

15-Sep-23 22-Sep-23, 

22-Sep-23 29-Sep-23, 

29-Sep-23 06-Oct-23, 

29-Sep-23 06-Oct-23, 

06-Oct-23 16-Oct-23, 

06-Oct-23 16-Oct-23, 

16-Oct-23 23-Oct-23, 

23-Oct-23 30-Oct-23, 

30-Oct-23 06-Nov-23, 

06-Nov-23 07-Nov-23, 

15-Nov-23, Level-12

07-Jul-23 14-Jul-23, 

Date Revision Ch... A...
ONE BLOOR STREET WEST
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1076



Activity ID Activity Name Original
Duration

Start Finish

1086 Layout Suites + Install ERV's / Duct work etc. 5 14-Jul-23 21-Jul-23

1087 Frame Suites (Incl. Door frames) 5 21-Jul-23 28-Jul-23

1088 Mechanical / HVAC Rough In / Wood Blocking 5 28-Jul-23 04-Aug-23

1089 Electrical / Sprinkler / Fire stop 5 04-Aug-23 11-Aug-23

1090 Floor levelling 5 11-Aug-23 18-Aug-23

1091 Insulation & Board (Walls & Ceiling) 5 18-Aug-23 25-Aug-23

1092 Tape & Jointing 5 25-Aug-23 01-Sep-23

1093 Prime paint, Ceiling plaster 5 01-Sep-23 11-Sep-23

1094 Install interior door & frames & trims. Install top head trim 5 11-Sep-23 18-Sep-23

1095 Paint doors & frames & trim ceiling prime 5 18-Sep-23 25-Sep-23

1096 Tiling, switches & breakers 5 25-Sep-23 02-Oct-23

1097 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 02-Oct-23 10-Oct-23

1098 Install suite entry doors / hardwares, install cover plates 5 10-Oct-23 17-Oct-23

1099 Install counter tops / backsplashes (measure mirrors) 5 10-Oct-23 17-Oct-23

1100 Plumbing / Mechanical fixtures 5 17-Oct-23 24-Oct-23

1101 Appliances / Dry wall check out 5 17-Oct-23 24-Oct-23

1102 Finish paint 5 24-Oct-23 31-Oct-23

1103 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 31-Oct-23 07-Nov-23

1104 Construction clean, Caulking 5 07-Nov-23 14-Nov-23

1105 Turnover 1 14-Nov-23 15-Nov-23

Level-13Level-13 91 14-Jul-23 22-Nov-23

1107 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 14-Jul-23 21-Jul-23

1108 Layout Suites + Install ERV's / Duct work etc. 5 21-Jul-23 28-Jul-23

1109 Frame Suites (Incl. Door frames) 5 28-Jul-23 04-Aug-23

1110 Mechanical / HVAC Rough In / Wood Blocking 5 04-Aug-23 11-Aug-23

1111 Electrical / Sprinkler / Fire stop 5 11-Aug-23 18-Aug-23

1112 Floor levelling 5 18-Aug-23 25-Aug-23

1113 Insulation & Board (Walls & Ceiling) 5 25-Aug-23 01-Sep-23

1114 Tape & Jointing 5 01-Sep-23 11-Sep-23

1115 Prime paint, Ceiling plaster 5 11-Sep-23 18-Sep-23

1116 Install interior door & frames & trims. Install top head trim 5 18-Sep-23 25-Sep-23

1117 Paint doors & frames & trim ceiling prime 5 25-Sep-23 02-Oct-23

1118 Tiling, switches & breakers 5 02-Oct-23 10-Oct-23

1119 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 10-Oct-23 17-Oct-23

1120 Install suite entry doors / hardwares, install cover plates 5 17-Oct-23 24-Oct-23

1121 Install counter tops / backsplashes (measure mirrors) 5 17-Oct-23 24-Oct-23

1122 Plumbing / Mechanical fixtures 5 24-Oct-23 31-Oct-23

1123 Appliances / Dry wall check out 5 24-Oct-23 31-Oct-23

1124 Finish paint 5 31-Oct-23 07-Nov-23

1125 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 07-Nov-23 14-Nov-23

1126 Construction clean, Caulking 5 14-Nov-23 21-Nov-23

1127 Turnover 1 21-Nov-23 22-Nov-23

Level-14Level-14 91 24-Jul-23 30-Nov-23

1129 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 24-Jul-23 31-Jul-23

1130 Layout Suites + Install ERV's / Duct work etc. 5 31-Jul-23 07-Aug-23

1131 Frame Suites (Incl. Door frames) 5 07-Aug-23 14-Aug-23

1132 Mechanical / HVAC Rough In / Wood Blocking 5 14-Aug-23 21-Aug-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

14-Jul-23 21-Jul-23, 

21-Jul-23 28-Jul-23, 

28-Jul-23 04-Aug-23, 

04-Aug-23 11-Aug-23, 

11-Aug-23 18-Aug-23, 

18-Aug-23 25-Aug-23, 

25-Aug-23 01-Sep-23, 

01-Sep-23 11-Sep-23, 

11-Sep-23 18-Sep-23, 

18-Sep-23 25-Sep-23, 

25-Sep-23 02-Oct-23, 

02-Oct-23 10-Oct-23, 

10-Oct-23 17-Oct-23, 

10-Oct-23 17-Oct-23, 

17-Oct-23 24-Oct-23, 

17-Oct-23 24-Oct-23, 

24-Oct-23 31-Oct-23, 

31-Oct-23 07-Nov-23, 

07-Nov-23 14-Nov-23, 

14-Nov-23 15-Nov-23, 

22-Nov-23, Level-13

14-Jul-23 21-Jul-23, 

21-Jul-23 28-Jul-23, 

28-Jul-23 04-Aug-23, 

04-Aug-23 11-Aug-23, 

11-Aug-23 18-Aug-23, 

18-Aug-23 25-Aug-23, 

25-Aug-23 01-Sep-23, 

01-Sep-23 11-Sep-23, 

11-Sep-23 18-Sep-23, 

18-Sep-23 25-Sep-23, 

25-Sep-23 02-Oct-23, 

02-Oct-23 10-Oct-23, 

10-Oct-23 17-Oct-23, 

17-Oct-23 24-Oct-23, 

17-Oct-23 24-Oct-23, 

24-Oct-23 31-Oct-23, 

24-Oct-23 31-Oct-23, 

31-Oct-23 07-Nov-23, 

07-Nov-23 14-Nov-23, 

14-Nov-23 21-Nov-23, 

21-Nov-23 22-Nov-23, 

30-Nov-23, Level-14

24-Jul-23 31-Jul-23, 

31-Jul-23 07-Aug-23, 

07-Aug-23 14-Aug-23, 

14-Aug-23 21-Aug-23, 

Date Revision Ch... A...
ONE BLOOR STREET WEST
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1077



Activity ID Activity Name Original
Duration

Start Finish

1133 Electrical / Sprinkler / Fire stop 5 21-Aug-23 28-Aug-23

1134 Floor levelling 5 28-Aug-23 05-Sep-23

1135 Insulation & Board (Walls & Ceiling) 5 05-Sep-23 12-Sep-23

1136 Tape & Jointing 5 12-Sep-23 19-Sep-23

1137 Prime paint, Ceiling plaster 5 19-Sep-23 26-Sep-23

1138 Install interior door & frames & trims. Install top head trim 5 26-Sep-23 03-Oct-23

1139 Paint doors & frames & trim ceiling prime 5 03-Oct-23 11-Oct-23

1140 Tiling, switches & breakers 5 11-Oct-23 18-Oct-23

1141 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 18-Oct-23 25-Oct-23

1142 Install suite entry doors / hardwares, install cover plates 5 25-Oct-23 01-Nov-23

1143 Install counter tops / backsplashes (measure mirrors) 5 25-Oct-23 01-Nov-23

1144 Plumbing / Mechanical fixtures 5 01-Nov-23 08-Nov-23

1145 Appliances / Dry wall check out 5 01-Nov-23 08-Nov-23

1146 Finish paint 5 08-Nov-23 15-Nov-23

1147 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 15-Nov-23 22-Nov-23

1148 Construction clean, Caulking 5 22-Nov-23 29-Nov-23

1149 Turnover 1 29-Nov-23 30-Nov-23

Level-15Level-15 91 01-Aug-23 07-Dec-23

1151 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 01-Aug-23 08-Aug-23

1152 Layout Suites + Install ERV's / Duct work etc. 5 08-Aug-23 15-Aug-23

1153 Frame Suites (Incl. Door frames) 5 15-Aug-23 22-Aug-23

1154 Mechanical / HVAC Rough In / Wood Blocking 5 22-Aug-23 29-Aug-23

1155 Electrical / Sprinkler / Fire stop 5 29-Aug-23 06-Sep-23

1156 Floor levelling 5 06-Sep-23 13-Sep-23

1157 Insulation & Board (Walls & Ceiling) 5 13-Sep-23 20-Sep-23

1158 Tape & Jointing 5 20-Sep-23 27-Sep-23

1159 Prime paint, Ceiling plaster 5 27-Sep-23 04-Oct-23

1160 Install interior door & frames & trims. Install top head trim 5 04-Oct-23 12-Oct-23

1161 Paint doors & frames & trim ceiling prime 5 12-Oct-23 19-Oct-23

1162 Tiling, switches & breakers 5 19-Oct-23 26-Oct-23

1163 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 26-Oct-23 02-Nov-23

1164 Install suite entry doors / hardwares, install cover plates 5 02-Nov-23 09-Nov-23

1165 Install counter tops / backsplashes (measure mirrors) 5 02-Nov-23 09-Nov-23

1166 Plumbing / Mechanical fixtures 5 09-Nov-23 16-Nov-23

1167 Appliances / Dry wall check out 5 09-Nov-23 16-Nov-23

1168 Finish paint 5 16-Nov-23 23-Nov-23

1169 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 23-Nov-23 30-Nov-23

1170 Construction clean, Caulking 5 30-Nov-23 06-Dec-23

1171 Turnover 1 06-Dec-23 07-Dec-23

Level-16Level-16 91 09-Aug-23 14-Dec-23

1173 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 09-Aug-23 16-Aug-23

1174 Layout Suites + Install ERV's / Duct work etc. 5 16-Aug-23 23-Aug-23

1175 Frame Suites (Incl. Door frames) 5 23-Aug-23 30-Aug-23

1176 Mechanical / HVAC Rough In / Wood Blocking 5 30-Aug-23 07-Sep-23

1177 Electrical / Sprinkler / Fire stop 5 07-Sep-23 14-Sep-23

1178 Floor levelling 5 14-Sep-23 21-Sep-23

1179 Insulation & Board (Walls & Ceiling) 5 21-Sep-23 28-Sep-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

21-Aug-23 28-Aug-23, 

28-Aug-23 05-Sep-23, 

05-Sep-23 12-Sep-23, 

12-Sep-23 19-Sep-23, 

19-Sep-23 26-Sep-23, 

26-Sep-23 03-Oct-23, 

03-Oct-23 11-Oct-23, 

11-Oct-23 18-Oct-23, 

18-Oct-23 25-Oct-23, 

25-Oct-23 01-Nov-23, 

25-Oct-23 01-Nov-23, 

01-Nov-23 08-Nov-23, 

01-Nov-23 08-Nov-23, 

08-Nov-23 15-Nov-23, 

15-Nov-23 22-Nov-23, 

22-Nov-23 29-Nov-23, 

29-Nov-23 30-Nov-23, 

07-Dec-23, Level-15

01-Aug-23 08-Aug-23, 

08-Aug-23 15-Aug-23, 

15-Aug-23 22-Aug-23, 

22-Aug-23 29-Aug-23, 

29-Aug-23 06-Sep-23, 

06-Sep-23 13-Sep-23, 

13-Sep-23 20-Sep-23, 

20-Sep-23 27-Sep-23, 

27-Sep-23 04-Oct-23, 

04-Oct-23 12-Oct-23, 

12-Oct-23 19-Oct-23, 

19-Oct-23 26-Oct-23, 

26-Oct-23 02-Nov-23, 

02-Nov-23 09-Nov-23, 

02-Nov-23 09-Nov-23, 

09-Nov-23 16-Nov-23, 

09-Nov-23 16-Nov-23, 

16-Nov-23 23-Nov-23, 

23-Nov-23 30-Nov-23, 

30-Nov-23 06-Dec-23, 

06-Dec-23 07-Dec-23, 

14-Dec-23, Level-16

09-Aug-23 16-Aug-23, 

16-Aug-23 23-Aug-23, 

23-Aug-23 30-Aug-23, 

30-Aug-23 07-Sep-23, 

07-Sep-23 14-Sep-23, 

14-Sep-23 21-Sep-23, 

21-Sep-23 28-Sep-23, 

Date Revision Ch... A...
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1078



Activity ID Activity Name Original
Duration

Start Finish

1180 Tape & Jointing 5 28-Sep-23 05-Oct-23

1181 Prime paint, Ceiling plaster 5 05-Oct-23 13-Oct-23

1182 Install interior door & frames & trims. Install top head trim 5 13-Oct-23 20-Oct-23

1183 Paint doors & frames & trim ceiling prime 5 20-Oct-23 27-Oct-23

1184 Tiling, switches & breakers 5 27-Oct-23 03-Nov-23

1185 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 5 03-Nov-23 10-Nov-23

1186 Install suite entry doors / hardwares, install cover plates 5 10-Nov-23 17-Nov-23

1187 Install counter tops / backsplashes (measure mirrors) 5 10-Nov-23 17-Nov-23

1188 Plumbing / Mechanical fixtures 5 17-Nov-23 24-Nov-23

1189 Appliances / Dry wall check out 5 17-Nov-23 24-Nov-23

1190 Finish paint 5 24-Nov-23 01-Dec-23

1191 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 01-Dec-23 07-Dec-23

1192 Construction clean, Caulking 5 07-Dec-23 13-Dec-23

1193 Turnover 1 13-Dec-23 14-Dec-23

Level-17 & 18 (Mechanical Levels)Level-17 & 18 (Mechanical Levels) 183 23-May-23 30-Jan-24

2705 Pre test 5 23-May-23 30-May-23

1315 Waterproofing 5 21-Aug-23 28-Aug-23

1545 Floating Floor 10 28-Aug-23 12-Sep-23

2035 Place Equipment 3 12-Sep-23 15-Sep-23

2245 Structural Steel 5 12-Sep-23 19-Sep-23

2615 Concrete Masonry 15 19-Sep-23 11-Oct-23

2635 Drywall L17-L19 Fluid Cooler Room 5 11-Oct-23 18-Oct-23

2645 Paint 2 18-Oct-23 20-Oct-23

2655 Mechanical Piping Layout 5 20-Oct-23 27-Oct-23

2665 Mechanical pipe hangers 5 27-Oct-23 03-Nov-23

2675 L19 North Drainage & Piping Hookup 2 03-Nov-23 07-Nov-23

2685 Frame & Board Acoustical Drywall Ceiling 15 07-Nov-23 28-Nov-23

2695 Mechanical Rough In 30 28-Nov-23 05-Jan-24

2715 Equipment Tie In 20 04-Dec-23 29-Dec-23

2725 Test & Commission 20 29-Dec-23 23-Jan-24

2735 Finish paint 2 23-Jan-24 25-Jan-24

2745 Epoxy flooring 4 25-Jan-24 30-Jan-24

Residential Suites (L19 - Roof)Residential Suites (L19 - Roof) 414 08-Sep-23 06-Feb-25

Low Rise Floors (L19 - L38)Low Rise Floors (L19 - L38) 203 08-Sep-23 24-May-24

Level-19Level-19 96 08-Sep-23 17-Jan-24

1201 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 08-Sep-23 15-Sep-23

1202 Layout Suites + Install ERV's / Duct work etc. 5 15-Sep-23 22-Sep-23

1203 Frame Suites (Incl. Door frames) 5 22-Sep-23 29-Sep-23

1204 Mechanical / HVAC Rough In / Wood Blocking 5 29-Sep-23 06-Oct-23

1205 Electrical / Sprinkler / Fire stop 5 06-Oct-23 16-Oct-23

1206 Floor levelling 5 16-Oct-23 23-Oct-23

1207 Insulation & Board (Walls & Ceiling) 5 23-Oct-23 30-Oct-23

1208 Tape & Jointing 5 30-Oct-23 06-Nov-23

1209 Prime paint, Ceiling plaster 5 06-Nov-23 13-Nov-23

1210 Install interior door & frames & trims. Install top head trim 5 13-Nov-23 20-Nov-23

1211 Paint doors & frames & trim ceiling prime 5 20-Nov-23 27-Nov-23

1212 Tiling, switches & breakers 5 27-Nov-23 02-Dec-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

28-Sep-23 05-Oct-23, 

05-Oct-23 13-Oct-23, 

13-Oct-23 20-Oct-23, 

20-Oct-23 27-Oct-23, 

27-Oct-23 03-Nov-23, 

03-Nov-23 10-Nov-23, 

10-Nov-23 17-Nov-23, 

10-Nov-23 17-Nov-23, 

17-Nov-23 24-Nov-23, 

17-Nov-23 24-Nov-23, 

24-Nov-23 01-Dec-23, 

01-Dec-23 07-Dec-23, 

07-Dec-23 13-Dec-23, 

13-Dec-23 14-Dec-23, 

30-Jan-24, Level-17 & 18 (Mechanical Levels)

23-May-23 30-May-23, 

21-Aug-23 28-Aug-23, 

28-Aug-23 12-Sep-23, 

12-Sep-23 15-Sep-23, 

12-Sep-23 19-Sep-23, 

19-Sep-23 11-Oct-23, 

11-Oct-23 18-Oct-23, 

18-Oct-23 20-Oct-23, 

20-Oct-23 27-Oct-23, 

27-Oct-23 03-Nov-23, 

03-Nov-23 07-Nov-23, 

07-Nov-23 28-Nov-23, 

28-Nov-23 05-Jan-24, 

04-Dec-23 29-Dec-23, 

29-Dec-23 23-Jan-24, 

23-Jan-24 25-Jan-24, 

25-Jan-24 30-Jan-24, 

06-Feb-25, Residential Suites (L19 - Roof)

24-May-24, Low Rise Floors (L19 - L38)

17-Jan-24, Level-19

08-Sep-23 15-Sep-23, 

15-Sep-23 22-Sep-23, 

22-Sep-23 29-Sep-23, 

29-Sep-23 06-Oct-23, 

06-Oct-23 16-Oct-23, 

16-Oct-23 23-Oct-23, 

23-Oct-23 30-Oct-23, 

30-Oct-23 06-Nov-23, 

06-Nov-23 13-Nov-23, 

13-Nov-23 20-Nov-23, 

20-Nov-23 27-Nov-23, 

27-Nov-23 02-Dec-23, 

Date Revision Ch... A...
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1079



Activity ID Activity Name Original
Duration

Start Finish

1213 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 02-Dec-23 08-Dec-23

1214 Install laminate flooring / shoe mold, finalize kitchen base 5 08-Dec-23 14-Dec-23

1215 Install suite entry doors / hardwares, install cover plates 5 14-Dec-23 20-Dec-23

1216 Install counter tops / backsplashes (measure mirrors) 5 14-Dec-23 20-Dec-23

1217 Plumbing / Mechanical fixtures 5 20-Dec-23 28-Dec-23

1218 Appliances / Dry wall check out 5 20-Dec-23 28-Dec-23

1219 Finish paint 5 28-Dec-23 04-Jan-24

1220 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 04-Jan-24 10-Jan-24

1221 Construction clean, Caulking 5 10-Jan-24 16-Jan-24

1222 Turnover 1 16-Jan-24 17-Jan-24

Level-20Level-20 96 20-Sep-23 26-Jan-24

1224 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 20-Sep-23 27-Sep-23

1225 Layout Suites + Install ERV's / Duct work etc. 5 27-Sep-23 04-Oct-23

1226 Frame Suites (Incl. Door frames) 5 04-Oct-23 12-Oct-23

1227 Mechanical / HVAC Rough In / Wood Blocking 5 12-Oct-23 19-Oct-23

1228 Electrical / Sprinkler / Fire stop 5 19-Oct-23 26-Oct-23

1229 Floor levelling 5 26-Oct-23 02-Nov-23

1230 Insulation & Board (Walls & Ceiling) 5 02-Nov-23 09-Nov-23

1231 Tape & Jointing 5 09-Nov-23 16-Nov-23

1232 Prime paint, Ceiling plaster 5 16-Nov-23 23-Nov-23

1233 Install interior door & frames & trims. Install top head trim 5 23-Nov-23 30-Nov-23

1234 Paint doors & frames & trim ceiling prime 5 30-Nov-23 06-Dec-23

1235 Tiling, switches & breakers 5 06-Dec-23 12-Dec-23

1236 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 12-Dec-23 18-Dec-23

1237 Install laminate flooring / shoe mold, finalize kitchen base 5 18-Dec-23 23-Dec-23

1238 Install suite entry doors / hardwares, install cover plates 5 23-Dec-23 02-Jan-24

1239 Install counter tops / backsplashes (measure mirrors) 5 23-Dec-23 02-Jan-24

1240 Plumbing / Mechanical fixtures 5 02-Jan-24 08-Jan-24

1241 Appliances / Dry wall check out 5 02-Jan-24 08-Jan-24

1242 Finish paint 5 08-Jan-24 13-Jan-24

1243 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 13-Jan-24 19-Jan-24

1244 Construction clean, Caulking 5 19-Jan-24 25-Jan-24

1245 Turnover 1 25-Jan-24 26-Jan-24

Level-21Level-21 96 26-Sep-23 31-Jan-24

1247 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 26-Sep-23 03-Oct-23

1248 Layout Suites + Install ERV's / Duct work etc. 5 03-Oct-23 11-Oct-23

1249 Frame Suites (Incl. Door frames) 5 11-Oct-23 18-Oct-23

1250 Mechanical / HVAC Rough In / Wood Blocking 5 18-Oct-23 25-Oct-23

1251 Electrical / Sprinkler / Fire stop 5 25-Oct-23 01-Nov-23

1252 Floor levelling 5 01-Nov-23 08-Nov-23

1253 Insulation & Board (Walls & Ceiling) 5 08-Nov-23 15-Nov-23

1254 Tape & Jointing 5 15-Nov-23 22-Nov-23

1255 Prime paint, Ceiling plaster 5 22-Nov-23 29-Nov-23

1256 Install interior door & frames & trims. Install top head trim 5 29-Nov-23 05-Dec-23

1257 Paint doors & frames & trim ceiling prime 5 05-Dec-23 11-Dec-23

1258 Tiling, switches & breakers 5 11-Dec-23 16-Dec-23

1259 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 16-Dec-23 22-Dec-23

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

02-Dec-23 08-Dec-23, 

08-Dec-23 14-Dec-23, 

14-Dec-23 20-Dec-23, 

14-Dec-23 20-Dec-23, 

20-Dec-23 28-Dec-23, 

20-Dec-23 28-Dec-23, 

28-Dec-23 04-Jan-24, 

04-Jan-24 10-Jan-24, 

10-Jan-24 16-Jan-24, 

16-Jan-24 17-Jan-24, 

26-Jan-24, Level-20

20-Sep-23 27-Sep-23, 

27-Sep-23 04-Oct-23, 

04-Oct-23 12-Oct-23, 

12-Oct-23 19-Oct-23, 

19-Oct-23 26-Oct-23, 

26-Oct-23 02-Nov-23, 

02-Nov-23 09-Nov-23, 

09-Nov-23 16-Nov-23, 

16-Nov-23 23-Nov-23, 

23-Nov-23 30-Nov-23, 

30-Nov-23 06-Dec-23, 

06-Dec-23 12-Dec-23, 

12-Dec-23 18-Dec-23, 

18-Dec-23 23-Dec-23, 

23-Dec-23 02-Jan-24, 

23-Dec-23 02-Jan-24, 

02-Jan-24 08-Jan-24, 

02-Jan-24 08-Jan-24, 

08-Jan-24 13-Jan-24, 

13-Jan-24 19-Jan-24, 

19-Jan-24 25-Jan-24, 

25-Jan-24 26-Jan-24, 

31-Jan-24, Level-21

26-Sep-23 03-Oct-23, 

03-Oct-23 11-Oct-23, 

11-Oct-23 18-Oct-23, 

18-Oct-23 25-Oct-23, 

25-Oct-23 01-Nov-23, 

01-Nov-23 08-Nov-23, 

08-Nov-23 15-Nov-23, 

15-Nov-23 22-Nov-23, 

22-Nov-23 29-Nov-23, 

29-Nov-23 05-Dec-23, 

05-Dec-23 11-Dec-23, 

11-Dec-23 16-Dec-23, 

16-Dec-23 22-Dec-23, 

Date Revision Ch... A...
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1080



Activity ID Activity Name Original
Duration

Start Finish

1260 Install laminate flooring / shoe mold, finalize kitchen base 5 22-Dec-23 30-Dec-23

1261 Install suite entry doors / hardwares, install cover plates 5 30-Dec-23 06-Jan-24

1262 Install counter tops / backsplashes (measure mirrors) 5 30-Dec-23 06-Jan-24

1263 Plumbing / Mechanical fixtures 5 06-Jan-24 12-Jan-24

1264 Appliances / Dry wall check out 5 06-Jan-24 12-Jan-24

1265 Finish paint 5 12-Jan-24 18-Jan-24

1266 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 18-Jan-24 24-Jan-24

1267 Construction clean, Caulking 5 24-Jan-24 30-Jan-24

1268 Turnover 1 30-Jan-24 31-Jan-24

Level-22Level-22 96 02-Oct-23 05-Feb-24

1270 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 02-Oct-23 10-Oct-23

1271 Layout Suites + Install ERV's / Duct work etc. 5 10-Oct-23 17-Oct-23

1272 Frame Suites (Incl. Door frames) 5 17-Oct-23 24-Oct-23

1273 Mechanical / HVAC Rough In / Wood Blocking 5 24-Oct-23 31-Oct-23

1274 Electrical / Sprinkler / Fire stop 5 31-Oct-23 07-Nov-23

1275 Floor levelling 5 07-Nov-23 14-Nov-23

1276 Insulation & Board (Walls & Ceiling) 5 14-Nov-23 21-Nov-23

1277 Tape & Jointing 5 21-Nov-23 28-Nov-23

1278 Prime paint, Ceiling plaster 5 28-Nov-23 04-Dec-23

1279 Install interior door & frames & trims. Install top head trim 5 04-Dec-23 09-Dec-23

1280 Paint doors & frames & trim ceiling prime 5 09-Dec-23 15-Dec-23

1281 Tiling, switches & breakers 5 15-Dec-23 21-Dec-23

1282 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 21-Dec-23 29-Dec-23

1283 Install laminate flooring / shoe mold, finalize kitchen base 5 29-Dec-23 05-Jan-24

1284 Install suite entry doors / hardwares, install cover plates 5 05-Jan-24 11-Jan-24

1285 Install counter tops / backsplashes (measure mirrors) 5 05-Jan-24 11-Jan-24

1286 Plumbing / Mechanical fixtures 5 11-Jan-24 17-Jan-24

1287 Appliances / Dry wall check out 5 11-Jan-24 17-Jan-24

1288 Finish paint 5 17-Jan-24 23-Jan-24

1289 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 23-Jan-24 29-Jan-24

1290 Construction clean, Caulking 5 29-Jan-24 03-Feb-24

1291 Turnover 1 03-Feb-24 05-Feb-24

Level-23Level-23 96 06-Oct-23 09-Feb-24

1293 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 06-Oct-23 16-Oct-23

1294 Layout Suites + Install ERV's / Duct work etc. 5 16-Oct-23 23-Oct-23

1295 Frame Suites (Incl. Door frames) 5 23-Oct-23 30-Oct-23

1296 Mechanical / HVAC Rough In / Wood Blocking 5 30-Oct-23 06-Nov-23

1297 Electrical / Sprinkler / Fire stop 5 06-Nov-23 13-Nov-23

1298 Floor levelling 5 13-Nov-23 20-Nov-23

1299 Insulation & Board (Walls & Ceiling) 5 20-Nov-23 27-Nov-23

1300 Tape & Jointing 5 27-Nov-23 02-Dec-23

1301 Prime paint, Ceiling plaster 5 02-Dec-23 08-Dec-23

1302 Install interior door & frames & trims. Install top head trim 5 08-Dec-23 14-Dec-23

1303 Paint doors & frames & trim ceiling prime 5 14-Dec-23 20-Dec-23

1304 Tiling, switches & breakers 5 20-Dec-23 28-Dec-23

1305 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 28-Dec-23 04-Jan-24

1306 Install laminate flooring / shoe mold, finalize kitchen base 5 04-Jan-24 10-Jan-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

22-Dec-23 30-Dec-23, 

30-Dec-23 06-Jan-24, 

30-Dec-23 06-Jan-24, 

06-Jan-24 12-Jan-24, 

06-Jan-24 12-Jan-24, 

12-Jan-24 18-Jan-24, 

18-Jan-24 24-Jan-24, 

24-Jan-24 30-Jan-24, 

30-Jan-24 31-Jan-24, 

05-Feb-24, Level-22

02-Oct-23 10-Oct-23, 

10-Oct-23 17-Oct-23, 

17-Oct-23 24-Oct-23, 

24-Oct-23 31-Oct-23, 

31-Oct-23 07-Nov-23, 

07-Nov-23 14-Nov-23, 

14-Nov-23 21-Nov-23, 

21-Nov-23 28-Nov-23, 

28-Nov-23 04-Dec-23, 

04-Dec-23 09-Dec-23, 

09-Dec-23 15-Dec-23, 

15-Dec-23 21-Dec-23, 

21-Dec-23 29-Dec-23, 

29-Dec-23 05-Jan-24, 

05-Jan-24 11-Jan-24, 

05-Jan-24 11-Jan-24, 

11-Jan-24 17-Jan-24, 

11-Jan-24 17-Jan-24, 

17-Jan-24 23-Jan-24, 

23-Jan-24 29-Jan-24, 

29-Jan-24 03-Feb-24, 

03-Feb-24 05-Feb-24, 

09-Feb-24, Level-23

06-Oct-23 16-Oct-23, 

16-Oct-23 23-Oct-23, 

23-Oct-23 30-Oct-23, 

30-Oct-23 06-Nov-23, 

06-Nov-23 13-Nov-23, 

13-Nov-23 20-Nov-23, 

20-Nov-23 27-Nov-23, 

27-Nov-23 02-Dec-23, 

02-Dec-23 08-Dec-23, 

08-Dec-23 14-Dec-23, 

14-Dec-23 20-Dec-23, 

20-Dec-23 28-Dec-23, 

28-Dec-23 04-Jan-24, 

04-Jan-24 10-Jan-24, 

Date Revision Ch... A...
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1081



Activity ID Activity Name Original
Duration

Start Finish

1307 Install suite entry doors / hardwares, install cover plates 5 10-Jan-24 16-Jan-24

1308 Install counter tops / backsplashes (measure mirrors) 5 10-Jan-24 16-Jan-24

1309 Plumbing / Mechanical fixtures 5 16-Jan-24 22-Jan-24

1310 Appliances / Dry wall check out 5 16-Jan-24 22-Jan-24

1311 Finish paint 5 22-Jan-24 27-Jan-24

1312 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 27-Jan-24 02-Feb-24

1313 Construction clean, Caulking 5 02-Feb-24 08-Feb-24

1314 Turnover 1 08-Feb-24 09-Feb-24

Level-24Level-24 96 13-Oct-23 14-Feb-24

1316 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray 5 13-Oct-23 20-Oct-23

1317 Layout Suites + Install ERV's / Duct work etc. 5 20-Oct-23 27-Oct-23

1318 Frame Suites (Incl. Door frames) 5 27-Oct-23 03-Nov-23

1319 Mechanical / HVAC Rough In / Wood Blocking 5 03-Nov-23 10-Nov-23

1320 Electrical / Sprinkler / Fire stop 5 10-Nov-23 17-Nov-23

1321 Floor levelling 5 17-Nov-23 24-Nov-23

1322 Insulation & Board (Walls & Ceiling) 5 24-Nov-23 01-Dec-23

1323 Tape & Jointing 5 01-Dec-23 07-Dec-23

1324 Prime paint, Ceiling plaster 5 07-Dec-23 13-Dec-23

1325 Install interior door & frames & trims. Install top head trim 5 13-Dec-23 19-Dec-23

1326 Paint doors & frames & trim ceiling prime 5 19-Dec-23 27-Dec-23

1327 Tiling, switches & breakers 5 27-Dec-23 03-Jan-24

1328 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 03-Jan-24 09-Jan-24

1329 Install laminate flooring / shoe mold, finalize kitchen base 5 09-Jan-24 15-Jan-24

1330 Install suite entry doors / hardwares, install cover plates 5 15-Jan-24 20-Jan-24

1331 Install counter tops / backsplashes (measure mirrors) 5 15-Jan-24 20-Jan-24

1332 Plumbing / Mechanical fixtures 5 20-Jan-24 26-Jan-24

1333 Appliances / Dry wall check out 5 20-Jan-24 26-Jan-24

1334 Finish paint 5 26-Jan-24 01-Feb-24

1335 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 01-Feb-24 07-Feb-24

1336 Construction clean, Caulking 5 07-Feb-24 13-Feb-24

1337 Turnover 1 13-Feb-24 14-Feb-24

Level-25Level-25 96 19-Oct-23 20-Feb-24

1339 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 19-Oct-23 26-Oct-23

1340 Layout Suites + Install ERV's / Duct work etc. 5 26-Oct-23 02-Nov-23

1341 Frame Suites (Incl. Door frames) 5 02-Nov-23 09-Nov-23

1342 Mechanical / HVAC Rough In / Wood Blocking 5 09-Nov-23 16-Nov-23

1343 Electrical / Sprinkler / Fire stop 5 16-Nov-23 23-Nov-23

1344 Floor levelling 5 23-Nov-23 30-Nov-23

1345 Insulation & Board (Walls & Ceiling) 5 30-Nov-23 06-Dec-23

1346 Tape & Jointing 5 06-Dec-23 12-Dec-23

1347 Prime paint, Ceiling plaster 5 12-Dec-23 18-Dec-23

1348 Install interior door & frames & trims. Install top head trim 5 18-Dec-23 23-Dec-23

1349 Paint doors & frames & trim ceiling prime 5 23-Dec-23 02-Jan-24

1350 Tiling, switches & breakers 5 02-Jan-24 08-Jan-24

1351 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 08-Jan-24 13-Jan-24

1352 Install laminate flooring / shoe mold, finalize kitchen base 5 13-Jan-24 19-Jan-24

1353 Install suite entry doors / hardwares, install cover plates 5 19-Jan-24 25-Jan-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

10-Jan-24 16-Jan-24, 

10-Jan-24 16-Jan-24, 

16-Jan-24 22-Jan-24, 

16-Jan-24 22-Jan-24, 

22-Jan-24 27-Jan-24, 

27-Jan-24 02-Feb-24, 

02-Feb-24 08-Feb-24, 

08-Feb-24 09-Feb-24, 

14-Feb-24, Level-24

13-Oct-23 20-Oct-23, 

20-Oct-23 27-Oct-23, 

27-Oct-23 03-Nov-23, 

03-Nov-23 10-Nov-23, 

10-Nov-23 17-Nov-23, 

17-Nov-23 24-Nov-23, 

24-Nov-23 01-Dec-23, 

01-Dec-23 07-Dec-23, 

07-Dec-23 13-Dec-23, 

13-Dec-23 19-Dec-23, 

19-Dec-23 27-Dec-23, 

27-Dec-23 03-Jan-24, 

03-Jan-24 09-Jan-24, 

09-Jan-24 15-Jan-24, 

15-Jan-24 20-Jan-24, 

15-Jan-24 20-Jan-24, 

20-Jan-24 26-Jan-24, 

20-Jan-24 26-Jan-24, 

26-Jan-24 01-Feb-24, 

01-Feb-24 07-Feb-24, 

07-Feb-24 13-Feb-24, 

13-Feb-24 14-Feb-24, 

20-Feb-24, Level-25

19-Oct-23 26-Oct-23, 

26-Oct-23 02-Nov-23, 

02-Nov-23 09-Nov-23, 

09-Nov-23 16-Nov-23, 

16-Nov-23 23-Nov-23, 

23-Nov-23 30-Nov-23, 

30-Nov-23 06-Dec-23, 

06-Dec-23 12-Dec-23, 

12-Dec-23 18-Dec-23, 

18-Dec-23 23-Dec-23, 

23-Dec-23 02-Jan-24, 

02-Jan-24 08-Jan-24, 

08-Jan-24 13-Jan-24, 

13-Jan-24 19-Jan-24, 

19-Jan-24 25-Jan-24, 

Date Revision Ch... A...
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1082



Activity ID Activity Name Original
Duration

Start Finish

1354 Install counter tops / backsplashes (measure mirrors) 5 19-Jan-24 25-Jan-24

1355 Plumbing / Mechanical fixtures 5 25-Jan-24 31-Jan-24

1356 Appliances / Dry wall check out 5 25-Jan-24 31-Jan-24

1357 Finish paint 5 31-Jan-24 06-Feb-24

1358 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 06-Feb-24 12-Feb-24

1359 Construction clean, Caulking 5 12-Feb-24 17-Feb-24

1360 Turnover 1 17-Feb-24 20-Feb-24

Level-26Level-26 96 31-Oct-23 29-Feb-24

1362 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 31-Oct-23 07-Nov-23

1363 Layout Suites + Install ERV's / Duct work etc. 5 07-Nov-23 14-Nov-23

1364 Frame Suites (Incl. Door frames) 5 14-Nov-23 21-Nov-23

1365 Mechanical / HVAC Rough In / Wood Blocking 5 21-Nov-23 28-Nov-23

1366 Electrical / Sprinkler / Fire stop 5 28-Nov-23 04-Dec-23

1367 Floor levelling 5 04-Dec-23 09-Dec-23

1368 Insulation & Board (Walls & Ceiling) 5 09-Dec-23 15-Dec-23

1369 Tape & Jointing 5 15-Dec-23 21-Dec-23

1370 Prime paint, Ceiling plaster 5 21-Dec-23 29-Dec-23

1371 Install interior door & frames & trims. Install top head trim 5 29-Dec-23 05-Jan-24

1372 Paint doors & frames & trim ceiling prime 5 05-Jan-24 11-Jan-24

1373 Tiling, switches & breakers 5 11-Jan-24 17-Jan-24

1374 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 17-Jan-24 23-Jan-24

1375 Install laminate flooring / shoe mold, finalize kitchen base 5 23-Jan-24 29-Jan-24

1376 Install suite entry doors / hardwares, install cover plates 5 29-Jan-24 03-Feb-24

1377 Install counter tops / backsplashes (measure mirrors) 5 29-Jan-24 03-Feb-24

1378 Plumbing / Mechanical fixtures 5 03-Feb-24 09-Feb-24

1379 Appliances / Dry wall check out 5 03-Feb-24 09-Feb-24

1380 Finish paint 5 09-Feb-24 15-Feb-24

1381 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 15-Feb-24 22-Feb-24

1382 Construction clean, Caulking 5 22-Feb-24 28-Feb-24

1383 Turnover 1 28-Feb-24 29-Feb-24

Level-27Level-27 96 06-Nov-23 05-Mar-24

1385 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 06-Nov-23 13-Nov-23

1386 Layout Suites + Install ERV's / Duct work etc. 5 13-Nov-23 20-Nov-23

1387 Frame Suites (Incl. Door frames) 5 20-Nov-23 27-Nov-23

1388 Mechanical / HVAC Rough In / Wood Blocking 5 27-Nov-23 02-Dec-23

1389 Electrical / Sprinkler / Fire stop 5 02-Dec-23 08-Dec-23

1390 Floor levelling 5 08-Dec-23 14-Dec-23

1391 Insulation & Board (Walls & Ceiling) 5 14-Dec-23 20-Dec-23

1392 Tape & Jointing 5 20-Dec-23 28-Dec-23

1393 Prime paint, Ceiling plaster 5 28-Dec-23 04-Jan-24

1394 Install interior door & frames & trims. Install top head trim 5 04-Jan-24 10-Jan-24

1395 Paint doors & frames & trim ceiling prime 5 10-Jan-24 16-Jan-24

1396 Tiling, switches & breakers 5 16-Jan-24 22-Jan-24

1397 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 22-Jan-24 27-Jan-24

1398 Install laminate flooring / shoe mold, finalize kitchen base 5 27-Jan-24 02-Feb-24

1399 Install suite entry doors / hardwares, install cover plates 5 02-Feb-24 08-Feb-24

1400 Install counter tops / backsplashes (measure mirrors) 5 02-Feb-24 08-Feb-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

19-Jan-24 25-Jan-24, 

25-Jan-24 31-Jan-24, 

25-Jan-24 31-Jan-24, 

31-Jan-24 06-Feb-24, 

06-Feb-24 12-Feb-24, 

12-Feb-24 17-Feb-24, 

17-Feb-24 20-Feb-24, 

29-Feb-24, Level-26

31-Oct-23 07-Nov-23, 

07-Nov-23 14-Nov-23, 

14-Nov-23 21-Nov-23, 

21-Nov-23 28-Nov-23, 

28-Nov-23 04-Dec-23, 

04-Dec-23 09-Dec-23, 

09-Dec-23 15-Dec-23, 

15-Dec-23 21-Dec-23, 

21-Dec-23 29-Dec-23, 

29-Dec-23 05-Jan-24, 

05-Jan-24 11-Jan-24, 

11-Jan-24 17-Jan-24, 

17-Jan-24 23-Jan-24, 

23-Jan-24 29-Jan-24, 

29-Jan-24 03-Feb-24, 

29-Jan-24 03-Feb-24, 

03-Feb-24 09-Feb-24, 

03-Feb-24 09-Feb-24, 

09-Feb-24 15-Feb-24, 

15-Feb-24 22-Feb-24, 

22-Feb-24 28-Feb-24, 

28-Feb-24 29-Feb-24, 

05-Mar-24, Level-27

06-Nov-23 13-Nov-23, 

13-Nov-23 20-Nov-23, 

20-Nov-23 27-Nov-23, 

27-Nov-23 02-Dec-23, 

02-Dec-23 08-Dec-23, 

08-Dec-23 14-Dec-23, 

14-Dec-23 20-Dec-23, 

20-Dec-23 28-Dec-23, 

28-Dec-23 04-Jan-24, 

04-Jan-24 10-Jan-24, 

10-Jan-24 16-Jan-24, 

16-Jan-24 22-Jan-24, 

22-Jan-24 27-Jan-24, 

27-Jan-24 02-Feb-24, 

02-Feb-24 08-Feb-24, 

02-Feb-24 08-Feb-24, 
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1083



Activity ID Activity Name Original
Duration

Start Finish

1401 Plumbing / Mechanical fixtures 5 08-Feb-24 14-Feb-24

1402 Appliances / Dry wall check out 5 08-Feb-24 14-Feb-24

1403 Finish paint 5 14-Feb-24 21-Feb-24

1404 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 21-Feb-24 27-Feb-24

1405 Construction clean, Caulking 5 27-Feb-24 04-Mar-24

1406 Turnover 1 04-Mar-24 05-Mar-24

Level-28Level-28 96 10-Nov-23 09-Mar-24

1408 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 10-Nov-23 17-Nov-23

1409 Layout Suites + Install ERV's / Duct work etc. 5 17-Nov-23 24-Nov-23

1410 Frame Suites (Incl. Door frames) 5 24-Nov-23 01-Dec-23

1411 Mechanical / HVAC Rough In / Wood Blocking 5 01-Dec-23 07-Dec-23

1412 Electrical / Sprinkler / Fire stop 5 07-Dec-23 13-Dec-23

1413 Floor levelling 5 13-Dec-23 19-Dec-23

1414 Insulation & Board (Walls & Ceiling) 5 19-Dec-23 27-Dec-23

1415 Tape & Jointing 5 27-Dec-23 03-Jan-24

1416 Prime paint, Ceiling plaster 5 03-Jan-24 09-Jan-24

1417 Install interior door & frames & trims. Install top head trim 5 09-Jan-24 15-Jan-24

1418 Paint doors & frames & trim ceiling prime 5 15-Jan-24 20-Jan-24

1419 Tiling, switches & breakers 5 20-Jan-24 26-Jan-24

1420 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 26-Jan-24 01-Feb-24

1421 Install laminate flooring / shoe mold, finalize kitchen base 5 01-Feb-24 07-Feb-24

1422 Install suite entry doors / hardwares, install cover plates 5 07-Feb-24 13-Feb-24

1423 Install counter tops / backsplashes (measure mirrors) 5 07-Feb-24 13-Feb-24

1424 Plumbing / Mechanical fixtures 5 13-Feb-24 20-Feb-24

1425 Appliances / Dry wall check out 5 13-Feb-24 20-Feb-24

1426 Finish paint 5 20-Feb-24 26-Feb-24

1427 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 26-Feb-24 02-Mar-24

1428 Construction clean, Caulking 5 02-Mar-24 08-Mar-24

1429 Turnover 1 08-Mar-24 09-Mar-24

Level-29Level-29 96 16-Nov-23 14-Mar-24

1431 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 16-Nov-23 23-Nov-23

1432 Layout Suites + Install ERV's / Duct work etc. 5 23-Nov-23 30-Nov-23

1433 Frame Suites (Incl. Door frames) 5 30-Nov-23 06-Dec-23

1434 Mechanical / HVAC Rough In / Wood Blocking 5 06-Dec-23 12-Dec-23

1435 Electrical / Sprinkler / Fire stop 5 12-Dec-23 18-Dec-23

1436 Floor levelling 5 18-Dec-23 23-Dec-23

1437 Insulation & Board (Walls & Ceiling) 5 23-Dec-23 02-Jan-24

1438 Tape & Jointing 5 02-Jan-24 08-Jan-24

1439 Prime paint, Ceiling plaster 5 08-Jan-24 13-Jan-24

1440 Install interior door & frames & trims. Install top head trim 5 13-Jan-24 19-Jan-24

1441 Paint doors & frames & trim ceiling prime 5 19-Jan-24 25-Jan-24

1442 Tiling, switches & breakers 5 25-Jan-24 31-Jan-24

1443 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 31-Jan-24 06-Feb-24

1444 Install laminate flooring / shoe mold, finalize kitchen base 5 06-Feb-24 12-Feb-24

1445 Install suite entry doors / hardwares, install cover plates 5 12-Feb-24 17-Feb-24

1446 Install counter tops / backsplashes (measure mirrors) 5 12-Feb-24 17-Feb-24

1447 Plumbing / Mechanical fixtures 5 17-Feb-24 24-Feb-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

08-Feb-24 14-Feb-24, 

08-Feb-24 14-Feb-24, 

14-Feb-24 21-Feb-24, 

21-Feb-24 27-Feb-24, 

27-Feb-24 04-Mar-24, 

04-Mar-24 05-Mar-24, 

09-Mar-24, Level-28

10-Nov-23 17-Nov-23, 

17-Nov-23 24-Nov-23, 

24-Nov-23 01-Dec-23, 

01-Dec-23 07-Dec-23, 

07-Dec-23 13-Dec-23, 

13-Dec-23 19-Dec-23, 

19-Dec-23 27-Dec-23, 

27-Dec-23 03-Jan-24, 

03-Jan-24 09-Jan-24, 

09-Jan-24 15-Jan-24, 

15-Jan-24 20-Jan-24, 

20-Jan-24 26-Jan-24, 

26-Jan-24 01-Feb-24, 

01-Feb-24 07-Feb-24, 

07-Feb-24 13-Feb-24, 

07-Feb-24 13-Feb-24, 

13-Feb-24 20-Feb-24, 

13-Feb-24 20-Feb-24, 

20-Feb-24 26-Feb-24, 

26-Feb-24 02-Mar-24, 

02-Mar-24 08-Mar-24, 

08-Mar-24 09-Mar-24, 

14-Mar-24, Level-29

16-Nov-23 23-Nov-23, 

23-Nov-23 30-Nov-23, 

30-Nov-23 06-Dec-23, 

06-Dec-23 12-Dec-23, 

12-Dec-23 18-Dec-23, 

18-Dec-23 23-Dec-23, 

23-Dec-23 02-Jan-24, 

02-Jan-24 08-Jan-24, 

08-Jan-24 13-Jan-24, 

13-Jan-24 19-Jan-24, 

19-Jan-24 25-Jan-24, 

25-Jan-24 31-Jan-24, 

31-Jan-24 06-Feb-24, 

06-Feb-24 12-Feb-24, 

12-Feb-24 17-Feb-24, 

12-Feb-24 17-Feb-24, 

17-Feb-24 24-Feb-24, 
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Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish

1448 Appliances / Dry wall check out 5 17-Feb-24 24-Feb-24

1449 Finish paint 5 24-Feb-24 01-Mar-24

1450 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 01-Mar-24 07-Mar-24

1451 Construction clean, Caulking 5 07-Mar-24 13-Mar-24

1452 Turnover 1 13-Mar-24 14-Mar-24

Level-30Level-30 96 22-Nov-23 19-Mar-24

1454 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 22-Nov-23 29-Nov-23

1455 Layout Suites + Install ERV's / Duct work etc. 5 29-Nov-23 05-Dec-23

1456 Frame Suites (Incl. Door frames) 5 05-Dec-23 11-Dec-23

1457 Mechanical / HVAC Rough In / Wood Blocking 5 11-Dec-23 16-Dec-23

1458 Electrical / Sprinkler / Fire stop 5 16-Dec-23 22-Dec-23

1459 Floor levelling 5 22-Dec-23 30-Dec-23

1460 Insulation & Board (Walls & Ceiling) 5 30-Dec-23 06-Jan-24

1461 Tape & Jointing 5 06-Jan-24 12-Jan-24

1462 Prime paint, Ceiling plaster 5 12-Jan-24 18-Jan-24

1463 Install interior door & frames & trims. Install top head trim 5 18-Jan-24 24-Jan-24

1464 Paint doors & frames & trim ceiling prime 5 24-Jan-24 30-Jan-24

1465 Tiling, switches & breakers 5 30-Jan-24 05-Feb-24

1466 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 05-Feb-24 10-Feb-24

1467 Install laminate flooring / shoe mold, finalize kitchen base 5 10-Feb-24 16-Feb-24

1468 Install suite entry doors / hardwares, install cover plates 5 16-Feb-24 23-Feb-24

1469 Install counter tops / backsplashes (measure mirrors) 5 16-Feb-24 23-Feb-24

1470 Plumbing / Mechanical fixtures 5 23-Feb-24 29-Feb-24

1471 Appliances / Dry wall check out 5 23-Feb-24 29-Feb-24

1472 Finish paint 5 29-Feb-24 06-Mar-24

1473 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 06-Mar-24 12-Mar-24

1474 Construction clean, Caulking 5 12-Mar-24 18-Mar-24

1475 Turnover 1 18-Mar-24 19-Mar-24

Level-31Level-31 96 04-Dec-23 30-Mar-24

1477 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 04-Dec-23 09-Dec-23

1478 Layout Suites + Install ERV's / Duct work etc. 5 09-Dec-23 15-Dec-23

1479 Frame Suites (Incl. Door frames) 5 15-Dec-23 21-Dec-23

1480 Mechanical / HVAC Rough In / Wood Blocking 5 21-Dec-23 29-Dec-23

1481 Electrical / Sprinkler / Fire stop 5 29-Dec-23 05-Jan-24

1482 Floor levelling 5 05-Jan-24 11-Jan-24

1483 Insulation & Board (Walls & Ceiling) 5 11-Jan-24 17-Jan-24

1484 Tape & Jointing 5 17-Jan-24 23-Jan-24

1485 Prime paint, Ceiling plaster 5 23-Jan-24 29-Jan-24

1486 Install interior door & frames & trims. Install top head trim 5 29-Jan-24 03-Feb-24

1487 Paint doors & frames & trim ceiling prime 5 03-Feb-24 09-Feb-24

1488 Tiling, switches & breakers 5 09-Feb-24 15-Feb-24

1489 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 15-Feb-24 22-Feb-24

1490 Install laminate flooring / shoe mold, finalize kitchen base 5 22-Feb-24 28-Feb-24

1491 Install suite entry doors / hardwares, install cover plates 5 28-Feb-24 05-Mar-24

1492 Install counter tops / backsplashes (measure mirrors) 5 28-Feb-24 05-Mar-24

1493 Plumbing / Mechanical fixtures 5 05-Mar-24 11-Mar-24

1494 Appliances / Dry wall check out 5 05-Mar-24 11-Mar-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

17-Feb-24 24-Feb-24, 

24-Feb-24 01-Mar-24, 

01-Mar-24 07-Mar-24, 

07-Mar-24 13-Mar-24, 

13-Mar-24 14-Mar-24, 

19-Mar-24, Level-30

22-Nov-23 29-Nov-23, 

29-Nov-23 05-Dec-23, 

05-Dec-23 11-Dec-23, 

11-Dec-23 16-Dec-23, 

16-Dec-23 22-Dec-23, 

22-Dec-23 30-Dec-23, 

30-Dec-23 06-Jan-24, 

06-Jan-24 12-Jan-24, 

12-Jan-24 18-Jan-24, 

18-Jan-24 24-Jan-24, 

24-Jan-24 30-Jan-24, 

30-Jan-24 05-Feb-24, 

05-Feb-24 10-Feb-24, 

10-Feb-24 16-Feb-24, 

16-Feb-24 23-Feb-24, 

16-Feb-24 23-Feb-24, 

23-Feb-24 29-Feb-24, 

23-Feb-24 29-Feb-24, 

29-Feb-24 06-Mar-24, 

06-Mar-24 12-Mar-24, 

12-Mar-24 18-Mar-24, 

18-Mar-24 19-Mar-24, 

30-Mar-24, Level-31

04-Dec-23 09-Dec-23, 

09-Dec-23 15-Dec-23, 

15-Dec-23 21-Dec-23, 

21-Dec-23 29-Dec-23, 

29-Dec-23 05-Jan-24, 

05-Jan-24 11-Jan-24, 

11-Jan-24 17-Jan-24, 

17-Jan-24 23-Jan-24, 

23-Jan-24 29-Jan-24, 

29-Jan-24 03-Feb-24, 

03-Feb-24 09-Feb-24, 

09-Feb-24 15-Feb-24, 

15-Feb-24 22-Feb-24, 

22-Feb-24 28-Feb-24, 

28-Feb-24 05-Mar-24, 

28-Feb-24 05-Mar-24, 

05-Mar-24 11-Mar-24, 

05-Mar-24 11-Mar-24, 
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Actual Level of Effort

Actual Work
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Activity ID Activity Name Original
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Start Finish

1495 Finish paint 5 11-Mar-24 16-Mar-24

1496 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 16-Mar-24 22-Mar-24

1497 Construction clean, Caulking 5 22-Mar-24 28-Mar-24

1498 Turnover 1 28-Mar-24 30-Mar-24

Level-32Level-32 96 08-Dec-23 04-Apr-24

1500 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 08-Dec-23 14-Dec-23

1501 Layout Suites + Install ERV's / Duct work etc. 5 14-Dec-23 20-Dec-23

1502 Frame Suites (Incl. Door frames) 5 20-Dec-23 28-Dec-23

1503 Mechanical / HVAC Rough In / Wood Blocking 5 28-Dec-23 04-Jan-24

1504 Electrical / Sprinkler / Fire stop 5 04-Jan-24 10-Jan-24

1505 Floor levelling 5 10-Jan-24 16-Jan-24

1506 Insulation & Board (Walls & Ceiling) 5 16-Jan-24 22-Jan-24

1507 Tape & Jointing 5 22-Jan-24 27-Jan-24

1508 Prime paint, Ceiling plaster 5 27-Jan-24 02-Feb-24

1509 Install interior door & frames & trims. Install top head trim 5 02-Feb-24 08-Feb-24

1510 Paint doors & frames & trim ceiling prime 5 08-Feb-24 14-Feb-24

1511 Tiling, switches & breakers 5 14-Feb-24 21-Feb-24

1512 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 21-Feb-24 27-Feb-24

1513 Install laminate flooring / shoe mold, finalize kitchen base 5 27-Feb-24 04-Mar-24

1514 Install suite entry doors / hardwares, install cover plates 5 04-Mar-24 09-Mar-24

1515 Install counter tops / backsplashes (measure mirrors) 5 04-Mar-24 09-Mar-24

1516 Plumbing / Mechanical fixtures 5 09-Mar-24 15-Mar-24

1517 Appliances / Dry wall check out 5 09-Mar-24 15-Mar-24

1518 Finish paint 5 15-Mar-24 21-Mar-24

1519 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 21-Mar-24 27-Mar-24

1520 Construction clean, Caulking 5 27-Mar-24 03-Apr-24

1521 Turnover 1 03-Apr-24 04-Apr-24

Level-33Level-33 96 14-Dec-23 10-Apr-24

1523 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 14-Dec-23 20-Dec-23

1524 Layout Suites + Install ERV's / Duct work etc. 5 20-Dec-23 28-Dec-23

1525 Frame Suites (Incl. Door frames) 5 28-Dec-23 04-Jan-24

1526 Mechanical / HVAC Rough In / Wood Blocking 5 04-Jan-24 10-Jan-24

1527 Electrical / Sprinkler / Fire stop 5 10-Jan-24 16-Jan-24

1528 Floor levelling 5 16-Jan-24 22-Jan-24

1529 Insulation & Board (Walls & Ceiling) 5 22-Jan-24 27-Jan-24

1530 Tape & Jointing 5 27-Jan-24 02-Feb-24

1531 Prime paint, Ceiling plaster 5 02-Feb-24 08-Feb-24

1532 Install interior door & frames & trims. Install top head trim 5 08-Feb-24 14-Feb-24

1533 Paint doors & frames & trim ceiling prime 5 14-Feb-24 21-Feb-24

1534 Tiling, switches & breakers 5 21-Feb-24 27-Feb-24

1535 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 27-Feb-24 04-Mar-24

1536 Install laminate flooring / shoe mold, finalize kitchen base 5 04-Mar-24 09-Mar-24

1537 Install suite entry doors / hardwares, install cover plates 5 09-Mar-24 15-Mar-24

1538 Install counter tops / backsplashes (measure mirrors) 5 09-Mar-24 15-Mar-24

1539 Plumbing / Mechanical fixtures 5 15-Mar-24 21-Mar-24

1540 Appliances / Dry wall check out 5 15-Mar-24 21-Mar-24

1541 Finish paint 5 21-Mar-24 27-Mar-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

11-Mar-24 16-Mar-24, 

16-Mar-24 22-Mar-24, 

22-Mar-24 28-Mar-24, 

28-Mar-24 30-Mar-24, 

04-Apr-24, Level-32

08-Dec-23 14-Dec-23, 

14-Dec-23 20-Dec-23, 

20-Dec-23 28-Dec-23, 

28-Dec-23 04-Jan-24, 

04-Jan-24 10-Jan-24, 

10-Jan-24 16-Jan-24, 

16-Jan-24 22-Jan-24, 

22-Jan-24 27-Jan-24, 

27-Jan-24 02-Feb-24, 

02-Feb-24 08-Feb-24, 

08-Feb-24 14-Feb-24, 

14-Feb-24 21-Feb-24, 

21-Feb-24 27-Feb-24, 

27-Feb-24 04-Mar-24, 

04-Mar-24 09-Mar-24, 

04-Mar-24 09-Mar-24, 

09-Mar-24 15-Mar-24, 

09-Mar-24 15-Mar-24, 

15-Mar-24 21-Mar-24, 

21-Mar-24 27-Mar-24, 

27-Mar-24 03-Apr-24, 

03-Apr-24 04-Apr-24, 

10-Apr-24, Level-33

14-Dec-23 20-Dec-23, 

20-Dec-23 28-Dec-23, 

28-Dec-23 04-Jan-24, 

04-Jan-24 10-Jan-24, 

10-Jan-24 16-Jan-24, 

16-Jan-24 22-Jan-24, 

22-Jan-24 27-Jan-24, 

27-Jan-24 02-Feb-24, 

02-Feb-24 08-Feb-24, 

08-Feb-24 14-Feb-24, 

14-Feb-24 21-Feb-24, 

21-Feb-24 27-Feb-24, 

27-Feb-24 04-Mar-24, 

04-Mar-24 09-Mar-24, 

09-Mar-24 15-Mar-24, 

09-Mar-24 15-Mar-24, 

15-Mar-24 21-Mar-24, 

15-Mar-24 21-Mar-24, 

21-Mar-24 27-Mar-24, 
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Activity ID Activity Name Original
Duration

Start Finish

1542 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 27-Mar-24 03-Apr-24

1543 Construction clean, Caulking 5 03-Apr-24 09-Apr-24

1544 Turnover 1 09-Apr-24 10-Apr-24

Level-34Level-34 96 28-Dec-23 22-Apr-24

1546 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 28-Dec-23 04-Jan-24

1547 Layout Suites + Install ERV's / Duct work etc. 5 04-Jan-24 10-Jan-24

1548 Frame Suites (Incl. Door frames) 5 10-Jan-24 16-Jan-24

1549 Mechanical / HVAC Rough In / Wood Blocking 5 16-Jan-24 22-Jan-24

1550 Electrical / Sprinkler / Fire stop 5 22-Jan-24 27-Jan-24

1551 Floor levelling 5 27-Jan-24 02-Feb-24

1552 Insulation & Board (Walls & Ceiling) 5 02-Feb-24 08-Feb-24

1553 Tape & Jointing 5 08-Feb-24 14-Feb-24

1554 Prime paint, Ceiling plaster 5 14-Feb-24 21-Feb-24

1555 Install interior door & frames & trims. Install top head trim 5 21-Feb-24 27-Feb-24

1556 Paint doors & frames & trim ceiling prime 5 27-Feb-24 04-Mar-24

1557 Tiling, switches & breakers 5 04-Mar-24 09-Mar-24

1558 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 09-Mar-24 15-Mar-24

1559 Install laminate flooring / shoe mold, finalize kitchen base 5 15-Mar-24 21-Mar-24

1560 Install suite entry doors / hardwares, install cover plates 5 21-Mar-24 27-Mar-24

1561 Install counter tops / backsplashes (measure mirrors) 5 21-Mar-24 27-Mar-24

1562 Plumbing / Mechanical fixtures 5 27-Mar-24 03-Apr-24

1563 Appliances / Dry wall check out 5 27-Mar-24 03-Apr-24

1564 Finish paint 5 03-Apr-24 09-Apr-24

1565 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 09-Apr-24 15-Apr-24

1566 Construction clean, Caulking 5 15-Apr-24 20-Apr-24

1567 Turnover 1 20-Apr-24 22-Apr-24

Level-35Level-35 96 04-Jan-24 27-Apr-24

1569 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 04-Jan-24 10-Jan-24

1570 Layout Suites + Install ERV's / Duct work etc. 5 10-Jan-24 16-Jan-24

1571 Frame Suites (Incl. Door frames) 5 16-Jan-24 22-Jan-24

1572 Mechanical / HVAC Rough In / Wood Blocking 5 22-Jan-24 27-Jan-24

1573 Electrical / Sprinkler / Fire stop 5 27-Jan-24 02-Feb-24

1574 Floor levelling 5 02-Feb-24 08-Feb-24

1575 Insulation & Board (Walls & Ceiling) 5 08-Feb-24 14-Feb-24

1576 Tape & Jointing 5 14-Feb-24 21-Feb-24

1577 Prime paint, Ceiling plaster 5 21-Feb-24 27-Feb-24

1578 Install interior door & frames & trims. Install top head trim 5 27-Feb-24 04-Mar-24

1579 Paint doors & frames & trim ceiling prime 5 04-Mar-24 09-Mar-24

1580 Tiling, switches & breakers 5 09-Mar-24 15-Mar-24

1581 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 15-Mar-24 21-Mar-24

1582 Install laminate flooring / shoe mold, finalize kitchen base 5 21-Mar-24 27-Mar-24

1583 Install suite entry doors / hardwares, install cover plates 5 27-Mar-24 03-Apr-24

1584 Install counter tops / backsplashes (measure mirrors) 5 27-Mar-24 03-Apr-24

1585 Plumbing / Mechanical fixtures 5 03-Apr-24 09-Apr-24

1586 Appliances / Dry wall check out 5 03-Apr-24 09-Apr-24

1587 Finish paint 5 09-Apr-24 15-Apr-24

1588 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 15-Apr-24 20-Apr-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

27-Mar-24 03-Apr-24, 

03-Apr-24 09-Apr-24, 

09-Apr-24 10-Apr-24, 

22-Apr-24, Level-34

28-Dec-23 04-Jan-24, 

04-Jan-24 10-Jan-24, 

10-Jan-24 16-Jan-24, 

16-Jan-24 22-Jan-24, 

22-Jan-24 27-Jan-24, 

27-Jan-24 02-Feb-24, 

02-Feb-24 08-Feb-24, 

08-Feb-24 14-Feb-24, 

14-Feb-24 21-Feb-24, 

21-Feb-24 27-Feb-24, 

27-Feb-24 04-Mar-24, 

04-Mar-24 09-Mar-24, 

09-Mar-24 15-Mar-24, 

15-Mar-24 21-Mar-24, 

21-Mar-24 27-Mar-24, 

21-Mar-24 27-Mar-24, 

27-Mar-24 03-Apr-24, 

27-Mar-24 03-Apr-24, 

03-Apr-24 09-Apr-24, 

09-Apr-24 15-Apr-24, 

15-Apr-24 20-Apr-24, 

20-Apr-24 22-Apr-24, 

27-Apr-24, Level-35

04-Jan-24 10-Jan-24, 

10-Jan-24 16-Jan-24, 

16-Jan-24 22-Jan-24, 

22-Jan-24 27-Jan-24, 

27-Jan-24 02-Feb-24, 

02-Feb-24 08-Feb-24, 

08-Feb-24 14-Feb-24, 

14-Feb-24 21-Feb-24, 

21-Feb-24 27-Feb-24, 

27-Feb-24 04-Mar-24, 

04-Mar-24 09-Mar-24, 

09-Mar-24 15-Mar-24, 

15-Mar-24 21-Mar-24, 

21-Mar-24 27-Mar-24, 

27-Mar-24 03-Apr-24, 

27-Mar-24 03-Apr-24, 

03-Apr-24 09-Apr-24, 

03-Apr-24 09-Apr-24, 

09-Apr-24 15-Apr-24, 

15-Apr-24 20-Apr-24, 
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Activity ID Activity Name Original
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1589 Construction clean, Caulking 5 20-Apr-24 26-Apr-24

1590 Turnover 1 26-Apr-24 27-Apr-24

Level-36Level-36 96 10-Jan-24 03-May-24

1592 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 10-Jan-24 16-Jan-24

1593 Layout Suites + Install ERV's / Duct work etc. 5 16-Jan-24 22-Jan-24

1594 Frame Suites (Incl. Door frames) 5 22-Jan-24 27-Jan-24

1595 Mechanical / HVAC Rough In / Wood Blocking 5 27-Jan-24 02-Feb-24

1596 Electrical / Sprinkler / Fire stop 5 02-Feb-24 08-Feb-24

1597 Floor levelling 5 08-Feb-24 14-Feb-24

1598 Insulation & Board (Walls & Ceiling) 5 14-Feb-24 21-Feb-24

1599 Tape & Jointing 5 21-Feb-24 27-Feb-24

1600 Prime paint, Ceiling plaster 5 27-Feb-24 04-Mar-24

1601 Install interior door & frames & trims. Install top head trim 5 04-Mar-24 09-Mar-24

1602 Paint doors & frames & trim ceiling prime 5 09-Mar-24 15-Mar-24

1603 Tiling, switches & breakers 5 15-Mar-24 21-Mar-24

1604 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 21-Mar-24 27-Mar-24

1605 Install laminate flooring / shoe mold, finalize kitchen base 5 27-Mar-24 03-Apr-24

1606 Install suite entry doors / hardwares, install cover plates 5 03-Apr-24 09-Apr-24

1607 Install counter tops / backsplashes (measure mirrors) 5 03-Apr-24 09-Apr-24

1608 Plumbing / Mechanical fixtures 5 09-Apr-24 15-Apr-24

1609 Appliances / Dry wall check out 5 09-Apr-24 15-Apr-24

1610 Finish paint 5 15-Apr-24 20-Apr-24

1611 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 20-Apr-24 26-Apr-24

1612 Construction clean, Caulking 5 26-Apr-24 02-May-24

1613 Turnover 1 02-May-24 03-May-24

Level-37 & 38 (Mechanical Levels)Level-37 & 38 (Mechanical Levels) 106 18-Jan-24 24-May-24

3585 Waterproofing 5 18-Jan-24 24-Jan-24

3595 Floating Floor 10 18-Jan-24 30-Jan-24

3635 Structural Steel 5 18-Jan-24 24-Jan-24

3625 Place Equipment 3 24-Jan-24 27-Jan-24

3725 Pre test 5 24-Jan-24 30-Jan-24

3645 Concrete Masonry 15 27-Jan-24 14-Feb-24

3655 Drywall L37-L39 Fluid Cooler Room 5 14-Feb-24 21-Feb-24

3665 Paint 2 21-Feb-24 23-Feb-24

3675 Mechanical Piping Layout 5 23-Feb-24 29-Feb-24

3685 Mechanical pipe hangers 5 29-Feb-24 06-Mar-24

3695 L39 North Drainage & Piping Hookup 2 06-Mar-24 08-Mar-24

3705 Frame & Board Acoustical Drywall Ceiling 15 08-Mar-24 26-Mar-24

3715 Mechanical Rough In 30 26-Mar-24 01-May-24

3735 Equipment Tie In 20 19-Apr-24 13-May-24

3745 Test & Commission 13 01-May-24 16-May-24

3755 Finish paint 2 16-May-24 18-May-24

3765 Epoxy flooring 4 18-May-24 24-May-24

Mid Rise Floors (L39- L58)Mid Rise Floors (L39- L58) 219 06-Feb-24 25-Oct-24

Level-39Level-39 96 06-Feb-24 31-May-24

1619 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 06-Feb-24 12-Feb-24

1620 Layout Suites + Install ERV's / Duct work etc. 5 12-Feb-24 17-Feb-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

20-Apr-24 26-Apr-24, 

26-Apr-24 27-Apr-24, 

03-May-24, Level-36

10-Jan-24 16-Jan-24, 

16-Jan-24 22-Jan-24, 

22-Jan-24 27-Jan-24, 

27-Jan-24 02-Feb-24, 

02-Feb-24 08-Feb-24, 

08-Feb-24 14-Feb-24, 

14-Feb-24 21-Feb-24, 

21-Feb-24 27-Feb-24, 

27-Feb-24 04-Mar-24, 

04-Mar-24 09-Mar-24, 

09-Mar-24 15-Mar-24, 

15-Mar-24 21-Mar-24, 

21-Mar-24 27-Mar-24, 

27-Mar-24 03-Apr-24, 

03-Apr-24 09-Apr-24, 

03-Apr-24 09-Apr-24, 

09-Apr-24 15-Apr-24, 

09-Apr-24 15-Apr-24, 

15-Apr-24 20-Apr-24, 

20-Apr-24 26-Apr-24, 

26-Apr-24 02-May-24, 

02-May-24 03-May-24, 

24-May-24, Level-37 & 38 (Mechanical Levels)

18-Jan-24 24-Jan-24, 

18-Jan-24 30-Jan-24, 

18-Jan-24 24-Jan-24, 

24-Jan-24 27-Jan-24, 

24-Jan-24 30-Jan-24, 

27-Jan-24 14-Feb-24, 

14-Feb-24 21-Feb-24, 

21-Feb-24 23-Feb-24, 

23-Feb-24 29-Feb-24, 

29-Feb-24 06-Mar-24, 

06-Mar-24 08-Mar-24, 

08-Mar-24 26-Mar-24, 

26-Mar-24 01-May-24, 

19-Apr-24 13-May-24, 

01-May-24 16-May-24, 

16-May-24 18-May-24, 

18-May-24 24-May-24, 

25-Oct-24, Mid Rise Floors (L39- L58)

31-May-24, Level-39

06-Feb-24 12-Feb-24, 

12-Feb-24 17-Feb-24, 
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1621 Frame Suites (Incl. Door frames) 5 17-Feb-24 24-Feb-24

1622 Mechanical / HVAC Rough In / Wood Blocking 5 24-Feb-24 01-Mar-24

1623 Electrical / Sprinkler / Fire stop 5 01-Mar-24 07-Mar-24

1624 Floor levelling 5 07-Mar-24 13-Mar-24

1625 Insulation & Board (Walls & Ceiling) 5 13-Mar-24 19-Mar-24

1626 Tape & Jointing 5 19-Mar-24 25-Mar-24

1627 Prime paint, Ceiling plaster 5 25-Mar-24 01-Apr-24

1628 Install interior door & frames & trims. Install top head trim 5 01-Apr-24 06-Apr-24

1629 Paint doors & frames & trim ceiling prime 5 06-Apr-24 12-Apr-24

1630 Tiling, switches & breakers 5 12-Apr-24 18-Apr-24

1631 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 18-Apr-24 24-Apr-24

1632 Install laminate flooring / shoe mold, finalize kitchen base 5 24-Apr-24 30-Apr-24

1633 Install suite entry doors / hardwares, install cover plates 5 30-Apr-24 06-May-24

1634 Install counter tops / backsplashes (measure mirrors) 5 30-Apr-24 06-May-24

1635 Plumbing / Mechanical fixtures 5 06-May-24 11-May-24

1636 Appliances / Dry wall check out 5 06-May-24 11-May-24

1637 Finish paint 5 11-May-24 17-May-24

1638 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 17-May-24 24-May-24

1639 Construction clean, Caulking 5 24-May-24 30-May-24

1640 Turnover 1 30-May-24 31-May-24

Level-40Level-40 96 10-Feb-24 05-Jun-24

1642 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 10-Feb-24 16-Feb-24

1643 Layout Suites + Install ERV's / Duct work etc. 5 16-Feb-24 23-Feb-24

1644 Frame Suites (Incl. Door frames) 5 23-Feb-24 29-Feb-24

1645 Mechanical / HVAC Rough In / Wood Blocking 5 29-Feb-24 06-Mar-24

1646 Electrical / Sprinkler / Fire stop 5 06-Mar-24 12-Mar-24

1647 Floor levelling 5 12-Mar-24 18-Mar-24

1648 Insulation & Board (Walls & Ceiling) 5 18-Mar-24 23-Mar-24

1649 Tape & Jointing 5 23-Mar-24 30-Mar-24

1650 Prime paint, Ceiling plaster 5 30-Mar-24 05-Apr-24

1651 Install interior door & frames & trims. Install top head trim 5 05-Apr-24 11-Apr-24

1652 Paint doors & frames & trim ceiling prime 5 11-Apr-24 17-Apr-24

1653 Tiling, switches & breakers 5 17-Apr-24 23-Apr-24

1654 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 23-Apr-24 29-Apr-24

1655 Install laminate flooring / shoe mold, finalize kitchen base 5 29-Apr-24 04-May-24

1656 Install suite entry doors / hardwares, install cover plates 5 04-May-24 10-May-24

1657 Install counter tops / backsplashes (measure mirrors) 5 04-May-24 10-May-24

1658 Plumbing / Mechanical fixtures 5 10-May-24 16-May-24

1659 Appliances / Dry wall check out 5 10-May-24 16-May-24

1660 Finish paint 5 16-May-24 23-May-24

1661 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 23-May-24 29-May-24

1662 Construction clean, Caulking 5 29-May-24 04-Jun-24

1663 Turnover 1 04-Jun-24 05-Jun-24

Level-41Level-41 96 15-Feb-24 10-Jun-24

1665 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 15-Feb-24 22-Feb-24

1666 Layout Suites + Install ERV's / Duct work etc. 5 22-Feb-24 28-Feb-24

1667 Frame Suites (Incl. Door frames) 5 28-Feb-24 05-Mar-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

17-Feb-24 24-Feb-24, 

24-Feb-24 01-Mar-24, 

01-Mar-24 07-Mar-24, 

07-Mar-24 13-Mar-24, 

13-Mar-24 19-Mar-24, 

19-Mar-24 25-Mar-24, 

25-Mar-24 01-Apr-24, 

01-Apr-24 06-Apr-24, 

06-Apr-24 12-Apr-24, 

12-Apr-24 18-Apr-24, 

18-Apr-24 24-Apr-24, 

24-Apr-24 30-Apr-24, 

30-Apr-24 06-May-24, 

30-Apr-24 06-May-24, 

06-May-24 11-May-24, 

06-May-24 11-May-24, 

11-May-24 17-May-24, 

17-May-24 24-May-24, 

24-May-24 30-May-24, 

30-May-24 31-May-24, 

05-Jun-24, Level-40

10-Feb-24 16-Feb-24, 

16-Feb-24 23-Feb-24, 

23-Feb-24 29-Feb-24, 

29-Feb-24 06-Mar-24, 

06-Mar-24 12-Mar-24, 

12-Mar-24 18-Mar-24, 

18-Mar-24 23-Mar-24, 

23-Mar-24 30-Mar-24, 

30-Mar-24 05-Apr-24, 

05-Apr-24 11-Apr-24, 

11-Apr-24 17-Apr-24, 

17-Apr-24 23-Apr-24, 

23-Apr-24 29-Apr-24, 

29-Apr-24 04-May-24, 

04-May-24 10-May-24, 

04-May-24 10-May-24, 

10-May-24 16-May-24, 

10-May-24 16-May-24, 

16-May-24 23-May-24, 

23-May-24 29-May-24, 

29-May-24 04-Jun-24, 

04-Jun-24 05-Jun-24, 

10-Jun-24, Level-41

15-Feb-24 22-Feb-24, 

22-Feb-24 28-Feb-24, 

28-Feb-24 05-Mar-24, 
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1668 Mechanical / HVAC Rough In / Wood Blocking 5 05-Mar-24 11-Mar-24

1669 Electrical / Sprinkler / Fire stop 5 11-Mar-24 16-Mar-24

1670 Floor levelling 5 16-Mar-24 22-Mar-24

1671 Insulation & Board (Walls & Ceiling) 5 22-Mar-24 28-Mar-24

1672 Tape & Jointing 5 28-Mar-24 04-Apr-24

1673 Prime paint, Ceiling plaster 5 04-Apr-24 10-Apr-24

1674 Install interior door & frames & trims. Install top head trim 5 10-Apr-24 16-Apr-24

1675 Paint doors & frames & trim ceiling prime 5 16-Apr-24 22-Apr-24

1676 Tiling, switches & breakers 5 22-Apr-24 27-Apr-24

1677 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 27-Apr-24 03-May-24

1678 Install laminate flooring / shoe mold, finalize kitchen base 5 03-May-24 09-May-24

1679 Install suite entry doors / hardwares, install cover plates 5 09-May-24 15-May-24

1680 Install counter tops / backsplashes (measure mirrors) 5 09-May-24 15-May-24

1681 Plumbing / Mechanical fixtures 5 15-May-24 22-May-24

1682 Appliances / Dry wall check out 5 15-May-24 22-May-24

1683 Finish paint 5 22-May-24 28-May-24

1684 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 28-May-24 03-Jun-24

1685 Construction clean, Caulking 5 03-Jun-24 08-Jun-24

1686 Turnover 1 08-Jun-24 10-Jun-24

Level-42Level-42 96 27-Feb-24 20-Jun-24

1688 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 27-Feb-24 04-Mar-24

1689 Layout Suites + Install ERV's / Duct work etc. 5 04-Mar-24 09-Mar-24

1690 Frame Suites (Incl. Door frames) 5 09-Mar-24 15-Mar-24

1691 Mechanical / HVAC Rough In / Wood Blocking 5 15-Mar-24 21-Mar-24

1692 Electrical / Sprinkler / Fire stop 5 21-Mar-24 27-Mar-24

1693 Floor levelling 5 27-Mar-24 03-Apr-24

1694 Insulation & Board (Walls & Ceiling) 5 03-Apr-24 09-Apr-24

1695 Tape & Jointing 5 09-Apr-24 15-Apr-24

1696 Prime paint, Ceiling plaster 5 15-Apr-24 20-Apr-24

1697 Install interior door & frames & trims. Install top head trim 5 20-Apr-24 26-Apr-24

1698 Paint doors & frames & trim ceiling prime 5 26-Apr-24 02-May-24

1699 Tiling, switches & breakers 5 02-May-24 08-May-24

1700 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 08-May-24 14-May-24

1701 Install laminate flooring / shoe mold, finalize kitchen base 5 14-May-24 21-May-24

1702 Install suite entry doors / hardwares, install cover plates 5 21-May-24 27-May-24

1703 Install counter tops / backsplashes (measure mirrors) 5 21-May-24 27-May-24

1704 Plumbing / Mechanical fixtures 5 27-May-24 01-Jun-24

1705 Appliances / Dry wall check out 5 27-May-24 01-Jun-24

1706 Finish paint 5 01-Jun-24 07-Jun-24

1707 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 07-Jun-24 13-Jun-24

1708 Construction clean, Caulking 5 13-Jun-24 19-Jun-24

1709 Turnover 1 19-Jun-24 20-Jun-24

Level-43Level-43 96 02-Mar-24 25-Jun-24

1711 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 02-Mar-24 08-Mar-24

1712 Layout Suites + Install ERV's / Duct work etc. 5 08-Mar-24 14-Mar-24

1713 Frame Suites (Incl. Door frames) 5 14-Mar-24 20-Mar-24

1714 Mechanical / HVAC Rough In / Wood Blocking 5 20-Mar-24 26-Mar-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

05-Mar-24 11-Mar-24, 

11-Mar-24 16-Mar-24, 

16-Mar-24 22-Mar-24, 

22-Mar-24 28-Mar-24, 

28-Mar-24 04-Apr-24, 

04-Apr-24 10-Apr-24, 

10-Apr-24 16-Apr-24, 

16-Apr-24 22-Apr-24, 

22-Apr-24 27-Apr-24, 

27-Apr-24 03-May-24, 

03-May-24 09-May-24, 

09-May-24 15-May-24, 

09-May-24 15-May-24, 

15-May-24 22-May-24, 

15-May-24 22-May-24, 

22-May-24 28-May-24, 

28-May-24 03-Jun-24, 

03-Jun-24 08-Jun-24, 

08-Jun-24 10-Jun-24, 

20-Jun-24, Level-42

27-Feb-24 04-Mar-24, 

04-Mar-24 09-Mar-24, 

09-Mar-24 15-Mar-24, 

15-Mar-24 21-Mar-24, 

21-Mar-24 27-Mar-24, 

27-Mar-24 03-Apr-24, 

03-Apr-24 09-Apr-24, 

09-Apr-24 15-Apr-24, 

15-Apr-24 20-Apr-24, 

20-Apr-24 26-Apr-24, 

26-Apr-24 02-May-24, 

02-May-24 08-May-24, 

08-May-24 14-May-24, 

14-May-24 21-May-24, 

21-May-24 27-May-24, 

21-May-24 27-May-24, 

27-May-24 01-Jun-24, 

27-May-24 01-Jun-24, 

01-Jun-24 07-Jun-24, 

07-Jun-24 13-Jun-24, 

13-Jun-24 19-Jun-24, 

19-Jun-24 20-Jun-24, 

25-Jun-24, Level-43

02-Mar-24 08-Mar-24, 

08-Mar-24 14-Mar-24, 

14-Mar-24 20-Mar-24, 

20-Mar-24 26-Mar-24, 
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1715 Electrical / Sprinkler / Fire stop 5 26-Mar-24 02-Apr-24

1716 Floor levelling 5 02-Apr-24 08-Apr-24

1717 Insulation & Board (Walls & Ceiling) 5 08-Apr-24 13-Apr-24

1718 Tape & Jointing 5 13-Apr-24 19-Apr-24

1719 Prime paint, Ceiling plaster 5 19-Apr-24 25-Apr-24

1720 Install interior door & frames & trims. Install top head trim 5 25-Apr-24 01-May-24

1721 Paint doors & frames & trim ceiling prime 5 01-May-24 07-May-24

1722 Tiling, switches & breakers 5 07-May-24 13-May-24

1723 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 13-May-24 18-May-24

1724 Install laminate flooring / shoe mold, finalize kitchen base 5 18-May-24 25-May-24

1725 Install suite entry doors / hardwares, install cover plates 5 25-May-24 31-May-24

1726 Install counter tops / backsplashes (measure mirrors) 5 25-May-24 31-May-24

1727 Plumbing / Mechanical fixtures 5 31-May-24 06-Jun-24

1728 Appliances / Dry wall check out 5 31-May-24 06-Jun-24

1729 Finish paint 5 06-Jun-24 12-Jun-24

1730 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 12-Jun-24 18-Jun-24

1731 Construction clean, Caulking 5 18-Jun-24 24-Jun-24

1732 Turnover 1 24-Jun-24 25-Jun-24

Level-44Level-44 96 07-Mar-24 29-Jun-24

1734 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 07-Mar-24 13-Mar-24

1735 Layout Suites + Install ERV's / Duct work etc. 5 13-Mar-24 19-Mar-24

1736 Frame Suites (Incl. Door frames) 5 19-Mar-24 25-Mar-24

1737 Mechanical / HVAC Rough In / Wood Blocking 5 25-Mar-24 01-Apr-24

1738 Electrical / Sprinkler / Fire stop 5 01-Apr-24 06-Apr-24

1739 Floor levelling 5 06-Apr-24 12-Apr-24

1740 Insulation & Board (Walls & Ceiling) 5 12-Apr-24 18-Apr-24

1741 Tape & Jointing 5 18-Apr-24 24-Apr-24

1742 Prime paint, Ceiling plaster 5 24-Apr-24 30-Apr-24

1743 Install interior door & frames & trims. Install top head trim 5 30-Apr-24 06-May-24

1744 Paint doors & frames & trim ceiling prime 5 06-May-24 11-May-24

1745 Tiling, switches & breakers 5 11-May-24 17-May-24

1746 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 17-May-24 24-May-24

1747 Install laminate flooring / shoe mold, finalize kitchen base 5 24-May-24 30-May-24

1748 Install suite entry doors / hardwares, install cover plates 5 30-May-24 05-Jun-24

1749 Install counter tops / backsplashes (measure mirrors) 5 30-May-24 05-Jun-24

1750 Plumbing / Mechanical fixtures 5 05-Jun-24 11-Jun-24

1751 Appliances / Dry wall check out 5 05-Jun-24 11-Jun-24

1752 Finish paint 5 11-Jun-24 17-Jun-24

1753 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 17-Jun-24 22-Jun-24

1754 Construction clean, Caulking 5 22-Jun-24 28-Jun-24

1755 Turnover 1 28-Jun-24 29-Jun-24

Level-45Level-45 75 12-Mar-24 10-Jun-24

1757 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 12-Mar-24 18-Mar-24

1758 Layout Suites + Install ERV's / Duct work etc. 5 18-Mar-24 23-Mar-24

1760 Mechanical / HVAC Rough In / Wood Blocking 5 18-Mar-24 23-Mar-24

1761 Electrical / Sprinkler / Fire stop 5 18-Mar-24 23-Mar-24

1759 Frame Suites (Incl. Door frames) 5 23-Mar-24 30-Mar-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

26-Mar-24 02-Apr-24, 

02-Apr-24 08-Apr-24, 

08-Apr-24 13-Apr-24, 

13-Apr-24 19-Apr-24, 

19-Apr-24 25-Apr-24, 

25-Apr-24 01-May-24, 

01-May-24 07-May-24, 

07-May-24 13-May-24, 

13-May-24 18-May-24, 

18-May-24 25-May-24, 

25-May-24 31-May-24, 

25-May-24 31-May-24, 

31-May-24 06-Jun-24, 

31-May-24 06-Jun-24, 

06-Jun-24 12-Jun-24, 

12-Jun-24 18-Jun-24, 

18-Jun-24 24-Jun-24, 

24-Jun-24 25-Jun-24, 

29-Jun-24, Level-44

07-Mar-24 13-Mar-24, 

13-Mar-24 19-Mar-24, 

19-Mar-24 25-Mar-24, 

25-Mar-24 01-Apr-24, 

01-Apr-24 06-Apr-24, 

06-Apr-24 12-Apr-24, 

12-Apr-24 18-Apr-24, 

18-Apr-24 24-Apr-24, 

24-Apr-24 30-Apr-24, 

30-Apr-24 06-May-24, 

06-May-24 11-May-24, 

11-May-24 17-May-24, 

17-May-24 24-May-24, 

24-May-24 30-May-24, 

30-May-24 05-Jun-24, 

30-May-24 05-Jun-24, 

05-Jun-24 11-Jun-24, 

05-Jun-24 11-Jun-24, 

11-Jun-24 17-Jun-24, 

17-Jun-24 22-Jun-24, 

22-Jun-24 28-Jun-24, 

28-Jun-24 29-Jun-24, 

10-Jun-24, Level-45

12-Mar-24 18-Mar-24, 

18-Mar-24 23-Mar-24, 

18-Mar-24 23-Mar-24, 

18-Mar-24 23-Mar-24, 

23-Mar-24 30-Mar-24, 
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1762 Floor levelling 2 23-Mar-24 26-Mar-24

1763 Insulation & Board (Walls & Ceiling) 5 26-Mar-24 02-Apr-24

1764 Tape & Jointing 5 02-Apr-24 08-Apr-24

1765 Prime paint, Ceiling plaster 5 08-Apr-24 13-Apr-24

1766 Install interior door & frames & trims. Install top head trim 5 13-Apr-24 19-Apr-24

1767 Paint doors & frames & trim ceiling prime 5 19-Apr-24 25-Apr-24

1768 Tiling, switches & breakers 5 25-Apr-24 01-May-24

1769 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 01-May-24 07-May-24

1770 Install laminate flooring / shoe mold, finalize kitchen base 5 07-May-24 13-May-24

1771 Install suite entry doors / hardwares, install cover plates 5 13-May-24 18-May-24

1772 Install counter tops / backsplashes (measure mirrors) 5 13-May-24 18-May-24

1773 Plumbing / Mechanical fixtures 5 18-May-24 25-May-24

1774 Appliances / Dry wall check out 3 18-May-24 23-May-24

1775 Finish paint 5 23-May-24 29-May-24

1776 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 29-May-24 04-Jun-24

1777 Construction clean, Caulking 4 04-Jun-24 08-Jun-24

1778 Turnover 1 08-Jun-24 10-Jun-24

Level-46Level-46 75 22-Mar-24 20-Jun-24

1780 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 22-Mar-24 28-Mar-24

1781 Layout Suites + Install ERV's / Duct work etc. 5 28-Mar-24 04-Apr-24

1783 Mechanical / HVAC Rough In / Wood Blocking 5 28-Mar-24 04-Apr-24

1784 Electrical / Sprinkler / Fire stop 5 28-Mar-24 04-Apr-24

1782 Frame Suites (Incl. Door frames) 5 04-Apr-24 10-Apr-24

1785 Floor levelling 2 04-Apr-24 06-Apr-24

1786 Insulation & Board (Walls & Ceiling) 5 06-Apr-24 12-Apr-24

1787 Tape & Jointing 5 12-Apr-24 18-Apr-24

1788 Prime paint, Ceiling plaster 5 18-Apr-24 24-Apr-24

1789 Install interior door & frames & trims. Install top head trim 5 24-Apr-24 30-Apr-24

1790 Paint doors & frames & trim ceiling prime 5 30-Apr-24 06-May-24

1791 Tiling, switches & breakers 5 06-May-24 11-May-24

1792 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 11-May-24 17-May-24

1793 Install laminate flooring / shoe mold, finalize kitchen base 5 17-May-24 24-May-24

1794 Install suite entry doors / hardwares, install cover plates 5 24-May-24 30-May-24

1795 Install counter tops / backsplashes (measure mirrors) 5 24-May-24 30-May-24

1796 Plumbing / Mechanical fixtures 5 30-May-24 05-Jun-24

1797 Appliances / Dry wall check out 3 30-May-24 03-Jun-24

1798 Finish paint 5 03-Jun-24 08-Jun-24

1799 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 08-Jun-24 14-Jun-24

1800 Construction clean, Caulking 4 14-Jun-24 19-Jun-24

1801 Turnover 1 19-Jun-24 20-Jun-24

Level-47Level-47 75 27-Mar-24 25-Jun-24

1803 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 27-Mar-24 03-Apr-24

1804 Layout Suites + Install ERV's / Duct work etc. 5 03-Apr-24 09-Apr-24

1806 Mechanical / HVAC Rough In / Wood Blocking 5 03-Apr-24 09-Apr-24

1807 Electrical / Sprinkler / Fire stop 5 03-Apr-24 09-Apr-24

1805 Frame Suites (Incl. Door frames) 5 09-Apr-24 15-Apr-24

1808 Floor levelling 2 09-Apr-24 11-Apr-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

23-Mar-24 26-Mar-24, 

26-Mar-24 02-Apr-24, 

02-Apr-24 08-Apr-24, 

08-Apr-24 13-Apr-24, 

13-Apr-24 19-Apr-24, 

19-Apr-24 25-Apr-24, 

25-Apr-24 01-May-24, 

01-May-24 07-May-24, 

07-May-24 13-May-24, 

13-May-24 18-May-24, 

13-May-24 18-May-24, 

18-May-24 25-May-24, 

18-May-24 23-May-24, 

23-May-24 29-May-24, 

29-May-24 04-Jun-24, 

04-Jun-24 08-Jun-24, 

08-Jun-24 10-Jun-24, 

20-Jun-24, Level-46

22-Mar-24 28-Mar-24, 

28-Mar-24 04-Apr-24, 

28-Mar-24 04-Apr-24, 

28-Mar-24 04-Apr-24, 

04-Apr-24 10-Apr-24, 

04-Apr-24 06-Apr-24, 

06-Apr-24 12-Apr-24, 

12-Apr-24 18-Apr-24, 

18-Apr-24 24-Apr-24, 

24-Apr-24 30-Apr-24, 

30-Apr-24 06-May-24, 

06-May-24 11-May-24, 

11-May-24 17-May-24, 

17-May-24 24-May-24, 

24-May-24 30-May-24, 

24-May-24 30-May-24, 

30-May-24 05-Jun-24, 

30-May-24 03-Jun-24, 

03-Jun-24 08-Jun-24, 

08-Jun-24 14-Jun-24, 

14-Jun-24 19-Jun-24, 

19-Jun-24 20-Jun-24, 

25-Jun-24, Level-47

27-Mar-24 03-Apr-24, 

03-Apr-24 09-Apr-24, 

03-Apr-24 09-Apr-24, 

03-Apr-24 09-Apr-24, 

09-Apr-24 15-Apr-24, 

09-Apr-24 11-Apr-24, 
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Actual Level of Effort

Actual Work
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Activity ID Activity Name Original
Duration

Start Finish

1809 Insulation & Board (Walls & Ceiling) 5 11-Apr-24 17-Apr-24

1810 Tape & Jointing 5 17-Apr-24 23-Apr-24

1811 Prime paint, Ceiling plaster 5 23-Apr-24 29-Apr-24

1812 Install interior door & frames & trims. Install top head trim 5 29-Apr-24 04-May-24

1813 Paint doors & frames & trim ceiling prime 5 04-May-24 10-May-24

1814 Tiling, switches & breakers 5 10-May-24 16-May-24

1815 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 16-May-24 23-May-24

1816 Install laminate flooring / shoe mold, finalize kitchen base 5 23-May-24 29-May-24

1817 Install suite entry doors / hardwares, install cover plates 5 29-May-24 04-Jun-24

1818 Install counter tops / backsplashes (measure mirrors) 5 29-May-24 04-Jun-24

1819 Plumbing / Mechanical fixtures 5 04-Jun-24 10-Jun-24

1820 Appliances / Dry wall check out 3 04-Jun-24 07-Jun-24

1821 Finish paint 5 07-Jun-24 13-Jun-24

1822 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 13-Jun-24 19-Jun-24

1823 Construction clean, Caulking 4 19-Jun-24 24-Jun-24

1824 Turnover 1 24-Jun-24 25-Jun-24

Level-48Level-48 75 02-Apr-24 29-Jun-24

1826 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 02-Apr-24 08-Apr-24

1827 Layout Suites + Install ERV's / Duct work etc. 5 08-Apr-24 13-Apr-24

1829 Mechanical / HVAC Rough In / Wood Blocking 5 08-Apr-24 13-Apr-24

1830 Electrical / Sprinkler / Fire stop 5 08-Apr-24 13-Apr-24

1828 Frame Suites (Incl. Door frames) 5 13-Apr-24 19-Apr-24

1831 Floor levelling 2 13-Apr-24 16-Apr-24

1832 Insulation & Board (Walls & Ceiling) 5 16-Apr-24 22-Apr-24

1833 Tape & Jointing 5 22-Apr-24 27-Apr-24

1834 Prime paint, Ceiling plaster 5 27-Apr-24 03-May-24

1835 Install interior door & frames & trims. Install top head trim 5 03-May-24 09-May-24

1836 Paint doors & frames & trim ceiling prime 5 09-May-24 15-May-24

1837 Tiling, switches & breakers 5 15-May-24 22-May-24

1838 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 22-May-24 28-May-24

1839 Install laminate flooring / shoe mold, finalize kitchen base 5 28-May-24 03-Jun-24

1840 Install suite entry doors / hardwares, install cover plates 5 03-Jun-24 08-Jun-24

1841 Install counter tops / backsplashes (measure mirrors) 5 03-Jun-24 08-Jun-24

1842 Plumbing / Mechanical fixtures 5 08-Jun-24 14-Jun-24

1843 Appliances / Dry wall check out 3 08-Jun-24 12-Jun-24

1844 Finish paint 5 12-Jun-24 18-Jun-24

1845 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 18-Jun-24 24-Jun-24

1846 Construction clean, Caulking 4 24-Jun-24 28-Jun-24

1847 Turnover 1 28-Jun-24 29-Jun-24

Level-49Level-49 75 06-Apr-24 05-Jul-24

1850 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 06-Apr-24 12-Apr-24

1851 Layout Suites + Install ERV's / Duct work etc. 5 12-Apr-24 18-Apr-24

1853 Mechanical / HVAC Rough In / Wood Blocking 5 12-Apr-24 18-Apr-24

1854 Electrical / Sprinkler / Fire stop 5 12-Apr-24 18-Apr-24

1852 Frame Suites (Incl. Door frames) 5 18-Apr-24 24-Apr-24

1855 Floor levelling 2 18-Apr-24 20-Apr-24

1856 Insulation & Board (Walls & Ceiling) 5 20-Apr-24 26-Apr-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

11-Apr-24 17-Apr-24, 

17-Apr-24 23-Apr-24, 

23-Apr-24 29-Apr-24, 

29-Apr-24 04-May-24, 

04-May-24 10-May-24, 

10-May-24 16-May-24, 

16-May-24 23-May-24, 

23-May-24 29-May-24, 

29-May-24 04-Jun-24, 

29-May-24 04-Jun-24, 

04-Jun-24 10-Jun-24, 

04-Jun-24 07-Jun-24, 

07-Jun-24 13-Jun-24, 

13-Jun-24 19-Jun-24, 

19-Jun-24 24-Jun-24, 

24-Jun-24 25-Jun-24, 

29-Jun-24, Level-48

02-Apr-24 08-Apr-24, 

08-Apr-24 13-Apr-24, 

08-Apr-24 13-Apr-24, 

08-Apr-24 13-Apr-24, 

13-Apr-24 19-Apr-24, 

13-Apr-24 16-Apr-24, 

16-Apr-24 22-Apr-24, 

22-Apr-24 27-Apr-24, 

27-Apr-24 03-May-24, 

03-May-24 09-May-24, 

09-May-24 15-May-24, 

15-May-24 22-May-24, 

22-May-24 28-May-24, 

28-May-24 03-Jun-24, 

03-Jun-24 08-Jun-24, 

03-Jun-24 08-Jun-24, 

08-Jun-24 14-Jun-24, 

08-Jun-24 12-Jun-24, 

12-Jun-24 18-Jun-24, 

18-Jun-24 24-Jun-24, 

24-Jun-24 28-Jun-24, 

28-Jun-24 29-Jun-24, 

05-Jul-24, Level-49

06-Apr-24 12-Apr-24, 

12-Apr-24 18-Apr-24, 

12-Apr-24 18-Apr-24, 

12-Apr-24 18-Apr-24, 

18-Apr-24 24-Apr-24, 

18-Apr-24 20-Apr-24, 

20-Apr-24 26-Apr-24, 
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Activity ID Activity Name Original
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1857 Tape & Jointing 5 26-Apr-24 02-May-24

1858 Prime paint, Ceiling plaster 5 02-May-24 08-May-24

1859 Install interior door & frames & trims. Install top head trim 5 08-May-24 14-May-24

1860 Paint doors & frames & trim ceiling prime 5 14-May-24 21-May-24

1861 Tiling, switches & breakers 5 21-May-24 27-May-24

1862 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 27-May-24 01-Jun-24

1863 Install laminate flooring / shoe mold, finalize kitchen base 5 01-Jun-24 07-Jun-24

1864 Install suite entry doors / hardwares, install cover plates 5 07-Jun-24 13-Jun-24

1865 Install counter tops / backsplashes (measure mirrors) 5 07-Jun-24 13-Jun-24

1866 Plumbing / Mechanical fixtures 5 13-Jun-24 19-Jun-24

1867 Appliances / Dry wall check out 2 13-Jun-24 15-Jun-24

1868 Finish paint 5 15-Jun-24 21-Jun-24

1869 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 21-Jun-24 27-Jun-24

1870 Construction clean, Caulking 5 27-Jun-24 04-Jul-24

1871 Turnover 1 04-Jul-24 05-Jul-24

Level-50Level-50 75 11-Apr-24 10-Jul-24

1873 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 11-Apr-24 17-Apr-24

1874 Layout Suites + Install ERV's / Duct work etc. 5 17-Apr-24 23-Apr-24

1876 Mechanical / HVAC Rough In / Wood Blocking 5 17-Apr-24 23-Apr-24

1877 Electrical / Sprinkler / Fire stop 5 17-Apr-24 23-Apr-24

1875 Frame Suites (Incl. Door frames) 5 23-Apr-24 29-Apr-24

1878 Floor levelling 2 23-Apr-24 25-Apr-24

1879 Insulation & Board (Walls & Ceiling) 5 25-Apr-24 01-May-24

1880 Tape & Jointing 5 01-May-24 07-May-24

1881 Prime paint, Ceiling plaster 5 07-May-24 13-May-24

1882 Install interior door & frames & trims. Install top head trim 5 13-May-24 18-May-24

1883 Paint doors & frames & trim ceiling prime 5 18-May-24 25-May-24

1884 Tiling, switches & breakers 5 25-May-24 31-May-24

1885 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 31-May-24 06-Jun-24

1886 Install laminate flooring / shoe mold, finalize kitchen base 5 06-Jun-24 12-Jun-24

1887 Install suite entry doors / hardwares, install cover plates 5 12-Jun-24 18-Jun-24

1888 Install counter tops / backsplashes (measure mirrors) 5 12-Jun-24 18-Jun-24

1889 Plumbing / Mechanical fixtures 5 18-Jun-24 24-Jun-24

1890 Appliances / Dry wall check out 3 18-Jun-24 21-Jun-24

1891 Finish paint 5 21-Jun-24 27-Jun-24

1892 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 27-Jun-24 04-Jul-24

1893 Construction clean, Caulking 4 04-Jul-24 09-Jul-24

1894 Turnover 1 09-Jul-24 10-Jul-24

Level-51Level-51 75 16-Apr-24 15-Jul-24

1896 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 16-Apr-24 22-Apr-24

1897 Layout Suites + Install ERV's / Duct work etc. 5 22-Apr-24 27-Apr-24

1899 Mechanical / HVAC Rough In / Wood Blocking 5 22-Apr-24 27-Apr-24

1900 Electrical / Sprinkler / Fire stop 5 22-Apr-24 27-Apr-24

1898 Frame Suites (Incl. Door frames) 5 27-Apr-24 03-May-24

1901 Floor levelling 2 27-Apr-24 30-Apr-24

1902 Insulation & Board (Walls & Ceiling) 5 30-Apr-24 06-May-24

1903 Tape & Jointing 5 06-May-24 11-May-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

26-Apr-24 02-May-24, 

02-May-24 08-May-24, 

08-May-24 14-May-24, 

14-May-24 21-May-24, 

21-May-24 27-May-24, 

27-May-24 01-Jun-24, 

01-Jun-24 07-Jun-24, 

07-Jun-24 13-Jun-24, 

07-Jun-24 13-Jun-24, 

13-Jun-24 19-Jun-24, 

13-Jun-24 15-Jun-24, 

15-Jun-24 21-Jun-24, 

21-Jun-24 27-Jun-24, 

27-Jun-24 04-Jul-24, 

04-Jul-24 05-Jul-24, 

10-Jul-24, Level-50

11-Apr-24 17-Apr-24, 

17-Apr-24 23-Apr-24, 

17-Apr-24 23-Apr-24, 

17-Apr-24 23-Apr-24, 

23-Apr-24 29-Apr-24, 

23-Apr-24 25-Apr-24, 

25-Apr-24 01-May-24, 

01-May-24 07-May-24, 

07-May-24 13-May-24, 

13-May-24 18-May-24, 

18-May-24 25-May-24, 

25-May-24 31-May-24, 

31-May-24 06-Jun-24, 

06-Jun-24 12-Jun-24, 

12-Jun-24 18-Jun-24, 

12-Jun-24 18-Jun-24, 

18-Jun-24 24-Jun-24, 

18-Jun-24 21-Jun-24, 

21-Jun-24 27-Jun-24, 

27-Jun-24 04-Jul-24, 

04-Jul-24 09-Jul-24, 

09-Jul-24 10-Jul-24, 

15-Jul-24, Level-51

16-Apr-24 22-Apr-24, 

22-Apr-24 27-Apr-24, 

22-Apr-24 27-Apr-24, 

22-Apr-24 27-Apr-24, 

27-Apr-24 03-May-24, 

27-Apr-24 30-Apr-24, 

30-Apr-24 06-May-24, 

06-May-24 11-May-24, 
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Actual Level of Effort

Actual Work
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Activity ID Activity Name Original
Duration

Start Finish

1904 Prime paint, Ceiling plaster 5 11-May-24 17-May-24

1905 Install interior door & frames & trims. Install top head trim 5 17-May-24 24-May-24

1906 Paint doors & frames & trim ceiling prime 5 24-May-24 30-May-24

1907 Tiling, switches & breakers 5 30-May-24 05-Jun-24

1908 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 05-Jun-24 11-Jun-24

1909 Install laminate flooring / shoe mold, finalize kitchen base 5 11-Jun-24 17-Jun-24

1910 Install suite entry doors / hardwares, install cover plates 5 17-Jun-24 22-Jun-24

1911 Install counter tops / backsplashes (measure mirrors) 5 17-Jun-24 22-Jun-24

1912 Plumbing / Mechanical fixtures 5 22-Jun-24 28-Jun-24

1913 Appliances / Dry wall check out 3 22-Jun-24 26-Jun-24

1914 Finish paint 5 26-Jun-24 03-Jul-24

1915 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 03-Jul-24 09-Jul-24

1916 Construction clean, Caulking 4 09-Jul-24 13-Jul-24

1917 Turnover 1 13-Jul-24 15-Jul-24

Level-52Level-52 75 26-Apr-24 25-Jul-24

1919 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 26-Apr-24 02-May-24

1920 Layout Suites + Install ERV's / Duct work etc. 5 02-May-24 08-May-24

1922 Mechanical / HVAC Rough In / Wood Blocking 5 02-May-24 08-May-24

1923 Electrical / Sprinkler / Fire stop 5 02-May-24 08-May-24

1921 Frame Suites (Incl. Door frames) 5 08-May-24 14-May-24

1924 Floor levelling 2 08-May-24 10-May-24

1925 Insulation & Board (Walls & Ceiling) 5 10-May-24 16-May-24

1926 Tape & Jointing 5 16-May-24 23-May-24

1927 Prime paint, Ceiling plaster 5 23-May-24 29-May-24

1928 Install interior door & frames & trims. Install top head trim 5 29-May-24 04-Jun-24

1929 Paint doors & frames & trim ceiling prime 5 04-Jun-24 10-Jun-24

1930 Tiling, switches & breakers 5 10-Jun-24 15-Jun-24

1931 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 15-Jun-24 21-Jun-24

1932 Install laminate flooring / shoe mold, finalize kitchen base 5 21-Jun-24 27-Jun-24

1933 Install suite entry doors / hardwares, install cover plates 5 27-Jun-24 04-Jul-24

1934 Install counter tops / backsplashes (measure mirrors) 5 27-Jun-24 04-Jul-24

1935 Plumbing / Mechanical fixtures 5 04-Jul-24 10-Jul-24

1936 Appliances / Dry wall check out 3 04-Jul-24 08-Jul-24

1937 Finish paint 5 08-Jul-24 13-Jul-24

1938 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 13-Jul-24 19-Jul-24

1939 Construction clean, Caulking 4 19-Jul-24 24-Jul-24

1940 Turnover 1 24-Jul-24 25-Jul-24

Level-53Level-53 75 01-May-24 30-Jul-24

1942 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 01-May-24 07-May-24

1943 Layout Suites + Install ERV's / Duct work etc. 5 07-May-24 13-May-24

1945 Mechanical / HVAC Rough In / Wood Blocking 5 07-May-24 13-May-24

1946 Electrical / Sprinkler / Fire stop 5 07-May-24 13-May-24

1944 Frame Suites (Incl. Door frames) 5 13-May-24 18-May-24

1947 Floor levelling 2 13-May-24 15-May-24

1948 Insulation & Board (Walls & Ceiling) 5 15-May-24 22-May-24

1949 Tape & Jointing 5 22-May-24 28-May-24

1950 Prime paint, Ceiling plaster 5 28-May-24 03-Jun-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

11-May-24 17-May-24, 

17-May-24 24-May-24, 

24-May-24 30-May-24, 

30-May-24 05-Jun-24, 

05-Jun-24 11-Jun-24, 

11-Jun-24 17-Jun-24, 

17-Jun-24 22-Jun-24, 

17-Jun-24 22-Jun-24, 

22-Jun-24 28-Jun-24, 

22-Jun-24 26-Jun-24, 

26-Jun-24 03-Jul-24, 

03-Jul-24 09-Jul-24, 

09-Jul-24 13-Jul-24, 

13-Jul-24 15-Jul-24, 

25-Jul-24, Level-52

26-Apr-24 02-May-24, 

02-May-24 08-May-24, 

02-May-24 08-May-24, 

02-May-24 08-May-24, 

08-May-24 14-May-24, 

08-May-24 10-May-24, 

10-May-24 16-May-24, 

16-May-24 23-May-24, 

23-May-24 29-May-24, 

29-May-24 04-Jun-24, 

04-Jun-24 10-Jun-24, 

10-Jun-24 15-Jun-24, 

15-Jun-24 21-Jun-24, 

21-Jun-24 27-Jun-24, 

27-Jun-24 04-Jul-24, 

27-Jun-24 04-Jul-24, 

04-Jul-24 10-Jul-24, 

04-Jul-24 08-Jul-24, 

08-Jul-24 13-Jul-24, 

13-Jul-24 19-Jul-24, 

19-Jul-24 24-Jul-24, 

24-Jul-24 25-Jul-24, 

30-Jul-24, Level-53

01-May-24 07-May-24, 

07-May-24 13-May-24, 

07-May-24 13-May-24, 

07-May-24 13-May-24, 

13-May-24 18-May-24, 

13-May-24 15-May-24, 

15-May-24 22-May-24, 

22-May-24 28-May-24, 

28-May-24 03-Jun-24, 
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Activity ID Activity Name Original
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1951 Install interior door & frames & trims. Install top head trim 5 03-Jun-24 08-Jun-24

1952 Paint doors & frames & trim ceiling prime 5 08-Jun-24 14-Jun-24

1953 Tiling, switches & breakers 5 14-Jun-24 20-Jun-24

1954 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 20-Jun-24 26-Jun-24

1955 Install laminate flooring / shoe mold, finalize kitchen base 5 26-Jun-24 03-Jul-24

1956 Install suite entry doors / hardwares, install cover plates 5 03-Jul-24 09-Jul-24

1957 Install counter tops / backsplashes (measure mirrors) 5 03-Jul-24 09-Jul-24

1958 Plumbing / Mechanical fixtures 5 09-Jul-24 15-Jul-24

1959 Appliances / Dry wall check out 3 09-Jul-24 12-Jul-24

1960 Finish paint 5 12-Jul-24 18-Jul-24

1961 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 18-Jul-24 24-Jul-24

1962 Construction clean, Caulking 4 24-Jul-24 29-Jul-24

1963 Turnover 1 29-Jul-24 30-Jul-24

Level-54Level-54 75 06-May-24 03-Aug-24

1965 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 06-May-24 11-May-24

1966 Layout Suites + Install ERV's / Duct work etc. 5 11-May-24 17-May-24

1968 Mechanical / HVAC Rough In / Wood Blocking 5 11-May-24 17-May-24

1969 Electrical / Sprinkler / Fire stop 5 11-May-24 17-May-24

1967 Frame Suites (Incl. Door frames) 5 17-May-24 24-May-24

1970 Floor levelling 2 17-May-24 21-May-24

1971 Insulation & Board (Walls & Ceiling) 5 21-May-24 27-May-24

1972 Tape & Jointing 5 27-May-24 01-Jun-24

1973 Prime paint, Ceiling plaster 5 01-Jun-24 07-Jun-24

1974 Install interior door & frames & trims. Install top head trim 5 07-Jun-24 13-Jun-24

1975 Paint doors & frames & trim ceiling prime 5 13-Jun-24 19-Jun-24

1976 Tiling, switches & breakers 5 19-Jun-24 25-Jun-24

1977 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 25-Jun-24 02-Jul-24

1978 Install laminate flooring / shoe mold, finalize kitchen base 5 02-Jul-24 08-Jul-24

1979 Install suite entry doors / hardwares, install cover plates 5 08-Jul-24 13-Jul-24

1980 Install counter tops / backsplashes (measure mirrors) 5 08-Jul-24 13-Jul-24

1981 Plumbing / Mechanical fixtures 5 13-Jul-24 19-Jul-24

1982 Appliances / Dry wall check out 3 13-Jul-24 17-Jul-24

1983 Finish paint 5 17-Jul-24 23-Jul-24

1984 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 23-Jul-24 29-Jul-24

1985 Construction clean, Caulking 4 29-Jul-24 02-Aug-24

1986 Turnover 1 02-Aug-24 03-Aug-24

Level-55Level-55 75 10-May-24 08-Aug-24

1988 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 10-May-24 16-May-24

1989 Layout Suites + Install ERV's / Duct work etc. 5 16-May-24 23-May-24

1991 Mechanical / HVAC Rough In / Wood Blocking 5 16-May-24 23-May-24

1992 Electrical / Sprinkler / Fire stop 5 16-May-24 23-May-24

1990 Frame Suites (Incl. Door frames) 5 23-May-24 29-May-24

1993 Floor levelling 2 23-May-24 25-May-24

1994 Insulation & Board (Walls & Ceiling) 5 25-May-24 31-May-24

1995 Tape & Jointing 5 31-May-24 06-Jun-24

1996 Prime paint, Ceiling plaster 5 06-Jun-24 12-Jun-24

1997 Install interior door & frames & trims. Install top head trim 5 12-Jun-24 18-Jun-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

03-Jun-24 08-Jun-24, 

08-Jun-24 14-Jun-24, 

14-Jun-24 20-Jun-24, 

20-Jun-24 26-Jun-24, 

26-Jun-24 03-Jul-24, 

03-Jul-24 09-Jul-24, 

03-Jul-24 09-Jul-24, 

09-Jul-24 15-Jul-24, 

09-Jul-24 12-Jul-24, 

12-Jul-24 18-Jul-24, 

18-Jul-24 24-Jul-24, 

24-Jul-24 29-Jul-24, 

29-Jul-24 30-Jul-24, 

03-Aug-24, Level-54

06-May-24 11-May-24, 

11-May-24 17-May-24, 

11-May-24 17-May-24, 

11-May-24 17-May-24, 

17-May-24 24-May-24, 

17-May-24 21-May-24, 

21-May-24 27-May-24, 

27-May-24 01-Jun-24, 

01-Jun-24 07-Jun-24, 

07-Jun-24 13-Jun-24, 

13-Jun-24 19-Jun-24, 

19-Jun-24 25-Jun-24, 

25-Jun-24 02-Jul-24, 

02-Jul-24 08-Jul-24, 

08-Jul-24 13-Jul-24, 

08-Jul-24 13-Jul-24, 

13-Jul-24 19-Jul-24, 

13-Jul-24 17-Jul-24, 

17-Jul-24 23-Jul-24, 

23-Jul-24 29-Jul-24, 

29-Jul-24 02-Aug-24, 

02-Aug-24 03-Aug-24, 

08-Aug-24, Level-55

10-May-24 16-May-24, 

16-May-24 23-May-24, 

16-May-24 23-May-24, 

16-May-24 23-May-24, 

23-May-24 29-May-24, 

23-May-24 25-May-24, 

25-May-24 31-May-24, 

31-May-24 06-Jun-24, 

06-Jun-24 12-Jun-24, 

12-Jun-24 18-Jun-24, 
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Activity ID Activity Name Original
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1998 Paint doors & frames & trim ceiling prime 5 18-Jun-24 24-Jun-24

1999 Tiling, switches & breakers 5 24-Jun-24 29-Jun-24

2000 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 29-Jun-24 06-Jul-24

2001 Install laminate flooring / shoe mold, finalize kitchen base 5 06-Jul-24 12-Jul-24

2002 Install suite entry doors / hardwares, install cover plates 5 12-Jul-24 18-Jul-24

2003 Install counter tops / backsplashes (measure mirrors) 5 12-Jul-24 18-Jul-24

2004 Plumbing / Mechanical fixtures 5 18-Jul-24 24-Jul-24

2005 Appliances / Dry wall check out 3 18-Jul-24 22-Jul-24

2006 Finish paint 5 22-Jul-24 27-Jul-24

2007 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 27-Jul-24 02-Aug-24

2008 Construction clean, Caulking 4 02-Aug-24 07-Aug-24

2009 Turnover 1 07-Aug-24 08-Aug-24

Level-56Level-56 75 15-May-24 13-Aug-24

2011 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 15-May-24 22-May-24

2012 Layout Suites + Install ERV's / Duct work etc. 5 22-May-24 28-May-24

2014 Mechanical / HVAC Rough In / Wood Blocking 5 22-May-24 28-May-24

2015 Electrical / Sprinkler / Fire stop 5 22-May-24 28-May-24

2013 Frame Suites (Incl. Door frames) 5 28-May-24 03-Jun-24

2016 Floor levelling 2 28-May-24 30-May-24

2017 Insulation & Board (Walls & Ceiling) 5 30-May-24 05-Jun-24

2018 Tape & Jointing 5 05-Jun-24 11-Jun-24

2019 Prime paint, Ceiling plaster 5 11-Jun-24 17-Jun-24

2020 Install interior door & frames & trims. Install top head trim 5 17-Jun-24 22-Jun-24

2021 Paint doors & frames & trim ceiling prime 5 22-Jun-24 28-Jun-24

2022 Tiling, switches & breakers 5 28-Jun-24 05-Jul-24

2023 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 05-Jul-24 11-Jul-24

2024 Install laminate flooring / shoe mold, finalize kitchen base 5 11-Jul-24 17-Jul-24

2025 Install suite entry doors / hardwares, install cover plates 5 17-Jul-24 23-Jul-24

2026 Install counter tops / backsplashes (measure mirrors) 5 17-Jul-24 23-Jul-24

2027 Plumbing / Mechanical fixtures 5 23-Jul-24 29-Jul-24

2028 Appliances / Dry wall check out 3 23-Jul-24 26-Jul-24

2029 Finish paint 5 26-Jul-24 01-Aug-24

2030 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 01-Aug-24 07-Aug-24

2031 Construction clean, Caulking 4 07-Aug-24 12-Aug-24

2032 Turnover 1 12-Aug-24 13-Aug-24

Level-57 & 58 (Mechanical Levels)Level-57 & 58 (Mechanical Levels) 118 06-Jun-24 25-Oct-24

2885 Waterproofing 5 06-Jun-24 12-Jun-24

2895 Floating Floor 10 06-Jun-24 18-Jun-24

2935 Structural Steel 5 06-Jun-24 12-Jun-24

2905 Pre test 5 06-Jun-24 12-Jun-24

2945 Place Equipment 3 12-Jun-24 15-Jun-24

2955 Concrete Masonry 15 15-Jun-24 04-Jul-24

2965 Drywall L57-L59 Fluid Cooler Room 5 04-Jul-24 10-Jul-24

2975 Paint 2 10-Jul-24 12-Jul-24

2985 Mechanical Piping Layout 5 12-Jul-24 18-Jul-24

2995 Mechanical pipe hangers 5 18-Jul-24 24-Jul-24

3005 L59 North Drainage & Piping Hookup 2 24-Jul-24 26-Jul-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

18-Jun-24 24-Jun-24, 

24-Jun-24 29-Jun-24, 

29-Jun-24 06-Jul-24, 

06-Jul-24 12-Jul-24, 

12-Jul-24 18-Jul-24, 

12-Jul-24 18-Jul-24, 

18-Jul-24 24-Jul-24, 

18-Jul-24 22-Jul-24, 

22-Jul-24 27-Jul-24, 

27-Jul-24 02-Aug-24, 

02-Aug-24 07-Aug-24, 

07-Aug-24 08-Aug-24, 

13-Aug-24, Level-56

15-May-24 22-May-24, 

22-May-24 28-May-24, 

22-May-24 28-May-24, 

22-May-24 28-May-24, 

28-May-24 03-Jun-24, 

28-May-24 30-May-24, 

30-May-24 05-Jun-24, 

05-Jun-24 11-Jun-24, 

11-Jun-24 17-Jun-24, 

17-Jun-24 22-Jun-24, 

22-Jun-24 28-Jun-24, 

28-Jun-24 05-Jul-24, 

05-Jul-24 11-Jul-24, 

11-Jul-24 17-Jul-24, 

17-Jul-24 23-Jul-24, 

17-Jul-24 23-Jul-24, 

23-Jul-24 29-Jul-24, 

23-Jul-24 26-Jul-24, 

26-Jul-24 01-Aug-24, 

01-Aug-24 07-Aug-24, 

07-Aug-24 12-Aug-24, 

12-Aug-24 13-Aug-24, 

25-Oct-24, Level-57 & 58 (Mechanical Levels)

06-Jun-24 12-Jun-24, 

06-Jun-24 18-Jun-24, 

06-Jun-24 12-Jun-24, 

06-Jun-24 12-Jun-24, 

12-Jun-24 15-Jun-24, 

15-Jun-24 04-Jul-24, 

04-Jul-24 10-Jul-24, 

10-Jul-24 12-Jul-24, 

12-Jul-24 18-Jul-24, 

18-Jul-24 24-Jul-24, 

24-Jul-24 26-Jul-24, 

Date Revision Ch... A...
ONE BLOOR STREET WEST

Work Schedule
                                                                                                                                     31

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

1097



Activity ID Activity Name Original
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3015 Frame & Board Acoustical Drywall Ceiling 15 26-Jul-24 13-Aug-24

3025 Mechanical Rough In 42 13-Aug-24 02-Oct-24

3035 Equipment Tie In 30 06-Sep-24 11-Oct-24

3045 Test & Commission 20 24-Sep-24 18-Oct-24

3055 Finish paint 2 18-Oct-24 21-Oct-24

3065 Epoxy flooring 4 21-Oct-24 25-Oct-24

High Rise Floors (L59- L78)High Rise Floors (L59- L78) 168 12-Jun-24 30-Dec-24

Level-59Level-59 75 12-Jun-24 10-Sep-24

2038 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 12-Jun-24 18-Jun-24

2039 Layout Suites + Install ERV's / Duct work etc. 5 18-Jun-24 24-Jun-24

2041 Mechanical / HVAC Rough In / Wood Blocking 5 18-Jun-24 24-Jun-24

2042 Electrical / Sprinkler / Fire stop 5 18-Jun-24 24-Jun-24

2040 Frame Suites (Incl. Door frames) 5 24-Jun-24 29-Jun-24

2043 Floor levelling 2 24-Jun-24 26-Jun-24

2044 Insulation & Board (Walls & Ceiling) 5 26-Jun-24 03-Jul-24

2045 Tape & Jointing 5 03-Jul-24 09-Jul-24

2046 Prime paint, Ceiling plaster 5 09-Jul-24 15-Jul-24

2047 Install interior door & frames & trims. Install top head trim 5 15-Jul-24 20-Jul-24

2048 Paint doors & frames & trim ceiling prime 5 20-Jul-24 26-Jul-24

2049 Tiling, switches & breakers 5 26-Jul-24 01-Aug-24

2050 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 01-Aug-24 07-Aug-24

2051 Install laminate flooring / shoe mold, finalize kitchen base 5 07-Aug-24 13-Aug-24

2052 Install suite entry doors / hardwares, install cover plates 5 13-Aug-24 19-Aug-24

2053 Install counter tops / backsplashes (measure mirrors) 5 13-Aug-24 19-Aug-24

2054 Plumbing / Mechanical fixtures 5 19-Aug-24 24-Aug-24

2055 Appliances / Dry wall check out 3 19-Aug-24 22-Aug-24

2056 Finish paint 5 22-Aug-24 28-Aug-24

2057 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 28-Aug-24 04-Sep-24

2058 Construction clean, Caulking 4 04-Sep-24 09-Sep-24

2059 Turnover 1 09-Sep-24 10-Sep-24

Level-60Level-60 75 18-Jun-24 16-Sep-24

2061 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 18-Jun-24 24-Jun-24

2062 Layout Suites + Install ERV's / Duct work etc. 5 24-Jun-24 29-Jun-24

2064 Mechanical / HVAC Rough In / Wood Blocking 5 24-Jun-24 29-Jun-24

2065 Electrical / Sprinkler / Fire stop 5 24-Jun-24 29-Jun-24

2063 Frame Suites (Incl. Door frames) 5 29-Jun-24 06-Jul-24

2066 Floor levelling 2 29-Jun-24 03-Jul-24

2067 Insulation & Board (Walls & Ceiling) 5 03-Jul-24 09-Jul-24

2068 Tape & Jointing 5 09-Jul-24 15-Jul-24

2069 Prime paint, Ceiling plaster 5 15-Jul-24 20-Jul-24

2070 Install interior door & frames & trims. Install top head trim 5 20-Jul-24 26-Jul-24

2071 Paint doors & frames & trim ceiling prime 5 26-Jul-24 01-Aug-24

2072 Tiling, switches & breakers 5 01-Aug-24 07-Aug-24

2073 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 07-Aug-24 13-Aug-24

2074 Install laminate flooring / shoe mold, finalize kitchen base 5 13-Aug-24 19-Aug-24

2075 Install suite entry doors / hardwares, install cover plates 5 19-Aug-24 24-Aug-24

2076 Install counter tops / backsplashes (measure mirrors) 5 19-Aug-24 24-Aug-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

26-Jul-24 13-Aug-24, 

13-Aug-24 02-Oct-24, 

06-Sep-24 11-Oct-24, 

24-Sep-24 18-Oct-24, 

18-Oct-24 21-Oct-24, 

21-Oct-24 25-Oct-24, 

30-Dec-24, High Rise Floors (L59- L78)

10-Sep-24, Level-59

12-Jun-24 18-Jun-24, 

18-Jun-24 24-Jun-24, 

18-Jun-24 24-Jun-24, 

18-Jun-24 24-Jun-24, 

24-Jun-24 29-Jun-24, 

24-Jun-24 26-Jun-24, 

26-Jun-24 03-Jul-24, 

03-Jul-24 09-Jul-24, 

09-Jul-24 15-Jul-24, 

15-Jul-24 20-Jul-24, 

20-Jul-24 26-Jul-24, 

26-Jul-24 01-Aug-24, 

01-Aug-24 07-Aug-24, 

07-Aug-24 13-Aug-24, 

13-Aug-24 19-Aug-24, 

13-Aug-24 19-Aug-24, 

19-Aug-24 24-Aug-24, 

19-Aug-24 22-Aug-24, 

22-Aug-24 28-Aug-24, 

28-Aug-24 04-Sep-24, 

04-Sep-24 09-Sep-24, 

09-Sep-24 10-Sep-24, 

16-Sep-24, Level-60

18-Jun-24 24-Jun-24, 

24-Jun-24 29-Jun-24, 

24-Jun-24 29-Jun-24, 

24-Jun-24 29-Jun-24, 

29-Jun-24 06-Jul-24, 

29-Jun-24 03-Jul-24, 

03-Jul-24 09-Jul-24, 

09-Jul-24 15-Jul-24, 

15-Jul-24 20-Jul-24, 

20-Jul-24 26-Jul-24, 

26-Jul-24 01-Aug-24, 

01-Aug-24 07-Aug-24, 

07-Aug-24 13-Aug-24, 

13-Aug-24 19-Aug-24, 

19-Aug-24 24-Aug-24, 

19-Aug-24 24-Aug-24, 
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2077 Plumbing / Mechanical fixtures 5 24-Aug-24 30-Aug-24

2078 Appliances / Dry wall check out 3 24-Aug-24 28-Aug-24

2079 Finish paint 5 28-Aug-24 04-Sep-24

2080 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 04-Sep-24 10-Sep-24

2081 Construction clean, Caulking 4 10-Sep-24 14-Sep-24

2082 Turnover 1 14-Sep-24 16-Sep-24

Level-61Level-61 75 24-Jun-24 21-Sep-24

2084 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 24-Jun-24 29-Jun-24

2085 Layout Suites + Install ERV's / Duct work etc. 5 29-Jun-24 06-Jul-24

2087 Mechanical / HVAC Rough In / Wood Blocking 5 29-Jun-24 06-Jul-24

2088 Electrical / Sprinkler / Fire stop 5 29-Jun-24 06-Jul-24

2086 Frame Suites (Incl. Door frames) 5 06-Jul-24 12-Jul-24

2089 Floor levelling 2 06-Jul-24 09-Jul-24

2090 Insulation & Board (Walls & Ceiling) 5 09-Jul-24 15-Jul-24

2091 Tape & Jointing 5 15-Jul-24 20-Jul-24

2092 Prime paint, Ceiling plaster 5 20-Jul-24 26-Jul-24

2093 Install interior door & frames & trims. Install top head trim 5 26-Jul-24 01-Aug-24

2094 Paint doors & frames & trim ceiling prime 5 01-Aug-24 07-Aug-24

2095 Tiling, switches & breakers 5 07-Aug-24 13-Aug-24

2096 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 13-Aug-24 19-Aug-24

2097 Install laminate flooring / shoe mold, finalize kitchen base 5 19-Aug-24 24-Aug-24

2098 Install suite entry doors / hardwares, install cover plates 5 24-Aug-24 30-Aug-24

2099 Install counter tops / backsplashes (measure mirrors) 5 24-Aug-24 30-Aug-24

2100 Plumbing / Mechanical fixtures 5 30-Aug-24 06-Sep-24

2101 Appliances / Dry wall check out 3 30-Aug-24 04-Sep-24

2102 Finish paint 5 04-Sep-24 10-Sep-24

2103 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 10-Sep-24 16-Sep-24

2104 Construction clean, Caulking 4 16-Sep-24 20-Sep-24

2105 Turnover 1 20-Sep-24 21-Sep-24

Level-62Level-62 75 28-Jun-24 26-Sep-24

2108 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 28-Jun-24 05-Jul-24

2109 Layout Suites + Install ERV's / Duct work etc. 5 05-Jul-24 11-Jul-24

2111 Mechanical / HVAC Rough In / Wood Blocking 5 05-Jul-24 11-Jul-24

2112 Electrical / Sprinkler / Fire stop 5 05-Jul-24 11-Jul-24

2110 Frame Suites (Incl. Door frames) 5 11-Jul-24 17-Jul-24

2113 Floor levelling 2 11-Jul-24 13-Jul-24

2114 Insulation & Board (Walls & Ceiling) 5 13-Jul-24 19-Jul-24

2115 Tape & Jointing 5 19-Jul-24 25-Jul-24

2116 Prime paint, Ceiling plaster 5 25-Jul-24 31-Jul-24

2117 Install interior door & frames & trims. Install top head trim 5 31-Jul-24 06-Aug-24

2118 Paint doors & frames & trim ceiling prime 5 06-Aug-24 12-Aug-24

2119 Tiling, switches & breakers 5 12-Aug-24 17-Aug-24

2120 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 17-Aug-24 23-Aug-24

2121 Install laminate flooring / shoe mold, finalize kitchen base 5 23-Aug-24 29-Aug-24

2122 Install suite entry doors / hardwares, install cover plates 5 29-Aug-24 05-Sep-24

2123 Install counter tops / backsplashes (measure mirrors) 5 29-Aug-24 05-Sep-24

2124 Plumbing / Mechanical fixtures 5 05-Sep-24 11-Sep-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

24-Aug-24 30-Aug-24, 

24-Aug-24 28-Aug-24, 

28-Aug-24 04-Sep-24, 

04-Sep-24 10-Sep-24, 

10-Sep-24 14-Sep-24, 

14-Sep-24 16-Sep-24, 

21-Sep-24, Level-61

24-Jun-24 29-Jun-24, 

29-Jun-24 06-Jul-24, 

29-Jun-24 06-Jul-24, 

29-Jun-24 06-Jul-24, 

06-Jul-24 12-Jul-24, 

06-Jul-24 09-Jul-24, 

09-Jul-24 15-Jul-24, 

15-Jul-24 20-Jul-24, 

20-Jul-24 26-Jul-24, 

26-Jul-24 01-Aug-24, 

01-Aug-24 07-Aug-24, 

07-Aug-24 13-Aug-24, 

13-Aug-24 19-Aug-24, 

19-Aug-24 24-Aug-24, 

24-Aug-24 30-Aug-24, 

24-Aug-24 30-Aug-24, 

30-Aug-24 06-Sep-24, 

30-Aug-24 04-Sep-24, 

04-Sep-24 10-Sep-24, 

10-Sep-24 16-Sep-24, 

16-Sep-24 20-Sep-24, 

20-Sep-24 21-Sep-24, 

26-Sep-24, Level-62

28-Jun-24 05-Jul-24, 

05-Jul-24 11-Jul-24, 

05-Jul-24 11-Jul-24, 

05-Jul-24 11-Jul-24, 

11-Jul-24 17-Jul-24, 

11-Jul-24 13-Jul-24, 

13-Jul-24 19-Jul-24, 

19-Jul-24 25-Jul-24, 

25-Jul-24 31-Jul-24, 

31-Jul-24 06-Aug-24, 

06-Aug-24 12-Aug-24, 

12-Aug-24 17-Aug-24, 

17-Aug-24 23-Aug-24, 

23-Aug-24 29-Aug-24, 

29-Aug-24 05-Sep-24, 

29-Aug-24 05-Sep-24, 

05-Sep-24 11-Sep-24, 
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2125 Appliances / Dry wall check out 3 05-Sep-24 09-Sep-24

2126 Finish paint 5 09-Sep-24 14-Sep-24

2127 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 14-Sep-24 20-Sep-24

2128 Construction clean, Caulking 4 20-Sep-24 25-Sep-24

2129 Turnover 1 25-Sep-24 26-Sep-24

Level-63Level-63 75 05-Jul-24 02-Oct-24

2131 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 05-Jul-24 11-Jul-24

2132 Layout Suites + Install ERV's / Duct work etc. 5 11-Jul-24 17-Jul-24

2134 Mechanical / HVAC Rough In / Wood Blocking 5 11-Jul-24 17-Jul-24

2135 Electrical / Sprinkler / Fire stop 5 11-Jul-24 17-Jul-24

2133 Frame Suites (Incl. Door frames) 5 17-Jul-24 23-Jul-24

2136 Floor levelling 2 17-Jul-24 19-Jul-24

2137 Insulation & Board (Walls & Ceiling) 5 19-Jul-24 25-Jul-24

2138 Tape & Jointing 5 25-Jul-24 31-Jul-24

2139 Prime paint, Ceiling plaster 5 31-Jul-24 06-Aug-24

2140 Install interior door & frames & trims. Install top head trim 5 06-Aug-24 12-Aug-24

2141 Paint doors & frames & trim ceiling prime 5 12-Aug-24 17-Aug-24

2142 Tiling, switches & breakers 5 17-Aug-24 23-Aug-24

2143 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 23-Aug-24 29-Aug-24

2144 Install laminate flooring / shoe mold, finalize kitchen base 5 29-Aug-24 05-Sep-24

2145 Install suite entry doors / hardwares, install cover plates 5 05-Sep-24 11-Sep-24

2146 Install counter tops / backsplashes (measure mirrors) 5 05-Sep-24 11-Sep-24

2147 Plumbing / Mechanical fixtures 5 11-Sep-24 17-Sep-24

2148 Appliances / Dry wall check out 3 11-Sep-24 14-Sep-24

2149 Finish paint 5 14-Sep-24 20-Sep-24

2150 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 20-Sep-24 26-Sep-24

2151 Construction clean, Caulking 4 26-Sep-24 01-Oct-24

2152 Turnover 1 01-Oct-24 02-Oct-24

Level-64Level-64 75 11-Jul-24 08-Oct-24

2154 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 11-Jul-24 17-Jul-24

2155 Layout Suites + Install ERV's / Duct work etc. 5 17-Jul-24 23-Jul-24

2157 Mechanical / HVAC Rough In / Wood Blocking 5 17-Jul-24 23-Jul-24

2158 Electrical / Sprinkler / Fire stop 5 17-Jul-24 23-Jul-24

2156 Frame Suites (Incl. Door frames) 5 23-Jul-24 29-Jul-24

2159 Floor levelling 2 23-Jul-24 25-Jul-24

2160 Insulation & Board (Walls & Ceiling) 5 25-Jul-24 31-Jul-24

2161 Tape & Jointing 5 31-Jul-24 06-Aug-24

2162 Prime paint, Ceiling plaster 5 06-Aug-24 12-Aug-24

2163 Install interior door & frames & trims. Install top head trim 5 12-Aug-24 17-Aug-24

2164 Paint doors & frames & trim ceiling prime 5 17-Aug-24 23-Aug-24

2165 Tiling, switches & breakers 5 23-Aug-24 29-Aug-24

2166 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 29-Aug-24 05-Sep-24

2167 Install laminate flooring / shoe mold, finalize kitchen base 5 05-Sep-24 11-Sep-24

2168 Install suite entry doors / hardwares, install cover plates 5 11-Sep-24 17-Sep-24

2169 Install counter tops / backsplashes (measure mirrors) 5 11-Sep-24 17-Sep-24

2170 Plumbing / Mechanical fixtures 5 17-Sep-24 23-Sep-24

2171 Appliances / Dry wall check out 3 17-Sep-24 20-Sep-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

05-Sep-24 09-Sep-24, 

09-Sep-24 14-Sep-24, 

14-Sep-24 20-Sep-24, 

20-Sep-24 25-Sep-24, 

25-Sep-24 26-Sep-24, 

02-Oct-24, Level-63

05-Jul-24 11-Jul-24, 

11-Jul-24 17-Jul-24, 

11-Jul-24 17-Jul-24, 

11-Jul-24 17-Jul-24, 

17-Jul-24 23-Jul-24, 

17-Jul-24 19-Jul-24, 

19-Jul-24 25-Jul-24, 

25-Jul-24 31-Jul-24, 

31-Jul-24 06-Aug-24, 

06-Aug-24 12-Aug-24, 

12-Aug-24 17-Aug-24, 

17-Aug-24 23-Aug-24, 

23-Aug-24 29-Aug-24, 

29-Aug-24 05-Sep-24, 

05-Sep-24 11-Sep-24, 

05-Sep-24 11-Sep-24, 

11-Sep-24 17-Sep-24, 

11-Sep-24 14-Sep-24, 

14-Sep-24 20-Sep-24, 

20-Sep-24 26-Sep-24, 

26-Sep-24 01-Oct-24, 

01-Oct-24 02-Oct-24, 

08-Oct-24, Level-64

11-Jul-24 17-Jul-24, 

17-Jul-24 23-Jul-24, 

17-Jul-24 23-Jul-24, 

17-Jul-24 23-Jul-24, 

23-Jul-24 29-Jul-24, 

23-Jul-24 25-Jul-24, 

25-Jul-24 31-Jul-24, 

31-Jul-24 06-Aug-24, 

06-Aug-24 12-Aug-24, 

12-Aug-24 17-Aug-24, 

17-Aug-24 23-Aug-24, 

23-Aug-24 29-Aug-24, 

29-Aug-24 05-Sep-24, 

05-Sep-24 11-Sep-24, 

11-Sep-24 17-Sep-24, 

11-Sep-24 17-Sep-24, 

17-Sep-24 23-Sep-24, 

17-Sep-24 20-Sep-24, 
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish

2172 Finish paint 5 20-Sep-24 26-Sep-24

2173 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 26-Sep-24 02-Oct-24

2174 Construction clean, Caulking 4 02-Oct-24 07-Oct-24

2175 Turnover 1 07-Oct-24 08-Oct-24

Level-65Level-65 75 17-Jul-24 15-Oct-24

2177 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 17-Jul-24 23-Jul-24

2178 Layout Suites + Install ERV's / Duct work etc. 5 23-Jul-24 29-Jul-24

2180 Mechanical / HVAC Rough In / Wood Blocking 5 23-Jul-24 29-Jul-24

2181 Electrical / Sprinkler / Fire stop 5 23-Jul-24 29-Jul-24

2179 Frame Suites (Incl. Door frames) 5 29-Jul-24 03-Aug-24

2182 Floor levelling 2 29-Jul-24 31-Jul-24

2183 Insulation & Board (Walls & Ceiling) 5 31-Jul-24 06-Aug-24

2184 Tape & Jointing 5 06-Aug-24 12-Aug-24

2185 Prime paint, Ceiling plaster 5 12-Aug-24 17-Aug-24

2186 Install interior door & frames & trims. Install top head trim 5 17-Aug-24 23-Aug-24

2187 Paint doors & frames & trim ceiling prime 5 23-Aug-24 29-Aug-24

2188 Tiling, switches & breakers 5 29-Aug-24 05-Sep-24

2189 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 05-Sep-24 11-Sep-24

2190 Install laminate flooring / shoe mold, finalize kitchen base 5 11-Sep-24 17-Sep-24

2191 Install suite entry doors / hardwares, install cover plates 5 17-Sep-24 23-Sep-24

2192 Install counter tops / backsplashes (measure mirrors) 5 17-Sep-24 23-Sep-24

2193 Plumbing / Mechanical fixtures 5 23-Sep-24 28-Sep-24

2194 Appliances / Dry wall check out 3 23-Sep-24 26-Sep-24

2195 Finish paint 5 26-Sep-24 02-Oct-24

2196 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 02-Oct-24 08-Oct-24

2197 Construction clean, Caulking 4 08-Oct-24 12-Oct-24

2198 Turnover 1 12-Oct-24 15-Oct-24

Level-66Level-66 75 22-Jul-24 19-Oct-24

2200 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 22-Jul-24 27-Jul-24

2201 Layout Suites + Install ERV's / Duct work etc. 5 27-Jul-24 02-Aug-24

2203 Mechanical / HVAC Rough In / Wood Blocking 5 27-Jul-24 02-Aug-24

2204 Electrical / Sprinkler / Fire stop 5 27-Jul-24 02-Aug-24

2202 Frame Suites (Incl. Door frames) 5 02-Aug-24 08-Aug-24

2205 Floor levelling 2 02-Aug-24 05-Aug-24

2206 Insulation & Board (Walls & Ceiling) 5 05-Aug-24 10-Aug-24

2207 Tape & Jointing 5 10-Aug-24 16-Aug-24

2208 Prime paint, Ceiling plaster 5 16-Aug-24 22-Aug-24

2209 Install interior door & frames & trims. Install top head trim 5 22-Aug-24 28-Aug-24

2210 Paint doors & frames & trim ceiling prime 5 28-Aug-24 04-Sep-24

2211 Tiling, switches & breakers 5 04-Sep-24 10-Sep-24

2212 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 10-Sep-24 16-Sep-24

2213 Install laminate flooring / shoe mold, finalize kitchen base 5 16-Sep-24 21-Sep-24

2214 Install suite entry doors / hardwares, install cover plates 5 21-Sep-24 27-Sep-24

2215 Install counter tops / backsplashes (measure mirrors) 5 21-Sep-24 27-Sep-24

2216 Plumbing / Mechanical fixtures 5 27-Sep-24 03-Oct-24

2217 Appliances / Dry wall check out 3 27-Sep-24 01-Oct-24

2218 Finish paint 5 01-Oct-24 07-Oct-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

20-Sep-24 26-Sep-24, 

26-Sep-24 02-Oct-24, 

02-Oct-24 07-Oct-24, 

07-Oct-24 08-Oct-24, 

15-Oct-24, Level-65

17-Jul-24 23-Jul-24, 

23-Jul-24 29-Jul-24, 

23-Jul-24 29-Jul-24, 

23-Jul-24 29-Jul-24, 

29-Jul-24 03-Aug-24, 

29-Jul-24 31-Jul-24, 

31-Jul-24 06-Aug-24, 

06-Aug-24 12-Aug-24, 

12-Aug-24 17-Aug-24, 

17-Aug-24 23-Aug-24, 

23-Aug-24 29-Aug-24, 

29-Aug-24 05-Sep-24, 

05-Sep-24 11-Sep-24, 

11-Sep-24 17-Sep-24, 

17-Sep-24 23-Sep-24, 

17-Sep-24 23-Sep-24, 

23-Sep-24 28-Sep-24, 

23-Sep-24 26-Sep-24, 

26-Sep-24 02-Oct-24, 

02-Oct-24 08-Oct-24, 

08-Oct-24 12-Oct-24, 

12-Oct-24 15-Oct-24, 

19-Oct-24, Level-66

22-Jul-24 27-Jul-24, 

27-Jul-24 02-Aug-24, 

27-Jul-24 02-Aug-24, 

27-Jul-24 02-Aug-24, 

02-Aug-24 08-Aug-24, 

02-Aug-24 05-Aug-24, 

05-Aug-24 10-Aug-24, 

10-Aug-24 16-Aug-24, 

16-Aug-24 22-Aug-24, 

22-Aug-24 28-Aug-24, 

28-Aug-24 04-Sep-24, 

04-Sep-24 10-Sep-24, 

10-Sep-24 16-Sep-24, 

16-Sep-24 21-Sep-24, 

21-Sep-24 27-Sep-24, 

21-Sep-24 27-Sep-24, 

27-Sep-24 03-Oct-24, 

27-Sep-24 01-Oct-24, 

01-Oct-24 07-Oct-24, 
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Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish

2219 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 07-Oct-24 12-Oct-24

2220 Construction clean, Caulking 4 12-Oct-24 18-Oct-24

2221 Turnover 1 18-Oct-24 19-Oct-24

Level-67Level-67 75 26-Jul-24 24-Oct-24

2223 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 26-Jul-24 01-Aug-24

2224 Layout Suites + Install ERV's / Duct work etc. 5 01-Aug-24 07-Aug-24

2226 Mechanical / HVAC Rough In / Wood Blocking 5 01-Aug-24 07-Aug-24

2227 Electrical / Sprinkler / Fire stop 5 01-Aug-24 07-Aug-24

2225 Frame Suites (Incl. Door frames) 5 07-Aug-24 13-Aug-24

2228 Floor levelling 2 07-Aug-24 09-Aug-24

2229 Insulation & Board (Walls & Ceiling) 5 09-Aug-24 15-Aug-24

2230 Tape & Jointing 5 15-Aug-24 21-Aug-24

2231 Prime paint, Ceiling plaster 5 21-Aug-24 27-Aug-24

2232 Install interior door & frames & trims. Install top head trim 5 27-Aug-24 03-Sep-24

2233 Paint doors & frames & trim ceiling prime 5 03-Sep-24 09-Sep-24

2234 Tiling, switches & breakers 5 09-Sep-24 14-Sep-24

2235 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 14-Sep-24 20-Sep-24

2236 Install laminate flooring / shoe mold, finalize kitchen base 5 20-Sep-24 26-Sep-24

2237 Install suite entry doors / hardwares, install cover plates 5 26-Sep-24 02-Oct-24

2238 Install counter tops / backsplashes (measure mirrors) 5 26-Sep-24 02-Oct-24

2239 Plumbing / Mechanical fixtures 5 02-Oct-24 08-Oct-24

2240 Appliances / Dry wall check out 3 02-Oct-24 05-Oct-24

2241 Finish paint 5 05-Oct-24 11-Oct-24

2242 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 11-Oct-24 18-Oct-24

2243 Construction clean, Caulking 4 18-Oct-24 23-Oct-24

2244 Turnover 1 23-Oct-24 24-Oct-24

Level-68Level-68 85 31-Jul-24 09-Nov-24

2246 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 31-Jul-24 06-Aug-24

2247 Layout Suites + Install ERV's / Duct work etc. 5 06-Aug-24 12-Aug-24

2248 Frame Suites (Incl. Door frames) 5 12-Aug-24 17-Aug-24

2249 Mechanical / HVAC Rough In / Wood Blocking 5 12-Aug-24 17-Aug-24

2250 Electrical / Sprinkler / Fire stop 5 17-Aug-24 23-Aug-24

2251 Floor levelling 2 23-Aug-24 26-Aug-24

2252 Insulation & Board (Walls & Ceiling) 5 26-Aug-24 31-Aug-24

2253 Tape & Jointing 5 31-Aug-24 07-Sep-24

2254 Prime paint, Ceiling plaster 5 07-Sep-24 13-Sep-24

2255 Install interior door & frames & trims. Install top head trim 5 13-Sep-24 19-Sep-24

2256 Paint doors & frames & trim ceiling prime 5 19-Sep-24 25-Sep-24

2257 Tiling, switches & breakers 5 25-Sep-24 01-Oct-24

2258 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 01-Oct-24 07-Oct-24

2259 Install laminate flooring / shoe mold, finalize kitchen base 5 07-Oct-24 12-Oct-24

2260 Install suite entry doors / hardwares, install cover plates 5 12-Oct-24 19-Oct-24

2261 Install counter tops / backsplashes (measure mirrors) 5 12-Oct-24 19-Oct-24

2262 Plumbing / Mechanical fixtures 5 19-Oct-24 25-Oct-24

2263 Appliances / Dry wall check out 3 19-Oct-24 23-Oct-24

2264 Finish paint 5 23-Oct-24 29-Oct-24

2265 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 29-Oct-24 04-Nov-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

07-Oct-24 12-Oct-24, 

12-Oct-24 18-Oct-24, 

18-Oct-24 19-Oct-24, 

24-Oct-24, Level-67

26-Jul-24 01-Aug-24, 

01-Aug-24 07-Aug-24, 

01-Aug-24 07-Aug-24, 

01-Aug-24 07-Aug-24, 

07-Aug-24 13-Aug-24, 

07-Aug-24 09-Aug-24, 

09-Aug-24 15-Aug-24, 

15-Aug-24 21-Aug-24, 

21-Aug-24 27-Aug-24, 

27-Aug-24 03-Sep-24, 

03-Sep-24 09-Sep-24, 

09-Sep-24 14-Sep-24, 

14-Sep-24 20-Sep-24, 

20-Sep-24 26-Sep-24, 

26-Sep-24 02-Oct-24, 

26-Sep-24 02-Oct-24, 

02-Oct-24 08-Oct-24, 

02-Oct-24 05-Oct-24, 

05-Oct-24 11-Oct-24, 

11-Oct-24 18-Oct-24, 

18-Oct-24 23-Oct-24, 

23-Oct-24 24-Oct-24, 

09-Nov-24, Level-68

31-Jul-24 06-Aug-24, 

06-Aug-24 12-Aug-24, 

12-Aug-24 17-Aug-24, 

12-Aug-24 17-Aug-24, 

17-Aug-24 23-Aug-24, 

23-Aug-24 26-Aug-24, 

26-Aug-24 31-Aug-24, 

31-Aug-24 07-Sep-24, 

07-Sep-24 13-Sep-24, 

13-Sep-24 19-Sep-24, 

19-Sep-24 25-Sep-24, 

25-Sep-24 01-Oct-24, 

01-Oct-24 07-Oct-24, 

07-Oct-24 12-Oct-24, 

12-Oct-24 19-Oct-24, 

12-Oct-24 19-Oct-24, 

19-Oct-24 25-Oct-24, 

19-Oct-24 23-Oct-24, 

23-Oct-24 29-Oct-24, 

29-Oct-24 04-Nov-24, 
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Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish

2266 Construction clean, Caulking 4 04-Nov-24 08-Nov-24

2267 Turnover 1 08-Nov-24 09-Nov-24

Level-69Level-69 75 05-Aug-24 02-Nov-24

2269 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 05-Aug-24 10-Aug-24

2270 Layout Suites + Install ERV's / Duct work etc. 5 10-Aug-24 16-Aug-24

2272 Mechanical / HVAC Rough In / Wood Blocking 5 10-Aug-24 16-Aug-24

2273 Electrical / Sprinkler / Fire stop 5 10-Aug-24 16-Aug-24

2271 Frame Suites (Incl. Door frames) 5 16-Aug-24 22-Aug-24

2274 Floor levelling 2 16-Aug-24 19-Aug-24

2275 Insulation & Board (Walls & Ceiling) 5 19-Aug-24 24-Aug-24

2276 Tape & Jointing 5 24-Aug-24 30-Aug-24

2277 Prime paint, Ceiling plaster 5 30-Aug-24 06-Sep-24

2278 Install interior door & frames & trims. Install top head trim 5 06-Sep-24 12-Sep-24

2279 Paint doors & frames & trim ceiling prime 5 12-Sep-24 18-Sep-24

2280 Tiling, switches & breakers 5 18-Sep-24 24-Sep-24

2281 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 24-Sep-24 30-Sep-24

2282 Install laminate flooring / shoe mold, finalize kitchen base 5 30-Sep-24 05-Oct-24

2283 Install suite entry doors / hardwares, install cover plates 5 05-Oct-24 11-Oct-24

2284 Install counter tops / backsplashes (measure mirrors) 5 05-Oct-24 11-Oct-24

2285 Plumbing / Mechanical fixtures 5 11-Oct-24 18-Oct-24

2286 Appliances / Dry wall check out 3 11-Oct-24 16-Oct-24

2287 Finish paint 5 16-Oct-24 22-Oct-24

2288 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 22-Oct-24 28-Oct-24

2289 Construction clean, Caulking 4 28-Oct-24 01-Nov-24

2290 Turnover 1 01-Nov-24 02-Nov-24

Level-70Level-70 75 09-Aug-24 07-Nov-24

2292 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 09-Aug-24 15-Aug-24

2293 Layout Suites + Install ERV's / Duct work etc. 5 15-Aug-24 21-Aug-24

2295 Mechanical / HVAC Rough In / Wood Blocking 5 15-Aug-24 21-Aug-24

2296 Electrical / Sprinkler / Fire stop 5 15-Aug-24 21-Aug-24

2294 Frame Suites (Incl. Door frames) 5 21-Aug-24 27-Aug-24

2297 Floor levelling 2 21-Aug-24 23-Aug-24

2298 Insulation & Board (Walls & Ceiling) 5 23-Aug-24 29-Aug-24

2299 Tape & Jointing 5 29-Aug-24 05-Sep-24

2300 Prime paint, Ceiling plaster 5 05-Sep-24 11-Sep-24

2301 Install interior door & frames & trims. Install top head trim 5 11-Sep-24 17-Sep-24

2302 Paint doors & frames & trim ceiling prime 5 17-Sep-24 23-Sep-24

2303 Tiling, switches & breakers 5 23-Sep-24 28-Sep-24

2304 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 28-Sep-24 04-Oct-24

2305 Install laminate flooring / shoe mold, finalize kitchen base 5 04-Oct-24 10-Oct-24

2306 Install suite entry doors / hardwares, install cover plates 5 10-Oct-24 17-Oct-24

2307 Install counter tops / backsplashes (measure mirrors) 5 10-Oct-24 17-Oct-24

2308 Plumbing / Mechanical fixtures 5 17-Oct-24 23-Oct-24

2309 Appliances / Dry wall check out 3 17-Oct-24 21-Oct-24

2310 Finish paint 5 21-Oct-24 26-Oct-24

2311 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 26-Oct-24 01-Nov-24

2312 Construction clean, Caulking 4 01-Nov-24 06-Nov-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

04-Nov-24 08-Nov-24, 

08-Nov-24 09-Nov-24, 

02-Nov-24, Level-69

05-Aug-24 10-Aug-24, 

10-Aug-24 16-Aug-24, 

10-Aug-24 16-Aug-24, 

10-Aug-24 16-Aug-24, 

16-Aug-24 22-Aug-24, 

16-Aug-24 19-Aug-24, 

19-Aug-24 24-Aug-24, 

24-Aug-24 30-Aug-24, 

30-Aug-24 06-Sep-24, 

06-Sep-24 12-Sep-24, 

12-Sep-24 18-Sep-24, 

18-Sep-24 24-Sep-24, 

24-Sep-24 30-Sep-24, 

30-Sep-24 05-Oct-24, 

05-Oct-24 11-Oct-24, 

05-Oct-24 11-Oct-24, 

11-Oct-24 18-Oct-24, 

11-Oct-24 16-Oct-24, 

16-Oct-24 22-Oct-24, 

22-Oct-24 28-Oct-24, 

28-Oct-24 01-Nov-24, 

01-Nov-24 02-Nov-24, 

07-Nov-24, Level-70

09-Aug-24 15-Aug-24, 

15-Aug-24 21-Aug-24, 

15-Aug-24 21-Aug-24, 

15-Aug-24 21-Aug-24, 

21-Aug-24 27-Aug-24, 

21-Aug-24 23-Aug-24, 

23-Aug-24 29-Aug-24, 

29-Aug-24 05-Sep-24, 

05-Sep-24 11-Sep-24, 

11-Sep-24 17-Sep-24, 

17-Sep-24 23-Sep-24, 

23-Sep-24 28-Sep-24, 

28-Sep-24 04-Oct-24, 

04-Oct-24 10-Oct-24, 

10-Oct-24 17-Oct-24, 

10-Oct-24 17-Oct-24, 

17-Oct-24 23-Oct-24, 

17-Oct-24 21-Oct-24, 

21-Oct-24 26-Oct-24, 

26-Oct-24 01-Nov-24, 

01-Nov-24 06-Nov-24, 
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Actual Level of Effort

Actual Work
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Activity ID Activity Name Original
Duration

Start Finish

2313 Turnover 1 06-Nov-24 07-Nov-24

Level-71Level-71 75 14-Aug-24 12-Nov-24

2315 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 14-Aug-24 20-Aug-24

2316 Layout Suites + Install ERV's / Duct work etc. 5 20-Aug-24 26-Aug-24

2318 Mechanical / HVAC Rough In / Wood Blocking 5 20-Aug-24 26-Aug-24

2319 Electrical / Sprinkler / Fire stop 5 20-Aug-24 26-Aug-24

2317 Frame Suites (Incl. Door frames) 5 26-Aug-24 31-Aug-24

2320 Floor levelling 2 26-Aug-24 28-Aug-24

2321 Insulation & Board (Walls & Ceiling) 5 28-Aug-24 04-Sep-24

2322 Tape & Jointing 5 04-Sep-24 10-Sep-24

2323 Prime paint, Ceiling plaster 5 10-Sep-24 16-Sep-24

2324 Install interior door & frames & trims. Install top head trim 5 16-Sep-24 21-Sep-24

2325 Paint doors & frames & trim ceiling prime 5 21-Sep-24 27-Sep-24

2326 Tiling, switches & breakers 5 27-Sep-24 03-Oct-24

2327 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 03-Oct-24 09-Oct-24

2328 Install laminate flooring / shoe mold, finalize kitchen base 5 09-Oct-24 16-Oct-24

2329 Install suite entry doors / hardwares, install cover plates 5 16-Oct-24 22-Oct-24

2330 Install counter tops / backsplashes (measure mirrors) 5 16-Oct-24 22-Oct-24

2331 Plumbing / Mechanical fixtures 5 22-Oct-24 28-Oct-24

2332 Appliances / Dry wall check out 3 22-Oct-24 25-Oct-24

2333 Finish paint 5 25-Oct-24 31-Oct-24

2334 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 31-Oct-24 06-Nov-24

2335 Construction clean, Caulking 4 06-Nov-24 11-Nov-24

2336 Turnover 1 11-Nov-24 12-Nov-24

Level-72Level-72 75 19-Aug-24 16-Nov-24

2338 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 19-Aug-24 24-Aug-24

2339 Layout Suites + Install ERV's / Duct work etc. 5 24-Aug-24 30-Aug-24

2341 Mechanical / HVAC Rough In / Wood Blocking 5 24-Aug-24 30-Aug-24

2342 Electrical / Sprinkler / Fire stop 5 24-Aug-24 30-Aug-24

2340 Frame Suites (Incl. Door frames) 5 30-Aug-24 06-Sep-24

2343 Floor levelling 2 30-Aug-24 03-Sep-24

2344 Insulation & Board (Walls & Ceiling) 5 03-Sep-24 09-Sep-24

2345 Tape & Jointing 5 09-Sep-24 14-Sep-24

2346 Prime paint, Ceiling plaster 5 14-Sep-24 20-Sep-24

2347 Install interior door & frames & trims. Install top head trim 5 20-Sep-24 26-Sep-24

2348 Paint doors & frames & trim ceiling prime 5 26-Sep-24 02-Oct-24

2349 Tiling, switches & breakers 5 02-Oct-24 08-Oct-24

2350 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 08-Oct-24 15-Oct-24

2351 Install laminate flooring / shoe mold, finalize kitchen base 5 15-Oct-24 21-Oct-24

2352 Install suite entry doors / hardwares, install cover plates 5 21-Oct-24 26-Oct-24

2353 Install counter tops / backsplashes (measure mirrors) 5 21-Oct-24 26-Oct-24

2354 Plumbing / Mechanical fixtures 5 26-Oct-24 01-Nov-24

2355 Appliances / Dry wall check out 3 26-Oct-24 30-Oct-24

2356 Finish paint 5 30-Oct-24 05-Nov-24

2357 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 05-Nov-24 11-Nov-24

2358 Construction clean, Caulking 4 11-Nov-24 15-Nov-24

2359 Turnover 1 15-Nov-24 16-Nov-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

06-Nov-24 07-Nov-24, 

12-Nov-24, Level-71

14-Aug-24 20-Aug-24, 

20-Aug-24 26-Aug-24, 

20-Aug-24 26-Aug-24, 

20-Aug-24 26-Aug-24, 

26-Aug-24 31-Aug-24, 

26-Aug-24 28-Aug-24, 

28-Aug-24 04-Sep-24, 

04-Sep-24 10-Sep-24, 

10-Sep-24 16-Sep-24, 

16-Sep-24 21-Sep-24, 

21-Sep-24 27-Sep-24, 

27-Sep-24 03-Oct-24, 

03-Oct-24 09-Oct-24, 

09-Oct-24 16-Oct-24, 

16-Oct-24 22-Oct-24, 

16-Oct-24 22-Oct-24, 

22-Oct-24 28-Oct-24, 

22-Oct-24 25-Oct-24, 

25-Oct-24 31-Oct-24, 

31-Oct-24 06-Nov-24, 

06-Nov-24 11-Nov-24, 

11-Nov-24 12-Nov-24, 

16-Nov-24, Level-72

19-Aug-24 24-Aug-24, 

24-Aug-24 30-Aug-24, 

24-Aug-24 30-Aug-24, 

24-Aug-24 30-Aug-24, 

30-Aug-24 06-Sep-24, 

30-Aug-24 03-Sep-24, 

03-Sep-24 09-Sep-24, 

09-Sep-24 14-Sep-24, 

14-Sep-24 20-Sep-24, 

20-Sep-24 26-Sep-24, 

26-Sep-24 02-Oct-24, 

02-Oct-24 08-Oct-24, 

08-Oct-24 15-Oct-24, 

15-Oct-24 21-Oct-24, 

21-Oct-24 26-Oct-24, 

21-Oct-24 26-Oct-24, 

26-Oct-24 01-Nov-24, 

26-Oct-24 30-Oct-24, 

30-Oct-24 05-Nov-24, 

05-Nov-24 11-Nov-24, 

11-Nov-24 15-Nov-24, 

15-Nov-24 16-Nov-24, 
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Actual Level of Effort

Actual Work
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Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Level-73Level-73 75 28-Aug-24 26-Nov-24

2361 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 28-Aug-24 04-Sep-24

2362 Layout Suites + Install ERV's / Duct work etc. 5 04-Sep-24 10-Sep-24

2364 Mechanical / HVAC Rough In / Wood Blocking 5 04-Sep-24 10-Sep-24

2365 Electrical / Sprinkler / Fire stop 5 04-Sep-24 10-Sep-24

2363 Frame Suites (Incl. Door frames) 5 10-Sep-24 16-Sep-24

2366 Floor levelling 2 10-Sep-24 12-Sep-24

2367 Insulation & Board (Walls & Ceiling) 5 12-Sep-24 18-Sep-24

2368 Tape & Jointing 5 18-Sep-24 24-Sep-24

2369 Prime paint, Ceiling plaster 5 24-Sep-24 30-Sep-24

2370 Install interior door & frames & trims. Install top head trim 5 30-Sep-24 05-Oct-24

2371 Paint doors & frames & trim ceiling prime 5 05-Oct-24 11-Oct-24

2372 Tiling, switches & breakers 5 11-Oct-24 18-Oct-24

2373 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 18-Oct-24 24-Oct-24

2374 Install laminate flooring / shoe mold, finalize kitchen base 5 24-Oct-24 30-Oct-24

2375 Install suite entry doors / hardwares, install cover plates 5 30-Oct-24 05-Nov-24

2376 Install counter tops / backsplashes (measure mirrors) 5 30-Oct-24 05-Nov-24

2377 Plumbing / Mechanical fixtures 5 05-Nov-24 11-Nov-24

2378 Appliances / Dry wall check out 3 05-Nov-24 08-Nov-24

2379 Finish paint 5 08-Nov-24 14-Nov-24

2380 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 14-Nov-24 20-Nov-24

2381 Construction clean, Caulking 4 20-Nov-24 25-Nov-24

2382 Turnover 1 25-Nov-24 26-Nov-24

Level-74Level-74 75 03-Sep-24 30-Nov-24

2384 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 03-Sep-24 09-Sep-24

2385 Layout Suites + Install ERV's / Duct work etc. 5 09-Sep-24 14-Sep-24

2387 Mechanical / HVAC Rough In / Wood Blocking 5 09-Sep-24 14-Sep-24

2388 Electrical / Sprinkler / Fire stop 5 09-Sep-24 14-Sep-24

2386 Frame Suites (Incl. Door frames) 5 14-Sep-24 20-Sep-24

2389 Floor levelling 2 14-Sep-24 17-Sep-24

2390 Insulation & Board (Walls & Ceiling) 5 17-Sep-24 23-Sep-24

2391 Tape & Jointing 5 23-Sep-24 28-Sep-24

2392 Prime paint, Ceiling plaster 5 28-Sep-24 04-Oct-24

2393 Install interior door & frames & trims. Install top head trim 5 04-Oct-24 10-Oct-24

2394 Paint doors & frames & trim ceiling prime 5 10-Oct-24 17-Oct-24

2395 Tiling, switches & breakers 5 17-Oct-24 23-Oct-24

2396 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 23-Oct-24 29-Oct-24

2397 Install laminate flooring / shoe mold, finalize kitchen base 5 29-Oct-24 04-Nov-24

2398 Install suite entry doors / hardwares, install cover plates 5 04-Nov-24 09-Nov-24

2399 Install counter tops / backsplashes (measure mirrors) 5 04-Nov-24 09-Nov-24

2400 Plumbing / Mechanical fixtures 5 09-Nov-24 15-Nov-24

2401 Appliances / Dry wall check out 3 09-Nov-24 13-Nov-24

2402 Finish paint 5 13-Nov-24 19-Nov-24

2403 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 19-Nov-24 25-Nov-24

2404 Construction clean, Caulking 4 25-Nov-24 29-Nov-24

2405 Turnover 1 29-Nov-24 30-Nov-24

Level-75Level-75 80 07-Sep-24 11-Dec-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

26-Nov-24, Level-73

28-Aug-24 04-Sep-24, 

04-Sep-24 10-Sep-24, 

04-Sep-24 10-Sep-24, 

04-Sep-24 10-Sep-24, 

10-Sep-24 16-Sep-24, 

10-Sep-24 12-Sep-24, 

12-Sep-24 18-Sep-24, 

18-Sep-24 24-Sep-24, 

24-Sep-24 30-Sep-24, 

30-Sep-24 05-Oct-24, 

05-Oct-24 11-Oct-24, 

11-Oct-24 18-Oct-24, 

18-Oct-24 24-Oct-24, 

24-Oct-24 30-Oct-24, 

30-Oct-24 05-Nov-24, 

30-Oct-24 05-Nov-24, 

05-Nov-24 11-Nov-24, 

05-Nov-24 08-Nov-24, 

08-Nov-24 14-Nov-24, 

14-Nov-24 20-Nov-24, 

20-Nov-24 25-Nov-24, 

25-Nov-24 26-Nov-24, 

30-Nov-24, Level-74

03-Sep-24 09-Sep-24, 

09-Sep-24 14-Sep-24, 

09-Sep-24 14-Sep-24, 

09-Sep-24 14-Sep-24, 

14-Sep-24 20-Sep-24, 

14-Sep-24 17-Sep-24, 

17-Sep-24 23-Sep-24, 

23-Sep-24 28-Sep-24, 

28-Sep-24 04-Oct-24, 

04-Oct-24 10-Oct-24, 

10-Oct-24 17-Oct-24, 

17-Oct-24 23-Oct-24, 

23-Oct-24 29-Oct-24, 

29-Oct-24 04-Nov-24, 

04-Nov-24 09-Nov-24, 

04-Nov-24 09-Nov-24, 

09-Nov-24 15-Nov-24, 

09-Nov-24 13-Nov-24, 

13-Nov-24 19-Nov-24, 

19-Nov-24 25-Nov-24, 

25-Nov-24 29-Nov-24, 

29-Nov-24 30-Nov-24, 

11-Dec-24, Level-75
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2407 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 07-Sep-24 13-Sep-24

2408 Layout Suites + Install ERV's / Duct work etc. 5 13-Sep-24 19-Sep-24

2409 Frame Suites (Incl. Door frames) 5 19-Sep-24 25-Sep-24

2410 Mechanical / HVAC Rough In / Wood Blocking 5 19-Sep-24 25-Sep-24

2411 Electrical / Sprinkler / Fire stop 5 19-Sep-24 25-Sep-24

2412 Floor levelling 2 25-Sep-24 27-Sep-24

2413 Insulation & Board (Walls & Ceiling) 5 27-Sep-24 03-Oct-24

2414 Tape & Jointing 5 03-Oct-24 09-Oct-24

2415 Prime paint, Ceiling plaster 5 09-Oct-24 16-Oct-24

2416 Install interior door & frames & trims. Install top head trim 5 16-Oct-24 22-Oct-24

2417 Paint doors & frames & trim ceiling prime 5 22-Oct-24 28-Oct-24

2418 Tiling, switches & breakers 5 28-Oct-24 02-Nov-24

2419 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 02-Nov-24 08-Nov-24

2420 Install laminate flooring / shoe mold, finalize kitchen base 5 08-Nov-24 14-Nov-24

2421 Install suite entry doors / hardwares, install cover plates 5 14-Nov-24 20-Nov-24

2422 Install counter tops / backsplashes (measure mirrors) 5 14-Nov-24 20-Nov-24

2423 Plumbing / Mechanical fixtures 5 20-Nov-24 26-Nov-24

2424 Appliances / Dry wall check out 3 20-Nov-24 23-Nov-24

2425 Finish paint 5 23-Nov-24 29-Nov-24

2426 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 29-Nov-24 05-Dec-24

2427 Construction clean, Caulking 4 05-Dec-24 10-Dec-24

2428 Turnover 1 10-Dec-24 11-Dec-24

Level-76Level-76 75 13-Sep-24 10-Dec-24

2430 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 13-Sep-24 18-Sep-24

2431 Layout Suites + Install ERV's / Duct work etc. 5 19-Sep-24 24-Sep-24

2433 Mechanical / HVAC Rough In / Wood Blocking 5 19-Sep-24 24-Sep-24

2434 Electrical / Sprinkler / Fire stop 5 19-Sep-24 24-Sep-24

2432 Frame Suites (Incl. Door frames) 5 25-Sep-24 30-Sep-24

2435 Floor levelling 2 25-Sep-24 26-Sep-24

2436 Insulation & Board (Walls & Ceiling) 5 27-Sep-24 02-Oct-24

2437 Tape & Jointing 5 03-Oct-24 08-Oct-24

2438 Prime paint, Ceiling plaster 5 09-Oct-24 15-Oct-24

2439 Install interior door & frames & trims. Install top head trim 5 16-Oct-24 21-Oct-24

2440 Paint doors & frames & trim ceiling prime 5 22-Oct-24 26-Oct-24

2441 Tiling, switches & breakers 5 28-Oct-24 01-Nov-24

2442 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 02-Nov-24 07-Nov-24

2443 Install laminate flooring / shoe mold, finalize kitchen base 5 08-Nov-24 13-Nov-24

2444 Install suite entry doors / hardwares, install cover plates 5 14-Nov-24 19-Nov-24

2445 Install counter tops / backsplashes (measure mirrors) 5 14-Nov-24 19-Nov-24

2446 Plumbing / Mechanical fixtures 5 20-Nov-24 25-Nov-24

2447 Appliances / Dry wall check out 3 20-Nov-24 22-Nov-24

2448 Finish paint 5 23-Nov-24 28-Nov-24

2449 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 29-Nov-24 04-Dec-24

2450 Construction clean, Caulking 4 05-Dec-24 09-Dec-24

2451 Turnover 1 10-Dec-24 10-Dec-24

Level-77 & 78 (Mechanical Levels)Level-77 & 78 (Mechanical Levels) 84 20-Sep-24 30-Dec-24

3205 Waterproofing 5 20-Sep-24 25-Sep-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

07-Sep-24 13-Sep-24, 

13-Sep-24 19-Sep-24, 

19-Sep-24 25-Sep-24, 

19-Sep-24 25-Sep-24, 

19-Sep-24 25-Sep-24, 

25-Sep-24 27-Sep-24, 

27-Sep-24 03-Oct-24, 

03-Oct-24 09-Oct-24, 

09-Oct-24 16-Oct-24, 

16-Oct-24 22-Oct-24, 

22-Oct-24 28-Oct-24, 

28-Oct-24 02-Nov-24, 

02-Nov-24 08-Nov-24, 

08-Nov-24 14-Nov-24, 

14-Nov-24 20-Nov-24, 

14-Nov-24 20-Nov-24, 

20-Nov-24 26-Nov-24, 

20-Nov-24 23-Nov-24, 

23-Nov-24 29-Nov-24, 

29-Nov-24 05-Dec-24, 

05-Dec-24 10-Dec-24, 

10-Dec-24 11-Dec-24, 

10-Dec-24, Level-76

13-Sep-24 18-Sep-24, 

19-Sep-24 24-Sep-24, 

19-Sep-24 24-Sep-24, 

19-Sep-24 24-Sep-24, 

25-Sep-24 30-Sep-24, 

25-Sep-24 26-Sep-24, 

27-Sep-24 02-Oct-24, 

03-Oct-24 08-Oct-24, 

09-Oct-24 15-Oct-24, 

16-Oct-24 21-Oct-24, 

22-Oct-24 26-Oct-24, 

28-Oct-24 01-Nov-24, 

02-Nov-24 07-Nov-24, 

08-Nov-24 13-Nov-24, 

14-Nov-24 19-Nov-24, 

14-Nov-24 19-Nov-24, 

20-Nov-24 25-Nov-24, 

20-Nov-24 22-Nov-24, 

23-Nov-24 28-Nov-24, 

29-Nov-24 04-Dec-24, 

05-Dec-24 09-Dec-24, 

10-Dec-24 10-Dec-24, 

30-Dec-24, Level-77 & 78 (Mechanical Levels)

20-Sep-24 25-Sep-24, 
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3215 Floating Floor 8 20-Sep-24 28-Sep-24

3255 Structural Steel 5 20-Sep-24 25-Sep-24

3225 Pre test 5 20-Sep-24 25-Sep-24

3265 Place Equipment 3 30-Sep-24 02-Oct-24

3275 Concrete Masonry 10 03-Oct-24 15-Oct-24

3285 Drywall L77-L79 Fluid Cooler Room 5 07-Oct-24 11-Oct-24

3295 Paint 2 12-Oct-24 15-Oct-24

3305 Mechanical Piping Layout 5 16-Oct-24 21-Oct-24

3315 Mechanical pipe hangers 5 22-Oct-24 26-Oct-24

3325 L79 North Drainage & Piping Hookup 2 28-Oct-24 29-Oct-24

3335 Frame & Board Acoustical Drywall Ceiling 15 30-Oct-24 15-Nov-24

3345 Mechanical Rough In 30 16-Nov-24 20-Dec-24

3355 Equipment Tie In 20 28-Nov-24 20-Dec-24

3365 Test & Commission 10 10-Dec-24 20-Dec-24

3375 Finish paint 2 21-Dec-24 23-Dec-24

3385 Epoxy flooring 4 24-Dec-24 30-Dec-24

Sub-Pent House (L79 - L81)Sub-Pent House (L79 - L81) 91 04-Oct-24 27-Jan-25

Level-79Level-79 75 04-Oct-24 03-Jan-25

2458 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 04-Oct-24 09-Oct-24

2459 Layout Suites + Install ERV's / Duct work etc. 5 10-Oct-24 16-Oct-24

2461 Mechanical / HVAC Rough In / Wood Blocking 5 10-Oct-24 16-Oct-24

2462 Electrical / Sprinkler / Fire stop 5 10-Oct-24 16-Oct-24

2460 Frame Suites (Incl. Door frames) 5 17-Oct-24 22-Oct-24

2463 Floor levelling 2 17-Oct-24 18-Oct-24

2464 Insulation & Board (Walls & Ceiling) 5 19-Oct-24 24-Oct-24

2465 Tape & Jointing 5 25-Oct-24 30-Oct-24

2466 Prime paint, Ceiling plaster 5 31-Oct-24 05-Nov-24

2467 Install interior door & frames & trims. Install top head trim 5 06-Nov-24 11-Nov-24

2468 Paint doors & frames & trim ceiling prime 5 12-Nov-24 16-Nov-24

2469 Tiling, switches & breakers 5 18-Nov-24 22-Nov-24

2470 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 23-Nov-24 28-Nov-24

2471 Install laminate flooring / show mold, finalize kitchen base 5 29-Nov-24 04-Dec-24

2472 Install suite entry doors / hardwares, install cover plates 5 05-Dec-24 10-Dec-24

2473 Install counter tops / backsplashes (measure mirrors) 5 05-Dec-24 10-Dec-24

2474 Plumbing / Mechanical fixtures 5 11-Dec-24 16-Dec-24

2475 Appliances / Dry wall check out 3 11-Dec-24 13-Dec-24

2476 Finish paint 5 14-Dec-24 19-Dec-24

2477 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 20-Dec-24 27-Dec-24

2478 Construction clean, Caulking 4 28-Dec-24 02-Jan-25

2479 Turnover 1 03-Jan-25 03-Jan-25

Level-80Level-80 53 17-Oct-24 17-Dec-24

2481 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray3 17-Oct-24 19-Oct-24

2482 Layout Suites + Install ERV's / Duct work etc. 3 21-Oct-24 23-Oct-24

2484 Mechanical / HVAC Rough In / Wood Blocking 3 21-Oct-24 23-Oct-24

2485 Electrical / Sprinkler / Fire stop 3 21-Oct-24 23-Oct-24

2483 Frame Suites (Incl. Door frames) 5 24-Oct-24 29-Oct-24

2486 Floor levelling 2 24-Oct-24 25-Oct-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

20-Sep-24 28-Sep-24, 

20-Sep-24 25-Sep-24, 

20-Sep-24 25-Sep-24, 

30-Sep-24 02-Oct-24, 

03-Oct-24 15-Oct-24, 

07-Oct-24 11-Oct-24, 

12-Oct-24 15-Oct-24, 

16-Oct-24 21-Oct-24, 

22-Oct-24 26-Oct-24, 

28-Oct-24 29-Oct-24, 

30-Oct-24 15-Nov-24, 

16-Nov-24 20-Dec-24, 

28-Nov-24 20-Dec-24, 

10-Dec-24 20-Dec-24, 

21-Dec-24 23-Dec-24, 

24-Dec-24 30-Dec-24, 

27-Jan-25, Sub-Pent House (L79 - L81)

03-Jan-25, Level-79

04-Oct-24 09-Oct-24, 

10-Oct-24 16-Oct-24, 

10-Oct-24 16-Oct-24, 

10-Oct-24 16-Oct-24, 

17-Oct-24 22-Oct-24, 

17-Oct-24 18-Oct-24, 

19-Oct-24 24-Oct-24, 

25-Oct-24 30-Oct-24, 

31-Oct-24 05-Nov-24, 

06-Nov-24 11-Nov-24, 

12-Nov-24 16-Nov-24, 

18-Nov-24 22-Nov-24, 

23-Nov-24 28-Nov-24, 

29-Nov-24 04-Dec-24, 

05-Dec-24 10-Dec-24, 

05-Dec-24 10-Dec-24, 

11-Dec-24 16-Dec-24, 

11-Dec-24 13-Dec-24, 

14-Dec-24 19-Dec-24, 

20-Dec-24 27-Dec-24, 

28-Dec-24 02-Jan-25, 

03-Jan-25 03-Jan-25, 

17-Dec-24, Level-80

17-Oct-24 19-Oct-24, 

21-Oct-24 23-Oct-24, 

21-Oct-24 23-Oct-24, 

21-Oct-24 23-Oct-24, 

24-Oct-24 29-Oct-24, 

24-Oct-24 25-Oct-24, 
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2487 Insulation & Board (Walls & Ceiling) 3 26-Oct-24 29-Oct-24

2488 Tape & Jointing 3 30-Oct-24 01-Nov-24

2489 Prime paint, Ceiling plaster 3 02-Nov-24 05-Nov-24

2490 Install interior door & frames & trims. Install top head trim 3 06-Nov-24 08-Nov-24

2491 Paint doors & frames & trim ceiling prime 3 09-Nov-24 12-Nov-24

2492 Tiling, switches & breakers 3 13-Nov-24 15-Nov-24

2493 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)3 16-Nov-24 19-Nov-24

2494 Install laminate flooring / show mold, finalize kitchen base 3 20-Nov-24 22-Nov-24

2495 Install suite entry doors / hardwares, install cover plates 3 23-Nov-24 26-Nov-24

2496 Install counter tops / backsplashes (measure mirrors) 3 23-Nov-24 26-Nov-24

2497 Plumbing / Mechanical fixtures 3 27-Nov-24 29-Nov-24

2498 Appliances / Dry wall check out 3 27-Nov-24 29-Nov-24

2499 Finish paint 5 30-Nov-24 05-Dec-24

2500 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 06-Dec-24 11-Dec-24

2501 Construction clean, Caulking 4 12-Dec-24 16-Dec-24

2502 Turnover 1 17-Dec-24 17-Dec-24

Level-81Level-81 75 24-Oct-24 27-Jan-25

2504 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray5 24-Oct-24 29-Oct-24

2505 Layout Suites + Install ERV's / Duct work etc. 5 30-Oct-24 04-Nov-24

2507 Mechanical / HVAC Rough In / Wood Blocking 5 30-Oct-24 04-Nov-24

2508 Electrical / Sprinkler / Fire stop 5 30-Oct-24 04-Nov-24

2506 Frame Suites (Incl. Door frames) 5 05-Nov-24 09-Nov-24

2509 Floor levelling 2 05-Nov-24 06-Nov-24

2510 Insulation & Board (Walls & Ceiling) 5 07-Nov-24 12-Nov-24

2511 Tape & Jointing 5 13-Nov-24 18-Nov-24

2512 Prime paint, Ceiling plaster 5 19-Nov-24 23-Nov-24

2513 Install interior door & frames & trims. Install top head trim 5 25-Nov-24 29-Nov-24

2514 Paint doors & frames & trim ceiling prime 5 30-Nov-24 05-Dec-24

2515 Tiling, switches & breakers 5 06-Dec-24 11-Dec-24

2516 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)5 12-Dec-24 17-Dec-24

2517 Install laminate flooring / show mold, finalize kitchen base 5 18-Dec-24 23-Dec-24

2518 Install suite entry doors / hardwares, install cover plates 5 24-Dec-24 31-Dec-24

2519 Install counter tops / backsplashes (measure mirrors) 5 24-Dec-24 31-Dec-24

2520 Plumbing / Mechanical fixtures 5 02-Jan-25 08-Jan-25

2521 Appliances / Dry wall check out 3 02-Jan-25 06-Jan-25

2522 Finish paint 5 07-Jan-25 13-Jan-25

2523 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 14-Jan-25 20-Jan-25

2524 Construction clean, Caulking 4 21-Jan-25 24-Jan-25

2525 Turnover 1 27-Jan-25 27-Jan-25

Pent House (L82 - L84)Pent House (L82 - L84) 73 05-Nov-24 06-Feb-25

Level-82Level-82 49 05-Nov-24 03-Jan-25

2528 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray3 05-Nov-24 07-Nov-24

2529 Layout Suites + Install ERV's / Duct work etc. 3 08-Nov-24 11-Nov-24

2531 Mechanical / HVAC Rough In / Wood Blocking 3 08-Nov-24 11-Nov-24

2532 Electrical / Sprinkler / Fire stop 3 08-Nov-24 11-Nov-24

2530 Frame Suites (Incl. Door frames) 5 12-Nov-24 16-Nov-24

2533 Floor levelling 2 12-Nov-24 13-Nov-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

26-Oct-24 29-Oct-24, 

30-Oct-24 01-Nov-24, 

02-Nov-24 05-Nov-24, 

06-Nov-24 08-Nov-24, 

09-Nov-24 12-Nov-24, 

13-Nov-24 15-Nov-24, 

16-Nov-24 19-Nov-24, 

20-Nov-24 22-Nov-24, 

23-Nov-24 26-Nov-24, 

23-Nov-24 26-Nov-24, 

27-Nov-24 29-Nov-24, 

27-Nov-24 29-Nov-24, 

30-Nov-24 05-Dec-24, 

06-Dec-24 11-Dec-24, 

12-Dec-24 16-Dec-24, 

17-Dec-24 17-Dec-24, 

27-Jan-25, Level-81

24-Oct-24 29-Oct-24, 

30-Oct-24 04-Nov-24, 

30-Oct-24 04-Nov-24, 

30-Oct-24 04-Nov-24, 

05-Nov-24 09-Nov-24, 

05-Nov-24 06-Nov-24, 

07-Nov-24 12-Nov-24, 

13-Nov-24 18-Nov-24, 

19-Nov-24 23-Nov-24, 

25-Nov-24 29-Nov-24, 

30-Nov-24 05-Dec-24, 

06-Dec-24 11-Dec-24, 

12-Dec-24 17-Dec-24, 

18-Dec-24 23-Dec-24, 

24-Dec-24 31-Dec-24, 

24-Dec-24 31-Dec-24, 

02-Jan-25 08-Jan-25, 

02-Jan-25 06-Jan-25, 

07-Jan-25 13-Jan-25, 

14-Jan-25 20-Jan-25, 

21-Jan-25 24-Jan-25, 

27-Jan-25 27-Jan-25, 

06-Feb-25, Pent House (L82 - L84)

03-Jan-25, Level-82

05-Nov-24 07-Nov-24, 

08-Nov-24 11-Nov-24, 

08-Nov-24 11-Nov-24, 

08-Nov-24 11-Nov-24, 

12-Nov-24 16-Nov-24, 

12-Nov-24 13-Nov-24, 
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2534 Insulation & Board (Walls & Ceiling) 3 14-Nov-24 16-Nov-24

2535 Tape & Jointing 3 18-Nov-24 20-Nov-24

2536 Prime paint, Ceiling plaster 3 21-Nov-24 23-Nov-24

2537 Install interior door & frames & trims. Install top head trim 3 25-Nov-24 27-Nov-24

2538 Paint doors & frames & trim ceiling prime 3 28-Nov-24 30-Nov-24

2539 Tiling, switches & breakers 3 02-Dec-24 04-Dec-24

2540 Install kitchen & vanities (Measure for counter tops) + Install lights (Measure sliders)3 05-Dec-24 07-Dec-24

2541 Install laminate flooring / shoe mold, finalize kitchen base 3 09-Dec-24 11-Dec-24

2542 Install suite entry doors / hardwares, install cover plates 3 12-Dec-24 14-Dec-24

2543 Install counter tops / backsplashes (measure mirrors) 3 12-Dec-24 14-Dec-24

2544 Plumbing / Mechanical fixtures 3 16-Dec-24 18-Dec-24

2545 Appliances / Dry wall check out 3 16-Dec-24 18-Dec-24

2546 Finish paint 3 19-Dec-24 21-Dec-24

2547 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 3 23-Dec-24 27-Dec-24

2548 Construction clean, Caulking 4 28-Dec-24 02-Jan-25

2549 Turnover 1 03-Jan-25 03-Jan-25

Level-83Level-83 63 12-Nov-24 31-Jan-25

2551 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray3 12-Nov-24 14-Nov-24

2552 Layout Suites + Install ERV's / Duct work etc. 3 15-Nov-24 18-Nov-24

2554 Mechanical / HVAC Rough In / Wood Blocking 3 15-Nov-24 18-Nov-24

2555 Electrical / Sprinkler / Fire stop 3 15-Nov-24 18-Nov-24

2553 Frame Suites (Incl. Door frames) 5 19-Nov-24 23-Nov-24

2556 Floor levelling 2 19-Nov-24 20-Nov-24

2557 Insulation & Board (Walls & Ceiling) 3 21-Nov-24 23-Nov-24

2558 Tape & Jointing 3 25-Nov-24 27-Nov-24

2559 Prime paint, Ceiling plaster 3 28-Nov-24 30-Nov-24

2560 Install interior door & frames & trims. Install top head trim 3 02-Dec-24 04-Dec-24

2561 Paint doors & frames & trim ceiling prime 5 05-Dec-24 10-Dec-24

2562 Tiling, switches & breakers 5 11-Dec-24 16-Dec-24

2563 Install Vanities (Measure for counter tops) + Install lights (Measure sliders) 5 17-Dec-24 21-Dec-24

2564 Install laminate flooring 5 23-Dec-24 30-Dec-24

2565 Install suite entry doors / hardwares, install cover plates 5 31-Dec-24 07-Jan-25

2566 Install counter tops / backsplashes (measure mirrors) 5 31-Dec-24 07-Jan-25

2567 Plumbing / Mechanical fixtures 5 08-Jan-25 14-Jan-25

2568 Appliances / Dry wall check out 3 08-Jan-25 10-Jan-25

2569 Finish paint 5 13-Jan-25 17-Jan-25

2570 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 20-Jan-25 24-Jan-25

2571 Construction clean, Caulking 4 27-Jan-25 30-Jan-25

2572 Turnover 1 31-Jan-25 31-Jan-25

Level-84Level-84 55 19-Nov-24 29-Jan-25

2574 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray3 19-Nov-24 21-Nov-24

2575 Layout Suites + Install ERV's / Duct work etc. 3 22-Nov-24 25-Nov-24

2577 Mechanical / HVAC Rough In / Wood Blocking 3 22-Nov-24 25-Nov-24

2578 Electrical / Sprinkler / Fire stop 3 22-Nov-24 25-Nov-24

2576 Frame Suites (Incl. Door frames) 3 26-Nov-24 28-Nov-24

2579 Floor levelling 2 26-Nov-24 27-Nov-24

2580 Insulation & Board (Walls & Ceiling) 3 28-Nov-24 30-Nov-24

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

14-Nov-24 16-Nov-24, 

18-Nov-24 20-Nov-24, 

21-Nov-24 23-Nov-24, 

25-Nov-24 27-Nov-24, 

28-Nov-24 30-Nov-24, 

02-Dec-24 04-Dec-24, 

05-Dec-24 07-Dec-24, 

09-Dec-24 11-Dec-24, 

12-Dec-24 14-Dec-24, 

12-Dec-24 14-Dec-24, 

16-Dec-24 18-Dec-24, 

16-Dec-24 18-Dec-24, 

19-Dec-24 21-Dec-24, 

23-Dec-24 27-Dec-24, 

28-Dec-24 02-Jan-25, 

03-Jan-25 03-Jan-25, 

31-Jan-25, Level-83

12-Nov-24 14-Nov-24, 

15-Nov-24 18-Nov-24, 

15-Nov-24 18-Nov-24, 

15-Nov-24 18-Nov-24, 

19-Nov-24 23-Nov-24, 

19-Nov-24 20-Nov-24, 

21-Nov-24 23-Nov-24, 

25-Nov-24 27-Nov-24, 

28-Nov-24 30-Nov-24, 

02-Dec-24 04-Dec-24, 

05-Dec-24 10-Dec-24, 

11-Dec-24 16-Dec-24, 

17-Dec-24 21-Dec-24, 

23-Dec-24 30-Dec-24, 

31-Dec-24 07-Jan-25, 

31-Dec-24 07-Jan-25, 

08-Jan-25 14-Jan-25, 

08-Jan-25 10-Jan-25, 

13-Jan-25 17-Jan-25, 

20-Jan-25 24-Jan-25, 

27-Jan-25 30-Jan-25, 

31-Jan-25 31-Jan-25, 

29-Jan-25, Level-84

19-Nov-24 21-Nov-24, 

22-Nov-24 25-Nov-24, 

22-Nov-24 25-Nov-24, 

22-Nov-24 25-Nov-24, 

26-Nov-24 28-Nov-24, 

26-Nov-24 27-Nov-24, 

28-Nov-24 30-Nov-24, 

Date Revision Ch... A...
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Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish

2581 Tape & Jointing 3 02-Dec-24 04-Dec-24

2582 Prime paint, Ceiling plaster 3 05-Dec-24 07-Dec-24

2583 Install interior door & frames & trims. Install top head trim 3 09-Dec-24 11-Dec-24

2584 Paint doors & frames & trim ceiling prime 3 12-Dec-24 14-Dec-24

2585 Tiling, switches & breakers 3 16-Dec-24 18-Dec-24

2586 Install vanities (Measure for counter tops) + Install lights (Measure sliders) 3 19-Dec-24 21-Dec-24

2587 Install laminate flooring / shoe mold 3 23-Dec-24 27-Dec-24

2588 Install suite entry doors / hardwares, install cover plates 5 28-Dec-24 03-Jan-25

2589 Install counter tops / backsplashes (measure mirrors) 5 28-Dec-24 03-Jan-25

2590 Plumbing / Mechanical fixtures 5 06-Jan-25 10-Jan-25

2591 Appliances / Dry wall check out 3 06-Jan-25 08-Jan-25

2592 Finish paint 5 09-Jan-25 15-Jan-25

2593 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 5 16-Jan-25 22-Jan-25

2594 Construction clean, Caulking 4 23-Jan-25 28-Jan-25

2595 Turnover 1 29-Jan-25 29-Jan-25

Level-85Level-85 52 29-Nov-24 06-Feb-25

2597 Demise Walls / Corridor Full Assembly(Incl. Boarding), Fire stop / Smoke seal/Fire Spray3 29-Nov-24 02-Dec-24

2598 Layout Suites + Install ERV's / Duct work etc. 3 03-Dec-24 05-Dec-24

2600 Mechanical / HVAC Rough In / Wood Blocking 3 03-Dec-24 05-Dec-24

2601 Electrical / Sprinkler / Fire stop 3 03-Dec-24 05-Dec-24

2599 Frame Suites (Incl. Door frames) 5 06-Dec-24 11-Dec-24

2602 Floor levelling 3 06-Dec-24 09-Dec-24

2603 Insulation & Board (Walls & Ceiling) 3 10-Dec-24 12-Dec-24

2604 Tape & Jointing 3 13-Dec-24 16-Dec-24

2605 Prime paint, Ceiling plaster 3 17-Dec-24 19-Dec-24

2606 Install interior door & frames & trims. Install top head trim 3 20-Dec-24 23-Dec-24

2607 Paint doors & frames & trim ceiling prime 3 24-Dec-24 28-Dec-24

2608 Tiling, switches & breakers 3 30-Dec-24 02-Jan-25

2609 Plumbing / Mechanical fixtures 3 21-Jan-25 23-Jan-25

2610 Dry wall check out 3 21-Jan-25 23-Jan-25

2611 Finish paint 3 24-Jan-25 28-Jan-25

2612 Mill work finishes, HVAC (sprinkler finishes), MCC handyman 3 29-Jan-25 31-Jan-25

2613 Construction clean, Caulking 3 03-Feb-25 05-Feb-25

2614 Turnover 1 06-Feb-25 06-Feb-25

ElevatorElevator 410 12-Jan-23 26-Aug-24

2616 Valet  (V1) 120 12-Jan-23 04-Jul-23

2617 Freight Elevators  (GL 1 & GL 2) 120 12-Jan-23 04-Jul-23

2618 Hotel Shuttle Elevators  (H 1, 2, 3 & 4) 200 30-Jan-23 13-Nov-23

2619 Residence Shuttle Elevators  (SH 1, 2 & 3) 150 30-Jan-23 31-Aug-23

2620 Hotel Elevators  (H 5, 7 & 8) 150 06-Mar-23 05-Oct-23

2622 Residential Elevators  (HR 5, 6, 7 & 8) 374 06-Mar-23 26-Aug-24

2623 Skybuild Elevator Cabs Ready for Construction Use 0 24-Aug-23 24-Aug-23

2621 Residential Elevators  (LR 1, 2, 3 & 4) 145 25-Jan-24 20-Aug-24

Project CompletionProject Completion 0 14-Mar-25 14-Mar-25

A4170 Project Finish 0 14-Mar-25

Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M Apr M JJul
2023 2024 2025 2026

02-Dec-24 04-Dec-24, 

05-Dec-24 07-Dec-24, 

09-Dec-24 11-Dec-24, 

12-Dec-24 14-Dec-24, 

16-Dec-24 18-Dec-24, 

19-Dec-24 21-Dec-24, 

23-Dec-24 27-Dec-24, 

28-Dec-24 03-Jan-25, 

28-Dec-24 03-Jan-25, 

06-Jan-25 10-Jan-25, 

06-Jan-25 08-Jan-25, 

09-Jan-25 15-Jan-25, 

16-Jan-25 22-Jan-25, 

23-Jan-25 28-Jan-25, 

29-Jan-25 29-Jan-25, 

06-Feb-25, Level-85

29-Nov-24 02-Dec-24, 

03-Dec-24 05-Dec-24, 

03-Dec-24 05-Dec-24, 

03-Dec-24 05-Dec-24, 

06-Dec-24 11-Dec-24, 

06-Dec-24 09-Dec-24, 

10-Dec-24 12-Dec-24, 

13-Dec-24 16-Dec-24, 

17-Dec-24 19-Dec-24, 

20-Dec-24 23-Dec-24, 

24-Dec-24 28-Dec-24, 

30-Dec-24 02-Jan-25, 

21-Jan-25 23-Jan-25, 

21-Jan-25 23-Jan-25, 

24-Jan-25 28-Jan-25, 

29-Jan-25 31-Jan-25, 

03-Feb-25 05-Feb-25, 

06-Feb-25 06-Feb-25, 

26-Aug-24, Elevator

12-Jan-23 04-Jul-23, 

12-Jan-23 04-Jul-23, 

30-Jan-23 13-Nov-23, 

30-Jan-23 31-Aug-23, 

06-Mar-23 05-Oct-23, 

06-Mar-23 26-Aug-24, 

24-Aug-23 24-Aug-23, 

25-Jan-24 20-Aug-24, 

14-Mar-25, Project Completion

Project Finish
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Actual Level of Effort

Actual Work
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Critical Remaining Work

Milestone
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8 King Street East, Suite 1005  
Toronto, ON M5C 1B5 

www.knightsbridgecorp.ca 

 

 

Memo 
 
Date:  January 18, 2024    
 
To:   See Distribution      
 
Reference: The One – Outstanding MI Deliverables     
  

 
 

Further to ongoing discussion related to outstanding deliverables, the following list 
represents those items that KDC note as outstanding and past due based on dates 
provided by Mizrahi Inc: 
 
 

 Revised/refined construction schedule (Rev.3) – MI noted to be issued 17-
Jan-24. – Follow-up request was made 16-Jan-24. (Was originally to be provided 
by 15-Jan-24) 
 

 Procore Reconciliation & Change Order Discrepancy – No ETA provided – 
Requested 19-Dec-23 

 
 Mechanical Contract (Residential Component) bids and bid-leveling – MI 

noted to be issued week of 08-Jan-24. – Requested 04-Jan-24. 
 

 Drywall Contract bids and bid-leveling – MI noted to be issued week of 08-
Jan-24. – Requested 04-Jan-24. 

 
 Outstanding CCA/CCDC contracts – MI only provided ETA for Guardtek in 

response received 08-Jan-24 (See email excerpt below for detailed breakdown of 
all outstanding contracts) – 08-Jan-24. 

 
 Cult contract resolution clarifications – No ETA provided by MI – Requested 

16-Jan-24. Initially requested 08-Jan-24 
 
Bullets and comments inserted below have been cut and paste from the accompanying 
email, “Re: Status Update Request – Pending Contract Issuance”. Please note that 
responses in RED were provided by Mizrahi Inc. 
 

 FM Caulking – LOI dated October 17, 2023 Contract is ready 
waiting for comments from Trade 

 Riverside Group – LOI dated November 2, 2023 We are working 
on this and should be ready by next month as we need to 
reconcilate Gamma and Riverside 

1290



 

 
 
 
 
 

 

8 King Street East, Suite 1005  
Toronto, ON M5C 1B5 

www.knightsbridgecorp.ca 

 

 Guardtek (Common Area and In-Suite Automation Package) – LOI 
dated July 18, 2023 in working progress (To be ready in 2 weeks)  

 Guardtek (Software Agreement Package) – LOI dated July 14, 
2023 in working progress  (To be ready in 2 weeks)  

 Guardtek (Security System) – LOI dated July 15, 2023 in working 
progress  (To be ready in 2 weeks)  

 Bass We are finalising last pieces of the scope of work. 
 Nortem – KDC comments for revision issued 2024.01.08. having a 

meeting with team to review comments tomorrow  
 Modern Niagara / LMB (Residential) scope of work is ready 

waiting for comments back from Site team to make sure we have 
everything cover  

 Modern Niagara / Onyx we already sent proposal for contract to 
Onyx and we are waiting for their response this week  

 
 
Distribution: Steve Ferguson – Alverez and Marsal 
  Josh Nevsky – Alverez and Marsal 
  Fiona Mak – Alvarez and Marsal 
  Andrew Sterling – Alvarez and Marsal 
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KEB HANA BANK as trustee of IGIS GLOBAL 
PRIVATE PLACEMENT REAL ESTATE FUND NO. 
301 and as trustee of IGIS GLOBAL PRIVATE 
PLACEMENT REAL ESTATE FUND NO. 434 

MIZRAHI COMMERCIAL 
(THE ONE) LP, et al. 

Court File No.  CV-23-00707839-00CL 

Applicant Respondents 

ONTARIO 
SUPERIOR COURT OF JUSTICE 

(COMMERCIAL LIST) 
Proceeding commenced at Toronto 

MOTION RECORD OF THE RECEIVER 
VOLUME 3 OF 4 

(Re: Motion for Payment) 

GOODMANS LLP 
Barristers & Solicitors 
Bay Adelaide Centre 
333 Bay Street, Suite 3400 
Toronto, Canada  M5H 2S7 

Brendan O’Neill LSO# 43331J 
boneill@goodmans.ca 

Christopher Armstrong LSO# 55148B 
carmstrong@goodmans.ca 

Mark Dunn LSO# 55510L 
mdunn@goodmans.ca 

Jennifer Linde LSO# 86996A 
jlinde@goodmans.ca 

Tel:  416.979.2211 
Lawyers for the Receiver 
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