



**Project Excellence**

**Published on Alvarez & Marsal | Management Consulting | Professional Services**

**(<https://www.alvarezandmarsal.com>)**

With more and more dependency on mobile capabilities, capital project organizations are increasingly seeking digital solutions to support their teams in the management and execution of capital projects.

With the construction industry historically known as one of the slowest adopters of digital solutions, A&M provides business-first solutions that focus on the project requirements, culture and organization for successful adoption of different ways of working across the organization.

Our clients realize that embracing these solutions are not a question of if, but when.

Having the organization, people, process and systems in place that gathers all important information and translates it into management and financial action enables companies to create an active and powerful model of management. This enables them to deliver better and more consistent results and stronger project ROI's.

- **Digital Project Governance**

A digital governance solution to embed and institutionalize project performance in an organization to create a culture of continuous capital project delivery performance.

- **Capital Project Management Systems Implementation**

Implementation of best-in-class, off-the-shelf solutions to improve your capital project management.

- **Project Execution Plan (PEP)**

Preparation of the PEP to ensure the appropriate level of engineering and management to support a project's plan for successful execution.

- **Lean Agile Philosophy**

Implementation of Lean and Agile tools to promote integration, flexibility and reduction of inefficiency in the execution of projects.

- **Capital Project Controls and Governance**

Processes, procedures and policies aligned with your objectives and systems to enhance your organization's governance and management of capital projects.

- **Procurement Strategy**

Developing the optimal work packaging strategy and contractual modality to optimize project results and mitigate risks.

- **AWP Implementation**

Implementation of the processes, tools and controls necessary for the correct application of Advanced Work Packaging.

**Source URL:**<https://www.alvarezandmarsal.com/industries/infrastructure-capital-projects/project-excellence>